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Disclaimer

A. The information contained in this Request for Proposal (“RFP”) or subsequently
provided to Bidder(s), in documentary or in any other form, by or on behalf of GMRC,
any of their employees or advisors, is provided to Bidder(s) on the terms and conditions
set out in this RFP and such other terms and conditions subject to which such
information is provided.

B. This RFP is not an agreement and is neither an offer nor invitation by GMRC to the
prospective Bidders or any other person. The purpose of this RFP is to provide interested
parties with information that may be useful to them in the formulation of their Bid for
qualification pursuant to this RFP. This RFP includes statements, which reflect various
assumptions and assessments arrived at by GMRC or their advisors or employees or agents,
in relation to the Project. Such assumptions, assessments and statements do not purport to
contain all the information that each Bidder may require. This RFP may not be appropriate
for all persons, and it is not possible for GMRC, their employees or advisors to consider
the investment objectives, financial situation and particular needs of each party who
reads or uses this RFP.

C. The assumptions, assessments, statements and information contained in this RFP may
not be complete, accurate, adequate or correct. Each Bidder should therefore, conduct its
own investigations and analysis and should check the accuracy, adequacy, correctness,
reliability and completeness of the assumptions, assessments, statements and information
contained in this RFP and obtain independent advice from appropriate sources.

D. Information provided in this RFP to the Bidder(s) is on a wide range of matters, some of
which depends upon interpretation of law. The information given is not an exhaustive
account of statutory requirements and should not be regarded as a complete or authoritative
statement of law. GMRC would not have any responsibility for the accuracy or
otherwise for any interpretation or opinion on law expressed herein.

E. GMRC, their employees and advisors make no representation or warranty and shall have
no liability to any person, including any Bidder or Bidder(s), under any law, statute, rules
or regulations or tort, principles of restitution or unjust enrichment or otherwise for any
loss, damages, cost or expense which may arise from or be incurred or suffered on account
of anything contained in this Bid or otherwise, including the accuracy, adequacy,
correctness, completeness or reliability of the RFP and any assessment, assumption,
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statement or information contained therein or deemed to form part of this RFP or arising
in any way with prequalification of Bidders for participation in the Bidding process.

F. GMRC also accept no liability of any nature whether resulting from negligence or
otherwise howsoever caused arising from reliance of any Bidder upon the statements
contained in this RFP. GMRC may, in their respective absolute discretion but without
being under any obligation to do so, update, amend or supplement the information,
assessment or assumptions contained in this RFP.

G. The issuance of this RFP does not imply that GMRC is bound to select and short-list
prequalified Bids for Bid Stage (the “Bid Stage”) or to appoint the selected Bidder, as the
case may be, for the Project[s] and GMRC reserves the right to reject all or any of the
Bid or Bids without assigning any reasons whatsoever.

H. The Bidder shall bear all its costs associated with or relating to the preparation and
submission of its Bid including but not limited to preparation, copying, postage, delivery
fees, expenses associated with any demonstrations or presentations which may be
required by the GMRC or any other costs incurred in connection with or relating to its
Bid proposal. All such costs and expenses will remain with the Bidder and the GMRC shall
not be liable in any manner whatsoever for the same or for any other costs or other
expenses incurred by a Bidder in preparation or submission of the Bid proposal
regardless of the conduct or outcome of the Bidding process.
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NOTICE INVITING TENDER (NIT)

GUJARAT METRO RAIL CORPORATION (GMRC) LIMITED

(SPV of Govt. of Gujarat and Govt. of India)

Block No.1, First Floor, Karmayogi Bhavan, Behind Nirman Bhavan,

Sector 10/A, Gandhinagar: 382010,

Guijarat, India

TENDER NOTIFICATION No: GMRC/SYSTEM/RFTP-02(R2)/DEPOT/EW-NS/2023

Date: 27-06-2023

E-Tender is invited from reputed and experienced agencies for the following tender:

Tender Name

Tender Fees

“Design, Engineering, Supply & Procurement, Erection, Testing,
Commissioning and Comprehensive Operation & Maintenance for 5
(five) years for 406 kw (ac) grid connected rooftop solar photovoltaic
power project on rooftop of various buildings at two locations (i) Site
1- Apparel park depot (206 kw) and (ii) Site 2- Gyaspur depot (200
kw) of Gujarat Metro Rail Corporation (GMRC) Itd, Gujarat”

INR 25,000/-

Interested bidders are requested to visit _https://gmrc.nprocure.com for eligibility criteria,
applying / downloading the tender document. The last date and time for Bid Submissions of

Tender is 15:00 Hrs. on 28-07-2023.

Any alterations in Eligibility Criteria cum Qualification Requirements, and terms of the Tender
Document, or any amendment to the Tender Document, etc, will be uploaded on
https://gmrc.nprocure.com and GMRC’s Website www.gujaratmetrorail.com without any

obligation or press notification or other proclamation.

Managing Director
GMRC, Gandhinagar

GMRC (Sign and Seal of Bidder)
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NOTICE INVITING TENDER

GUJARAT METRO RAIL CORPORATION (GMRC) LIMITED.
(SPV of Govt. of Gujarat and Govt. of India)
Block No.1, First Floor, Karmayogi Bhavan, Behind Nirman Bhavan,
Sector 10/A, Gandhinagar: 382010,
Guijarat, India

1. Name of Work:

GUJARAT METRO RAIL CORPORATION (GMRC) LIMITED invites Open
Tenders under single stage, two packet system from Agencies, who fulfil
qualification criteria as stipulated in Para 3.2 of this tender document / RFP, for
the work, “Design, Engineering, Supply & Procurement, Erection, Testing,
Commissioning and Comprehensive Operation & Maintenance for 5 (five) years
for 406 kw (ac) grid connected rooftop solar photovoltaic power project on rooftop
of various buildings at two locations (i) Site 1- Apparel park depot (206 kw) and
(ii) Site 2- Gyaspur depot (200 kw) of Gujarat Metro Rail Corporation (GMRC)
Itd, Gujarat”

2. Important Dates
Table - A

I. | Date of issue of Tender Document | 27-06-2023

Il. | Approximate cost of work INR 2,05,16,850.00 /- (Including all taxes)

. | Bid Validity One hundred eighty (180) days from the date of
opening of the Technical Bid of this Tender

IV. | Last date of Submission of 06-07-2023 up to 1700 Hirs.
Queries/clarifications from ) o )
Tenderers Queries/clarifications from bidders after due date

and time shall not be acknowledged.

The interested applicants can send their
Queries/clarifications through E-mail to
snehal.shah@gujaratmetrorail.com

V | Pre- bid Meeting to be held through| 07-07-2023 at 11:30 hrs.
Video Conferencing / online on
The interested applicants can send details (i.e.
Name, Mobile no., Email ID, Name of firm) to
participation in pre-bid meeting through E-mail to
snehal.shah@gujaratmetrorail.com on or before
06-07-2023
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VI.

Last Date and time of submission
Of Tender ( Both Online and
Physical Form)

28-07-2023, 15:00 Hrs.

« Financial Bid is to be filled up on the online portal
https://gmrc.nprocure.com as per details required
to be provided and mentioned in the Appendix -
15, of the Tender document.

» Technical Bid is to be submitted physically in
printed and duly signed & is also to be uploaded
online at https://gmrc.nprocure.com.

VI.

Date of opening of Tender Fee,
EMD Cover and Technical Bid
Physical

The Last day of Tender Submission at 1530 Hrs.

VII.

Opening of Financial Bid

Will be decided by GMRC and will be intimated
to Qualified Bidders.

VIII.

Target date for Commissioning of
Project

150 days from Letter of Award

Tentative Date for completion of
Performance Ratio Test

Within 15 (fifteen) days from
Commissioning certificate from GEDA

receipt of

Operation and Maintenance
(O&M) Period

After Completion of Performance Ratio (PR) Test
of all the sites allotted to the EPC Contractor,
O&M period shall start and it shall be of five (5)
years from the date of completion of PR Test.

XI.

EMD Validity

240 (180 + 60) days from the date of opening of
the Technical Bid of this Tender

Note: The above mentioned dates are subject to amendment, in which case the amendments shall be
uploaded on GMRC and N Procurement Site

Table-B

Tender Fees* (non-refundable)

Rs. 25,000 (Twenty five Thousand) inclusive of
GST (Non-refundable) as Demand Draft.
Banker’s cheque

(Demand Draft /Banker’s cheque drawn on a
Scheduled Commercial Bank based in India and
should be in favour of “Gujarat Metro Rail
Corporation Ltd” payable at
Gandhinagar/Ahmedabad)

Estimated Cost of Tender

Rs. INR 2,05,16,850.00 /- (Rupees Two crore Five
Lacs Sixteen Thousand Eigh hundred Fifty Only)

GMRC
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. One Hundred Sixty Eight Only) with a validity as
Earnest Money Deposit* (EMD) per Clause No. XI of Table A (Important Dates)

IR .
(Refundable/ adjustable) To be submitted in the form of Bank- Guarantee /

Demand Draft / FDR

10% of the EPC Contract Price, to be submitted
within seven (7) days, along with the acceptance
of LoA, initially valid for 150 days + 60 days,
thereafter, it will be renewed yearly basis till

Security Deposit cum Performance completion of O&M Period

Bank Guarantee (PBG) To be submitted in the form of Bank- Guarantee /

Demand Draft / FDR.

Release of Security Deposit cum Performance
Bank Guarantee (PBG)

(a) 50% of PBG will be released after successful
completion of PR test.

(b) Remaining 50% of PBG will be released
after completion of O&M Period.

V. | Deleted .

Rs. 2,05,168 /- (Rupees Two Lakh Five Thousahd .

* As per MSME Act 2012 and amendment thereof, the firm registered under MSME / NSIC (i.e.
National Small Industries Corporation) under appropriate category are exempted in submission of
Tender Fees and Tender Security subject to submission of valid registration certificate as on the
date of tender submission.

4. Eligible Applicant

4.1 Purchase Preference to Local Suppliers/Preference to Make in India:

Only “Class-1 local supplier’ and “Class-11 local Supplier’, as defined below, are eligible to participate
for the subject tender.

a) Definitions:

i ‘Local content’ means the amount of value added in India which shall, unless otherwise
prescribed by the Nodal Ministry, be the total value of the item procured (excluding net
domestic indirect taxes) minus the value of imported content in the item (including all custom
duties) as a proportion of the total value, in percent.

ii.  Class-l local supplier' means a supplier or service provider, whose goods, services or
works offered for procurement, has local content equal to or more than 50%, as defined
under the Order No. P-45021/2/2017-PP(BE-I1) dated 04.06.2020 issued by Department for
Promotion of Industry and Internal Trade (DPIIT). Minimum local content for ‘Class-I local
supplier’ shall be 90% for the subject tender.
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Vi.

'Class-1I local supplier' means a supplier or service provider, whose goods, services or
works offered for procurement, has local content more than 20% but less than 50%, as
defined under the Order No. P-45021/2/2017-PP(BE-II) dated 04.06.2020 issued by
Department for Promotion of Industry and Internal Trade (DPIIT).

‘Non - Local supplier' means a supplier or service provider, whose goods, services or
works offered for procurement, has local content less than or equal to 20% for the subject
tender, as defined under the Order No. P-45021/2/2017-PP(BE-I1) dated 04.06.2020 issued
by DPIIT.

L1’ means the lowest tender or lowest bid received in a tender, bidding process
or other procurement solicitation as adjudged in the evaluation process as per the tender
or other procurement solicitation.

‘Margin of purchase preference’ means the maximum extent to which the price quoted by
a class- I local supplier may be above the L1 for the purpose of purchase preference. Margin
of purchase preference shall be 209 for the subject tender.

b) Procedure for Purchase Preference in procurement of goods or works which are divisible
in nature: NOT APPLICABLE FOR THE SUBJECT TENDER

Among all qualified bids, the lowest bid will be termed as L1. If L1 is from a local supplier,
the contract for full quantity will be awarded to L1.

If L1 bid is not a 'Class-l1 local supplier’, 50% of the order quantity shall be awarded
to L1. Thereafter, the lowest bidder among the 'Class-I local supplier' will be invited to
match the L1 price for the remaining 50% quantity subject to the Class-l local supplier's
guoted price falling within the margin of purchase preference, and contract for that quantity
shall be awarded to such 'Class-1 local supplier' subject to matching the L1 price.

In case such lowest eligible 'Class-I local supplier' fails to match the L1 price or accepts
less than the offered quantity, the next higher 'Class-I local supplier' within the margin of
purchase preference shall be invited to match the L1 price for remaining quantity and so on,
and contract shall be awarded accordingly.

In case some quantity is still left uncovered on Class-1 local suppliers, then such balance
guantity may also be ordered on the L1 bidder.

c) Procedure for Purchase Preference in procurement of goods or works which are not
divisible in nature and in procurement of services where the bid is evaluated on price alone:
APPLICABLE FOR THE SUBJECT TENDER

Among all qualified bids, the lowest bid will be termed as L1. If L1 is from a local supplier,
the contract will be awarded to L1.

If L1 is not 'Class-1 local supplier’, the lowest bidder among the 'Class-1 local supplier’,
will be invited to match the L1 price subject to Class-1 local supplier's quoted price
falling within the margin of purchase preference, and the contract shall be awarded to such
'Class-1 local supplier' subject to matching the L1 price.

In case such lowest eligible 'Class-1 local supplier' fails to match the L1 price, the 'Class-I

GMRC
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iv.

local supplier' with the next higher bid within the margin of purchase preference shall be
invited to match the L1 price and so on and contract shall be awarded accordingly.

In case none of the 'Class-1 local supplier' within the margin of purchase preference
matches the L1 price, the contract may be awarded to the L1 bidder.

d) Minimum local content and verification of local content:

The ‘Class-I local supplier’ / ‘Class-II local supplier’ at the time of tender, bidding or solicitation
shall be required to indicate percentage of minimum local content and provide self- certification
that the item offered meets the minimum local content requirement for ‘Class-I local supplier’ /
‘Class-II local supplier’, as the case may be. They shall also give details of the location(s) at
which the local value addition is made.

In case of procurement for a value in excess of Rs. 10 crores, the class-1 local supplier/ class-
Il local supplier shall be required to provide a certificate from the statutory auditor or cost
auditor of the company (in case of companies) or from a practicing cost accountant or practicing
chartered accountant (in respect of suppliers other than companies) giving the percentage of
local content after completion of works to the Engineer.

If any false declaration regarding local content is found, the company shall be debarred for a
period of three years from participating in tenders of all metro rail companies.

Supplier/bidder shall give the details of the local content in a format attached as Appendix-
26 and Appendix-26A of FOT duly filled to be uploaded along with the technical bid. In case,
bidder do not upload/submit Appendix-26 and Appendix-26A of FOT duly filled along with
their technical bid, supplier/bidder shall be considered as ‘Non-local supplier’ and will not be
eligible to participate for estimated value of purchases up to Rs. 200 crores except Global
tender enquiries in terms of Clause 3(b) of Order No. P-45021/2/2017- PP(BE-II) dated
04.06.2020 issued by Department for Promotion of Industry and Internal Trade (DPIIT).

e) Complaints relating to implementation of Purchase Preference

Fees for such complaints shall be Rs. 2 Lakh or 1% of the value of the local item being procured
(subject to maximum of Rs. 5 Lakh), whichever is higher. In case the complaint is found to be
incorrect, the complaint fee shall be forfeited. In case, the complaint is upheld and found to be
substantially correct, deposited fee of the complainant would be refunded without any interest.

4.2 Bidder from a country, which shares a land border with India

I. Any bidder from a country which shares a land border with India will be eligible to bid in
this tender only if the bidder is registered with the Competent Authority (i.e. Department for
Promotion of Industry and Internal Trade — DPIT). The detail circular may be referred on
this website: https://doe.gov.in/procurement-policy-divisions.

Il. "Bidder" (including the term ‘tenderer’, ‘consultant' or 'service provider' in certain contexts)
means any person or firm or company, including any member of a consortium or joint venture
(that is an association of several persons, or firms or companies), every artificial juridical
person not falling in any of the descriptions of bidders stated hereinbefore, including any
agency branch or office controlled by such person, participating in a procurement process.

GMRC
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lll. "Bidder from a country which shares a land border with India" for the purpose of this

Order means:
(a). An entity incorporated, established or registered in such a country; or
(b). A subsidiary of an entity incorporated, established or registered in such a country; or

(c). An entity substantially controlled through entities incorporated, established or registered
in such a country; or

(d). An entity whose beneficial owner is situated in such a country; or

(e). An Indian (or other) agent of such an entity; or

(f). A natural person who is a citizen of such a country; or

(9). A consortium or joint venture where any member of the consortium or joint venture falls
under any of the above

IV. The beneficial owner for the purpose of (iii) above will be as under:

1. In case of a company or Limited Liability Partnership, the beneficial owner is the natural
person(s), who, whether acting alone or together, or through one or more juridical person,
has a controlling ownership interest or who exercises control through other means.
Explanation-

a. "Controlling ownership interest” means ownership of or entitlement to more than twenty-
five per cent. of shares or capital or profits of the company;

b. "Control" shall include the right to appoint majority of the directors or to control the
management or policy decisions including by virtue of their shareholding or management rights
or shareholders agreements or

2. Voting agreements;

In case of a partnership firm, the beneficial owner is the natural person(s) who, whether
acting alone or together, or through one or more juridical person, has ownership of
entitlement to more than fifteen percent of capital or profits of the partnership;

3.In case of an unincorporated association or body of individuals, the beneficial owner
is the natural person(s), who, whether acting alone or together, or through one or more juridical
person, has ownership of or entitlement to more than fifteen percent of the property or capital
or profits of such association or body of individuals;

4. Where no natural person is identified under (1) or (2) or (3) above, the beneficial owner is
the relevant natural person who holds the position of senior managing official;

5. In case of a trust, the identification of beneficial owner(s) shall include identification of
the author of the trust, the trustee, the beneficiaries with fifteen percent or more interest in
the trust and any other natural person exercising ultimate effective control over the trust
through a chain of control or ownership.

V. An Agent is a person employed to do any act for another, or to represent another in dealings
with third person

GMRC
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V1. The successful bidder shall not be allowed to sub-contract works to any contractor from
a country which shares a land border with India unless such contractor is registered with the
Competent Authority.

Quialification Criteria

Please refer Chapter / Para 3.2 (i.e. Pre-Qualifying Requirements (PQRs)/ Eligibility
Conditions) of this tender document.

NOTE TO BIDDERS:

1. The tenderer may download the tender document along with Addendum (if any) from

N

Procurement’s site  https://gmrc.nprocure.com and GMRC’s Website

www.gujaratmetrorail.com.

2. Tender is invited in two parts i.e. (a) Technical Bid [Submission in Online as well as
physical form] (b) Financial bid (online).

(a) Technical Bid (submission in Online as well as physical form)

Technical Bid — physical submission

Technical Bid shall be submitted in three separate Envelope / Cover duly
completed in all respects. These three envelops will be wrapped in an outer
envelope addressed to designated officer, duly super scribing on top the RFP/
Tender No., Name of the work, time and date of submission. The Technical
Bid to be submitted both in physical as well as soft copy (PENDRIVE/CD). The
physical submission to be submitted in two copies (i.e. 1 Original & 1 copy). The
envelope should also bear the name and address of the Tenderer.

Cover —1, should marked as “Signed Copy of the Tender Document(s) along with
Addendum & Clarifications (if any)” containing the unfilled copy of Tender Document
signed and stamp as token of acceptance of all terms and conditions mentioned in tender
document (Submission to be made in physical form)

Cover —2, should marked as “Technical Bid (PQR document, Appendix, etc)” The
submissions in Envelope / Cover — 2 are to be given in spiral / binder book with index, page
numbering. (Submission to be made online as well as in physical form)

Cover —3. should marked as “Tender Fees and EMD (Earnest Money Deposit)”, Each and
every page of these submission (i.e. Technical Bid, Cover 1 to 3) must be signed, stamped
by the authorised person of the firm / Agency)

(Submission to be made online as well as physical form)

The outermost envelope/package will contain these three sealed inner envelopes.
The Bid duly completed in all respects with the inscription as mentioned above should

be submitted on or before the last date and time of submission to Sr. DGM (Civil &
Procurement) at office address mentioned in the NIT.

Technical Bid — online submission (i.e. Cover 2 & 3 only)

GMRC
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The bidder to ensure that submission of Technical Bid is to be made online & in Physiéal N
form. There shall not be any change to technical bid submitted Online & Physical.

(b) Financial bid (online).

Financial Bid is not to be submitted in physical form as it has to be filled up on
online portal (i.e. https://gmrc.nprocure.com). Financial Bids of those bidders who
qualify in the Technical evaluation as per the criteria laid down in the document shall
only be opened online.

The tender form for the financial bid is prescribed in tender document as ‘Online
financial proposal’ at Appendix - 15.

3. Tenderers are advised to keep in touch with e-tendering portal

https://gmrc.nprocure.com and GMRC’s website www.gujaratmetrorail.com for any
updates, Addendum, Clarification, etc.

The Technical Submission should be submitted by RPAD / speed post/ in person in
sealed cover only. Otherwise the offer will not be considered and no any further
communication in the matter will be entertained.

It shall be the responsibility of the bidder / tenderer to ensure that this tender is to be
submitted in physical form (i.e. Technical Bid) and online form (i.e. Financial bid) on
e-tendering portal https://gmrcnprocure.com before the deadline of submission. Non
submission of any one of the above submission shall be considered as non-responsive
and liable to be summarily rejected.

No Tender shall be accepted in any case after due date and time of receipt of the
Tender, irrespective of delay due to postal services or any other reasons and GMRC
does not assume any responsibility for late receipt of the Tender.

If any Scheduled event(s) of tender activity falls on public holiday, then the same will
be conducted on the next working day at the same mentioned time.

All interested parties are requested to understand this Tender in detail in order to
comply with GMRC’s requirements including but not limited to the fees and
deadlines, selection criteria, selection methodology, scope of work, and minimum
technical standards. They shall strictly abide by ALL terms prescribed in this Tender
and provide accurate information to the best of their knowledge without misleading
the Company to be considered for participation in this Project.

Tender fee (non-refundable) will be accepted by DD drawn in favour of the “Gujarat
Metro Rail Corporation (GMRC) Ltd ” payable at Gandhinagar/Ahmedabad. Tenders
submitted without Tender Fee shall not be accepted. The envelope for Tender Fee should
be superscribed as “Tender Fee”. Cheques are not acceptable.
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10.

11.

12.

13.

14.

15.

Bidder(s) have to pay total EMD of as per Clause No. iii of Table B (Important
Amounts) above. EMD shall be in the form of Bank Guarantee in favour of “Gujarat
Metro Rail Corporation (GMRC) Ltd” payable at Gandhinagar/Ahmedabad. The
envelope for EMD should be superscribed as “EMD”. Cheques are not acceptable.

It is mandatory for all Bidders to submit their Price Bid (Appendix 15) on N
Procurement Site only. Bidders to note that Price Bid (Appendix 15) of only those
Bidders shall be opened on N Procurement Site who are found technically qualified and
are found reasonably responsive to GMRC’s Tender terms and conditions and Scope of
Work.

The tenderers may obtain further information/clarification, if any, in respect of these
tender documents from the office of Managing Director, [Attn: Sr. DGM (Civil &
Proc.)], Gujarat Metro Rail Corporation (GMRC) Limited, formerly known as Metro-
Link Express for Gandhinagar and Ahmedabad (MEGA) Company Ltd., Block No.1,
First Floor, Karmayogi Bhavan, Behind Nirman Bhavan, Sector 10/A, Gandhinagar —
382010, Guijarat, India, Gujarat. Contact No. 079-232-48572, Ext. No. 527, email id:
snehal.shah@gujaratmetrorail.com.

GMRC also does not bind itself to accept the lowest rate. GMRC shall award of work
after evaluation looking into feasibility, capacity and competency of the agency.

GMRC reserves the right to accept or reject any or all proposals without assigning any
reasons. No tenderer shall have any cause of action or claim against the GMRC for
rejection of his proposal.

Help-Desk Link for E-Tendering:-

In case bidders need any clarifications or if training required to participate in online
tenders, they can contact (n) Procure Support team:-

(n)Code Solutions-A division of GNFC Ltd.,

(n)Procure Cell

304, GNFC Infotower, S.G. Road, Bodakdev, Ahmedabad — 380054 (Gujarat)
Contact Details

Fax :+91-79-40007533

E-mail : nprocure@ncode.in

TOLL FREE NUMBER : 7359 021 663

16. Operating System & System Requirements
Opening Website in IE 8/9/10 - Open IE ->Menu Bar -> Tools-> Compatibility

View Settings -> Add website in compatibility view ->Select below option only
"Display all Opening Website in IE 11. - Open IE ->Menu Bar -> Tools->
Compatibility View Settings -> Add website in compatibility view ->Select below
option only "Display Intranet Sites in Compatibility View". Don't Close IE. And open
the website.

New DSC Purchase & Renewal L: 079 — 66743289/ 66743300 / 200

GMRC
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Email Id :

dscsupport@ncode.in

dscsales@ncode.in

DSC Support Toll Free Number: 1800 - 419 — 4455

(n)Procure Bidding Manuals: https://www.nprocure.com/html/umanuals vendor.asp

--- End of Section ---
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1 Definition& Interpretation

1.1  Definitions

The following words and expressions shall have the meanings hereby assigned to them:

1.11

1.1.2

1.13

1.14

1.15

1.1.6

1.1.7

“Associate” means with respect to any specified Person, any other Person directly
or indirectly controlling, controlled by or under common control with such specified

Person;

“Adjudicator” means the person, who shall be an engineer or a firm of engineers
who is appointed by the Company to act as the adjudicator to make a decision on or
to settle any dispute or difference between the Company and the Contractor referred
to it or her by the parties pursuant to RFP (Adjudicator) hereof.

“Applicable Law” means any statute, law, regulation, ordinance, notification, rule,
regulation, judgment, order, decree, bye-law, approval, directive, guideline, policy,
requirement or other governmental restriction or any similar form of decision of, or
determination by, or any interpretation or administration having the force of law in
the Republic of India and the State Government, by any Government Authority or

instrumentality thereof, whether in effect as of the date of this Contract or thereafter.

“Backup Meter” means the meter installed, operated and maintained by the
Successful Bidder Solar Power Developer as per the provisions laid in the section
10 metering which shall be connected to the same core of the current transformer (CT)
and Potential Transformer (PT) to which the Main Meter is connected and shall
be wused for 10 accounting and billing of electricity in case of
failure/repair/maintenance of Main Meter;

“B.1.S"" shall mean specifications of Bureau of Indian Standards (BIS)

“Bid” shall mean the bid submitted by the Bidder in response to the RFP/Tender
Document No. “GMRC/ SYSTEM/RFTP-02/DEPOT/EW-NS/2023” issued by the
Company.

“Bidder” shall mean Bidding Company or a Bidding Individual submitting the Bid.
Any reference to the Bidder includes Bidding Company / Bidding Individual

GMRC
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including its successors, executors and permitted assigns severally, as the context

“Bid Security” shall mean the unconditional and irrevocable bank guarantee to be
submitted along with the Bid at the RFP stage.

“Bid Capacity” shall means capacity offered to the bidder in this Bid under
“Bid Deadline” shall mean the last date and time for submission of Bid in response

“CEA” shall mean Central Electricity Authority.

“Capacity Utilization Factor (CUF)” means the ratio of the annual output of the
plant in KWh versus contracted plant capacity for number of days. CUF = plant output
in KWh / (contracted plant capacity in KW x365x24).

“Change in Law” means the occurrence of any of the following after the date of

i)  the enactment of any new Indian law as applicable to the State;
i)  the repeal, modification or re-enactment of any existing Indian law;

iii)  the commencement of any Indian law which has not entered into effect until

iv)  achange in the interpretation or application of any Indian law by a judgement
of a court of record which has become final, conclusive and binding, as

compared to such interpretation or application by a court of record prior to

“Change in Ownership” means a transfer of the direct and/or indirect legal or
beneficial ownership of any shares, or securities convertible into shares, that causes
the aggregate holding of the {selected bidder/Associate}, together with {its/their}
Associates in the total Equity to decline below (i) 51% (fifty one per cent) thereof
during Construction Period, (ii) 33% (thirty three per cent) thereof during a period
of 3 (three) years following COD, and (iii) 26% (twenty six per cent) thereof, or
such lower proportion as may be permitted by GMRC during the remaining

may require;
1.1.8
1.1.9
invitation.
1.1.10
to this RFP.
1.1.11
1.1.12
1.1.13
Bid:
the date of Bid;
the date of Bid; or
1.1.14
GMRC
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1.1.15

1.1.16

1.1.17

Agreement Period; provided that any material variation (as compared to the -
representations made by the Successful EPC Contractor during the bidding process
for the purposes of meeting the minimum conditions of eligibility or for evaluation
of its application or Bid, as the case may be,) in the proportion of the equity holding
of {the selected bidder/ any Consortium Member} to the total Equity, if it occurs
prior to COD, shall constitute Change in Ownership;

“Competent Authority’> shall mean The Sr. DGM (Civil & Procurement) of
GMRC, himself and/or a person or group of persons nominated by CGM/DRSE for
the mentioned purpose herein.

“Commercial Operation date” with respect to a Unit or the Facility, as the case
may be, shall refer to the date on which successful PR test is conducted for such

Unit or Facility;

“Commissioned” means, in respect of a Unit or the Facility, as the case may be,
passing of the Commissioning Test by the Units, as certified by the GMRC/GEDA/
DISCOM/Torrent or its representative(s) and interconnection of the Unit with the
Distribution Grid for receiving the Delivered Energy and “Commission” and
“Commissioning” shall be construed accordingly;

1.1.18 “Completion” means that the Facilities (or a specific part thereof where specific parts

1.1.19

1.1.20

are specified in the Scope of Work) have been completed operationally and
structurally and put in a tight and clean condition and that all work in respect of
Commissioning of the Facilities or such specific part thereof has been completed as
per the Scope of Work.

“Company” means Gujarat Metro Rail Corporation (GMRC) Ltd (SPV of
Government of India and Government of Gujarat) includes the legal successors or

permitted assigns of the Company.

“Contracted Capacity” shall mean the Total aggregate capacity in KWp, proposed
to be allocated by GMRC to the Successful Bidder through this bidding process as per

terms and conditions specified therein.

GMRC
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1.1.21

1.1.22

1.1.23

1.1.24

1.1.25

1.1.26

1.1.27

1.1.28

1.1.29

“Contract” or “Contract Agreement” shall mean the agreement between the
GMRC and the successful EPC contractor for the execution of the works including
therein all documents such as the invitation to tender, instructions to Bidders,
General Conditions of Contract. Special Conditions of Contract, Job Specifications,
General Requirements, Time Schedule of Completion of Job, Drawings, Letter of
Award awarding the work, Agreed variations, if any etc.

“Contract Documents” means the documents listed in Appendix 19: Contract

Agreement.

“Contractor/ EPC Contractor” means the person(s) whose bid to perform the
Contract has been accepted by the GMRC and is named as such the Contract

Agreement, and includes the legal successors or permitted assigns of the Contractor.

“Contractor’s Equipment” means all plant, facilities, equipment, machinery,
tools, apparatus, appliances or things of every kind required in or for installation,
completion and maintenance of Facilities that are to be provided by the Contractor,
but does not include Plant and Equipment, or other things intended to form or forming

part of the Facilities.

“Construction Period” means the period from Effective Date till date the project

got commissioned.

“Commissioning Tests” means the tests to be carried out to determine the
Commissioning of the Unit or Facility, as the case may be, in accordance with the
Testing Procedures specified and as defined in this RFP in Timeline (Clause No.
6.9);

“Chartered Accountant” shall mean a person practicing in India or a firm whereof
all the partners practicing in India as a Chartered Accountant(s) within the meaning
of the Chartered Accountants Act, 1949.

“Day” means calendar day of the Gregorian calendar.

“Delivery Point” shall be the interconnection point at which the Successful EPC

Contractor shall deliver the power to the Gyaspur and Apparel Park Depot. The
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1.1.30

1.1.31

1.1.32

1.1.33

1.1.34

1.1.35

1.1.36

1.1.37

1.1.38

1.1.39

metering shall be done at this point of Interconnection. All charges and losses up to -
the Delivery Point shall be borne by the Successful EPC Contractor;

“Delivered Energy” means the Electricity measured by the Main Meter at the

Delivery Point;

“Development Period” means the period starting from Effective date till the
project get Commissioned

“Defect Liability Period” means the period of validity of the warranties given
by the Contractor, during which the Contractor is responsible for defects with
respect to the Facilities (or the relevant part thereof) as provided in Clause No.
6.13 (Defect Liability) hereof.

“Distribution Code” means, collectively, the Metro’s Electricity Distribution Code
/Manual and Related Matters Regulations; and the SERC Standard of Performance

of Distribution Licensee, as amended from time to time;

“Distribution Grid” means the distribution system for the operation of which

Torrent Power/ Metro holds the distribution rights;

“Document” or “Documentation” means documentation in printed or written
form, or in tapes, discs, drawings, computer programmes, writings, reports,
photographs, films, cassettes, or expressed in any other written, electronic, audio or

visual form;

“Drawings” means all of the drawings, calculations and documents pertaining to

the Project. This shall include both the electrical and civil drawing(s);

“Distribution Utility” means the local electric distribution owner and operator
providing electric distribution and interconnection services to Purchaser at the

Premises;

“Effective Date” for this Contract shall mean the date of issuance of Letter of
Award (LoA) by the Owner.

“Electricity” means the electrical energy measured in kilowatt-hours;

GMRC
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1.1.40 “Emergency” means a condition or situation that is likely to endanger the safety of
the individuals on or about the Project, including Users thereof, or which poses an

immediate threat of material damage to any of the Project Assets;
1.1.41 “EPC” shall mean Engineering, Procurement & Construction.

1.1.42 “EPC Contract” means the engineering, procurement and construction contract or
contracts entered into by the GMRC with one or more Successful Contractors for,
inter alia, engineering and construction of the Project in accordance with the

provisions of this RFP;
1.1.43 "EMD" shall mean Earnest Money Deposit.

1.1.44 "Engineer" shall mean the authorized officer of the GMRC/ Appointed agency (Third
Party Engineering) by GMRC to act as Engineer to supervise the work for the

purpose of the contract.

1.1.45 “Facilities” means the Plant and Equipment to be supplied and installed, as well as
all the Installation Services to be carried out by the Contractor under the Contract
for enabling the installation, construction, testing and commissioning of the Rooftop
Solar Power System(s).

1.1.46 “GMRC” means Gujarat Metro Rail Corporation (GMRC) Ltd. (SPV of

Government of India and Government of Gujarat)

1.1.47 “Government Authority” means Government of India, any central government or
state government or any governmental department, commission, board, body,
bureau, agency, authority, undertaking, court or other judicial or administrative
body or any sub-division or instrumentality thereof, central, state, or local, having
jurisdiction over the Contractor, the Facility, or the performance of all or any of the
services, obligations or covenants of Contractor under or pursuant to this Contract

or any portion thereof.

1.1.48 “Guarantee Test(s)” means the Performance & Guarantee test(s) specified in the
(Guarantee Test) to be carried out to ascertain whether the Facilities or a specified part

thereof is able to attain the Functional Guarantees.
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1.1.49

1.1.50

1.151

1.1.52

1.1.53

“Good Industry Practice” means the practices, methods, techniques, designs, -
standards, skills, diligence, efficiency, reliability and prudence which are generally
and reasonably expected from a reasonably skilled and experienced operator
engaged in the same type of undertaking as envisaged under this RFP and which
would be expected to result in the performance of its obligations by the Successful
Bidder in accordance with this RFP, Applicable Laws and Applicable Permits in

reliable, safe, economical and efficient manner;

“Installation Services” means all those services ancillary to the supply of the Plant
and Equipment for the Facilities, to be provided by the Contractor under the Contract;
e.g., transportation and provision of marine or other similar insurance, inspection,
expediting, Site preparation works (including the provision and use of Contractor’s
Equipment and the supply of all civil, structural and construction materials required),
installation, Commissioning, carrying out guarantee tests, operations, maintenance,
the provision of operations and maintenance manuals, training of Company's

personnel etc.

“Interconnection Facilities” means all the facilities installed by the EPC
Contractor at the Relevant Premises (Receiving Substation building, Auxiliary
Substation building, Traction Substation building, Maintenance/Inspection office
building and Depot Store Building in Apparel Park Depot & Auxiliary substation
building, P-way office building, Canteen building, Admin office building, Depot
control centre building and Maintenance office building in Gyaspur depot) to enable
GMRC to receive the Delivered Energy from the Project at the Delivery Point,
including transformers, and associated equipment, relay and switching equipment,

protective devices and safety equipment;

“Installed Capacity” means the aggregate capacity of 406 kW (Site 1, 206 kW and
Site 2, 200 kW) as certified after the commissioning test at the generating terminal(s);

“Installation Work” means the construction and installation of the System and the
start-up, testing and acceptance (but not the operation and maintenance) thereof, all

performed by or for the EPC Contractor at the Premises;
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1.1.54

1.1.55

1.1.56

1.1.57

1.1.58

1.1.59

1.1.60

1.1.61

“Insurance Cover” means the aggregate of the maximum sums insured under the -
insurances taken out by the Successful Bidder, and includes all insurances required
to be taken out by the Successful Bidder but not actually taken, and when used in
the context of any act or event, it shall mean the aggregate of the maximum sums
insured and payable or deemed to be insured and payable in relation to such act or

event;

“Intellectual Property” means all patents, trade-marks, service marks, logos, get-
up, trade names, internet domain names, rights in designs, blue prints, programmes
and manuals, drawings, copyright (including rights in computer software), database
rights, semi-conductor, topography rights, utility models, rights in know-how and
other intellectual property rights, in each case whether registered or unregistered
and including applications for registration, and all rights or forms of protection having
equivalent or similar effect anywhere in the world;

“Law” shall mean in relation to this Agreement, all laws including Electricity Laws
in force in India and any statute, ordinance, regulation, notification or code, rule and
shall further include without limitation all applicable rules, regulations, orders,
notifications by an India Governmental Instrumentality pursuant to or under any of
them and shall include without limitation all rules, regulations, decisions and orders

of the Appropriate Commission;

“Losses” means all losses, liabilities, claims, demands, suits, causes of action,
judgments, awards, damages, cleanup and remedial obligations, interest, fines, fees,
penalties, costs and expenses (including all attorneys’ fees and other costs and
expenses incurred in defending any such claims or other matters or in asserting or

enforcing any indemnity obligation);
"kWh" shall mean Kilo-Watt-hour;
"kWp™ shall mean Kilo-Watt Peak;
“Month” means calendar month of the Gregorian calendar.

“MNRE” means Ministry of New and Renewable Energy, Government of India.
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1.1.62 “Main Meter” means for each Unit, the Metering System which would primarily -
be used for accounting and billing of Electricity generated by Units comprising the
Facility to be installed at the Delivery Point and operated and maintained by the

Successful Bidder.
1.1.63 “Maintenance Manual” shall have the meaning ascribed to it in Clause 8.2;

1.1.64 “Material Adverse Effect” means a material adverse effect of any act or event on
the ability of either Party to perform any of its obligations under and in accordance
with the provisions of this Agreement and which act or event causes a material

financial burden or loss to either Party;

1.1.65 “Metering System” means the meters and other applicable devices/instruments
installed and used for measurement of Electricity, delivered from the Electricity
generated by Units comprising the Facility, as per the specifications provided in
RFP and shall comprise of the Main Meter and the Back Up Meter;

1.1.66 “Metering Date” means the first Business Day of each calendar month subsequent
to the month in which the Solar Power is generated by the EPC Contractor. The
billable units shall be equal to the difference between the meter reading on the
Metering Date and the meter reading on the previous month’s Metering Date;

1.1.67 "Mobilization of the Contractor’™ means performance by the Contractor of that
entire thing necessary to be fully ready to execute Work at site satisfying all Work
pre-requisites stipulated in the Contract. Mobilization of the Contractor shall include
but shall not be limited to providing of all transport from points of origin to Site, all
equipment and materials of construction, all personnel, satisfaction of government
requirements, all logistical support to the construction operations and setting up at site

in a condition of full readiness to execute Work.

1.1.68 “Month” means a period of thirty (30) days from (and excluding) the date of the
event, where applicable, else a calendar month;

1.1.69 “KW?” means Kilo-watts;

1.1.70 “Notice of Award of Contract/Letter of Award” shall mean the official notice issued

by the GMRC notifying the contractor that his bid has been accepted.
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1171

1.1.72

1.1.73

1.1.74

1.1.75

1.1.76

1.1.77

1.1.78

“O&M” means Operations and Maintenance of Rooftop Solar PV system;

“Owner” means Gujarat Metro Rail Corporation (GMRC) Ltd., for 406 kW (Site 1,
206 kW and Site 2, 200 kW) Rooftop Solar PV Power project.

“Operation Period” means the period commencing from COD and ending on the

Transfer Date;

“Plant Capacity” is defined as aggregate 406 kW Rooftop Solar Photovoltaic
Power project proposed at Receiving Substation building, Auxiliary Substation
building, Traction Substation building, Maintenance/Inspection office building and
Depot Store Building in Apparel Park Depot (site 1, 206 kW) & at Rooftop of
Auxiliary substation building, P-way office building, Canteen building, Admin
office building, Depot control centre building and Maintenance office building in
Gyaspur depot (site 2, 200 kW) of GMRC, Guijarat as per the provisions in this Tender
including but not limited to its design, engineering, procurement & supply,

construction, testing, commissioning, compressive operation and maintenance.

“Performance Ratio” (PR) means the ratio of plant output versus installed plant
capacity at any instance with respect to the radiation measured and Temperature

correction.

“Pre-Commissioning” includes checking and testing of the equipment, machinery

etc. as required by the Contract, and making them ready for use.

“Project Site/ Site” means the parcels of rooftops, rights-of-way, easements and
access roads comprised in the Relevant Buildings upon which the Unit(s)

comprising the Project will be installed:;

“Project Manager” means the person appointed by the Company in the manner
provided in the RFP (Project Manager) hereof and named to perform the duties

delegated by the Company.

1.1.79 “Project” means the development, designing, construction, installation,

commissioning, comprehensive operation and maintenance of the Facility;
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1.1.80 “Project Assets” means all physical and other assets relating to and forming part of
the Site including:

i)  rights over the Site in the form of licence, Right of Way or otherwise;
i)  tangible assets such as civil works and equipment
1) Project Facilities situated on the Site;
iv)  all rights of the Owner under the Project Agreements;
v)  financial assets, such as receivables, security deposits etc;
vi)  insurance proceeds; and

vii)  Applicable Permits and authorisations relating to or in respect of the Project;

1.1.81 “Project Site/ Site” means the parcels of rooftops, rights-of-way, easements and
access roads comprised in the Relevant Buildings (Receiving Substation building,
Auxiliary Substation building, Traction Substation building,
Maintenance/Inspection office building and Depot Store Building in Apparel Park
Depot & Rooftop of Auxiliary substation building, P-way office building, Canteen
building, Admin office building, Depot control centre building and Maintenance office
building in Gyaspur depot) upon which the Unit(s) comprising the Project will be

installed;

1.1.82 “Prudent Utility Practices” means those practices, methods, techniques and
standards, that are generally accepted for use in electric utility industries taking into
account conditions in India, and commonly used in prudent electric utility engineering
and operations to design, engineer, construct, test, operate and maintain equipment
lawfully, safely, efficiently and economically as applicable to power stations of the
size, service and type of the Project, and that generally conform to the manufacturer’s

operation and maintenance guidelines.

1.1.83 ""Punch list" means those minor items/jobs relating to works outstanding at the
time of issuance of "Certificate of Completion and Acceptance™ which do not affect
the normal operation of the company and which have been mutually agreed by the
Company and the Contractor, to be carried out / further completed (within a fix time
period) by the Contractor to the satisfaction of the Company in accordance with the
Contract
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1.1.84 “RFP document” shall mean the bidding document issued by the Company -
including all attachments vide RFP No. GMRC/SYSTEM/RFTP-02(R2)/DEPOT

/EW-NS/2023
1.1.85 “Relevant Building” means a Metro’s Building comprising the Project Site;

1.1.86 “Relevant Premises” means the rooftop on a Relevant Building (i.e. Receiving
Substation building, Auxiliary Substation building, Traction Substation building,
Maintenance/Inspection office building and Depot Store Building in Apparel Park
Depot & Auxiliary substation building, P-way office building, Canteen building,
Admin office building, Depot control centre building and Maintenance office building
in Gyaspur depot), provided by GMRC to the Successful Bidder for the purpose of

implementing the Project;
1.1.87 “Request for Proposal” or “RFP” shall have the meaning set forth in Preamble;

1.1.88 “Right of Way” means the access to the site with the intention of using it for
installation of Project, including the way from the entry point to the rooftop through
the shortest accessible way, easements and other rights of way, howsoever
described, necessary for construction, operation and maintenance of the Projects in

accordance with this RFP;
1.1.89 “SECI” means Solar Energy Corporation of India.

1.1.90 “Solar Power System(s)” means the Rooftop solar photovoltaic grid interactive power

system(s) to be established at the site specified in the RFP.

1.1.91 “Subcontractor”, including vendors, means any person to whom execution of any
part of the Facilities, including preparation of any design or supply of any Plant and
Equipment, is sub-contracted directly or indirectly by the Contractor, and includes

its legal successors or permitted assigns.

1.1.92 “Successful Bidder” means the bidder who has been awarded the Contract and

described as Contractor for the “Project”.
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1.1.93

1.1.94

1.1.95

1.1.96

1.1.97

1.1.98

1.1.98.1

“Time for Completion” shall be the date on or before which Commissioning of the -
Facility has to be achieved to the satisfaction of the Company and such date is

specified in NIT.

“Scheduled COD” or “Scheduled Commercial Operation Date” means in
respect of the Facility, the date falling on the Hundred fifty (150) day from the
Zero Date (issuance of LoA), as extended or pre-poned in accordance with the

provisions of this RFP;

“Solar Power” shall mean electricity generated from the rooftop solar generation

project;

“Solar Rooftop Power System/Project” includes a solar PV panel power
generation facility to be established by the Successful Bidder on the Relevant
Premises of GMRC, having an Installed Capacity and includes the integrated
assembly of photovoltaic panels, mounting assemblies, inverters, converters,
metering, lighting fixtures, transformers, ballasts, disconnects, combiners, switches,
wiring devices and wiring, and all other material comprising the Installation Work,
including protection equipment and the like necessary to deliver the Electricity

generated by it to Torrent at the relevant Delivery Points;

“Specifications and Standards” means the specifications and standards relating to
the quality, quantity, capacity and other requirements for the Project, as set forth in
RFP, and any modifications thereof, or additions thereto, as included in the design
and engineering for the Project submitted by the Successful Bidder to, and expressly
approved by, GMRC.

“Statutory Entity” means:

In case of a State:

i) any ministry, department, sub-division, instrumentality or agency under the direct
control of the state Government; or
i) any company, corporation, government undertaking or other authority under the direct
control of the state Government; or
i) any other entity under the direct control of the state Government or established under
law; or
iv)  State Electricity Regulatory Commission,
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AND

1.1.98.2 In case of any other jurisdiction and the Central Government of the Republic of

India, the government of that jurisdiction or the Central Government, any ministry
department, sub-division instrumentality or agency or any company corporation
government undertaking, commission, or any other entity under the direct or indirect
control of such government or Central Government, or a regulatory entity

established under law;

1.1.99 “System Operations” means the Successful Bidder/EPC Contractor’s operation,

maintenance and repair of the System performed in accordance the requirements

herein;

1.1.100“Taxes” means any Indian taxes including customs duties, GST, local taxes, cess, any

other taxes and any impost or surcharge of like nature (whether Central, State or local)
on the goods, materials, equipment and services incorporated in and forming part of
the Project charged, levied or imposed by any Government Instrumentality, but
excluding any interest, penalties and other sums in relation thereto imposed on any
account whatsoever. For the avoidance of doubt, Taxes shall not include taxes on

corporate income;

1.1.101“Tests” means the tests to be conducted by the Successful Bidder pursuant to the

Testing Procedures before the project commissioned.

1.1.102“Unit” means each power generation installation consisting of solar PV panels and

1.2

auxiliary equipment and facilities forming part of the Facility to be installed on each
Relevant Premises and separately connected with the Distribution Grid of Torrent
and all the Units comprising the Facility aggregate to the installed capacity of 406
kW(Site 1, 206 kW and Site 2, 200 kW).

Interpretations

1.2.1 Language: Unless otherwise agreed by the parties in writing, the parties shall use

the English language and the Contract and the other Bid documents, all
correspondence and communications to be given, and all other documentation to be
prepared and supplied under the Contract shall be written in English, and the Contract
shall be construed and interpreted in accordance with that language. If any of the

Contract Documents, correspondence or communications are prepared in any
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1.2.2

1.2.3

124

1.2.5

1.2.6

1.2.7

1.2.8

language other than English, the English translation of such documents,

correspondence or communications shall prevail in matters of interpretation.

Singular and Plural: The singular shall include the plural and the plural the singular,

except where the context otherwise requires.

Headings: The headings and marginal notes in the General Conditions of Contract
are included for ease of reference, and shall neither constitute a part of the Contract

nor affect its interpretation.

Persons: Words importing persons or parties shall include firms, corporations and

government entities.

Men: The word ‘Men’ in this RFP shall mean all genders i.e. male, female and
others.
Entire Agreement: The Contract constitutes the entire agreement between the

Company and Contractor with respect to the subject matter of Contract and supersedes
all communications, negotiations and agreements (whether written or oral) of parties
with respect thereto made prior to the date of Contract. The various documents
forming the Contract are to be taken as mutually explanatory. Should there be any
discrepancy, inconsistency, error or omission in the Contract documents, the matter
may be referred to the Adjudicator and the Contractor shall carry out work in
accordance with the decision of the Adjudicator.

Amendment: No amendment or other variation of the Contract shall be effective
unless it is in writing, is dated, expressly refers to the Contract, and is signed by a

duly authorized representative of each party hereto.

Independent Contractor: Subject to the provisions of the Contract, the Contractor
shall be solely responsible for the manner in which the Contract is performed.

All employees, representatives or Subcontractors engaged by the Contractor in
connection with the performance of the Contract shall be under the complete
control of the Contractor and shall not be deemed to be employees of the Company
and nothing contained in the Contract or in any subcontract awarded by the
Contractor shall be construed to create any contractual relationship between any
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1.2.9

1.2.10

1.2.11

1.2.12

1.2.13

such employees, representatives or Subcontractors and the Company.

Not in any case the sub-contractor shall claim or shall put any binding to the
Company and the sub-contractor must be handled by the Contractor and the
Company shall not be responsible for any claims at anytime by the Contractor in
relation to the sub-contractor.

Non-Waiver

Subject to Clausel.2.9(ii) below, no relaxation, forbearance, delay or indulgence
by either party in enforcing any of the terms and conditions of the Contract or the
granting of time by either party to the other shall prejudice, affect or restrict the
rights of that party under the Contract, nor shall any waiver by either party of any
breach of Contract operate as waiver of any subsequent or continuing breach of
Contract.

Any waiver of a party’s rights, powers or remedies under the Contract must be in
writing, must be dated and signed by an authorized representative of the party
granting such waiver, and must specify the right and the extent to which it is being
waived.

Severability: If any provision or condition of the Contract is prohibited or rendered
invalid or unenforceable, such prohibition, invalidity or unenforceability shall not
affect the validity or enforceability of any other provisions and conditions of the

Contract.

Country of Origin: “Origin” means the place where the materials, equipment and
other supplies for the Facilities are mined, grown, produced or manufactured, as the
case may be, and from which the services are provided. This shall be according to
MNRE guidelines.

The words “include” and “including” are to be construed without limitation and
shall be deemed to be followed by “without limitation” or “but not limited to”

whether or not they are followed by such phrases;

References to “construction” or “building” include, unless the context otherwise
requires, investigation, design, developing, engineering, procurement, delivery,

transportation, installation, processing, fabrication, testing, commissioning and
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1.2.14

1.2.15

1.2.16

1.2.17

1.2.18

1.2.19

other activities incidental to the construction, and “construct” or “build” shall be
construed accordingly;

References to “development” include, unless the context otherwise requires,
construction, renovation, refurbishing, augmentation, up-gradation and other activities

incidental thereto, and “develop” shall be construed accordingly;

Any reference to any period of time shall mean a reference to that according to

Indian Standard Time;

any reference to “hour” shall mean a period of 60 (sixty) minutes commencing
either on the hour or on the half hour of the clock, which by way of illustration means
5.00 (five), 6.00 (six), 7.00 (seven) and so on being hours on the hour of the clock and
5.30 (five thirty), 6.30 (six thirty), 7.30 (seven thirty) and so on being hours on the
half hour of the clock;

any reference to day shall mean a reference to a calendar day;

references to the “winding-up”, “dissolution”, “insolvency” or “reorganisation”
of a company or corporation shall be construed so as to include any equivalent or
analogous proceedings under the law of the jurisdiction in which such company or
corporation is incorporated or any jurisdiction in which such company or
corporation carries on business including the seeking of liquidation, winding-up,

reorganisation, dissolution, arrangement, protection or relief of debtors;

Unless expressly provided otherwise in this RFP, any Documentation required to be
provided or furnished by the Successful EPC Contractor to GMRC shall be
provided free of cost and in three copies, and if GMRC is required to return any
such Documentation with their comments and/or approval, they shall be entitled to

retain two copies thereof.

---End of Section---
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2 Introduction

2.1 About the Company
2.1.1 About GMRC

Gujarat Metro Rail Corporation Ltd., abbreviated GMRC, or Ahmedabad Metro is an under
construction mass-transit rail system for the cities of Ahmedabad and Gandhinagar in Gujarat,
India. The special purpose vehicle company was established on 4th February 2010 and the Phase—
1 of the project was approved in October 2014. Construction started on 14 March 2015 and Phase
| is expected to be completed by 2023. Ahmedabad — Gandhinagar Metro rail project is being
promoted with the objective of providing safe, fast and eco-friendly transportation services to the
public at affordable rates while simultaneously reducing the congestion on the roads. The metro
rail project will promote integration with AMTS, BRTS, Railways and other modes of public

transit system.

GMRC is committed to deliver World Class state-of-art technology most cost efficient metro
within the shortest time span possible in the country. The project has many positive environmental
impacts like reduction in traffic congestion, saving in travel time, reduction in air and noise
pollution, lesser fuel consumption, lesser road accidents etc. The proposed metro will have
majorly elevated structure, ballast-less tracks, air-conditioned coaches, GPS based rail tracking
system, train destination indicators & stations with support infrastructure like automated

fare collection, parking facilities, etc.
The metro will yield multiple environmental benefits for Ahmedabad. Broadly, they are:
Reduced Vehicular Pollution :

e As people shift from private modes to the metro and also other modes like BRTS and
AMTS (because the metro will integrate with BRTS and AMTS networks), proportion
of private vehicles in the overall transport system will decrease. Therefore, emissions from

private vehicles will also be reduced.

e Congestion will also be reduced on roads as people shift to metro. This will result in less

waiting time, less exhaust emissions and less vehicular air pollution.

Carbon Credits: GMRC has applied for registration of the Ahmedabad Metro Project in the
CDM (Clean Development Mechanism) Program to the UNFCCC. DMRC, with an
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expertise in carbon accreditation have been hired as consultants for registration of -
Ahmedabad metro Rail Phase | as a CDM project.

Solar Energy: Solar panels are proposed to be installed on the roofs of structures in the

depot and the stations to generate power.

2.2 About the Project

2.2.1 The Gujarat Metro Rail Corporation (GMRC) Limited. based at Gandhinagar
proposes to implement a 406 kW aggregate capacity of Grid-connected Rooftop Solar
PV project on Rooftop of Receiving Substation building, Auxiliary Substation
building, Traction Substation building, Maintenance/Inspection office building and
Depot Store building in Apparel Park Depot (206 KW) & Auxiliary substation
building, P-way office building, Canteen building, Admin office building, Depot
control centre building and Maintenance office building in Gyaspur depot (200 KW)
of Gujarat Metro Rail Corporation (GMRC) Limited with the objective of
generating and supplying green energy to Apparel Park Depot & Gyaspur Depot
respectively. It is under Government of India (Gol) initiative to promote renewable
energy. The generated solar power will be utilized solely by GMRC through net
metering system. The scheme aims to reduce the fossil fuel based electricity load on
main grid and make building self-sustainable from the point of electricity, to the extent
possible and as part of this endeavour. The Company has now decided to undertake a
competitive Bidding process for selection of the EPC Contractor to implement the
Project (the “Contractor”)

2.2.2 Refer Annexure Al for site details.

2.2.3 The details of the facilities which the Company requires to be set up in the present
instance and for which Bids are hereby invited are described in this Request for
Proposal (RFP). The overall responsibility of complete Scope of Work rests with the
Bidder.

--- End of Section---
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3 Instruction to Bidders

3.1 General Instructions

3.11

3.1.2

3.1.3

3.1.4

3.141

3.14.2

3.15

The current document is the request for proposal, which is issued to all the potential
Bidders, requesting a proposal for implementation of the Project on a fixed price basis.
A Contractor would be selected through competitive bidding process for execution of

the Project.

The Company expects Bidders to confirm compliance to RFP terms, conditions and
specifications at the time of submission of Bids, failing which the Bids are liable to
be rejected. Hence, the Bidders in their own interest are advised to submit their Bids
complete in all respects conforming to all terms and conditions of this RFP.

Before submitting the Tender, the instructions may be read carefully regarding
submission of Tender. If any bidder finds discrepancies or omissions in the Tender
documents or is in doubt as to the true meaning of any part, he shall clarify same from

the Tender issuing office in writing before the due date of submission of the queries.
SITE VISIT AND VERIFICATION OF INFORMATION

The Site data of the Project is being provided only as a preliminary reference
document by way of assistance to the Bidders who are expected to carry out their own
surveys, investigations and other detailed examination of the Project before submitting
their Bids. Nothing contained in the site data Report shall be binding on the GMRC
nor confer any right on the Bidders, and the GMRC shall have no liability
whatsoever in relation to or arising out of any or all contents of the site data.

Bidders are encouraged to submit their respective Bid after visiting the Project site
and ascertaining for themselves the site conditions, traffic, location, surroundings,
climate, availability of power, water and other utilities for construction, access to
site, handling and storage of materials, weather data, applicable laws and
regulations, and any other matter considered relevant by them.

Bids shall be evaluated based on the information/documents available in the Bid.
Hence, Bidders are advised to ensure that they submit appropriate and relevant

supporting documentation along with their proposal in the first instance itself. Bids
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3.1.6

3.1.7

3.18

3.1.9

3.1.10

3.1.11

3.1.12

3.1.13

not complying with the requirements of this RFP are liable to be rejected without -
any further opportunity.

Bidders need to ensure that in the event the Project is awarded to it, and during
execution of the Project, it shall not seek to alter any agreed contractual terms,

conditions and specifications.

All Bids must be accompanied by a Tender fee and EMD of value as specified in
the NIT in the form and manner as specified in the RFP document and must be

delivered along with Bids.

The specification provided with this RFP outlines the functional requirement. The
Bidder must submit a Proposal based upon their own design, meeting the functional

requirements.

Bidders shall deploy the latest state-of-the-art technology and must ensure that the
goods supplied are new, unused and of most recent or current models and
incorporate all recent improvements in design and materials for the implementation of

the Project.

This ‘Instructions to Bidders’, in original, issued along with RFP document, shall be
submitted by the Bidder along with Bid duly signed by the Bidder as the token of
acceptance. Bid sent without having the prescribed RFP document and without

complying with the terms and conditions of RFP shall be ignored.

Issuance of this RFP does not construe that the Bidder has been short-listed or

qualified.

(A) The Company reserves the right, to accept or reject any Bid and to annul the
bidding process and reject all Bids at any time prior to award of the Agreement,
without assigning any reason thereof and without thereby incurring any liability to the
affected Bidder(s). (B) As the Bid for the said work is invited for execution of grid
connected rooftop solar PV power project for GMRC, the LOA will be placed to the
successful bidder on receipt of GMRC Board Approval.

The Company reserves the right to reject any Bid submitted with deviations beyond

the one that is specified and mentioned in the RFP and no time shall be given in any
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circumstance after opening of Financial Proposal for submission of documents

which are missing with Bid.

3.1.14 Any condition or qualification or any other stipulation contained in the Bid shall render

the Bid liable to rejection as a non-responsive Bid.

3.1.15 In case of change in ownership of the Project, all the Agreements and Contracts signed

3.1.16

3.1.17

3.1.18

3.1.19

3.1.20

3.1.21

with the Company will stand true and valid with the new Owner of the Project.

Tender Issuing Authority reserves the right to cancel the NIT or to change
qualifying requirement or to reject any or all the tenders so received without assigning

any reason.

The Site for the work is either available or it shall be made available in the parts in a
manner so as not to hamper the progress of work. However, GMRC shall provide
access to the roof along with the LOA.

Canvassing in connection with Tender is strictly prohibited and the Tender
submitted by the Bidders who resort to canvassing will be liable to rejection straight

way.

The Bid and all communications in relation to or concerning the Bidding
Documents and the Bid shall be in English language.

All rates shall be quoted on the proper form i.e. price bid supplied as part of the

Tender documents on e-tender portal by the Department.

The Gujarat Metro Rail Corporation (GMRC) Limited does not bind itself to accept
the lowest Bid and reserves to itself the right to accept the whole or any part of the

Tender and the Bidder shall be bound to perform the same at the rate quoted in this

Tender.

3.2 Pre-Qualifying Requirements (PQRs)/ Eligibility Conditions

3.21

GENERAL
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The Bidder shall be Any Person i.e. Company, LLP, Partnership Firm, Proprietor,
Public or any Private Organization etc. A copy of certificate of
incorporation/Registration shall be furnished along with the bid in support of above.

3.2.2 TECHNICAL

i.  The Bidder shall have an experience of design, supply, erection, commissioning
and operation of solar Photovoltaic based grid connected power plant(s) of cumulative
installed capacity of 406 KW or above in India during last seven years ending last

day of the month previous to the month of tender submission.

ii.  The Bidders shall have an experience of design, supply, erection, commissioning
and operation of solar Photovoltaic based grid connected power plant(s) capacity
during last seven years ending last day of the month previous to the month of tender

submission in India of;

a. Single Project of 325 kW or above or

b. Two Projects of 203 kW or above or

c. Three Projects of 162 kKW or above grid connected solar rooftop
Photovoltaic systems except solar lanterns / street light / Standalone system.

iii.  The Bidder shall also submit documentary proof of achievement of performance
generation guarantee and performance of atleast one rooftop solar PV power plant of
50 kW or above installed during the last seven years ending last day of the month
previous to the month of tender submission in India which shall be certified from
the Developer (“Client”) of that particular solar PV power plant. Performance
certificate shall consist of atleast Generation data, CUF, unit/kW etc. and must be

issued at least one year after commissioning of the plant.

iv.  Bidder shall submit, in support to the above, the list of projects commissioned along
with their work order/ LOA and the commissioning certificates/ charging certificate
from DisCom/ certificate from Third Party Inspector (TPI) of the Work Order issuing
entity or any document confirming the commissioning of the plant. In case the
Bidder wants to meet the eligibility criterion through its own power plant, then a

certificate from Chartered Accountant to that effect will be required to be submitted.
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3.2.3 FINANCIAL

I.  Average Annual Turnover of the Bidder for last three (3) financial years shall be
at least INR 1.64 Cr. (Rupee One Crore and sixty Four Lakh) .

ii.  The Net Worth of the Bidder shall be Positive any two out of last Five years,
wherein the Net Worth shall be calculated as follows:

Net Worth = (Equity + Reserves) — (Revaluation reserves+ intangible assets
+

miscellaneous expenses to the extent not written off + carried forward
losses).

The Bidder shall provide a copy each of audited annual report to ascertain their
turnover & net-worth. CA certificate is mandatory and it shall be submitted as per
Appendix-13.

iii. Liquidity: It is necessary that the firm can withstand cash flow that the contract will
require until payments received from the Employer. Liquidity therefore becomes an
important consideration.

This shall be seen from the last audited balance sheets and/or from the banking reference. Net
current assets and/or documents including banking reference, should show that the applicant
has access to or has available liquid assets, lines of credit and other financial means to meet
cash flow of 0.65 crores for this contract, net of applicant’s commitments for other Contracts.
Banking reference should contain in clear terms the amount that bank will be in a position to
lend for this work to the applicant/member of the Joint Venture/Consortium. In case the Net
Current Assets (as seen from the Balance Sheets) are negative, only the Banking references
will be considered. Otherwise the aggregate of the Net Current Assets and submitted Banking
references will be considered for working out the Liquidity.

The banking reference should be from a Scheduled Bank in India or (in case of foreign parties)
from an international bank of repute acceptable to GMRC as per standard proforma provided
in as per Appendix 21 and it should not be more than 3 months old as on date of submission
of bids.

In Case of JV- Requirement of liquidity is to be distributed between members as per their

percentage participation and every member should satisfy the minimum requirement.
Example: Let member-1 has percentage participation=M and member-2 has percentage

participation=N. If minimum liquidity required is ‘W’ then liquidity of member-1>W M
100
And liquidity of member-2 > W N.
100
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The Bidder shall submit Solvency Certificate (Liquidity Certificate) of INR 2.05 crores
which is certified by Bank as per Appendix 21.

iv.  The Bidder shall submit audited annual report of 2018-19, 2019-20, 2020-
21, 2021-22 and 2022-23. In case audited balance sheet of the last financial year is
not made available by the agency, then the agency/firm to submit an affidavit
certifying that ‘the balance sheet has actually not been audited so far’. In such a case
the financial data of previous ‘2’ audited financial years will be taken into

consideration for evaluation.

v. The Joint Venture (JV) or support from parent company is acceptable for
meeting financial criteria only. Joint Venture/support from parent company is
considered provided (i) the JV agreement should be made before the Bid submission.
(i) The financial capacity of Technical Partner (the partner of the JV who fulfills the
Technical Criteria of this Tender) must be at least 50%. (iii) The JV agreement shall
be notarized. (iv) The validity of JV must be till completion of O&M Period. (v) For
discontinuance of financial partnership/ JV, the approval or permission of GMRC is
must. (vi) The Technical Partner must take responsibility for O&M period and all

guarantees of that period including necessary Bank Guarantees.
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3.24 OTHER

Vi.

The Tender of only those bidders will be considered who will produce documentary
proofs, self-attested to meet the following requirements: The Bidders to have valid Proof
of Permanent EPF account no., ESI registration no. and GST no.

The agency should have valid license under contract labour regulation and abolition of
the Gujarat state or should give an undertaking that he will get himself registered within
one month if work is allotted to him.

A self-attested Undertaking from the Bidder to the effect that the Bidder is not
blacklisted from any Public Sector undertakings of Central Govt. / State Govt. /SEBs /
Corporations/ GMRC /GERMI/ GEDA/ GUVNL/DISCOMs/ Torrent etc.

The experience list shall include only projects executed by Bidder himself as a turnkey
contractor which shall include entire Engineering, Procurement, Supply & Installation and
not as a sub-contractor. The list of project executed shall clearly mention name of the
technology partner / licensee agreement company and whether the same is valid as on
date with date of expiry.

The Bidder shall ensure that all the information, facts & figures, data provided in the bid
are accurate and correct. GMRC reserves the right to confirm / verify any data or
information through their own sources. GMRC also may contact directly the references
given for the project executed and may also visit the site, manufacturing facilities & sub-
vendors works etc., physically to ascertain capabilities of the applicant, if so desire at

their own cost. Bidder may have to facilitate GMRC for any such visit.

The Bidder shall furnish documentary evidence by way of copies of Contract / Purchase
Order, Completion Certificate or any other equivalent document, Audited Balance Sheet
and Profit & Loss Account etc., along with the Bid to establish experience / track record

and financial capabilities meeting Bid Evaluation Criteria.
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Vil.

The Bidder or its Proprietor / Partner(s) / Director(s) of the Firm should not have been
convicted by a Court of Law for an offence involving moral turpitude in relation to

business dealings during the past seven (7) years.

The Bidder should meet all the above eligibility criteria as on the bid due date. The bids
of only those bidders, who meet the Bidder's Eligibility Criteria, will be considered for

further evaluation.

Notwithstanding anything stated above GMRC reserves the right to verify all
statements/information submitted to confirm the Bidders claim on experience and to
assess the Bidders capability and capacity to perform the contract should the

circumstances warrant such an assessment in the overall interest of the project.

Further, notwithstanding the above, GMRC reserves the right to accept or reject any BID
and to annul the process of submission of BID and reject all or any BID, at any time
without assigning any reason thereof. GMRC shall not in no way responsible or liable for
any loss, damage or inconvenience caused to the rejected Applicants whatsoever.
GMRC shall be under no obligation to inform the affected Applicants of the rejection

and / or ground for rejection.

3.3 Local Conditions

331

3.3.2

The Bidder is advised to visit and examine the site conditions, traffic, location,
surroundings, climate, availability of power, water and other utilities for construction,
access to site, handling and storage of materials, weather data, applicable laws and
regulations, and obtain for itself on its own responsibility all information that may
be necessary for preparing the Bid and entering into the Contract Agreement. The

costs of visiting the Site shall be at Bidder's own expense.

The Bidder and any of its personnel or agents shall be granted permission by the
Company to enter upon its premises and lands for the purpose of such inspection,
but only upon the express condition that the Bidder, its personnel or agents, shall
release and indemnify the Company and its personnel and agents from and against
all liability in respect thereof and shall be responsible for personal injury (whether
fatal or otherwise), loss of or damage to property and any other loss, damage, costs
and expenses however caused, which, but for the exercise of such permission would

not have arisen.
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3.3.3 Failure to visit the Site or failure to study the RFP document shall in no way relieve

3.34

3.35

a)

the successful Bidder from furnishing any material or performing any work in

accordance with the RFP document.

In no case the date of Time for Completion of the project shall be extended, due to
the failure of the Bidder to visit the site and it shall be in line with the timeline of
Gujarat Metro Rail Corporation (GMRC) Limited as provided in clause 6.9.2 of this

document.
It shall be deemed that by submitting a Bid, the Bidder has:

made a complete and careful examination of the RFP document;

b) received all relevant information requested from the Company;

c)

Acknowledged and accepted the risk of inadequacy, error or mistake in the
information provided in the RFP documents or furnished by or on behalf of the

Company relating to any of the matters referred to in NIT.

d) satisfied itself about all matters, things and information including matters

referred to in the Bid Info at a glance, necessary and required for submitting an
informed Bid, execution of the Project in accordance with the RFP document

and performance of all of its obligations there under;

e) acknowledged and agreed that inadequacy, lack of completeness or incorrectness

f)

of information provided in the RFP document or ignorance of any of the matters
referred to in the RFP herein shall not be a basis for any claim for compensation,
damages, extension of time for performance of its obligations, loss of profits etc.
from the Company, or a ground for termination of the Contract Agreement; and

agreed to be bound by the undertakings provided by it under and in terms hereof.

3.3.6 The GMRC shall not be liable for any omission, mistake or error on the part of the

Bidder in respect of any of the above or on account of any matter or thing arising
out of or concerning or relating to the RFP document or the Bidding Process, including
any error or mistake therein or in any information or data given by the

Company.

3.4 Local Regulatory Frame Work

34.1

It shall be imperative for each Bidder to fully inform itself of all local conditions,

laws and factors which may have any effect on the execution of the Contract as
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described in the Bidding Documents. The Company shall not entertain any request -
for clarification from the Bidder, regarding such local conditions.

3.4.2 1t is the responsibility of the Bidder that such factors have properly been
investigated and considered while submitting the Bid proposals and that no claim
whatsoever including those for financial adjustment to the Contract awarded under the
RFP document shall be entertained by the Company and that neither any change in
the time schedule of the Contract nor any financial adjustments arising thereof

shall be permitted by the Company.

3.5 Clarifications to Tender Document
3.5.1 A Bidder requiring any clarification of the Tender documents may notify GMRC in
writing or by facsimile or by e-mail to GMRC’s contact as mentioned in Table A of
NIT:

The Sr. DGM (Civil & Procurement)

Gujarat Metro Rail Corporation (GMRC) Limited.
(SPV of Govt. of Gujarat and Govt. of India)

Block No.1, First Floor, Karmayogi Bhavan, Behind Nirman Bhavan,
Sector 10/A, Gandhinagar: 382010, Gujarat, India

Email: snehal.shah@gujaratmetrorail.com
Website: www.gujaratmetrorail.com

3.6 Amendments to Tender Document
3.6.1 GMRC may, for any reason, whether at his own initiative or in response to a

clarification requested by a prospective Bidder, modify the Tender Documents.

3.6.2 The amendments will be notified on website as mentioned in Notice Inviting e-
Tender of this Tender.

3.6.3 In order to allow the prospective Bidder(s), reasonable time in which to take the
amendment into account in preparing their Bids, GMRC at its discretion, may

extend the deadline for the submission of Bids.

3.7 Acceptance of Bids
3.7.1 GMRC neither bind itself to accept the lowest nor to assign any reason for the
rejection of any Bid. It is also not binding on GMRC to disclose any analysis report.
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3.8 Withdrawal of Invitation to Bid

3.8.1

While GMRC has floated this Tender and has requested Bidders to submit their
proposals, GMRC shall always be at the liberty to withdraw this invitation to bid at

any time before the acceptance of bid offer.

3.9 Representative/ Agent of Bidder

3.9.1

All the Bidders are requested to mention the name of their authorized
representative/ agent, if any, with full address in the Bid. In case the representative
is changed during the bidding process such changes shall be notified by the Bidder,
failing which, GMRC shall not accept any responsibility.

3.10 Financial Proposal and Currencies

3.10.1

The Bidders shall quote the prices inclusive of all the taxes, while also providing the
breakup of taxes as mentioned in Appendix-15 and shall be submitted in separate
seal envelope. The Bidder shall indicate the price in Financial Proposal in Indian

National Rupee only.

3.11 Bank Guarantees & EMD

3.11.1

3.11.2

3.11.3

3.11.4

EMD shall be in the form of Bank Guarantee/ Demand Draft /Banker’s cheque
drawn on a Scheduled Commercial Bank based in India and should be in favour of
“Gujarat Metro  Rail  Corporation (GMRC) Limited” payable at
Gandhinagar/Ahmedabad.

The validity of EMD shall be as mentioned in NIT.

The EMD shall specifically bind the Bidder to keep its Bid valid for acceptance and
to abide by all the conditions of the Tender Documents in the event of GMRC desiring
to award the work to the said Bidder. GMRC shall have an unqualified discretion to
forfeit the EMD in the event: (i) Bidder fails to keep the Bid valid up to the date
specified/ required; or (ii) refuses to unconditionally accept Letter of Award and carry
out the work in accordance with the Bid in the event such Bidder is chosen as
the Successful Bidder.

The Company shall, however, arrange to release the EMD in respect of unsuccessful
Bidders, without any interest, after the acceptance of LOA along with the
submission of Security Deposit by successful Bidder.
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e The EMD shall be released to bidders in the following manner. The EMD of the
Successful Bidder shall be returned after submission of Security Deposit cum
Performance Bank Guarantee.

e EMD of the unsuccessful bidders shall be released after releasing the EMD of the
Successful Bidder.

3.11.5 The EMD shall be forfeited and appropriated by GMRC as per the discretion of GMRC

as genuine, pre-estimated compensation and damages payable to GMRC for, inter
alia, time, cost and effort of GMRC without prejudice to any other right or remedy
that may be available to GMRC hereunder or otherwise, under the following

conditions:

a. If a Bidder engages in a corrupt practice, fraudulent practice, coercive practice, or

restrictive practice;

b. In the case of Successful Bidder, if it fails to furnish the Security Deposit cum
Performance Bank Guarantee within the period prescribed.

c. In case the Successful Bidder, commits any breach prior to furnishing the

Security Deposit cum Performance Bank Guarantee.

3.11.6 The Successful Bidder shall furnish the following Bank Guarantees:

i)

Security Deposit cum Performance Bank Guarantee (SD/PBG) as per the format
given in Appendix 18 (b): Format of Bank Guarantee for Security Deposit/ Performance
Bank Guarantee, shall be furnished in favour of “Gujarat Metro Rail Corporation (GMRC)
Ltd.” The Successful Bidder shall submit Security Deposit cum Performance Bank
Guarantee of 10% of the EPC Contract Price, within seven (7) days along with the
acceptance of LOA, initially valid for 150 days + 60 days from the date of issue of
LoA, thereafter, it will be renewed yearly basis till completion of O&M Period . The
period for Performance Ratio Test shall starts from the receipt of commissioning for
each site. 50% of SD/PBG shall be returned only after successful Performance
Ratio Test of Receiving Substation building, Auxiliary Substation building, Traction
Substation building, Maintenance/Inspection office building and Depot Store building
in Apparel Park Depot & of Auxiliary substation building, P-way office building,
Canteen building, Admin office building, Depot control centre building and Maintenance

office building in Gyaspur depot. Moreover, performance bank guarantee submitted by
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bidder shall be forfeited by GMRC in the case of default as mentioned in clause 6.14.
The remaining 50% of PBG will be released after completion of O&M Period.

ii) Deleted

3.11.7 Due to an extended nature of the Bank Guarantee, the Contractor is allowed to
provide Bank Guarantees of not less than one (1) year during O&M period and renew
the same each year. However, the Contractor shall renew the Bank Guarantee at least
one month before the expiry of the validity failing which GMRC will be at liberty to
encash the same. In case the Bank Guarantee is encashed due to any penalty then the
Contractor has to replenish within 20 days the Bank Guarantee for the remaining

period.

3.11.8 Any lapse in the timely renewal of the Bank Guarantee shall entitle GMRC

to encash it without assigning any further reason thereof.

3.11.9 The Bank Guarantee should be valid up to 60 days beyond the due date of completion
of O&M vyear. For subsequent O&M vyears, the Bank Guarantee should be
extended/renewed in such a manner that the same remains valid up to 45 days beyond
the date of completion of each subsequent O&M year.

3.11.10 Contractor shall be responsible for any water leakage or seepage on the roof during
the installation of rooftop solar (RTS) plants and also during the O&M period as
specified in the NIT of this Tender. In case of leakage during the above mentioned
period, necessary repair by specialized agency approved by GMRC/ Engineer must
be carried out by the Contractor immediately without any cost implications to GMRC,
failing which, the actual amount will be deducted from the O&M BG submitted by the

Contractor subject to the maximum amount of O&M BG.
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3.12 Third Party Engineering Services Agency
3.12.1 If required, GMRC may appoint a Third Party Engineering Services (TPE) agency,
at its sole discretion, to conduct any kind of inspection regarding procurement,
fabrication, installation, hook-up, quality, execution, commissioning, operation and
maintenance during the span of the Project. The Contractor shall provide necessary
access and coordination to conduct such inspections. The Contractor shall provide

all necessary access and cooperation for inspection by National or State agency.

3.13 Right to Accept or Reject any or all Bids
3.13.1 Notwithstanding anything contained in this Tender, GMRC reserves the right to accept
or reject any Bid and to annul the bidding process and reject all Bids at any time
without any liability or any obligation for such acceptance, rejection or annulment,

and without assigning any reasons thereof.
3.13.2 GMRC reserves the right to reject any Bid and appropriate the EMD if:

a. after reviewing the Bid there is doubt that the offered works, materials or
equipment are not state of the art and/ or not suitable for the site operating
conditions;

b. atany time, a material misrepresentation is made or uncovered, or

c. the Bidder does not provide, within the time specified by the GMRC, the

supplemental information sought by GMRC for evaluation of the Bid.

3.13.3 Such misrepresentation/ improper response shall lead to the disqualification of the
Bidder. If such disqualification / rejection occur after the Bids have been opened
and the Successful Bidder gets disqualified / rejected, then GMRC reserves the right

to:

a. select the next Bidder with the Lowest Evaluated Bid Value as the Successful

Bidder; <or>

b. take any such measure as may be deemed fit in the sole discretion of GMRC,
including annulment of the bidding process.

3.13.4 In case it is found during the evaluation or at any time before signing of the
Contract or after its execution and during the period of subsistence thereof, that one

or more of the pre-qualification conditions have not been met by the Bidder or the
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3.13.5

3.13.6

Bidder has made material misrepresentation or has given any materially incorrect or -
false information, the Bidder shall be disqualified forthwith, if not yet appointed as
the Contractor either by issue of the LoA or entering into of the Contract
Agreement, and if the Successful Bidder has already been issued the LoA or has
entered into the Contract Agreement, as the case may be, the same shall,
notwithstanding anything to the contrary contained therein or in this Tender, be
liable to be terminated, by a communication in writing by GMRC to the Contractor,
without GMRC being liable in any manner whatsoever to the Bidder or Contractor,
as the case may be. In such an event, GMRC shall forfeit and appropriate the bank
guarantees without prejudice to any other right or remedy that may be available to
GMRC.

GMRC reserves the right to verify all statements, information and documents
submitted by the Bidder in response to the Tender Documents. Failure of GMRC to
undertake such verification shall not relieve the Bidder of its obligations or
liabilities hereunder nor will it affect any rights of GMRC there under.

The GMRC shall not be liable for any omission, mistake or error in respect of any
of the above or on account of any matter or thing arising out of or concerning or
relating to RFP, the Bidding Documents or the Bidding Process, including any error

or mistake therein or in any information or data given by the GMRC.

3.14 Net Electrical Energy Generation Guarantee (NEEGG)

3.14.1

The Bidder shall be required to quote the Net Electrical Energy Generation
Guarantee (NEEGG) for five (5) years period at the solar metering point. Solar
meter shall be placed near to interconnection panel at customer LT Panel. The
Bidder shall give NEEGG per annum after considering proposed configuration and all
local conditions, solar insolation, wind speed and direction, air temperature & relative
humidity, barometric pressure, rainfall, sunshine duration, grid availability and grid
related all other factors and losses due to near shading, incidence angle modifier,
irradiance level, temperature loss, array loss, module quality loss, module array
mismatch loss, soiling loss and various inverter losses etc. To assess/ verify feasibility
of quoted NEEGG, Bidders are required to provide computation documents along with

considered factors based on which NEEGG has been computed.
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3.14.2

3.14.3

3.14.4

3.14.5

Bidders are expected to undertake their own study of solar profile and other related
parameters of the area and make sound commercial judgment about power output
i.e. Net Electrical Energy Guaranteed Generation. The Site information and solar data
provided in this Tender except the reference radiation for the twelve months is only
for preliminary information purpose. No claim or compensation shall be entertained
on account of this information. It shall be the responsibility of the Bidder to
access the corresponding solar insolation values and related factors of solar plant
along with expected grid availability. The Bidder should access all related factors
about the selected Site for the Project and then quote the NEEGG for the proposed
Project.

The Contractor shall be responsible for achieving NEEGG. For any shortfall in
NEEGG corresponding to the offer, the compensation shall be recovered from the
Contractor as per Clause no. 6.12.2. The Contractor shall maintain the Plant equipment
including its repair, replacement, overhauling, etc., so as to ensure guaranteed NEEGG
per year, for which GMRC shall pay the agreed O&M Contract Price and the
applicable taxes. guaranteed shall not be construed as limiting value of generation.

The Contractor shall maintain such that maximum generation is achieved.

The Bidders to quote NEEGG, for site-1 (206 kW plant at Apparel park depot)
minimum 3,24,822 kWh and for site-2 (200 kW plant at Gyaspur depot) minimum
3,15,361 kWh (Calculated @ 18% CUF) for the first year. The Bids with first year
NEEGG of less than 3,24,822 kWh for site-1 (206 kW plant at Apparel park depot)
and less than 3,15,361 kWh for site-2 (200 kW plant at Gyaspur depot) shall be

summarily rejected.

The deration in NEEGG quoted after first year shall not be more than 1% of the
quoted for the previous year. If the Bidder anticipates any degradation of the
modules during the first year, it shall be taken care of to provide additional capacity
of solar PV modules to meet guaranteed generation at the end of first year to avoid
liquidated damages/compensation on account of Performance Guaranteed Generation.
The NEEGG of consecutive year should not be more than the previous year’s NEEGG.

Bids not following these conditions shall be summarily rejected.
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3.14.6 In case the actual installed capacity is more or less than 406 kW (Site 1-206 kW and
Site 2- 200 kW) then NEEGG quoted by the Successful Bidder shall also change on

prorata basis.

3.14.7 This NEEGG shall be used for the evaluation of the Bids as Appendix 6: Bid
Evaluation Criteria (BEC).

--- End of Section ---
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4 Submission of Bid

General Terms

4.1 General Terms

41.1

4.1.2

4.1.3

414

4.1.5

4.1.6

A Bidder is eligible to submit only one Bid for the Project. A Bidder shall not be
entitled to submit another Bid either individually or in a Consortium, as the case

may be.

Notwithstanding anything to the contrary contained in this RFP, the detailed
terms specified in the draft Contract Agreement shall have overriding effect; provided,
however, that any conditions or obligations imposed on the Bidder hereunder shall

continue to have effect in addition to its obligations under the Contract Agreement.

The Bid should be furnished in the formats mentioned in the RFP document which
shall be duly signed by the Bidder’s authorized signatory, provided that the Technical
Proposal will required to submit online as well as in hard copy at GMRC’s
office as mentioned in NIT. The Financial Proposal will only be submitted on N

Procurement Site / Portal only.

The Bidder shall submit a power of attorney as per the format at “Appendix 12:
Format of Power of Attorney as Authorized Signatory” authorizing the signatory of

the Bidder to commit to the Bid or as per their Company’s format.

Any condition or qualification or any other stipulation contained in the Bid shall
render the Bid liable to rejection as a non-responsive Bid. The complete Bid shall be
without alterations, interlineations or erasures, except those to accord with instructions
issued by the Company, or as necessary to correct errors made by the Bidder, in which

case such corrections shall be initialled by the person or persons signing the Bid.

The RFP documents and all attached documents are and shall remain the property of
the Company and are transmitted to the Bidders solely for the purpose of
preparation and the submission of a Bid in accordance herewith. Bidders are to treat

all information as strictly confidential and shall not use it for any purpose other than
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for preparation and submission of their Bid. The Company will not return any Bid -
or any information provided along therewith.

4.1.7 The Bidder shall submit PF code number allotted by Regional PF Commissioner.

Failure to do so is likely to result in the offer being rejected.

4.1.8 Bidder shall note that the Price Bid of only those Bidders shall be opened who are
found technically qualified and responsive to GMRC’s Tender terms and conditions

including but not limited to Scope of Works.

4.2 Format and Signing of Bid

4.2.1 The Bidder shall provide all the information sought under this RFP. The Company
will evaluate only those Bids that are received in the required formats and complete

in all respects.

4.2.2 The Bid shall be typed or written in indelible ink and signed by the authorized
signatory of the Bidder who shall also initial each page, in blue ink. All the alterations,
omissions, additions or any other amendments made to the Bid shall be

initialled by the person(s) signing the Bid.

4.3 Sealing and Marking Of Bid
4.3.1 The Bid of the Bidder shall be contained in one (1) single “Main” Envelope.

4.3.2 The Main Envelope shall contain two (2) Envelopes as follows:

1. “Original” Envelope
2. “Copy” Envelope

4.3.3 The “Original” Envelopes shall contain the following Envelopes:

a. Cover-l: Signed Copy of the Tender Document(s) along with Addendum,

Clarifications (If any)

b. Cover-1l: Enclosures of the Technical Bid (PQR document, Appendices, etc) + scanned copy
of Technical Bid in CD/Pendrive

c. Cover-111: EMD and Tender Fee

The cover — Il and Il are also required submit online on
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4.3.4

4.3.5

4.3.6

4.3.7

4.3.8

portal.

The “Copy” envelope shall contain the enclosures of the Technical Bid (PQR

document, Appendices, etc) + scanned copy of Technical Bid in CD/Pendrive

All original attested Tender Documents, Bid Enclosures (Techno-commercial Bid),

EMD and Tender Fee, shall be contained in the “Original” Envelope.

All soft/ scanned copies of the original attested Tender Documents, Bid Enclosures,
| Technical Submissions, EMD and Tender Fee shall be submitted online on

portal.

IMPORTANT: THE COPY OF THE FINANCIAL BID SHALL NOT BE
INCLUDED IN THE CDS/PENDRIVE.

Envelopes shall be clearly marked as “Original,” and “CD/PENDRIVE”.

4.4  Enclosures of the Bid

441

4.4.2

Cover-1 shall be duly marked as “Signed copy of the Tender Document(s) along
with Addendum, Clarifications (if any)” and shall include the duly signed and
sealed Tender Document including its annexure, appendices, attachments,
amendments and any other documents as added or modified by GMRC as per the

provisions in this Tender.

The documents accompanying the Bid other than the attested Tender Document(s),
and Tender Fee and EMD shall be placed in Cover-11 and marked as “Enclosures of

the Bid”. These documents shall include:

a. The Covering Letter as per the format prescribed in Appendix 1: Format for

Covering Letter.

b. Details of the Bidder as per format prescribed in Appendix 2: Details of
Bidder. Attested copy of GST Registration Certificate of Bidder.

c. Attested copy of PAN Card for Bidder.

d. Attested Certificate of Commencement of Business issued by the Registrar of

Companies for the Bidder.
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g.

Attested copy of Provident Fund Code of Bidder.

Details of similar technical experience of the Bidder as per format prescribed
in Appendix 3: Format of Details of Similar Technical Experience.

List of proposed PV technologies as per format prescribed in Annexure 4:

Format of Disclosure of PV Technology

Project execution plan as mentioned in Appendix 5. Format for Project

Execution Plan.
Declaration of Compliance as per format prescribed in Appendix 9.

Declaration of Bidder’s relation to Directors of GMRC as per format

prescribed in Appendix 7.

Details of qualified technical staff as per format prescribed in Appendix 8:

Details of qualified technical staff.

No Deviation Certificate as per format prescribed in Appendix 10: No

Deviation Certificate.

Format of Summary of audited financial statements as per format prescribed in

Appendix 12: Format of Power of Attorney as Authorized Signatory.

Format of CA certificate for declaration of turnover, net worth and availability

of fund based credit facilities as per Appendix -13
Declaration of Non black listing from any Govt./ Pvt companies

Project Operation & Maintenance (O&M) Schedule with resource planning in
the form of Gantt/ Pert Charts

Technical specifications and standard warranty document of PV modules.

4.4.3 Cover—Ill shall be duly marked as “EMD and Tender Fee” and shall contain the

444

original document of Tender Fee and EMD.

Tenderer may note that Appendix 15: Format of Financial Proposal to be filled

on N Procurement Site / Portal only. The format to fill the financial proposal on N

Procurement site will be similar to Appendix 15.
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4.4.5 All Bid documents shall be placed in hard binding and the pages shall be numbered

Serially with index page. Each page thereof shall be initialled in blue ink by the
authorized signatory.

446 All envelopes in the Bid Documents shall be sealed. The outer envelope shall

clearly bear the following identification:

Outer Envelope Containing Cover —I, 11 & 111

“Tender Bid Document’ for Design, Engineering, Supply & Procurement, Erection,
Testing, Commissioning and Comprehensive Operation & Maintenance for 5 (five)
years for 406 kw (ac) grid connected rooftop solar photovoltaic power project on rooftop
of various buildings at two locations (i) Site 1- Apparel park depot (206 kw) and (ii)
Site 2- Gyaspur depot (200 kw) of Gujarat Metro Rail Corporation (GMRC) Itd, Gujarat
on EPC basis”.

Cover-1 shall bear the following identification:

“Cover-I: Signed RFP Document for Design, Engineering, Supply & Procurement,
Erection, Testing, Commissioning and Comprehensive Operation & Maintenance for
5 (five) years for 406 kw (ac) grid connected rooftop solar photovoltaic power project
on rooftop of various buildings at two locations (i) Site 1- Apparel park depot (206
kw) and (ii) Site 2- Gyaspur depot (200 kw) of Gujarat Metro Rail Corporation (GMRC)
Itd, Gujarat on EPC basis”.

Cover -11 shall bear the following identification:

“Cover-11l: Enclosures of the Bid for Design, Engineering, Supply & Procurement,
Erection, Testing, Commissioning and Comprehensive Operation & Maintenance for 5
(five) years for 406 kw (ac) grid connected rooftop solar photovoltaic power project on
rooftop of various buildings at two locations (i) Site 1- Apparel park depot (206 kw) and
(if) Site 2- Gyaspur depot (200 kw) of Gujarat Metro Rail Corporation (GMRC) Itd,
Gujarat on EPC basis”.

Cover -111 shall bear the following identification:

“Cover-11l: EMD and Tender fees of the Bid for Design, Engineering, Supply &
Procurement, Erection, Testing, Commissioning and Comprehensive Operation &

Maintenance for 5 (five) years for 406 kw (ac) grid connected rooftop solar
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photovoltaic power project on rooftop of various buildings at two locations (i) Site 1-
Apparel park depot (206 kw) and (ii) Site 2- Gyaspur depot (200 kw) of Gujarat Metro
Rail Corporation (GMRC) Itd, Gujarat on EPC basis”.

4.4.7 Each of the envelopes shall clearly indicate the name and address of the Bidder. In
addition, the Bid Due Date should be indicated on the right hand top corner of each

envelope.
4.4.8 Each of the envelopes shall be addressed to:

ATTN:
The Sr. DGM (Civil & Procurement);

Gujarat Metro Rail Corporation (GMRC) Limited.

(SPV of Govt. of Gujarat and Govt. of India)

Block No.1, First Floor, Karmayogi Bhavan, Behind Nirman Bhavan,
Sector 10/A, Gandhinagar: 382010, Gujarat, India

Tel. No.: +91 79 2324 8572, Fax No.: +91 79 2324 8573

Email: snehal.shah@gujaratmetrorail.com

Website: www.gujaratmetrorail.com

4.4.9 If the envelopes are not sealed and marked as instructed above, the Company
assumes no responsibility for the misplacement or premature opening of the

contents of the Bid submitted.

4.4.10 Bids submitted by fax, telex, telegram, courier or e-mail shall not be entertained and

shall be rejected.

4.5 Bid Due Date
45.1 Bids should be submitted before the Deadline for Submission of Bid as specified in

NIT.

452 GMRC may, in its sole discretion, extend the Bid due date by issuing an
Amendment/ Addendum in accordance with Clause No. 3.6 uniformly for all

Bidders.

4.6 Late Bids
4.6.1 Bids received by the Company after the specified time on the bid due date shall not
be eligible for consideration and shall be summarily rejected. In case of the
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unscheduled holiday being declared on the prescribed closing/opening day of the
Bid, the next working day shall be treated as the scheduled prescribed day of
closing/opening of the Bid.

4.7 Confidentiality

4.7.1

Information relating to the examination, clarification, evaluation and
recommendation for the Bidders shall not be disclosed to any person who is not
officially concerned with the process or is not a retained professional advisor advising
the Company in relation to or matters arising out of, or concerning the bidding process.
The Company will treat all information, submitted as part of the Bid, in confidence
and will require all those who have access to such material to treat the same in
confidence. The Company may not divulge any such information unless it is directed
to do so by any statutory entity that has the power under law to require its disclosure
or is to enforce or assert any right or privilege of the statutory

entity and/ or the Company.

4.8 Correspondence with the Bidder

4.8.1

The Company shall not entertain any correspondence with any Bidder in relation to

acceptance or rejection of any Bid.

4.9 Bid Opening and Evaluation

49.1

4.9.2

4.9.3

The Company shall open, examine and evaluate the Bids in accordance with the

provisions set out in this RFP document.

To facilitate evaluation of Bids, the Company may, at its sole discretion, seek

clarifications in writing from any Bidder regarding its Bid.

After the receipt of Bids the Company may at its discretion send a team of engineers
if necessary to inspect the engineering facilities, to ensure suitability and
satisfactory working conditions at the Bidder’s works/yards(s) and equipment listed
to be used by the Bidder for the work. The Bidder shall ensure that the aforesaid

team shall at all the times have access to visit and inspect works, equipment etc.

4.10 Tests of Responsiveness
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4.10.1 Prior to evaluation of Bids, the Company shall determine whether each Bid is

responsive to the requirements of the RFP. A Bid shall be considered responsive

only if:

Vi.

Vii.

viil.

The minimum Capacity Utilisation Factor (CUF) & Performance Ratio (PR)
of the Rooftop Solar Power Plant for one year is provided by the Bidder.

it is received in the manner prescribed in this RFP

it is accompanied by the requisite Tender Fee and EMD;

it is received with all the Enclosures of the Bid as prescribed in the Clause 4.4
its Enclosures are received as per the formats specified in Appendices as well
as the Tender;

it contains all the information (complete in all respects) as requested in this
Tender (in the same formats as specified);

it complies with all the terms, conditions and provisions specified in this
Tender; and

it does not contain any conditions or deviations

4.10.2 The Company reserves the right to reject any Bid which is non-responsive and no

request for alteration, modification, substitution or withdrawal shall be entertained

by the Company in respect of such Bid.

4.11 Modification and Withdrawal of Bids

4.11.1 In case any clarifications are sought by the Company after opening of Bids then the

replies of the Bidder should be restricted to the clarifications sought. Any Bidder

who modifies its Bid (including a modification which has the effect of altering the

value of its Financial Proposal) after opening of Bid without specific reference by

the Company, shall render the Bid liable to be rejected without notice and without
further reference to the Bidder and its EMD shall be forfeited.

4.11.2 No Bid may be withdrawn in the interval between the bid due date and the

expiration of the validity period of the Bid. Withdrawal or unsolicited modification

of a Bid during this interval shall result in the Bidder's forfeiture of its Bid Security.

4.12 Evaluation of Bid and selection of Bidder
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412.1

GMRC will examine the Bid to determine whether they are complete, whether any -
computational errors have been made, whether required sureties have been
furnished, whether the documents have been properly signed, and whether the Bid is

generally in order.

4.12.2 Prior to the detailed evaluation, GMRC will determine the substantial

4123

4.12.4

4.12.5

4.12.6

responsiveness of each Bid. A substantially responsive Bid is one which conforms
to all the terms and conditions of the Tender Documents without material
deviations. Deviations from or objections or reservations to critical provisions such as
those concerning EMD, Applicable Law and Taxes and Duties will be deemed to be
a material deviation. GMRC’s determination of a Bid’s responsiveness is to be based

on the contents of the Bid itself without recourse to extrinsic evidence.

If the Bid is not substantially responsive, it will be rejected by GMRC and may not
subsequently be made responsive by the Bidder by correction of the nonconformity.

GMRC will evaluate and compare Bids which have been determined to be

substantially responsive.

A Bidder shall have to quote for entire 406 KW (Site 1, 206 kW and Site 2, 200
kW) Grid-connected Rooftop Solar PV power project.

Following factors shall be required for evaluation of Bid:

a. The Evaluated Bid Value (EBV) shall be calculated using the following

parameters:

i.  Engineering Procurement Commissioning (EPC) Contract Price (Supply +
Work);
ii.  Net Present Value (NPV) of O&M Price of five (5) years;
iii.  Net Electrical Energy Generation Guarantee; and

iv.  Constant parameters as indicated in the Tender.

b. The Bid with the Lowest Evaluated Bid Value (EBV) shall be considered as L-1

(Rs. /KWh) and the Successful Bidder. The Bid with next highest value shall be
considered as L-2 and so on for more understanding please refer Appendix 6. An

example has also been done for Bidder’s comprehension.

GMRC

(Sign and Seal of Bidder) Page 65 of 223




RFP No. GMRC/SYSTEM/RFTP-02(R2)/DEPOT/EW-NS/2023

4.12.7 In no case, a Bidder shall have the right to claim to be the Successful Bidder for its

Bid.

4.12.8 Evaluation of both Techno-Commercial (un-priced) bids and priced bids shall be

done separately.

4.12.9 Price Bids of only techno-commercial acceptable bids shall be considered for

further evaluation.

4.13 Contacts during Bid Evaluation

4.13.1 Bids shall be deemed to be under consideration immediately after they are opened

and until such time the Company makes official intimation of award/ rejection to the
Bidders. While the Bids are under consideration, Bidders and/ or their
representatives or other interested parties are advised to refrain from contacting by any
means, the Company and/ or their employees/ representatives on matters related

to the Bids under consideration.

4.14 Employment of Officials/ Ex-Official of the Company

4.14.1 Bidders are advised not to employ employees serving the Company. It is also

advised not to employ ex-personnel of the Company within the initial two years period
after their retirement/ resignation/severance from the service without specific
permission of the Company. The Company may decide not to deal with such firm(s)

who fails to comply with the above advice.

4.15 Declaration on Bidder's Relation to Directors

4.15.1 The Bidders are required to certify in prescribed format Appendix 9: Declaration of

Compliance, whether he/they is/are related to any of the Directors/Senior Personnel
of the Company in any of the ways mentioned in the Certificate. It is clarified that
any such affirmative certificate shall not, by itself, prejudice consideration of the

Bid. This certificate must accompany the Bid.

4.16 Letter of Award (“LOA”) and Notification to Proceed
4.16.1 After selection of the Successful Bidder, a Letter of Award (the “LoA”) shall be issued,

in duplicate, to the Successful Bidder. The Successful Bidder shall not be entitled
to seek any deviation from the Contract, as may have been amended by GMRC prior

to the bid submission date.

GMRC

(Sign and Seal of Bidder) Page 66 of 223




RFP No. GMRC/SYSTEM/RFTP-02(R2)/DEPOT/EW-NS/2023

4.16.2 On issue of the LoA by the Company, Authorised representative of the Successful
Bidder shall sign the Contract Agreement with in a period of 30 days of submission of
Performance Security or 60 days from the date of issue of the Letter of Acceptance whichever

is later.

4.17 Performance Guarantee

4.17.1 Security Deposit cum Performance Bank Guarantee (SD/PBG) as per the format given
in Appendix 18 (b): Format of Bank Guarantee for Security Deposit/ Performance
Bank Guarantee shall be furnished in favour of “Gujarat Metro Rail Corporation
(GMRC) Limited” payable at Gandhinagar/Ahmedabad. The Successful Bidder
shall submit Security Deposit cum Performance Bank Guarantee of 10% of the EPC
Contract Price, within seven (7) days along with the acceptance of LOA, initially
valid for a period of 160 days from the date of issue of LoA; if required, the PBG
shall have to extended for further 1 month beyond the due date for completion of
PR test. SD/PBG shall be returned only after successful Performance Ratio Test of
Receiving Substation building, Auxiliary Substation building, Traction Substation
building, Maintenance/Inspection office building and Depot Store building at Apparel
park Depot and of Auxiliary substation building, P- way office building, Canteen
building, Admin office building, Depot control centre building and Maintenance

office building at Gyaspur depot.

4.17.2 The bank guarantee by the Contractor will be given from bank specified in
Appendix 17: List of Banks (for Bank Guarantee) only. Bank Guarantee of any

other Bank will not be treated as valid Bank Guarantee.

4.18 Fraudulent Practices
4.18.1 The Bidders may please note that the Company shall not entertain any
correspondence or queries on the status of the Bids received against this RFP. Bidders
are advised not to depute any of their personnel or agents to visit the Company’s office

for making such inquiries.

4.18.2 Any effort by a Bidder to influence the Company on the Bid evaluation, Bid

comparison or Contract award decision may result in the rejection of the Bidder's Bid.

--- End of Section ---
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5 Scope of Work

5.1 GENERAL SCOPE OF WORK

The Tender is invited for Design, Engineering, Supply & Procurement, Erection, Testing,
Commissioning and Comprehensive Operation & Maintenance for 5 (five) years for 406 kw (ac)
grid connected rooftop solar photovoltaic power project on rooftop of various buildings at two
locations (i) Site 1- Apparel park depot (206 kw) and (ii) Site 2- Gyaspur depot (200 kw) of
Gujarat Metro Rail Corporation (GMRC) Itd, Ahmedabad in the state of Gujarat. In grid-
connected solar photo-voltaic (PV) systems, electricity generated is fed into the building loads
that are connected to the grid through a service connection with surplus energy being fed into the
grid and shortfall being drawn from the grid. Grid-connected solar PV systems have no battery
storage and will not work during grid outage. For buildings with grid-connected solar PV systems,
the service connection meter needs to be of the bidirectional type, whereby import kWh and export
kWh are separately recorded. The modules should be manufactured in India only. Rest of the
components can be procured from any source. However these items should meet the Technical
specification and standards mentioned in RFP. The Bidder shall be obligated to perform following
Scope of Work in relation to the Project. The Scope of Work of the Bidder includes, but is not
limited to, the following:

5.1.1 Project Development:

A) Design, develop, procure, construct and commission, operate and maintain various roof
mounted SPV power packs totalling to capacity of 406 kW (AC) (Site 1-206 kW and
Site 2- 200 kW) , which includes, but is not limited to the following:

i)  Solar PV modules.

i)  Components and parts used in solar PV systems should conform to the BIS or
IEC or other international specifications, wherever such specifications are
available and applicable.

iii)  Mounting frames, structures, array foundation (grouting on terrace), earthing grid
design, and module inter-connection.

iv)  All System Junction boxes.

v)  Power Conditioning Units (PCU) with monitoring.

vi)  MPPT — Max power point tracking built in the PCU
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vii)

viii)

xii)

xiii)

Xiv)

XV)

XVi)

XVii)

XViii)

Xix)

Appropriate AC power evacuation panels or inverters, according to Project Site -
requirements, with bus bars (in-built or otherwise) and circuit breakers.

The nominal steady electrical characteristic of the system are as follows:

a. Single/ Three phase AC at 50 Hertz plus or minus 0.5 Hertz

b. Nominal voltage of 230 VV/415V/11KV with +10% to -12.5% variation.
Protection/isolation systems.
Power and Control Cables.
Earthing system for PV Array, DC power system, lightning protection system.
Data monitoring system with remote monitoring facilities (Completely in scope
of bidder).
Transportation, unloading, and loading of all equipment at Project Site.
Project Management including adherence to all requisite safety practices.
The Project shall be designed and capable of being synchronized and within a
frequency range of 47.5 to 52 Hz and voltage of 230V/415V/11kV
Short circuit rating: As a part of the detailed design process, the Solar Company
shall calculate the short circuit rating (minimum and maximum), and supply this
information to the Procurer
Fire fighting (fire extinguisher and sand bucket with stand)
Making arrangements for module cleaning in the plant area with cleaning
mechanism;
Control room/ panel (which ever may be found appropriate) for the plant built in
suitable material, with proper ventilation for temperature control of the equipment
and serviceability within the building. Alternatively, the existing meter room can

be utilized after proper designing and approvals of the building owner (GMRC).

B) Installation and Commissioning of various roof mounted SPV power packs totalling to
capacity of 406 KW (Site 1-206 kW and Site 2- 200 kW), that includes:

i)

Confirm feasibility of mentioned Solar PV System capacity along with site visit
report, design and construction of foundations/grouting for holding module
mounting structures without puncturing the roof; maintaining proper drainage of
rain water over terrace through the installation area; cable routings through PVC

pipes not obstructing the movement on the terrace as per site requirement.
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vi)

vii)

viii)

IX)

X)

Before commencement of work, the Bidder has to obtain all approvals for related
drawings, related vendors to be obtained from the concerned authorities
including GEDA,CEI, DISCOM, GMRC etc..
All drawings shall conform to relevant IS/IEC standards.
Special care to be taken while designing all structures for modules to cater to
heavy rainfall, strong winds and earthquake that may be prevalent in the area.
Serial Number (identification mark) must be permanently marked on all major
components of the SPV systems and shall be fixed with strong adhesive on each
equipment, as approved by GMRC/ Engineer.
Undertake Pre-commissioning and Commissioning of all supplied equipment.
Test running of the grid-connected solar Facility including load trials at Project
Site, prior to handover and commencing energy export for metering.
Grid commissioning; the plant needs to be grid interactive. Interconnection
points to be checked and certified by GMRC/ Engineer for accuracy and safety.
Installation of Main Meter and Back up Meter shall be done by the EPC Contractor
and the EPC Contractor shall submit drawings for grid interface for each
individual power pack and get approved prior to commencement of work on
Project Site. Necessary approvals and testings of all energy meters shall be as per
standards of CEIG/ DISCOM

Commissioning certificate from GEDA relevant authorities for the Facility.

C) General Instructions:

i)

Vi)

Construction water and construction power shall be the responsibility of the EPC
Contractor.

Security, safety, watch, and ward of all materials at sites shall be the
responsibility of the Contractor.

The Contractor to obtain comprehensive insurance cover for the Project.

Liaison with statutory authorities as applicable for all the Project approvals.
Expenses for any other works, supply of material, and providing services
required for the successful commissioning and operation of the Facility, but not
specifically mentioned in this document.

Contractor Safety Management to be strictly complied with by the Contractor

throughout Project activity as per safety rules of GMRC.
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vii)

viii)

IX)

First-aid medical facilities at the Project Site during construction to be provide‘d -
by the Contractor.

All local labour, employment, and other issues shall be handled independently by
the Contractor.

The entire responsibility and risk relating towards the workforce working at the
Project Site, and compliance of different statutory regulations like Workman
Compensation Act, ESIC, Factory Act 1948, Contract Labour Regulation, and
Abolition Act 1970, Shop and Establishment Act 1948, and other Statutory
regulatory bodies shall solely lie with the EPC Contractor. The EPC Contractor
shall also be solely responsible for payment of Wages, PF, Bonus, Retrenchment
Compensation Leave etc. applicable as per various statutory regulations to their

entire workforce, and keep Railways indemnified in this regard against any Claim.

D) Statutory Clearances:

The following Statutory Clearances to be obtained by the EPC Contractor from
CEIG/DISCOM/GEDA as directed by GMRC/ Engineer:

i)
i)

vii)

viii)

Nodel Agency Approval (GEDA Registration)

Building and Architectural Drawings approvals from relevant authorities,
wherever required

Factory inspector approval for drawings, wherever required

Electrical system approval (Electrical Inspector)

Fire System approval, wherever required

DISCOM Approval (Connectivity & Metering)

All equipment, accessories, materials, civil construction & erection works should
comply with statutory requirements and IS standards.

All statutory requirements for working at the project site like labour registration,
workman compensation policy, ESIC etc. to be complied with by the Contractor

before deployment of resources at the Project Site.

E) Undertaking:

The EPC Contractor shall give undertaking that for the period of 5 (Five) years all the

power packs covered under this project will be operated, maintained and repaired
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whenever necessary so that all Units are operative and export maximum possible energy -
to the grid This shall be ensured through undertaking services that include, but are not
limited to, the following:-
1)  Daily monitoring of plant performance.
i) Supply of all technical, production/operation data and information through a
monthly report.
iii)  Planned visits on a monthly, quarterly, and annual basis for preventative and

corrective maintenance which include, but are not limited to the following:

a. Clean solar panels on weekly basis or as appropriate to get maximum
output from the panels.

b. Check inverter cabinets (ventilation openings, lighting, leakages in
inverter cabinets and cleaning of filters) and inverter maintenance. EPC

Contractor will keep the necessary spares at the Project Site.
c. Check security and fire protection system.

d. Check parts for corrosion.
e. Check the state of tightness of connections, fuses, main junction boxes,

etc.

iv)  Adequate spares to ensure uninterrupted operation and minimum downtime

during the entire period.

v)  Comprehensive operation and maintenance of the Facility up to the energy meter

shall be the responsibility of the EPC Contractor .

vi)  Comprehensive Operation and Maintenance during entire life of the systems
shall include supply of spares, consumables, machine breakdown insurance,
transpiration, and general comprehensive insurance covering fire, earthquake and
provision of security personnel with the insurance policy which shall be taken in
the GMRC as the primary beneficiary. Copies of the Insurance Policies are to be
given to the concerned department, as and when taken/renewed. All risks
associated with lapses or delays in insurance coverage, during the construction
period, shall be at the EPC Contractor’s cost.

vii)  The Contractor shall ensure efficient operation of the Project and the associated

facilities to achieve the maximum power generation from the Project. For this
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purpose the CONTRACTOR shall engage the services of adequate number of
Engineers and Technicians. The CONTRACTOR shall also attend to all failures,
rectifications, breakdown, comprehensive Operation and Maintenance checks.
Daily Management Information System (MIS) reports with generation and down

time analysis data shall be made available to GMRC by E-mail.

viii)  The CONTRACTOR should not misuse the area and/or assign responsibility for

the safety of machinery within the premises.

52 KEY COMPONENTS OF SOLAR ROOFTOP SYSTEM

The Key components of solar rooftop system are as follows:-

5.2.1

5.2.2

5.2.3

524

Solar Panels - A solar panel (also solar module, photovoltaic module or
photovoltaic panel) is a packaged, connected assembly of photovoltaic cells and it is
used as a component of a rooftop system to generate and supply electricity (DC to
AC). Solar panels usually form a part of a large solar array (multiple panels connected
together). Each panel is rated by its DC output power under standard test conditions,

and typically ranges from 100 to 450 watts.

Junction box - An electrical junction box is a container for electrical connections,
usually intended to conceal them from sight and tampering. A small metal or plastic
junction box may form part of an electrical conduit wiring system in a building, or
may be buried in the plaster of a wall, concealed behind an access panel or cast into
concrete with only the lid showing. It also includes terminals for joining wires.

Inverter and Power Control Unit - A solar inverter converts the variable direct
current output of a photovoltaic (PV) solar panel into a utility frequency alternating
current that can be fed into a commercial electrical grid or used by a local, off-grid
electrical network. It is a critical component in a photovoltaic system, allowing the
use of ordinary commercial appliances. Solar inverters have special functions adapted
for use with photovoltaic arrays, including maximum power point tracking and anti-

islanding protection.

Manual/Automatic disconnect switch - It is an automatically/manually operated
electrical switch designed to protect an electrical circuit from damage caused by
overload or short circuit. Its basic function is to detect a fault condition and, by
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interrupting continuity, to immediately discontinue electrical flow. General System -
and Component Requirements

The proposed solar PV based rooftop projects shall be developed across a number of
distributed rooftops. Each rooftop shall have an individual solar PV based power plant
(also called power pack) and each power plant shall be connected to the grid at an
appropriate voltage based on the size of the plant and the availability of the

grid.

5.3 GENERAL SYSTEM DESIGN GUIDELINES
Each individual solar PV rooftop based power plant shall be developed based on the actual
availability of space on the rooftop and convenience of the rooftop owners. The broad general

guidelines for the development of individual plants shall follow the following key points:

i)  Each individual plant capacity may vary based on rooftop sizes and system sizes.
Individual plant capacity may vary as per the technical feasibility of the location
as per the Solar Policy.

Tentative building wise potential for both site-1 and site-2 of rooftop solar power

installation is as below;

Sr. no. Name of building Building type Location Capacity (KWp)

1 Receiving Sub Station RCC-Flat Apparel Park 25
Depot

2 Traction Sub Station RCC-Flat Apparel Park 25
Depot

3 Auxiliary Sub Station RCC-Flat Apparel Park 40
Depot

4 Maintenance/Inspection RCC-Flat Apparel Park 66
office Depot

5 Store RCC-Flat Apparel Park 50
Depot

Sub-total Apparel park Depot (EW Corridor) 206

Sr. no. Name of building Building type Location Capacity (KWp)

1 Auxiliary Sub Station RCC-Flat Gyaspur Depot 50

2 P-way Office RCC-Flat Gyaspur Depot 40

3 Canteen RCC-Flat Gyaspur Depot 35

4 Admin office RCC-Flat Gyaspur Depot 15

5 Depot Control centre RCC-Flat Gyaspur Depot 10

6 Maintenance office RCC-Flat Gyaspur Depot 50

Sub-total Gyaspur park Depot (NS Corridor) 200
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i)

vi)

vii)

viii)

Solar plant on Receiving Substation building, Auxiliary Substation building, -
Traction Substation building, Maintenance/Inspection office building and Depot
Store Building in Apparel Park Depot shall feed AC power to the distribution grid
of the Auxiliary Substation, Maintenance/Inspection office, Training Centre and
Depot Store Panel and Solar plant on Auxiliary substation building, P-way office
building, Canteen building, Admin office building, Depot control centre building
and Maintenance office building in Gyaspur depot shall feed AC power to the
distribution grid of the Auxiliary Substation/P-way, Maintenance office, Canteen
and Admin Panel as per power evacuation and interconnection requirements. The
above feeding points to grid may vary as per actual site/technical requirements.
Each plant shall consist of a solar PV array, a fixed solar PV array support
structure, junction box, DC cabling, DC distribution box, inverter and power
control unit, AC cabling, AC distribution box, main distribution panel and meters.
The individual Solar PV arrays shall be installed on existing terraces/rooftops of
buildings using fixed solar PV array support structures.

The individual junction boxes and DC cabling shall be installed on the existing
terraces/rooftops of buildings.

The individual inverter and the power control units (PCU’s) shall be installed
either in a control room/closed but air ventilated space provided in the respective
buildings or next to the panel arrays in case of large buildings based on
considerations like safety, efficiency and loss reduction.

Individual DC and AC distribution boxes, DC and AC cabling, energy meters
and main distribution panel shall be installed either in the control room or in an
appropriate open space provided in the respective building.

A weather monitoring system (WMS) shall be installed by the Contractor for
measurements of plane and global irradiance, ambient and module temperature,
wind etc. these data shall be used for calculating the adjusted NEEGG and
performance calculation of solar plant. The weather monitoring system has to be
installed on i) any of the Receiving Substation building, Auxiliary Substation
building, Traction Substation building, Maintenance/Inspection office building

and Depot Store building of Apparel park Depot and ii) on any of the Auxiliary

GMRC

(Sign and Seal of Bidder) Page 75 of 223




RFP No. GMRC/SYSTEM/RFTP-02(R2)/DEPOT/EW-NS/2023

substation building, P-way office building, Canteen building, Admin office
building, Depot control centre building and Maintenance office building of
Gyaspur Depot, location shall be decided by GMRC/ Engineer. Calibration
certificate for WMS from reputed Indian laboratory (like NABL) or foreign

laboratory to be furnished.

54 TECHNICAL SPECIFICATIONS AND STANDARDS

The proposed projects shall be commissioned as per the technical specifications given below.

A Grid-connected Rooftop Solar Photovoltaic (SPV) power plant consists of SPV array, Module
Mounting Structure, Power Conditioning Unit (PCU) consisting of Maximum Power Point
Tracker (MPPT), Inverter, and Controls & Protections, interconnect cables and switches. PV
Array is mounted on a suitable structure. Grid tied SPV system is without battery and should be
designed with necessary features to supplement the grid power during day time. Components and
parts used in the SPV power plants including the PV modules, metallic structures, cables, junction
box, switches, PCUs, WMS, Energy Meters etc., should conform to the BIS or IEC or
international specifications, wherever such specifications are available and applicable. Solar PV
system shall consist of following equipments/components.

i)  Solar PV modules consisting of required number of Crystalline PV modules.
i) Grid interactive Power Conditioning Unit with Remote Monitoring System
iii)  Mounting structures
iv)  Junction Boxes.

v)  Earthing and lightening protections.

vi)  IR/UV protected PVC Cables, pipes and accessories

54.1 SOLARPHOTOVOLTAIC MODULES:

i)  The PV modules used should be made in India.

i)  The PV modules used must qualify to the latest edition of IEC PV module
qualification test or equivalent BIS standards Crystalline Silicon Solar Cell
Modules IEC 61215/1S14286. In addition, the modules must conform to IEC
61730 Part-2- requirements for construction & Part 2 — requirements for testing,

for safety qualification or equivalent IS
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i)

a. For the PV modules to be used in a highly corrosive atmosphere -
throughout their lifetime, they must qualify to IEC 61701/IS 61701.

b. The total solar PV array capacity (kWp) should not be less than allocated
capacity (kW) and should comprise of solar crystalline modules of
minimum 325 Wp and above wattage. Module capacity less than
minimum 325 watts shall not be accepted.

c. Protective devices against surges at the PV module shall be provided.
Low voltage drop bypass diodes shall be provided.

d. PV modules must be tested and approved by one of the IEC/MNRE
authorized test centers.

e. The module frame shall be made of corrosion resistant materials, preferably
having anodized aluminum.

f. The bidder shall carefully design & accommodate requisite numbers of
the modules to achieve the rated power in his bid.

g. Other general requirement for the PV modules and subsystems shall be
the following: -

i. The rated output power of any supplied module shall have tolerance

upto + 3%.

ii. The peak-power point voltage and the peak-power point current
of any supplied module and/or any module string (series connected
modules) shall not vary by more than 2 (two) per cent from the
respective arithmetic means for all modules and/or for all module

strings, as the case may be.

iii. The module shall be provided with a junction box with provision
of sealed type and with arrangement for provision of by-pass
diode. The box shall have hinged, weather proof lid with captive
screws and cable gland entry points or may be of sealed type and
IP-67 rated.

iv. IV curves at STC for each PV module should be provided by
bidder.

Plants installed in high dust geographies in Gujarat must have the solar modules
tested with relevant dust standards (Applicable standard would be IEC 60068-2-

68 or equivalent).
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iIv)  Modules deployed must use a RF identification tag. The following information
must be mentioned in the RFID used on each module. RFID tag shall be inside

laminate only and must contain following information.
a. Name of the manufacturer of the PV module
b. Name of the manufacturer of Solar Cells.
c. Month & year of the manufacture (separate for solar cells and modules)
d. Country of origin (separately for solar cells and module)
e. 1-V curve for the module Wattage, Im, Vm and FF for the module
f.  Unique Serial No and Model No of the module
g. Date and year of obtaining IEC PV module qualification certificate.

h. Name of the test lab issuing IEC certificate.
i. Other relevant information on traceability of solar cells and module as
per 1ISO 9001 and ISO 14001
v)  Warranties

a. Material Warranty:

i. Material Warranty is defined as: The manufacturer should
warrant the Solar Module(s) to be free from the defects and/or
failures specified below for a period not less than ten (10) years
from the date of sale to the original customer ("Customer™)

ii. Defects and/or failures due to manufacturing

iii. Defects and/or failures due to quality of materials
iv. Non conformity to specifications due to faulty manufacturing
and/or inspection processes. If the solar Module(s) fails to conform
to this warranty, the manufacturer will repair or replace the solar
module(s), at the Owners sole option.
b. Performance Warranty:
I. The predicted electrical degradation of power generated not
exceeding 20% of the minimum rated power over the 25 year
period and not more than 10% after ten years period of the full

rated original output. Degraddation in first year shall be allowed
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upto 2.5% and in any subsequent year degradation shall not be
more than 1 %.

5.4.2 ARRAY STRUCTURE

i)

i)

Vi)

Hot dip galvanized MS mounting structures (with 1000 gm/m? zinc mass
coating) shall be used for mounting the modules/ panels/arrays. Pre-galvanized
ready made structural members are not allowed for installations. Each structure
should have angle of inclination as per the site conditions to take maximum
isolation. However to accommodate more capacity the angle inclination may be
reduced until the plant meets the specified performance ratio and CUF
requirements.

The Mounting structure shall be so designed to withstand the speed for the wind
zone of the location (minimum 150 kmph) and height of the roof from the ground
where a PV system is proposed to be installed. It may be ensured that the design
has been certified by a recognized Lab/ Institution. The fastners used should be
made up of stainless steel.. Further, total load of module mounting structure along
with wind loading calculation to be submitted to GEC/GMRC Civil department
for review/no objection.

The mounting structure steel shall be as per latest IS 2062: 1992, IS 875 and
galvanization of the mounting structure shall be in compliance of latest IS 4759.
Structural material shall be corrosion resistant and electrolytically compatible
with the materials used in the module frame, its fasteners, nuts and bolts.
Aluminium structures also can be used which can withstand the wind speed
of respective wind zone (Min. 150 km / hour). Necessary protection towards
rusting need to be provided by anodization.

The fasteners for module tightening and joining structural components used
should be made up of stainless steel SS 304 with class 80. The structures shall be
designed to allow easy replacement of any module. The array structure shall be
so designed that it will occupy minimum space without sacrificing the output
from the SPV panels.

Regarding civil structures the bidder need to take care of the load bearing
capacity of the roof and need arrange suitable structures based on the quality of
roof.
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vii)

It is to clarify that if required the contractor has to carry out the various test to
ascertain the structural strength of roof from NABL approved lab. Total weight

of the structure shall be depend on result of test carried out on the roof.

viii)  The maximum allowable total weight of the module and module mounting structure

Xi)

xii)

on the terrace shall be 60 Kg per Sg. mtr. Plan area of installed modules per
structure shall be considered for evaluation of total weight of structure.
Verification of the roof’s structural strength for installation of the Unit. Structure
shall be verified from reputed licensed structural consultants. Factor of safety for
designing shall be considered Min. 1.5. Contractor shall submit installation
methodology drawings, detailed drawings mentioning supporting arrangement
and procedures for construction purpose for review and approval of Civil dept. of
GEC/GMRC

The developer may suitably decide upon the clearance (of the structure from the
roof level) keeping in view the need of heat dissipation etc.

Minimum Distance between terrace/roofs and MMS at lower edge shall be
minimum 750/1500mm.

Each structure shall earthed properly. Minimum two (2) numbers of earth pits for
module mounting structure per building is to be provided. Module to Module
earthing shall be provided.

MMS Arrangement & Its Installation procedures

a. Mounting arrangement for RCC-flat roofs: With removable concrete
ballast made of pre-fabricated PCC (1:2:4), M15; assuring enough
ground clearance to prevent damage of the module through water, animals
and other environmental factors.

b. Mounting arrangement for elevated structures: The elevated structure
has to be securely anchored to the supporting surface. Concrete
foundations of appropriate weight and depth for elevated structures
mounted directly on the ground/roof; bolted with anchor bolts of
appropriate strength for elevated structures mounted on RCC surfaces.
The array structure shall be grounded properly using maintenance free
earthing kit suitable for mounting over building terrace.

c. Installation: The structures shall be designed for simple mechanical on-

site installation. There shall be no requirement of welding or complex
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machinery at the installation site. The mounting of solar modules shall be
done in such a way that there is no possibility of short circuit due to
water logging. In addition, the structure of the Unit or the module should
be mounted in such a way so as to cause no puncturing or any other
damage to the roof.

d. Access for panel cleaning and maintenance: All solar panels must be
accessible from the top for cleaning and from the bottom for access to the
module junction box. The Bidder/ EPC Contractor shall also provide fixed
/ folding staircase to access building’s terrace/roof for panel cleaning and

maintenance.

54.3 JUNCTION BOXES (JBs)

i)

iD)

Vi)

The junction boxes are to be provided in the PV array for termination of
connecting cables. The Junction Boxes (JBs) shall be made of GRP/FRP/Powder
Coated Aluminum /cast aluminum alloy with full dust, water & vermin proof
arrangement. All wires/cables must be terminated through cable lugs. The JBs
shall be such that input & output termination can be made through suitable cable
glands.

Copper bus bars/terminal blocks housed in the junction box with suitable
termination threads Conforming to IP65 standard and IEC 62208 Hinged door
with EPDM rubber gasket to prevent water entry. Single / double compression
cable glands. Provision of earthings. It should be placed at suitable height or above
for ease of accessibility.

The array junction box will also have suitable surge protection devices installed
in the AJB.

The junction boxes should be able to combine groups of modules into
independent charging sub- arrays.

Each Junction Box shall have High quality Suitable capacity Metal Oxide
Varistors (MOVSs) / SPDs, suitable Reverse Blocking Diodes. The Junction Boxes
shall have suitable arrangement of disconnection for each of the groups.

Suitable markings shall be provided on the bus bar for easy identification and the

cable ferrules must be fitted at the cable termination points for identification
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vii)

viii)

Xi)

xii)

xiii)

All fuses shall have DIN rail mountable fuse holders and shall be housed in
thermoplastic IP 65 enclosures with transparent covers.

It should provide a test point for each sub- group for quick fault location to

provide group array isolation.

The current carrying rating of the junction box shall be suitable with adequate
safety factor to inter connect the Solar PV array.

The junction boxes shall have suitable cable entry points fitted with cable glands

of appropriate size for both incoming & outgoing cables

Suitable markings shall be provided on the bus bar for easy identification &
cable ferules shall be fitted at the cable termination points for identification.

Junction boxes and solar panel terminal boxes shall be of the thermo plastic type
with IP 65 protection for outdoor use and IP 54 protection for indoor use.
Cable terminations shall be taken through thermo-plastic cable glands. Cable

ferrules shall be fitted at the cable termination points for identification.
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5.4.4

545

Gn

DC DISTRIBUTION BOARD

DC Distribution panel to receive the DC output from the array field.

DC DPBs shall have sheet from enclosure of dust & vermin proof conform to IP

65 protection. The bus bars are made of copper of desired size. Suitable capacity
MCBs/MCCB/ Fuses shall be provided for controlling the DC power output to
the PCU along with necessary surge protection devises (SPD’s).

AC DISTRIBUTION PANEL BOARD

i)

vi)

vii)

viii)

AC Distribution Panel Board (DPB) shall control the AC power from PCU/
inverter, and should have necessary surge arrestors. Interconnection from ACDB
to mains at LT Bus bar while in grid tied mode.

All switches and the circuit breakers, connectors should conform to IEC 60947,
part I, 11 and 111/ 1S60947 part 1, 11 and I11.

The changeover switches, cabling work should be undertaken by the bidder as
part of the project.

All the Panel’s shall be metal clad, totally enclosed, rigid, Wall mounted/floor
mounted, air - insulated, cubical type suitable for operation on three phase / single
phase, 415 or 230 volts, 50 Hz

The panels shall be designed for minimum expected ambient temperature of 50

degree Celsius, 80 percent humidity and dusty weather.

All indoor panels will have protection of IP54 or better. All outdoor panels will

have protection of IP65 or better.

Should conform to Indian Electricity Act and rules (till last amendment).
All the 415 AC or 230 volts devices / equipment like bus support insulators,
circuit breakers, SPDs, VTs etc., mounted inside the switchgear shall be suitable
for continuous operation and satisfactory performance under the following supply
conditions

viii-1  Variation in supply voltage  +/-10 %

Viii-2  Variation in supply frequency  +/- 3Hz
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546 PCU/ARRAY SIZE RATIO

i)  The combined wattage of all inverters should not be less than rated capacity of
power plant under STC. However extra DC capacity can be installed by bidder to
achieve higher CUF within the limit of the terrace of the proposed buildings.

i)  Maximum power point tracker shall be integrated in the PCUlinverter to
maximize energy drawn from the array.
5.4.7 PCU/ Inverter

As SPV array produce direct current electricity, it is necessary to convert this direct current into
alternating current and adjust the voltage levels to match the grid voltage. Conversion shall be
achieved using an electronic Inverter and the associated control and protection devices. All these
components of the system are termed the “Power Conditioning Unit (PCU)”. In addition, the PCU
shall also house MPPT (Maximum Power Point Tracker), an interface between Solar PV array &
the Inverter, to maximize Solar PV array energy input into the System, to the power conditioning
unit/inverter should also be DG set interactive. If necessary. Inverter output should be compatible

with the grid frequency. Typical technical features of the inverter shall be as follows:

Sr. No Description Specification
1 Switching devices IGBT
2 Control Microprocessor /DSP

3 Nominal AC output voltage and 415V, 3 Phase, 50 Hz (In case single phase inverters
frequency are offered, suitable arrangement for balancing the

phases must be made.)
4 Output frequency 50 Hz

5 Grid Frequency Synchronization  (+) 3 Hz or more

range
6 Ambient temperature considered (-) 20° C to 50° C

7 Humidity 95 % Non-condensing
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10

11

12

14

15

16

17

18

19

Protection of Enclosure

Grid Frequency Tolerance range
Grid Voltage tolerance

No-load losses

Inverter efficiency (minimum)

THD at rated power

PF

LED/LCD Display : Indications

Data monitor

controls

Protections

Standards

and display

GMRC
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IP-54 (Minimum) for indoor / IP-65(Minimum) for

outdoor

(+) 3 or more

(-) 20% & (+) 15 %

Less than 1% of rated power

> 97% (In case of 10kW or above )
<3%

0.8 lag to 0.8 lead

Display shall indicate system functional parameters
and protection functional indicator i.e. Inverter ON,
Grid ON, Inverter Under/Overvoltage,Inverter

Overload, Inverter Over Temperature, etc.

RS485, Ethernet OR RS232 connectivity

i)  Input over voltage
i)  Low/high frequency
iii)  Short circuit
iv)  Under/over output voltage
v)  Over Temperature
vi)  Grid Input under voltage / over voltage
with auto recovery
vii)  DC disconnect device
viii)  DC reverse polarity
ixX) Anti Islanding Protection as per the
standard
X)  Earth fault

i) IEC 62103 : Electronic equipment for use

in power installations.
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20

vii)

viii)

Display on Front Panel )

xii)
xiii)

Xiv)

IEC 62109 Part1 & 2
Galvanic Isolation at input & output
through transformer

IEC 61727/ VDE 0126 For Grid Interface
IEC 61683 for Efficiency of PCU

IEC 60068 for Environment Testing

IEC 62116 for Anti Islanding

IEEE 519-1992 for Harmonic Control in

Electric Power Systems

Instantaneous & cumulative array power
(W),

Instantaneous & cumulative output power
(W)

Cumulative energy (Wh),

DC voltage (V),

DC current (A),

AC voltage (V) (all three phases)

AC frequency (Hz),

AC current (A),

Cumulative hours of operation (h),

Daily energy produced

Power factor,

Ambient temperature,

Solar radiation.

Data logging facility

i)  Three phase PCU/ inverter shall be used with each power plant system.

i)  PCUlinverter shall be capable of complete automatic operation including wake-

up, synchronization & shutdown.

iii)  The output of power factor of PCU inverter is suitable for all voltage ranges or

sink of reactive power, inverter should have internal protection arrangement

against any sustainable fault in feeder line and against the lightning on feeder.
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5438

vi)

vii)

viii)

Built-in meter and data logger to monitor plant performance through external
computer shall be provided.

Anti-islanding (Protection against Islanding of grid): The PCU shall have anti
islanding protection in conformity to IEEE 1547/UL 1741/ IEC 62116 or
equivalent BIS standard.

In PCU/Inverter, there shall be a direct current isolation provided at the output by
means of a suitable isolating transformer.If Isolation Transformer is not
incorporated with PCU/Inverter, there shall be a separate Isolation Transformer of
suitable rating provided at the output side of PCU/PCU units for capacity more
than 100 kW if made mandatory by DISCOM.

The PCU/ inverter generated harmonics, flicker, DC injection limits, Voltage
Range, Frequency Range and Anti-Islanding measures at the point of connection
to the utility services should follow the latest CEA (Technical Standards for

Connectivity Distribution Generation Resources) Guidelines.

The power conditioning units / inverters should comply with applicable IEC/
equivalent BIS standard for efficiency measurements and environmental tests as
per standard codes IEC 61683/IS 61683 and IEC 60068- 2(1,2,14,30)
/Equivalent BIS Std.

The MPPT units environmental testing should qualify IEC 60068-2(1, 2, 14,
30)/Equivalent BIS std. The junction boxes/ enclosures should be IP 65(for
outdoor)/ IP 54 (indoor) and as per IEC 529 specifications.

The PCU/ inverters shall be tested from the MNRE approved test centres /
NABL /BIS /IEC accredited testing- calibration laboratories. In case of imported

power conditioning units, these should be approved by international test houses.

INTEGRATION OF PV POWER WITH GRID

The output power from SPV would be fed to the inverters which converts DC produced by SPV

array to AC and feeds it into the main electricity grid after synchronization. In case of grid

failure, or low or high voltage, solar PV system shall be out of synchronization and shall be

disconnected from the grid. Once the DG set comes into service PV system shall again be

synchronized with DG supply and load requirement would be met to the extent of availability of
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power. 4 pole isolation of inverter output with respect to the grid/ DG power connection need to

be provided. Necessary controlling arrangement for DG set shall be incorporated in to design.

549 DATA ACQUISITION SYSTEM /PLANT MONITORING

i)

i)

Data Acquisition System shall be provided for the Rooftop solar PV power
plant. All the generation data shall be accessable remotely. The contractor shall
make necessary arrangements for remote monotoring at all the locations where

data can be viewed at a single location.

Data Logging Provision for plant monitoring, time and date stamped system data
logs for analysis on remote PC. Metering and Instrumentation for display of
systems parameters and status indication to be provided.

Solar Irradiance: An integrating Pyranometer / Solar cell based irradiation sensor
(along with calibration certificate) provided, with the sensor mounted in the
plane of the array. It should be installed at all the three sites mentioned in

Annexure 16.

Temperature: Temperature sensors for measuring and recording the Solar panel
temperature and ambient temperature to be provided complete with readouts

integrated with the data logging system

The following parameters are accessible via the operating interface display in
real time separately for solar power plant.

a. AC Voltage.

b. AC Output current.
c. Output Power

d. Power factor.

e. DC Input Voltage.
f.  DC Input Current.
g. DC Power

h. Time Active.

i. Time disabled.
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vi)

vii)

viii)

Xi)

xii)

xiii)

J. Time Idle.
K. Energy produced
I. Total Harmonic distortion

m. Protective function limits (Viz-AC Over voltage, AC Under voltage,
Over frequency, Under frequency ground fault, PV starting voltage, PV
stopping voltage

All major parameters available on the digital bus and logging facility for energy
auditing through the internal microprocessor and read on the digital front panel at
any time) and logging facility (the current values, previous values for up to a
month and the average values) should be made available for energy auditing

through the internal microprocessor and should be read on the digital front panel.

PV array energy production: Digital Energy Meters to log the actual value of
AC/ DC voltage, Current & Energy generated by the PV system provided. Energy
meter along with CT/PT should be of 0.5 accuracy class & better.

DC String/Array monitoring and AC output monitoring shall be provided as part

of the inverter and/or string/array combiner box or separately.
AC energy monitoring shall be in addition to the digital AC energy meter.

The data shall be recorded in a common work sheet chronologically date wise.
The data file shall be MS Excel compatible. The data shall be represented in both

tabular and graphical form.
All instantaneous data shall be shown on the cloud based platform..

Software shall be provided for USB download and remote monitoring for
analysis of DC and AC parametric data for the plant. Provision for interfacing

these data on GMRC server and portal in future shall be kept.

Provision for instantaneous Internet monitoring and download of data shall be

also incorporated.

5.4.10 TRANSFORMER “IF REQUIRED” & METERING
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i)

vi)

vii)

viii)

Dry/oil type relevant kVA, 11kV/415V, 50 Hz Step up along with all
protections, switchgears, Vacuum circuit breakers, cables etc. along with

required civil work.

EPC Contractor shall be provided with an energy meter for accurate periodical
readings of AC energy generated and fed to the grid. EPC Contractor shall be
responsibile for inspection, testing and calibration of ABT Meter at the time of
installation and also during operation lifetime of Facility.

The Bi-Directional electronic energy meter (0.2S class) shall be installed for the
measurement of Import/Export of energy. Following GERC’s orders on solar
metering, solar projects will have “ABT compliant meters at the interface points”
and conform to the CEA (Installation and Operation Meters) Regulations, 2006.
An energy meter shall be of approved make of the DISCOM and shall conform
to the requirements laid down by the CEA’s (Installation and Operation of Meters)
Regulation, 2010. This shall be inspected, tested and calibrated at the time of

installation and also during operation lifetime of power plant.

For acconting of solar generation after inverter/ ACDB from individual feeder
solar meter shall be installed. Minimum two no. of solar meter shall be considered
for plant. Solar meters shall be installed near ground floor of the building.

The bidder must take approval/NOC from the Concerned DISCOM for the
connectivity, technical feasibility, and synchronization of SPV plant with
distribution network and submit the same to GMRC/ Engineer before

commissioning of SPV plant.

No volt relay shall be provided by bidder (if necessary), as per the local
DISCOM requirement.

The Parties agree that the installation, sealing, inspection, calibration,
maintenance and testing of Main Meters and the Back Up Meters shall be as per
RFP and shall also conform to the Central Electricity Authority (Installation and
Operation Meters) Regulation, 2006 as amended from time to time.

The meters will be sealed in the presence of representatives of the EPC
Contractor and GMRC/ Engineer /DISCOM. Any seal(s) of Main Meter or
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Backup Meter will be broken only by DISCOM’s representative in the presence
of the EPC Contractor’s representative whenever such Meter is to be inspected,

tested, adjusted, repaired or replaced.

ix)  In case of any change in the Delivery Point as mutually agreed between GMRC/
Engineer /DISCOM and the EPC Contractor will automatically apply to this
Agreement without any further action.

5.4.11 PROTECTIONS

The system should be provided with all necessary protections like earthing, Lightning,

and grid islanding as follows:

5.4.11.1 LIGHTNING PROTECTION

The SPV power plants shall be provided with lightning &overvoltage protection. The main aim
in this protection shall be to reduce the over voltage to a tolerable value before it reaches the PV
or other sub system components. The source of over voltage can be lightning, atmosphere
disturbances etc. The entire space occupying the SPV array shall be suitably protected against
Lightning by deploying required number of Lightning Arrestors. Lightning protection should be
provided as per IEC 62305 standard. The protection against induced high-voltages shall be
provided by the use of metal oxide varistors (MOVs) and suitable earthing such that induced
transients find an alternate route to earth. Minimum 2 (two) nos. of earthpits are required for
lightning arrestors. ESE type lightning arrestors shall be used for the protection of solar rooftop

installations.

5.4.11.2 SURGE PROTECTION
Internal surge protection shall consist of three MOV type surge-arrestors connected from +ve
and —ve terminals to earth (via Y arrangement). Both AC and DC side minimum type-11 SPD

shall be provided.

5.4.11.3 EARTHING PROTECTION

i)  Each array structure of the PV yard should be grounded/ earthed properly as per
1S:3043-1987. In addition the lighting arrester/masts should also be earthed inside
the array field. Earth Resistance shall be tested in presence of the representative
of GMRC/ Engineer /DISCOM as and when required after

GMRC (Sign and Seal of Bidder) Page 91 of 223




RFP No. GMRC/SYSTEM/RFTP-02(R2)/DEPOT/EW-NS/2023

i)

earthing by calibrated earth tester. PCU, ACDB and DCDB should also be
earthed properly.

The PV module structure components shall be electrically interconnected and

shall be grounded.

Earthing shall be done as per RE Norms, provided that earthing conductors shall
have a minimum size of 6.0 mmz2 copper, 10 mm2 aluminium or 75 mm2 hot dip
galvanized steel. Unprotected aluminium or copper-clad aluminium conductors

shall not be used for final underground connections to earth electrodes.

A minimum of two separate dedicated and interconnected earth electrodes must
be used for the earthing of the solar PV system support structure with a total
earth resistance not exceeding 1 Ohm. It shall be ensured that all the earthing

points are bonded together to make them at the same potential.

Earthpit shall be maintenance free chemical earthpit with chemical compound
and 3 meter copper coated (min 250 micron) electrode. The earth electrodes shall
have a brick/RCC/precast concrete enclosure with a removable cast iron for
inspection and maintenance. The entire earthing system shall comprise non-

corrosive components.

5.4.11.4 GRID ISLANDING

i)

In the event of a power failure on the electric grid, it is required that any
independent power-producing inverters attached to the grid turn off in a short
period of time. This prevents the DC-to-AC inverters from continuing to feed
power into small sections of the grid, known as “islands.” Powered islands present
a risk to workers who may expect the area to be unpowered, and they may also
damage grid-tied equipment. The Rooftop PV system shall be equipped with
islanding protection. In addition to disconnection from the grid (due to islanding
protection) disconnection due to under and over voltage conditions shall also be

provided.

A manual disconnect 4 pole isolation switch beside automatic disconnection to

grid would have to be provided at utility end to isolate the grid connection by the
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utility personnel to carry out any maintenance. This switch shall be locked by the
utility personnel.

iii)  The following test/Standards can be used for testing the efficacy of the islanding

arrangements:
a. IEC 61727- PV system -characteristic of Utility interface

b. IEC 62446-Grid connected photovoltaic system-Minimum requirements

for system documentation, commissioning ,test and inspection

c. |IEC 62116-Test procedure of islanding prevention measure for utility-

interconnected photovoltaic inverters

iv)  Besides the above measures, certain precautions prescribed the CEA in a solar

rooftop technical note shall also be incorporated into the solar PV system design:

a. PV system shall be provided with adequate rating fuses, fuses on inverter
input side (DC) as well as output side (AC) side for overload and short
circuit protection and disconnecting switches to isolate the DC and AC

system for maintenance.

b. Fuses of adequate rating shall also be provided in each solar array
module to protect them against short circuit.
5.4.12 CABLES
Cables of appropriate size to be used in the system shall have the following characteristics:

i)  All DC String cables shall meet IEC 50618 standard and AC cable shall meet IS
7098-1-2 standards

i)  Temp. Range: —100C to +800C.

iii)  Voltage rating: 1,100V AC, 1,500V DC

iv)  Excellent resistance to heat, cold, water, oil, abrasion, UV radiation
v)  Flexible

vi)  Sizes of cables between array interconnections, array to junction boxes, junction
boxes to Inverter etc. shall be so selected to keep the voltage drop (power loss) of

the entire solar system to the minimum (2%).
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vii)

viii)

Xi)

xii)

For the DC cabling, XLPO insulated and sheathed, UV-stabilized single core
multi-stranded flexible copper cables shall be used; Multi-core cables shall not

be used.

For the AC cabling, PVC or, XLPE insulated and PVC sheathed single or, multi-
core multi-stranded flexible copper cables shall be used; Outdoor AC cables

shall have a UV-stabilized outer sheath.

The cables (as per IS) should be insulated with a special grade PVC compound
formulated for outdoor use. Outer sheath of cables shall be electron beam cross-

linked XLPE type and black in colour.

The DC cables from the SPV module array shall run through a UV-stabilized
PVC conduit pipe of adequate diameter with a minimum wall thickness of

1.5mm as per standard.

Cables and wires used for the interconnection of solar PV modules shall be

provided with solar PV connectors (MC4) and couplers

All cables and conduit pipes shall be clamped to the rooftop, walls and ceilings
with thermo-plastic clamps at intervals not exceeding 50 cm; the minimum DC
cable size shall be 4.0 mm2 copper; the minimum AC cable size shall be 4.0 mm2
copper. In three phase systems, the size of the neutral wire size shall be equal to
the size of the phase wires. The following colour coding shall be used for cable

wires:

a. DC positive: red (the outer PVC sheath can be black with a red line

marking)
b. DC negative: black
c. AC single phase: Phase: red; neutral: black
d. AC three phase: Phases: red, yellow, blue; neutral: black
e. [Earth wires: green

f. Cables and conduits that have to pass through walls or ceilings shall be

taken through a PVVC pipe sleeve.
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xiii)

Xiv)

XV)

XVi)

XVii)

XViii)

Cable Routing/ Marking: All cable/wires are to be routed in a Gl cable tray and
suitably tagged and marked with proper manner by good quality ferule or by

other means so that the cable easily identified.

In addition, cable drum no. / Batch no. to be embossed/ printed at every one

meter.

Cable Jacket should also be electron beam cross-linked XLPO, flame retardant,
UV resistant. The following particulars shall be properly legible embossed on the
cable sheath at the intervals of not exceeding one meter throughout the length of
the cable. The cables with poor and illegible embossing shall be liable for

rejection.
e GMRC Voltage grade Year of manufacture
e Manufactures name
e Successive Length
e Size of cable

All cables and connectors for use for installation of solar field must be of solar
grade which can withstand harsh environment conditions including High
temperatures, UV radiation, rain, humidity, dirt, salt, burial and attack by moss

and microbes for 25 years and voltages as per latest IEC standards.

The ratings given are approximate. Bidder to indicate size and length as per
system design requirement. All the cables required for the plant provided by the
bidder. Any change in cabling sizes if desired by the bidder/approved after citing
appropriate reasons. All cable schedules/layout drawings approved prior to

installation.

Multi Strand, Annealed high conductivity copper conductor XLPO insulation.
All cable trays including covers to be provided. All cables conform to latest edition
of IEC/ equivalent BIS Standards as specified below: BoS item / component
Standard Description Standard Number Cables General Test and Measuring
Methods, PVC/XLPE insulated cables for working Voltage up to and including
1100 V ,UV resistant for outdoor installation IS /IEC 69947.
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XiX)

XX)

XXi)

XXii)

XXIii)

The total voltage drop on the cable segments from the solar PV modules to the
solar grid inverter shall not exceed 2.0%.

The total voltage drop on the cable segments from the solar grid inverter to the

building distribution board shall not exceed 2.0%.

Cable conductors shall be terminated with tinned copper end-ferrules to prevent
fraying and breaking of individual wire strands. The termination of the DC and
AC cables at the Solar Grid Inverter shall be done as per instructions of the

manufacturer, which in most cases will include the use of special connectors.

All cables shall be from a reputed manufacturer and shall be in line with 1IEC
60189/1S 1554 IS 694.These also shall meet following standards.

a. IEC 62208:- General requirements for empty enclosure for low voltage
switch gear and control gear assemblies

o

IEC 60947:- Standard test and measurement methods for PVC insulated
cables for working voltages up to and including 1100V, UV resistant for
outdoor applications.

c. IEC 60947:- Connectors for Photovoltaic system-Safety
d. IEC 50521:- Connectors for Photovoltaic system-Safety

e. IEC 60189-1:- Low frequency cables and wire with PVC insulation and
PVC sheath-General test measuring methods.

f. 1EC 60189-2:- Low frequency cables and wires with PVVC insulation and
PVC sheath-Cables in pairs triples, quads and quintuples for inside

installations

All DC cable shall comply with standards: IEC 50618. DC cables shall meet

following minimum requirements:

a. All module interconnecting cables and those between solar module and
array junction boxes shall be of flexible type. UV protected cables these

shall be laid along the module mounting structures.

b. Size of interconnection for modules and from modules to inverter shall

be so selected that loss would not be more than 2%.

c. The expected life of cables shall be not less than 30(thirty) years
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d. The cables shall have suitable insulation and outer sheath:
i. No fire propagation/flame retardant
ii. Low smoke emission in case of fire
iii. Halogen-free
iv. High ambient temperature range -40 deg. C and +90 deg. C
v. Withstand conductor temperature of 120 C
e. ltshall have high resistance to UV, water, vapour, chemical, corrosion

f. Should have certification of TUV

5.4.13 CONNECTIVITY

The maximum capacity for interconnection with the grid at a specific voltage level shall be as
specified in the Distribution Code/Supply Code of the State and amended from time to time.
Following criteria have been suggested for selection of voltage level in the distribution system

for ready reference of the solar suppliers.
Sr. No. Plant Capacity Connecting voltage

1 Up to 10 kW 240V-single phase or 415V-three phase at

the option of the consumer
2 Above 10kW up to 100 kW 415V — three phase

3 Above 100kW At HT/EHT level (11kV/33kV/66kV
/132kV) as per DISCOM rules

5.4.14 TOOLS & TACKLES AND SPARES:

i)  After completion of installation & commissioning of the power plant, necessary
tools & tackles are to be provided free of cost for each site-1 and site-2 by the
bidder for maintenance purpose. List of tools and tackles to be supplied by the
bidder for approval of specifications and make from GMRC/ Engineer.
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A list of requisite spares in case of PCU/inverter comprising of a set of control
logic cards, IGBT driver cards etc. Junction Boxes. Fuses, MOVs / arrestors,
MCCBs etc along with spare set of PV modules be indicated, which shall be
supplied along with the equipment. A minimum set of spares shall be maintained
in the plant itself for the entire period of warranty and Operation & Maintenance
which upon its use shall be replenished. Moreover, bidder has to provide total

two no. of AC+DC multimetre (Fluke or equivalent. make).

5.4.15 DANGER BOARDS AND SIGNAGES

Danger boards should be provided as and where necessary as per IE Act. /IE
rules as amended up to date. Three signage shall be provided one each at battery
—cum- control room, solar array area and main entry from administrative block.

Text of the signage may be finalized in consultation with GMRC/ Engineer.

5.4.16 FIRE EXTINGUISHERS

The firefighting system for the proposed power plant for fire protection shall be consisting of:

i)

i)

iv)

Portable fire extinguishers in the control room for fire caused by electrical short

circuits
Sand buckets on rooftop near electrical installations.

The installation of Fire Extinguishers should confirm to TAC regulations and
BIS standards. The fire extinguishers shall be provided in the control room
housing PCUs as well as on the Roof or site where the PV arrays have been

installed.

Fire extinguisher shall be placed on all solar rooftop installations from protection

of fire caused by electrical short circuit/ any other means.

5.4.17 DRAWINGS & MANUALS

i)

Two sets of Engineering, electrical drawings and Installation and O&M manuals
are to be supplied. Bidders shall provide complete technical data sheets for each
equipment giving details of the specifications along with make/makes in their bid
along with basic design of the power plant and power evacuation, synchronization

along with protection equipment.

Approved ISI and reputed makes for equipment be used.

GMRC

(Sign and Seal of Bidder) Page 98 of 223




RFP No. GMRC/SYSTEM/RFTP-02(R2)/DEPOT/EW-NS/2023

i)

For complete electro-mechanical works, bidders shall supply complete design,
details, drawings, product specification for approval to SECl/owners before

progressing with the installation work.

Contractor shall submit installation methodology drawings, detailed drawings
mentioning, supporting arrangement and procedures of MMS for review and
approval by Civil dept. of GMRC.

5.4.18 PLANNING AND DESIGNING

i)

The bidder should carry out Shadow Analysis at the site and accordingly design
strings & arrays layout considering optimal usage of space, material and labor.
The bidder should submit the array layout drawings along with Shadow Analysis
Report to GMRC/ Engineer for approval.

GMRC/ Engineer reserves the right to modify the landscaping design, Layout
and specification of sub-systems and components at any stage as per local site

conditions/requirements.

The bidder shall submit preliminary drawing for approval & based on any
modification or recommendation, if any. The bidder submit three sets and soft
copy in CD of final drawing for formal approval to proceed with construction
work.

Prior to submission of drawings to GMRC, contractor will engage Third party
agency (proof consultant/chartered engineer) for checking of Structural,
Electrical and all other drawings and Designs relating to this Solar powet project.
The same Third party agency have to verify the installation after completion,
whether it is safe and is as per the design approved. The Third party agency
employed by the contractor should have earlier experience of such works.

5.4.19 DRAWINGS TO BE FURNISHED BY BIDDER AFTER AWARD OF

CONTRACT
i)  The Contractor shall furnish the following drawings Award/Intent and obtain
approval
i) General arrangement and dimensioned layout
i)  Schematic drawing showing the requirement of SV panel, Power conditioning

Unit(s)/ inverter, Junction Boxes, AC and DC Distribution Boards, meters etc.
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iv)  Structural drawing along with foundation details for the structure.

v)  ltemized bill of material for complete SV plant covering all the components and
associated accessories.

vi)  Layout of solar Power Array

vii)  Shadow analysis of the roof
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5.4.20 NOT USED
5.4.21 SAFETY MEASURES

The bidder shall take entire responsibility for electrical safety of the installation (s) including
connectivity with the grid and follow all the safety rules & regulations applicable as per
Electricity Act, 2003 and CEA guidelines etc.

5.4.22 DISPLAY BOARD

The bidder has to display a board at the project site mentioning the following:

i)  Plant Name, Capacity, Location, Type of renewable energy plant (Like solar),
Date of commissioning, details of tie-up with distribution companies, Power
generation and Export FY wise.

i)  The size and type of board and display shall be approved by Engineer-in-charge
before site inspection.
5.4.23 IEC STANDARDS

IEC standards It is to be mandatorily adhered are as given below:

Quality Certification, Standards and Testing for Grid-connected Rooftop Solar PV

Systems/Power Plants :-

Quality certification and standards for grid-connected rooftop solar PV systems are essential for
the successful mass-scale implementation of this technology. It is also imperative to put in place
an efficient and rigorous monitoring mechanism, adherence to these standards. Hence, all
components of grid-connected rooftop solar PV system/ plant must conform to the latest and

updated version of relevant standards and certifications given below:

Solar PV Modules/Panels

IEC 61215/ 1S 14286 | Design Qualification and Type Approval for Crystalline Silicon
Terrestrial Photovoltaic (PV) Modules

IEC 61646/ IS 16077 | Design Qualification and Type Approval for Thin-Film Terrestrial

Photovoltaic (PV)
Modules

IEC 62108 Design Qualification and Type Approval for Concentrator
Photovoltaic (CPV) Modules and Assemblies

IEC 61701- As Salt Mist Corrosion Testing of Photovoltaic (PV) Modules

applicable
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IEC 61853- Part 1/ IS
16170 : Part 1

Photovoltaic (PV) module performance testing and energy
rating —: Irradiance and temperature performance
measurements, and power rating

IEC 62716 Photovoltaic (PV) Modules — Ammonia (NH3) Corrosion Testing
(Advisory - As per the site condition like dairies, toilets)

IEC 61730-1,2 Photovoltaic (PV) Module Safety Qualification — Part 1:
Requirements for Construction, Part 2: Requirements for Testing

IEC 62804 (Draft Photovoltaic (PV) modules - Test methods for the detection of

Specifications)

potential-induced degradation (PID). IEC TS 62804-1: Part 1:
Crystalline silicon

(Mandatory for system voltage is more than 600 VDC and advisory
for system voltage is

less than 600 VVDC)

IEC 62759-1

Photovoltaic (PV) modules — Transportation testing, Part 1:
Transportation and shipping of module package units

Solar PV Inverters

IEC 62109-1, IEC
62109-2

Safety of power converters for use in photovoltaic power systems
Safety compliance (Protection degree IP 65 for outdoor mounting,
IP 54 for indoor mounting)

IEC/IS 61683 Photovoltaic Systems — Power conditioners: Procedure for Measuring
(For stand Alone Efficiency (10%, 25%, 50%, 75% & 90-100% Loading Conditions)
System)

BS EN 50530 Overall efficiency of grid-connected photovoltaic inverters:

(Will become IEC
62891)

(For Grid Interactive
system)

This European Standard provides a procedure for the
measurement of the accuracy of the maximum power point
tracking (MPPT) of inverters, which are used in grid-connected
photovoltaic systems. In that case the inverter energizes a low
voltage grid of stable AC voltage and constant frequency. Both
the static and dynamic MPPT efficiency is considered.

IEC 62116/ UL 1741/
IEEE 1547

Utility-interconnected Photovoltaic Inverters - Test Procedure
of Islanding Prevention Measures

IEC 60255-27

Measuring relays and protection equipment - Part 27: Product safety
requirements

IEC 60068-2 (1, 2, 14,
27,30 & 64)

Environmental Testing of PV System — Power Conditioners and
Inverters

IEC 61000- 2,3,5

Electromagnetic Interference (EMI), and Electromagnetic
Compatibility (EMC) testing of PV Inverters (as applicable)

Fuses

IS/IEC 60947 (Part 1,
2 & 3), EN 50521

General safety requirements for connectors, switches, circuit breakers
(AC/DC)

IEC 60269-6 Low-voltage fuses - Part 6: Supplementary requirements for fuse-
links for the protection of
solar photovoltaic energy systems
Surge Arrestors
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IEC 61643-11:2011 | Low-voltage surge protective devices - Part 11: Surge protective
/1S 15086-5 (SPD) devices connected to low- voltage power systems - Requirements
and test methods

Cables

IEC 60227/1S 694, | General test and measuring method for PVC (Polyvinyl
IEC 60502/IS 1554 | chloride) insulated cables (for working voltages up to and
(Partl1 & 2) including 1100 V, and UV resistant for outdoor installation)

BS EN 50618 Electric cables for photovoltaic systems (BT(DE/NOT)258), mainly
for DC cables

Earthing /Lightning

IEC 62561 Series( IEC 62561-1
Part 1,2 & &) Lightning protection system components (LPSC) - Part 1:
(Chemical earthing) | Requirements for connection components

IEC 62561-2
Lightning protection system components (LPSC) - Part 2:
Requirements for conductors and earth electrodes

IEC 62561-7
Lightning protection system components (LPSC) - Part 7:
Requirements for earthing enhancing compounds

Junction Boxes

IEC 60529 Junction boxes and solar panel terminal boxes shall be of the
thermo plastic type with IP 65 protection for outdoor use, and IP
54 protection for indoor use

Energy Meter

IS 16444 or A.C. Static direct connected watt-hour Smart Meter Class 1
as specified and 2 — Specification (with Import & Export/Net energy
by the measurements)

DISCOMs

Solar PV Roof Mounting Structure
IS 2062/1S 4759 | Material for the structure mounting

5.4.24 INTERCONNECTION SCHEME

i) The project aims to develop a replicable model of decentralized power
generation using photovoltaic plants that feed energy to the grid. The scope would
include design, manufacture, supply, install and commission and operate for 25

years these SPV power packs.

i) All work must be carried out as per the following:
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a.
b.

C.

Indian Electricity Act and rules therein
Indian Electricity Grid Code

Regulations of Chief Electrical Inspector

Besides the above measures, certain precautions prescribed by the CEA shall also be

incorporated into the solar PV system design:

a.

PV systems shall be provided with adequate rating fuses, fuses on
inverter input side (DC) as well as output side (AC) side for overload and
short circuit protection as well as disconnecting switches to isolate the DC

and AC system for maintenances.

Fuses of adequate rating shall also be provided in each solar array

module to protect them against short circuit.

iii)  Phase Imbalance

a.

Phase imbalance can occur due to varied power injected into different
phases of the grid. Whenever solar power plants (SPPs) of lower capacities
with single phase inverters are used to feed power into the grid using a
single phase injection point, they tend to induce imbalance. This
imbalance can be resolved simply by connecting / injecting power to

different phases in the same grid.

The developer shall have to follow the phase imbalance limits imposed
by the Off Taker and shall also have to follow the guidelines before

connecting such limits to the grid.

The injection phase for each system to be injected into a single phase

shall be approved by the Off Taker.

5.4.25 TESTING PROCEDURE

Mandatory check before and after connecting the SPV system with DISCOM Network and

steps for maintenance of network where such connectivity exists.

5.4.25.1 MANDATORY SAFETY PRECAUTIONS/FEATURES
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The following are mandatory safety precautions which will be taken care before and after

commissioning of grid connected Solar PV system.

i)

i)

Vi)

An inbuilt Inverter relay which trips on Discom / Metro supply failure and thus
prevents any solar power injection to the Discom / Metro Network when there is
no power from Discom / Metro. The anti-islanding protection shall be tested by

GMRC/ Engineer and the EPC Contractor during the release of connection.

The Solar PV system should be separately grounded / earthed. A minimum of
two Separate dedicated and interconnected earth electrodes must be used for the
Earthing of the PV system support structure, with a total earth resistance not
exceeding 1 ohms. There must be at least three different earth pits, with minimum
distance of 3 meters between any two, for each PV system; one for DC side
(panels and structure), second for AC side (also called as neutral earthing) and
lightning arrestor earthing. Additionally inverter body must be earthed as per

instructions from inverter manufacturer.

A properly designed Lightning Protection System (including arrestors as

necessary) also must be provided for SPV.

Manual isolator switch, at an easily accessible location with locking facility,
shall be provided between inverter AC output and grid interconnection.

Caution Stickers shall be used with the green background and the text “Solar PV
Systems” written in white letters. The size of these stickers shall be 10 CM (width)
X 7 CM (height) with the text clearly printed in the center of the sticker.

All SPV systems should have a mandatory sign board fitted near the existing
meter reading terminal stating that “This service is fitted with a LT grid connected
SPV plant”. The Solar PV system Caution Stickers shall be fixed under the
supervision of GMRC/ Engineer and the Solar Power Developer in the following

locations.
a.  On or near to meter of service with grid connected solar PV system;

b. On The Consumer main switch, of a service connected with a grid

connected Solar PV System;

c. Onsubstation end of HT feeder having Solar PV System.
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d. A List of service connected with grid connected Solar PV Systems shall
be available at the GMRC/ Engineer’s office.

e. A record may be maintained at the GMRC/ Engineer’s Office and with

the each SPV plant’s commissioning date and other details.

f. The SPV connected details of pole / pillar box /DT/ SS feeder end wise
may be maintained at GMRC/ Engineer’s office.

vii)  During planned / forced maintenance work on Discom network, before taking up
the work in hand, besides ensuring all other provisions such as line earthing, de-
energizing the line section where the work is to carried out as per prevailing
norms, it should also be ensured that supply from such small solar roof-top PV
power plants are not back-feeding and supply should also be disconnected by
manual isolating switch with locking facility installed in the premises of such
consumers and ensuring proper earthing.

5.4.25.2 The Contractor shall compliance the below mentioned check list before release of

connection.

i)  Component Inspection Checklist :

Sr. No. Item Type
1 Installation Layout as per approved drawing
2 Inverter IS/ IEC standards qualified

3 PV panel IS / IES standards qualified
4 PV isolators / PV cables IS / IES standards qualified
5 Ac disconnect manual switch provided with locking arrangement
6 Meters approved by MT staff? (as per meter regulations)
7 Any other critical component IS/ IES standards certified
i) Grid connected Functional Safety Checklist :
Sr. No. Item Type

1 Check whether solar generation stops automatically when DISCOM

supply is turned off
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2 Bi-directional flow recorded on DISCOM meter
3 Consumption (Import) only mode ok?
4 Solar Generation meter Ok?

5 Check all Earthing points as per standard

6 Solar and Bi-directional meter tested & sealed by DISCOM meter
testing lab

7 Check whether manual Isolating switch is installed at accessible

location with locking arrangement

8 Check whether manual Isolating switch stops feeding supply in
Discom network when in OFF position

--- End of Section---
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6 General Terms and Conditions

6.1 Use of Contract Documents & Information
6.1.1 The Contractor shall not, without GMRC’s prior written consent, disclose the
Contract or any provision thereof or any specification, plan, drawing, pattern
therewith to any person other than person employed by the Contractor in performance
of the Contract. Disclosure to any such employed person shall be made in confidence

and shall extend strictly for purpose of performance only.

6.1.2 The Contractor shall not, without GMRC’s prior written consent, make use of any

document or information except for purpose of performing the Contract.
6.1.3 Any document other than the Contract itself shall remain the property of GMRC.

6.2 Patent Rights
6.2.1 The Contractor shall indemnify GMRC against third party claims of infringement of
patent, trademark or industrial design rights arising from use of goods/design or any

part thereof.

6.3 Materials and Workmanship
6.3.1 All materials shall be of the best quality and workmanship capable of satisfactory
operation under the operating and climatic conditions as may be specified. Unless
otherwise specified, they shall conform in all respect to the latest edition of the relevant
Bureau of Indian Standard (BIS) specification wherever Indian specifications apply or
British Standard (BS) or International Electro-technical Commission (IEC) or

internationally accepted standard.

6.3.2 The Contractor shall supply and deliver all equipment and materials for installation
at site. The Contractor shall arrange for transportation, loading and unloading and safe
storage of materials at project site at his own cost and risk.

6.3.3 If the Contractor offers equipment manufactured in accordance with other
international well recognized standards, he shall, in that case, supply a copy in English
of the Standard Specification adopted and shall clearly mention in what respect such
standard specification differs from Indian Standard Specifications. The
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6.3.4

plant, equipment, and materials offered by the Contractor should comply with one
consistent set of Standards only as far as possible.

No deviation in foreign exchange rate shall be admissible at any point of time after

submission of the Bid.

6.4 Inter-changeability

6.4.1

All the parts shall be made accurately to standard gauges and specifications so as to
facilitate replacement and repairs. All corresponding parts of similar apparatus shall

be inter-changeable.

6.5 Packing and Marking

6.5.1

6.5.2

6.5.3

The Contractor shall be responsible for securely protecting and packing the plant
and equipment as per prescribed standards in force to withstand the journey and
ensuring safety of materials and also arrival of materials at destination in original
condition and good for contemplated use. Packing case size and weight shall take into
consideration the remoteness of the goods’ final destination and absence of heavy

material handling facilities at all points in transit.

Packing lists of materials shall be provided in each package to facilitate checking up

of the contents at the destination.

In order to import any items, associated with the Project, from abroad or from any
other state in India, the Contractor shall have to arrange any clearance, permission,
if required at his own risk, from any Government (Government of State and
Government of India) or any Government (Government of State and Government of
India) controlled organization for transportation of materials from manufacturing shop
to delivery at any site. Necessary certificates if so required shall be issued by GMRC
within reasonable time after getting written request from the Bidder along with the
necessary documents substantiating necessity of such approvals. All packing
material is the property of GMRC and shall be immediately deposited by

the Contractor to GMRC’s Store at Project Site.

6.6 Negligence

6.6.1

If the Contractor neglects to manufacture or supply the plant and equipment with
due diligence and with expeditiousness or refuses or neglects to comply with any
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6.6.2

reasonable order given to it in writing by GMRC/ Engineer or contravenes any -
provisions of the Contract, GMRC/ Engineer may give seven (7) seven days notice
in writing to the Contractor, to make good the failure, neglect or contravention
complained of. If the Contractor fails to comply with the notice within reasonable time
from the date of serving thereof, in the event of failure, neglect or
contravention capable of being made good within that time, then in such case, if
GMRC/ Engineer thinks fit, it shall be lawful for it to take the manufacture or
supply of plant wholly or in part, out of the Contractor’s hand and give it to another
person on Contract at a reasonable price and GMRC/ Engineer shall be entitled to
retain any balance which may be otherwise due on the Contract by it to the Contractor
or such part thereof as may be necessary, to the payment of the cost of manufacture

or supply of such plant as aforesaid.

If the cost of executing the work as aforesaid shall exceed the balance due to the
Contractor and the Contractor fails to make good such deficiency, GMRC/ Engineer

shall take action in the manner it may consider deem fit in terms of the Contract.

6.7 Statutory Responsibility

6.7.1 The Contractor shall comply with all applicable laws, by laws, rules, and regulations

6.8

and shall procure and maintain their validity all necessary Municipal, Panchayat and

Government permits & licenses etc. at its own cost.

Insolvency and Breach of Contract

6.8.1 GMRC may at anytime by notice in writing summarily terminate the Contract

a.

without compensation to the Contractor in any of the following events:

If the Contractor at any time, is adjudged insolvent or have a receiving order or
order from administration of its state made against it or shall take any proceeding
for compensation under any Insolvency Act for the time being in force or make
any conveyance or assignment with its creditors or suspend payment. If the
Contractor being a company is wound up voluntarily or by the order of a court or
a Receiver, Liquidator or manager on behalf of the Debenture holder is appointed or
circumstances have arisen which entitle the Court or debenture holder to

appoint a Receiver, Liquidator or Manager.
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6.9 Timeline

6.9.1 The Contractor shall provide full programme of the supply in detail and delivery

schedule along with work schedule thereto. Strict adherence and guaranteed

delivery schedule mentioned in terms and conditions shall be the essence of the

Contract and delivery schedule must be maintained.

6.9.2 The work must be completed as per the Timeline below from the date of handing

over of site.

Reference from

Zero Date (“D”)

Issue of Letter of Award

Carryout Site visit and submit drawings and
interconnection plans to GMRC/ Engineer for both
sites

D+15

Contractor to submit installation methodology
drawings, detailed drawings mentioning supporting
arrangement and procedures of MMS for
construction purpose to GEC/GMRC Civil
department for both sites

D+30

Contractor to apply for net metering related work
on the behalf of GMRC/ Engineer with the
concerned DISCOM for both sites

D+30

Approval by GMRC/ Engineer for GA Drawings
and Interconnections plans for both sites

(In case any observations, GMRC/ Engineer t0
provide written objections within this period.)

D +40

No objection by GEC/GMRC
Civil department for
construction for both sites

D+45

Contractor to identify & finalise all required steps
as per the concerned DISCOM for both sites

Contractor to ensure and avail all requisite
approvals towards signing of Net Metering
Agreement with the DISCOM for both sites (Note:
All activities in this reference are to be carried out by
the Contractor. GMRC/ Engineer will facilitate signing
of the necessary documents/Agreements.)

D +50

Completion of supply of PV modules for both sites

D +65
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9. Completion of supply of major balance of system D+75
for both sites

10. Installation and interconnection of all major D+ 125
equipment at both sites

11. Interconnection and testing of entire plant D+135

i) Intimation by the Contractor to GMRC/ | 7 days prior to the
Engineer for system readiness for Testing completion of

installation and

construction

i) Testing of the Project by GMRC/ Engineer | Within 7 days of
and award of approval completion of

installation and

construction

12. Contractor in consultation with GMRC/ Engineer D+140
to ensure and discuss the likely date of system
inspection by Electrical Inspector

13. Contractor to apply in GEDA (SNA) for inspection D + 145
of the plant and issuance of Commissioning
certificate by GEDA

Completion of PR test D + 150

6.9.3

6.9.4

6.9.5

6.9.6

The Contractor shall also provide a Bar/ PERT Chart indicating completion
schedule for various items involved in the work within the stipulated completion

period and the Contractor should strictly adhere to that schedule.
The issue of LoA shall be considered as the Zero Date

The Bar/ PERT Chart provided by the Contractor shall submitted to GMRC/
Engineer for approval prior to commencement of the execution of the Project. All
comments and modifications provided by GMRC/ Engineer shall be incorporated and
adhered to by the Contractor in the Timeline, Bar/ PERT Chart, detailed execution
plan, etc. for execution of the Project.

This schedule shall be prepared so as to ensure the commissioning of complete plant

within 150 days from issue of LoA.
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6.9.7

Partial commissioning of the solar PV plant shall not be considered.

6.10 Delay in Execution or Failure to Supply

6.10.1

6.10.2

6.10.3

Any delay in completion of the work shall attract liquidated damage/ penalty for late

completion as per Liquidated Damage (Clause 6.11) of this Tender.

If the Contractor fails to deliver the plant or fails to start the work within specified
time frame after issue of LOA or leaves the work site after partial execution of the
work, GMRC/ Engineer shall have the right to get the work done through any other
agency at the risk and cost of the Contractor. Further to this, GMRC/ Engineer shall,
without prejudice to the right of the Contractor to recover damages for breach of
trust of the Contract, may impose penalties.

Notwithstanding anything contained in this tender document, bidders to note that
Completion time of Project activities as per the prescribed timeline/schedule is the
essence of the Contract. It is envisaged that EPC Contractor shall plan and achieve

progress of the Project on or before the prescribed timeline/schedule without fail.

If, at any time, the CONTRACTOR’s actual progress falls behind or is likely to fall
behind the agreed schedule of the break-up/detailed Project activities, the
CONTRACTOR shall submit to the OWNER, a revised programme with catch up
schedule, taking into account the prevailing circumstances and delay in the
respective activities / milestones. The CONTRACTOR shall, at the same
time/forthwith notify promptly to GMRC/ Engineer of the steps being taken to
expedite progress of the Project activities, so as to achieve completion of such
activities within the agreed Time schedule for Completion. The Contractor shall in
order to overcome the situation, forthwith mobilise required additional resources
like manpower, materials, machineries etc. to achieve the prescribed timeline/schedule

at his risk and cost.

In case further slippage is observed in the progress of Project activities, as per
agreed time schedule or failure by EPC Contractor, at any stage of the Contract, to
perform the Contract diligently to fulfill his obligations as per the EPC Contract,
GMRC/ Engineer reserves the right to engage any other Contractor(s)/sub- contractor(s)
at any time, at the risk and cost of the EPC Contractor to ensure completion of the
Project activities in line with the agreed time schedule. Further,
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GMRC/ Engineer Will also deduct Liquidated Damages (LD) arising out of any such
delay, if any, as per the terms of this tender document or recover the costs,
expenses, losses, damages incurred or suffered by GMRC/Engineer as per the

recourse available under this tender document or any other law for the time being in

force.

6.11 Liquidated Damages for Delay and Underperformance

A. Delay in Commissioning

6.11.1 In case the Contractor fails to achieve successful Commissioning of plant by the due
date indicated in Timeline Clause 6.9.2, then GMRC/ Engineer shall levy the

Liquidated Damages on the Contractor.

6.11.2 In case the EPC Works of solar PV project (Completion of PR test) is not completed
within the stipulated time period (i.e. 150 days from zero date) and the delay is not
due to Force Majeure or due to GMRC/ Engineer’s default then the Contractor shall

pay to the GMRC compensation for delay subject to following:

i) Delay up to 15 days: Amount of Rs. 22,500/Day shall be deducted as penalty for the
first 15 days of delay, calculated on per day basis and proportionate to the capacity
not commissioned.

ii) Delay of more than 15 days and up to 30 days: Amount of Rs. 36,000/day shall be
deducted on per day basis and proportionate to the capacity not commissioned.
Maximum applicable Liquidated Damages: The upper ceiling for total liquidated

damages for delay shall be maximum 10% of the EPC Contract Price

6.11.3 The said right of the GMRC/ Engineer to levy damages on account of delay shall be
without prejudice to and in addition to the right of the Company to get the

concerned work done from a third party at the complete risk and cost of the Contractor.

6.11.4 The Contractor shall indicate duration of all the activities in activity chart in
conformity with the overall schedule of the completion of project. The Contractor
shall submit the activity chart in form of Bar Chart which shall be discussed and

finalized and shall be a part of Contract.
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6.11.5

6.11.6

Any strike / lockouts at works or site of the Contractor or his sub-supplier/sub- -
contractor shall not be considered as force majeure condition.

For calculation of penalty, date of LoA shall be the reference date.

B. Underperformance during Performace Ratio Test

6.11.7

At the time of the Performance Ratio Test, any shortfall in the Performance Ratio
(PR) as determined through the Test Procedure in the Appendix 16A: Procedure for
Performance Testing will attract imposition of Liquidated Damages after one (1)
unsuccessful chance. For any shortfall in PR (Temperature corrected) below 83%
by the Bidder for the second (2) time, a penalty of 1% of the EPC cost of installed
capacity of particular plant (including taxes & duties) shall be levied. In case the
first the Test is unsuccessful then penalty shall not be charged but the Contractor
has to make the necessary corrections to conduct the test again within the stipulated
maximum 10 (Ten) days. In the second (2"%) time, a penalty at the rate specified
above shall be levied on the Contractor. The penalty shall be deducted from the
pending payment and Performance Bank Guarantee and O&M period shall start

irrespective of result of performance ratio test.

6.12 Penalty for Loss of Generation during O&M

6.12.1

6.12.2

6.12.3

For each Contract Year, the Contractor shall demonstrate “Actual Delivered
Energy” at the Metering Point for both sites (Site- 1 and Site- 2) as compared to the
‘Base NEEGG "’ for the particular year (calculated as per the methodology given in
Appendix 16 Part B).

If for any Contract Year, it is found that the “Actual Delivered Energy” for eachsites
(Site- 1 and Site- 2) is less than ‘Base NEEGG’ for the particular year, the
Contractor shall pay the compensation to GMRC equivalent to Rs. (DISCOM
Tariff x 1.50) per kWh of under-generation. The same shall be recovered from
payments yet to be made by GMRC to the Contractor and/ or from the Bank
Guarantees available with GMRC.

In case of any defect in the system after Commissioning for eacch sites (Site- 1 and
Site- 2), the Contractor shall initiate action for repair it within forty eight (48) hours.

After 48 hours, penalty shall be charged and the same shall be deducted from the
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6.12.4

6.12.5

6.12.6

6.12.7

Bank Guarantee submitted to GMRC. A penalty at the rate of Rs. (DISCOM Tariff
x 1.50) per kWh shall be charged by the company for the loss of generation due to
that effect post 48 hours for each sites (Site- 1 and Site- 2). The loss of generation
shall be calculated with respect to the NEEGG of that particular year based on the
actual radiation.

However, in case the Contractor fulfils the NEEGG at the end of the year then the
amount deducted as a penalty for loss of generation as per this Clause shall be adjusted
in the Contractor’s bill or reimbursed. In case the Contractor fails to meet the NEEGG
at the end of the year then above-mentioned penalty shall be adjusted from the penalty
calculated at the end of the year for the shortfall in the generation so that there is no
duplication of penalty for the same loss of generation. The first 48 hours shall not be

considered for the penalty in case of any defect.

In case the Project fails to generate any power continuously for 6 months any time
during the O&M period, it shall be considered as an “Event of Default”.

Upon occurrence of any Event of Default mentioned in Clause 6.12.4 herein above,
GMRC shall have the right to encash the entire amount of Bank Guarantee submitted

by the Contractor and withheld any other pending payment.

The Company reserves the right to perform random audits of weather monitoring
system (Installed at the proposed location by GMRC/ Engineer) anytime during the
entire O&M period. If any discrepancy is found between the measured parameters,
the difference between the measured parameters GMRC/ Engineer from secondary
sources and the weather monitoring system installed by the Contractor at the site
will be factored in calculating the adjusted NEEGG during the entire year.

However, GMRC/ Engineer will have the final authority to decide on this matter.

6.13 Defect Liability

6.13.1

6.13.2

The Contractor must warrant that the facilities or any part thereof shall be free from
defects in the design, engineering, materials and workmanship of the Plant and

Equipment supplied and of the work executed.

If it shall appear to the authorized representative of the Company that any supplies

have been executed with unsound, imperfect or unskilled workmanship, or with
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6.13.3

6.13.4

6.13.5

materials of any inferior description, or that any materials or articles provided by the
Contractor for the execution of Contract are unsound or otherwise not in accordance
with the Contract, the Contractor shall on demand in writing inform the authorized
representative of the Company specifying the item, materials or articles complained
of, notwithstanding that the same may have been inadvertently or otherwise passed,
certified and paid for. The Contractor shall forthwith rectify or remove and replace
that item so specified and provide other proper and suitable materials or articles at
its own charge and cost, and in the event of failure to do so within a period to be
specified by the authorized representative of the Company in its demand aforesaid,
the Project Manager may on expiry of notice period rectify or remove and re- execute
the time or remove and replace with others, the materials or articles complained of as
the case may be at the risk and cost in all respects of the Contractor. The
decisions of the authorized representative of the Company as to any question arising
under this Clause shall be final and conclusive.

The Contractor shall be liable for the operation and maintenance of the Facility and
consequently shall be required to rectify any defects that emerge during the
operation of the Facilities for the entire term of this Contract. The Defect Liability
Period shall be eighteen (18) months from the date of start of O&M Period (“Defects
Liability Period™).

If during the Defect Liability Period any defect found in the design, engineering,
materials and workmanship of the Plant and Equipment supplied or of the work
executed by the Contractor, the Contractor shall promptly, in consultation and
agreement with GMRC regarding appropriate remedying of the defects, and at its
cost, repair, replace or otherwise make good (as the Contractor shall, at its
discretion, determine) such defect as well as any damage to the Facilities caused by
such defect.

Furthermore, without prejudice to the generality of the foregoing, it is clarified that
the Contractor shall also be responsible for the repair, replacement or making good
of any defect or of any damage to the Facilities arising out of or resulting from any

of the following causes:
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a. Improper operation or maintenance of the Facilities by the Contractor during -
operation and maintenance of the Facility; or

b. Operation of the Facilities violating specifications of the Facilities.

6.13.6 GMRC shall give the Contractor a notice stating the nature of any such defect together
with all available evidence thereof, promptly following the discovery thereof. GMRC
shall afford all reasonable opportunity for the Contractor to inspect any such defect.

6.13.7 GMRC shall provide the Contractor all necessary access to the Facilities and the

Site to enable the Contractor to perform its obligations.

6.13.8 The Contractor may, with the consent of the Company, remove from the Site any
Plant and Equipment or any part of the Facilities that are defective, if the nature of
the defect and/ or any damage to the Facilities caused by the defect is such that repairs
cannot be expeditiously carried out at the Site.

6.13.9 If the repair, replacement or making good is of such a nature that it may affect the
efficiency of the Facilities or any part thereof, the Company may give to the
Contractor a notice requiring that tests of the defective part of the Facilities shall be
made by the Contractor immediately upon completion of such remedial work,
whereupon the Contractor shall carry out such tests.

6.13.10If such part fails the tests, the Contractor shall carry out further repair, replacement
or making good (as the case may be) until that part of the Facilities passes such
tests. The tests, in character, shall in any case be not inferior to what has already
been agreed upon by GMRC/ Engineer and the Contractor for the original

equipment/part of the Facilities.

6.13.11If the Contractor fails to commence the work necessary to remedy such defect or
any damage to the Facilities caused by such defect within a reasonable time (which
shall in no event be considered to be less than seven (7) days), the Company may,
following notice to the Contractor, proceed to do such work, and the reasonable
costs incurred by GMRC in connection therewith shall be paid to GMRC by the
Contractor or may be deducted by the Company from any monies due to the
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Contractor or claimed under the Performance Guarantee, without prejudice to other
rights, which GMRC may have against the Contractor in respect of such defects.

6.13.12If the Facilities or any part thereof cannot be used by reason of such defect and/ or

making good of such defect, the Defect Liability Period of the Facilities or such
part, as the case may be, shall be extended by a period equal to the period during
which the Facilities or such part cannot be used by the Company because of any of
the aforesaid reasons. Upon correction of the defects in the Facilities or any part
thereof by repair/ replacement, such repair/ replacement shall have the defect

liability period of eighteen (18) months from such replacement.

6.13.13In addition, the Contractor shall also provide an extended warranty for any such

component of the Facilities and for the period of time. Such obligation shall be in

addition to the Defect Liability Period specified under Clause 6.13.

6.14 Termination for Default

6.14.1

6.14.2

6.14.3

The Company may, without prejudice to any other remedy for breach of Contract,
by written notice of default sent to the Contractor, terminate the Contract in whole
or in part if the Contractor fails to deliver or execute any or all of the goods within the
time period(s) under the Contract or any extension thereof granted by GMRC/
Engineer pursuant to the clause for Delay in Execution or Failure to Supply or, If
the Contractor fails to perform any other obligations(s) under the Contract by giving

notice of Fourteen (14) days

In the event the Company terminates the Contract in whole or in part, pursuant to
above, the Company may procure, upon such terms and in such manner as it deems
appropriate, goods similar to those undelivered, the Contractor shall be liable to the
Company for any excess costs for such similar goods. However, the Contractor shall

continue the performance of the Contract to the extent not terminated.

In case the Contractor is not able to demonstrate the “Actual Delivered Energy” as
per the “Base NEEGG” based on the procedure mentioned in Appendix 16A during
the Performance Guarantee Test and after the penalties levied as mentioned in

Clause 6.12.; GMRC reserves the right to terminate the Contract at its discretion if
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6.14.4

there are no efforts are made from the Contractor to correct the issues regarding
plant performance.

In case termination of the Contract due to default, the Contractor may be
blacklisted by GEDA, GMRC, DISCOM, GUVNL, GERMI and its associate
companies, etc. for future work.

6.15 Conditions Precedent to Commissioning

6.15.1 EPC Contractor and GMRC/ Engineer have to satisfy the conditions precedents to

i)

commissioning of the project as per the timeline, Clause No. 6.9. The Conditions
Precedent required to be satisfied by GMRC/ Engineer shall be deemed to have
been fulfilled when GMRC/ Engineer shall have:

Given to the EPC Contractor the Right of Way to the Site.

Provided approval for the general arrangement Drawings submitted by the EPC
Contractor along with the notice, to enable the EPC Contractor to install the rooftop
solar project in accordance with the Specifications and Standards and subject to the
terms and conditions specified in such approval;

Ensure timely clearances and requisite approvals as required from the GMRC/
Engineer(Administrative, Regulatory, and Policy etc.) adhering to the stipulated
timeline, Clause No. 6.9.

A Monthly Monitoring Group (MMG) will be formed and MMG shall remain in
existence during the construction of the project to monitor monthly progress of the
Project. In case of any issue with regards to the infrastructure requirements for
accessing the site, Right of Way, Finalisation of Drawing & Interconnection Plan, and
any other issues related to project implementation, MMG shall work towards
rectifying and finalizing the project within the time frame as highlighted in
Timeline (Clause No0.6.9). The MMG will monitor the project plan and its
implementation and also highlight key issues (both at the GMRC/ Engineer and
EPC Contractor level which might cause a delay in the commissioning of the project).
These delays / perspective delays shall be captured in the minutes of the meeting
alongwith the responsibilities and timeline for curing these. The MMG and its minutes

will also be used to arrive at the party responsible for the delay in commissioning.
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6.15.2

i)

vi)

vii)

viii)

Authorization for Net Metering to the EPC Contractor and also provide legal,
administrative and technical signatory approvals required by the EPC Contractor
during the course of entire application process until net metering provisions are not

met.

The Conditions Precedent required to be satisfied by the EPC Contractor prior to the
Commissioning shall be deemed to have been fulfilled when the EPC Contractor shall

have:

provided Performance Security to GMRC;

provided a notice to GMRC/ Engineer on meeting their conditions precedent along
with a set of drawings, interconnection plan and project completion schedule to be
approved by GMRC/ Engineer. The project completion schedule shall be strictly
adhering to the timeline.

ensure timely clearances and requisite approvals as required for project
implementation (Administrative, Regulatory, and Policy etc.) adhering to the
stipulated timeline (Clause No0.6.9)

to apply for and obtain net energy meter (ABT Meter) for the Project and bear all
the costs for the same by EPC Contractor;

ensure standard testing conducted before COD as per procedures laid down in

Timeline and cross checked with DISCOMs for grant of net metering.

to notify the GMRC/ Engineer about the date of testing of the system prior to the

Commissioning of the Project;

to notify the GMRC/ Engineer, in writing, about any delay with regards to right of
way to the allotted rooftop; and

submit the monthly progress report to the Monthly Monitoring Group

Provided that upon request in writing by the EPC Contractor, GMRC/ Engineer may,
in its discretion, waive any of the Conditions Precedent set forth in this Clause
6.15.1. For the avoidance of doubt, GMRC/ Engineer may, in its sole discretion, grant

any waiver hereunder with such conditions as it may deem fit.

6.16 Obligations of the EPC Contractor
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6.16.1 Make its own arrangement for and take reasonable measures and shall be solely -
responsible for security of the Facility Installations, including commercially

reasonable monitoring of the Site’s alarms, if any

6.16.2 Comply with the directions of the GMRC in case of emergency to shut down the
plant. GMRC will only issues directions to the same in case of the occurrence of a
state of Emergency (a state of emergency may be defined as a situation where the safe
working of the internal grid of GMRC/ grid sanctity of the distribution grid is or is
likely to be compromised due to conditions beyond the control of the GMRC). In such
a condition, the GMRC reserves the right, in order to ensure safe operation of the
Internal Grid in accordance with the applicable Distribution Code, Applicable Law
and directions/regulations, to shut down the line and not accept any Electricity from
such part of the Facility that is affected by the Emergency. GMRC will exercise
such right either through a written notice to the EPC Contractor or in case the written
request cannot be made at the time, through a verbal request from the competent
authority with the GMRC responsible for network management (and back it up
with a written request later), providing as much lead time as would be practicable
Upon GMRC exercising such right, the EPC Contractor will suitably back down
its generation from the Facility. GMRC will, however, make reasonable endeavours
to remedy such Emergency, and bring back normalcy at the earliest. GMRC will have

no liability to the EPC Contractor in such circumstances.

6.16.3 Procure that all facilities and amenities within the solar rooftop power system are
operated and maintained in accordance with Good Industry Practice.

6.16.4 Support, cooperate with and facilitate GMRC/ Engineer in the implementation and

operation of the Project in accordance with the provisions of this RFP; and

6.16.5 GMRC to provide water connection point to the EPC Contractor for the cleaning of
the solar modules and other O&M functions at one point in both depots (site 1 and site
2). Contractor has to make necessary arrangement for cleaning of the solar panels. In
case of water scarcity, the EPC Contractor has to be informed in advance of the same
and will have to arrange water, as per its requirements. The Raw Water connection
point may be provided by GMRC at site as available EPC Contractor obtains water
by providing and laying pipes and relevant accessories etc, from
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6.16.6

nearest water connection point made available. GMRC to Provide Auxiliary Power
to the EPC Contractor for the projects development, operation and maintenance

purposes.

EPC Contractor shall enter into net metering agreement with concerned Distribution

licensee.

6.17 Obligations during Construction, Commissioning and Operation

6.17.1

The EPC Contractor will be responsible for the design, implementation, operation
and maintenance of the project. The EPC Contractor will Design, Engineer, Procure,
Undertake Civil and Electrical work including Erection, Testing & Commissioning of
the solar PV project and subsequently carry out the Operation and
Comprehensive Maintenance (O&M) of the project for a period of 5 years in

accordance with the provisions of the Request for Proposal.

6.17.2 The EPC Contractor will, within the time specified in the Timelines, submit to GMRC/

6.17.3

6.17.4

Engineer, detailed drawings and interconnection plan of the systems to be developed
under the Project for approval to GMRC/ Engineer. If GMRC/ Engineer has any
objection/ recommendation in the Drawings, GMRC/ Engineer will communicate the
same to EPC Contractor as per the timelines in the Timelines. In case of
objection/clarification, if any, the EPC Contractor shall submit its response to the

objection/clarification as per Timelines.

The EPC Contractor shall procure the solar module in line with the MNRE

requirements on domestic content.

The EPC Contractor will be required to submit a daily progress report to GMRC/
Engineer beginning with signing of Contract Agreement till the COD in such form
and latest by the seventh (7th) day of the month to GMRC/ Engineer. This shall be
subsequently followed by a meeting to discuss the progress of the project on such date
as intimated by the GMRC/ Engineer. A Monthly Monitoring Group (MMG) with
representation of at least one (1) member of the EPC Contractor and DGM of the
GMRC/ Engineer shall be formed for all the projects within seven (7) days of from
the Zero (Effective) Date. The group shall monitor the progress of the Projects on daily

basis.
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6.17.5

The EPC Contractor will notify GMRC/ Engineer as per the Timelines for
commissioning of the system. GMRC/ Engineer will nominate one or two
representative to participate in the process of confirming the Commissioning Tests
of the Unit / Facility.

6.17.6 The EPC Contractor will bear all costs pertaining to the installation and

6.17.7

6.17.8

Commissioning of the systems and these costs will not be recoverable in any form
from GMRC.

EPC Contractor will be responsible for achieving the Commercial Operation of the
Facility latest by the Scheduled COD.

The EPC Contractor will furnish to GMRC/ Engineer, by way of a written notice, a
proposed interconnection plan, if applicable, together with details of the Relevant
Premises pertaining to each phase, and estimated time lines for the Commissioning
of the phases as per timelines.

6.17.9 Testing Procedures: The EPC Contractor and GMRC/ Engineer or its

representative(s) shall implement the testing procedures mentioned in the RFP, within

the timeline given in RFP.

6.17.10Performance Ratio (PR) as per the GHI levels of the location, PR (temperature

corrected should be shown minimum of 83% at the time of inspection for initial
commissioning for clearing the System Acceptance Test” Definition of Performance
Ratio to be included in RFP which is to be read as “Performance Ratio (PR) means
the ratio of plant output versus installed plant capacity at any instance with respect

to the radiation measured.

6.17.11The Performance Ratio (PR) of the SPV System shall be calculated as follows

Where,

(according to IEC 61724-2nd Edison)

PRtc (Temperature corrected) = (Pout/ Pin )/ (1+ vy (Tmod- Tref)

1) PR Temperature Corrected Performance Ratio

i) Pout Cumulative AC power measured at the plant end ABT meter

iii) Pin=Plant capacity (in KWp) x Instantaneous irradiance (kW/m2)
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iv) Tmod : PV Module temperature measured at the commencement of time (°C)
v) Tref :PV Module temperature at which Po is determined, i.e. 25°C Po Installed
nominal peak power of PV modules, i.e. Nameplate rating at STC (KWp)

vi) vy Temperature coefficient of power with negative sign (°C-1)

6.17.12The EPC Contractor will discuss with GMRC/ Engineer and use the information
regarding Electricity generated during testing, commissioning, synchronization,

testing and start-up and in getting the Net Metering agreements executed.

6.17.13The EPC Contractor will comply with the provisions of Law including regarding

operation and maintenance of the Project and all matters incidental thereto.

6.17.14The EPC Contractor will submit regular forecasts for availability of the Facility and
expected generation from the Facility to GMRC as per applicable regulations of the

Commission.

6.17.15The EPC Contractor will provide and lay down the dedicated electrical cables for
transmission of Solar Power from the Project up to the Delivery Point. The Delivery
Point will be where the Main Metering System is located. GMRC will be entitled to
liquidated damages for delay in achieving the COD by Scheduled Commercial
Operation Date if the EPC Contractor fails to Commission the Project on or before the
Scheduled Commercial Operation Date. These damages will be met through the

Performance Bank Guarantee equivalent to the amounts due to it as above.

6.18 Obligations Relating to Medical Aid
6.18.1 For providing emergency medical aid to Users, the EPC Contractor shall, at each
Station, set up and operate a medical aid post equipped to render first aid and to

assist in accessing emergency medical aid from hospitals in the vicinity.

6.19 Obligations Relating to Aesthetic Quality of the Rooftop Solar Project
6.19.1 The EPC Contractor shall maintain a high standard in the appearance and aesthetic
quality of the rooftop solar project and achieve integration of the Solar Rooftop Power
System with the character of the surrounding landscape through both appropriate
design and sensitive management of all visible elements. The EPC Contractor shall

engage professional architects and town planners of repute for
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ensuring that the design of the rooftop solar project meets the aforesaid aesthetic

standards.

6.20 Obligations Relating to Noise Control

6.20.1 The EPC Contractor shall take all such measures as may be necessary in accordance

6.21

with Applicable Laws and Good Industry Practice to control and mitigate the noise
arising from the rooftop solar project and its impact on Users and the

neighbourhood.

Branding of Rooftop Solar Project

6.21.1 The rooftop solar project or any part thereof shall not be branded in any manner to

advertise, display or reflect the name or identity of the EPC Contractor or its

shareholders.

6.22 Obligations relating to Inter-Connection

6.22.1 In consideration of this RFP and the applicable charges, the covenants and

warranties on the part of the EPC Contractor herein contained, GMRC, in
accordance with the terms and conditions set forth herein, hereby grants to the EPC
Contractor, leave and rights in respect of the land/ rooftops owned by GMRC for the
purpose of connecting the rooftop solar project to [nearest existing evacuation point]
(“rooftop™), and for no other purpose whatsoever, within the Timelines given in

RFP.

6.23 Special/temporary right of way

6.23.1 The EPC Contractor shall bear all costs and charges for any special or temporary

right of way required by it in connection with access to the Site. The EPC
Contractor shall obtain at its own cost such facilities on or outside the Site as may
be required by it for the purposes of Project and the performance of its obligations

under this RFP.

6.24 Access to GMRC and the GMRC’s Electrical Engineer
6.24.1 The right of way and right to the Site granted to the EPC Contractor hereunder shall

always be subject to the right of access of e GMRC’s Electrical Engineer and their
employees/ agents for regular activities taken up by the GMRC for inspection,
viewing and exercise of their rights and performance of their obligations under this
RFP.
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6.25 Maintenance obligations

6.25.1 During the Development Period, GMRC shall maintain the roads, pathways and

rooftops along or near the Project, at its own cost and expense, so that its safety are
at no time materially inferior as compared to its condition 7 (seven) days prior to the
last date for submission of the Bid, and in the event of any material deterioration or
damage other than normal wear and tear, undertake repair thereof, or pay to the EPC
Contractor the cost and expense, as determined by the Engineer, for undertaking
such repair after the Effective Date. For the avoidance of doubt, GMRC shall
undertake only routine maintenance during the Construction Period, and it shall
undertake special repairs only for ensuring safe operation of the roads, pathways
and rooftops along the rooftop solar project, or in the event of excessive
deterioration or damage caused due to unforeseen events such as floods or torrential

rain.

6.26 Protection of Site from encroachments
6.26.1 During the term of the RFP, the EPC Contractor shall protect the Site from any and

all occupations, encroachments or Encumbrances, and shall not place or create nor
permit any Contractor or other person claiming through or under the EPC
Contractor to place or create any Encumbrance or security interest over all or any part
of the Site or the Project Assets, or on any rights of the EPC Contractor therein

or under this RFP, save and except as otherwise expressly set forth in this RFP.

6.27 Access to Premises

6.27.1 The EPC Contractor will give the GMRC a schedule and reasonable written notice

before any entry onto the Relevant Premises by the EPC Contractor’s employees,
agents or contractors. GMRC will make available to the EPC Contractor access to
the Facility Installation and the Relevant Premises for the purposes set below.
Notwithstanding anything to the contrary in this RFP, the EPC Contractor shall be
permitted to access the Relevant Premises twenty-four (24) hours a day, seven (7)
days a week for emergency purposes, as reasonably determined by the EPC
Contractor. Within twenty-four (24) hours of such emergency access, the EPC
Contractor shall provide the GMRC with a written explanation of the nature of the

emergency.

6.28 Installation, Operation and Ownership of the Facility
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6.28.1

6.28.2

6.28.3

6.28.4

GMRC will also authorize the EPC Contractor to use the Relevant Premises and the
Site only for the purposes of installation, operation and maintenance of the solar
power generation facility installation. The EPC Contractor undertakes not to use the

Site for any purpose other than as aforesaid.

The EPC Contractor shall be solely responsible for operation and maintenance of
the Facility Installations (subject, however, to the obligations and responsibilities of
the GMRC herein), including without limitation the obligation to promptly make or
pay (as determined by the GMRC/ Engineer) for any repairs to any part or all of the
Site to the extent directly caused by the EPC Contractor, its employees, agents,
contractors or subcontractors, and shall, at all times during the Term, maintain the
Facility Installations in good operating condition. The EPC Contractor shall also be
responsible for maintaining the structural integrity of the rooftops and ensure that

any activity which may result in water seepage occurs.

The EPC Contractor will also undertake cleaning of the solar systems at regular

intervals.

The EPC Contractor shall bear all risk of loss with respect to the Facility
Installations and shall have full responsibility for its operation and maintenance in
compliance with all the Laws and Approvals. The EPC Contractor shall coordinate
in advance all such repair and maintenance work with the manager of the relevant
buildings comprising the Site or his/her designee so as not to restrict parking access
or interfere with scheduled activities on the relevant building comprising the Site.
Upon such request for repair and maintenance work, GMRC/ Engineer shall
respond to such request within five (5) Business Days. If GMRC/ Engineer does not
respond to such request within such five (5) Business Days period, such request
shall be deemed approved by GMRC/ Engineer. All such work shall be diligently
prosecuted to completion to the end that such work shall not remain in a partly

finished condition any long than is necessary for its completion.

6.29 Security

6.29.1 The EPC Contractor shall make its own arrangement for and take reasonable measures

and shall be solely responsible for security of the Facility Installations, including

commercially reasonable monitoring of the Site’s alarms, if any.
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6.29.2 The EPC Contractor shall check security and fire protection systems on a monthly
basis.

6.29.3 Comprehensive Operation and Maintenance during entire life of the systems shall

include provision of adequate security provisions

6.29.4 GMRC acknowledges and agrees that unless otherwise specified in this RFP it shall,
at its own cost and expense, provide or cause to be provided security within the limits
of the Solar Rooftop Power System for the prevention of terrorism, hijacking, sabotage
and/or similar acts or occurrences; provided that GMRC and the EPC Contractor may
at any time mutually enter into an agreement to jointly provide security services to the

rooftop solar project.

6.29.5 The EPC Contractor shall provide and maintain perimeter fencing or other suitable
protection around the rooftop solar project and shall be responsible for the security
arrangements, which also includes providing & maintaining necessary equipment at
the entry, exit and within the rooftop solar project in order to maintain orderly conduct

of its business and the security thereof.

6.29.6 The EPC Contractor shall abide by and implement any instructions of GMRC for
enhancing the security within and around the rooftop solar project. The EPC
Contractor shall not be entitled to any compensation for disruption of its operations
or loss or damage resulting from GMRC’s’ actions or the actions of any
organization authorized by GMRC other than those resulting from wilful or grossly
negligent acts or omissions of such organisation. GMRC agrees that it shall cause
the relevant organisations to take such actions as reasonably deemed necessary by
them, without unduly or unreasonably disrupting the operations of the rooftop solar
project or interfering with the exercise of rights or fulfilment of obligations by the
EPC Contractor under this RFP. The EPC Contractor agrees that it shall extend its full
support and cooperation to GMRC and to the other organizations authorised by

GMRC in the discharge of their obligations there under.

6.29.7 Subject to the rights of the EPC Contractor under this Clause 6.29, GMRC or any
agency duly authorised by it shall be entitled to inspect and search any person or
vehicle entering the Site or departing there from, without unduly or unreasonably

disrupting the operations of the GMRC System.
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6.30 Existing utilities and roads

6.30.1

6.30.2

Notwithstanding anything to the contrary contained herein, the EPC Contractor shall
ensure that the respective entities owning the existing rooftops, right of way or utilities
on, under or above the Site are enabled by it to keep such utilities in continuous

satisfactory use, if necessary, by providing suitable measures.

The EPC Contractor shall, subject to Applicable Laws and with assistance of
GMRC/ Engineer, undertake shifting of any utility including electric lines, water
pipes and telephone cables, to an appropriate location or alignment within or outside
the Site if and only if such utility causes or shall cause a material adverse effect on
the construction, operation or maintenance of the Project. The cost of such shifting

shall be borne by EPC Contractor.

6.31 Breach and Cancellation of the Contract

6.31.1

6.31.2

In case of non-performance in any form or change of the covenant and conditions of
the Contract by the Contractor, the Company shall have the power to annul, rescind,
cancel or terminate the order and upon its notifying in writing to the Contractor that
it has so done, this Contract shall absolutely determine. The decision of the

Company in this regard shall be final and binding.

The Company may cancel the order or a portion thereof, and if so purchase or
authorize purchase of the plant/equipment not so delivered or order Plant/
Equipment of similar description (opinion of the Company shall be final) at the risk

and cost of the Contractor.

6.32 Force Majeure

6.32.1

6.32.2

In the event of either party being rendered unable by Force Majeure to perform any
obligation required to be performed by them under this Contract, relative obligation
of the party affected by such Force Majeure shall be treated as suspended during

which the Force Majeure Clause lasts.

The term “Force Majeure” shall have herein mean riots (other than among the
Contractor’s employee), Civil commotion, War (whether declared or not), invasion,
act of foreign enemies hostilities, civil war, rebellion, revolution, insurrection, military
coup, damage from aircraft, nuclear fission, embargoes, quarantines, acts of god such

as earthquake (above 7.0 magnitude on Richter scales), lightning,
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6.32.3

6.32.4

6.32.5

6.32.6

unprecedented floods, fires not caused by the Contractors negligence and other
causes which the Contractor has no control and accepted as such by GMRC/
Engineerwhose decision shall be final and binding. Normal rainy season and

monsoons are not Force Majeure.

Upon occurrence of such causes and upon its termination, the party alleging that it
has been rendered unable as aforesaid, thereby, shall notify the other party in
writing by registered notice within 24 (twenty four) hours of the alleged beginning
and ending thereof giving full particulars and satisfactory evidence in support of its

claim.

Time for performance of the relative obligation suspended by the Force Majeure

shall stand extended by the period for which such clause lasts.

If works are suspended by Force Majeure conditions lasting for more than twenty
(20) days, GMRC/ Engineer shall have the option of cancelling this Contract in whole

or part thereof, at its discretion.

The Contractor shall not claim any compensation for Force Majeure conditions and
shall take appropriate steps to insure men and materials utilized by it under the

Contract well in advance.

6.33 Insurance

6.33.1

6.33.2

During the construction period, i.e. before the Commissioning of the Project, all
insurance related expenses shall be borne by the Contractor. The goods supplied under
the Contract shall be fully insured against the loss or damage incidental to
manufacture or acquisition, transportation, storage, delivery, theft, natural or other
disaster, etc. in such a manner that the Company shall not incur any financial loss,
as long as the construction of the Project continues to remain under the custody of the

Contractor.

In case of any loss or damage or pilferage or theft or fire accident or combination of
the said incidents etc. under the coverage of insurance, the Contractor shall lodge
the claim as per rules of insurance. Any FIR required to be lodged to local Police

Station shall be the responsibility of the Contractor.
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6.33.3 The Contractor shall arrange to supply/ rectify/ recover the materials even if the
claim is unsettled for timely completion of the Project. The final financial settlement

with the insurance company shall be rested upon the Contractor.

6.33.4 In case of any delay of the Project attributable to the Contractor, the Contractor himself
in consultation with the Company should take the extension of insurance. Any

financial implications shall, however, be borne by the Contractor.

6.33.5 The Contractor shall arrange for providing insurance coverage to its workmen under
Workmen’s Compensation Act or similar Rules and Acts as applicable during
execution of work for covering risk against any mishap to its workmen. The
Contractor shall also undertake a Third Party Insurance. The Company shall not be

responsible for any such loss or mishap.

6.33.6 Comprehensive insurance is to be arranged by the Contractor during the O&M

period of the Contract.

6.33.7 At the end of the term of insurance undertaken by the Contractor, the Contractor
shall provide all the necessary documents to the satisfaction of the Company in

order to enable the Company to take up the insurance of the Plant.

6.33.8 The Contractor shall, during the Operation Period, procure and maintain Insurance

Cover including but not limited to the following:

6.33.8.1 Loss, damage or destruction of the Project Assets, including assets handed over by
GMRC/ Engineer to the EPC Contractor, at replacement value;

6.33.8.2 Comprehensive third party liability insurance including injury to or death of
personnel of GMRC/ Engineer;

6.33.8.3 The EPC Contractor’s general liability arising out of the Agreement;

6.33.8.4 Liability to third parties for goods or property damage;

6.33.8.5 Workmen’s compensation insurance; and

6.33.8.6 Any other insurance that may be necessary to protect the EPC Contractor and its
employees, including all Force Majeure Events that are insurable at commercially
reasonable premiums and not otherwise covered in Clause (6.33.8.1) to (6.33.8.6)
above.

6.33.8.7 The EPC Contractor is advised to take insurance policy with reinstatement clause
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built-in so any proceeds from insurance claims can cover the cost of a new plant.

6.34 Statutory Acts, Rules and Standards
6.34.1 The work shall be executed in conformity with the relevant standard of Bureau of
Indian Specification (or equivalent International Standard), Electricity Rules, 2010
(as amended up to date), Indian Electricity Act, BARC/DAE rules, Explosive Act
1948, Petroleum Act 1934, National Building Code and relevant Rules in vogue at

the time of execution including operation and maintenance period.

6.35 Stoppage of Work
6.35.1 The Company shall not be responsible and not liable to pay any compensation due
to stoppage of work as a reaction from local public due to any undue action on the

part of the Contractor causing annoyance to local people.

6.36 Hindrance Register
6.36.1 The Contractor may also maintain a Hindrance Register where reasons for delay
may be recorded from time to time and at the time of occurrence of the hindrance

and get it duly certified by the Project Manager or his authorized representative.

6.37 Responsibility of the Contractor
6.37.1 The Contractor shall provide guarantee and be entirely responsible for the execution
of the Contract in accordance with this Tender including but not limited to its
specification, schedules, and annexure. The Contractor shall further provide guarantee
and be responsible for the quality and workmanship of all materials and completed
works, correct designs and drawings, correct delivery of material,

erection, testing and commissioning including operation and maintenance.

6.38 Governing Language
6.38.1 The Contract shall be written in English Language. All correspondence and
documents pertaining to the Contract, which are exchanged by the Company and

Contractor, shall be written in English.

6.39 Order Amendments
6.39.1 No variation in or modification of the terms of the contract shall be made except by

written amendments issued by the Company.
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6.40 Assignments or Subletting of Contract

6.40.1 The Contractor shall not, without the prior consent in writing of the Company,

6.41

assign or sublet or transfer its Contract in whole or in part, its obligations to perform
under the Contract or a substantial part thereof, other than raw materials, or for any
part of the work of which makers are named in the Contract, provided that any such
consent shall not relieve the Contractor from any obligation, duty or responsibility

under the Contract.

Subcontracts

6.41.1 The Contractor shall notify the Company in writing of all subcontracts awarded

under the Contract if not already specified in his Bid. Such notification in its
original Bid or later shall not relieve the Contractor from any liability or obligation
under the Contract. The contractor shall take the prior approval from the company

before appointment of any subcontractor.

6.41.2 Subcontracting a work shall not, under any circumstances, relieve the Contractor from

its obligations towards the Project and the Company.

6.41.3 In case, the Contractor engages any Subcontractor to carry out a part of the work,

the Subcontractor should have requisite Government License for carrying out such

part of the work.

6.42 Authorized Test Centres

6.42.1 The PV modules, inverters, transformers, panels, wires, etc. deployed in the power

plants shall have valid test certificates for their qualification as per above specified
IEC/ BIS Standards by one of the reputed labs of the respective equipment (preferably
NABL Accredited Test Centres) in India. In case of equipment for which such
Test facilities may not exist in India, test certificates from reputed ILAC

Member Labs abroad will be acceptable.

6.43 Delivery of Equipment

6.43.1 The Contractor shall deliver the equipment of the plant and machineries in

accordance with the terms of the Contract at the time(s) to the place(s) and in the
manner specified in the Contract. The Contractor shall comply with instructions that
may be given by the Company from time to time regarding the transit of the plant and

material.
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6.43.2

6.43.3

Notification of delivery or dispatch in regard to each and every consignment shall
be made to the Company immediately after dispatch or delivery from the
manufacturing works. The Contractor shall supply to the consignee Invoice in

triplicate and packing account of all stores delivered or dispatched by him.

In case of any occurrence of loss or damage in transit, it shall be the liability of the
Contractor to initiate or pursue the claim with the Insurance company. It should take

immediate steps to repair the damaged apparatus or replacement there to.

6.44 Liabilities during Transit

6.44.1

The Contractor shall be responsible for loss, damages, or depreciation to goods or of

plant, equipment, and machineries up to delivery at the Site.

6.45 Deduction from Contract Price

6.45.1

6.45.2

All costs, claims, damages or expenses, which the Company may have paid for
which the Contractor is liable, will be deducted by the Company from deposited bank
guarantees or from any money due or which become due to him under this Contract
or any contract are being executed elsewhere with the Company.

Any sum of money due and payable to the Contractor, as per the Contract
Agreement, may be appropriated by the Company and set off against any claim of the
Company, for the payment of a sum of money arising out of or under any other
contract made by the Contractor with the Company. It is an agreed term of the
Contract that the sum of money, withheld or obtained under this clause by the
Company, will be kept withhold or retained as such by the Company or till this
claim arising out of in the same Contract is either mutually settled or determined by
the arbitrator, or by competent court, as the case may be, and that the Contractor
shall have no claim for interest or damages whatsoever on this account or any other
account in respect of any sum of money withheld or retained under this clause and

duly notified as such to the Contractor.

6.46 Terms of Payment

6.46.1

Supply, Work and 5 years O&M: The GMRC shall pay the Contractor in the

following manner for supply of material and at the following time for achieving the
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respective milestones for the Supply. The Tender is a comprehensive EPC Contract

of Supply, Works and O&M, however a single LoA shall be provided to the

Successful Bidder. The payment terms for Supply, Works and O&M is given below.

Sr. Payment Milestones for Supply Amount
1. | On Supply of PV Modules, Inverter & Module | 50% of EPC Contract Price
Mounting Structure (MMS): Submission of | of Supply
invoice and receipt of material for both sites
2. | On Supply of Balance of System: Submission of 25% of EPC Contract Price
invoice and receipt of material (other than PV of Supply
module and MMS) for both sites.
3. | Upon achieving Commissioning of the Plant with | 15% of EPC Contract Price
GEDA for both sites. of Supply
4. | Upon achieving Completion of the Facilities and 10% of EPC Contract Price
successful Performance Ratio (PR) Test for both of Supply
sites, whichever is later
Note:

1. All works shall be considered for payment on the basis of payment milestones per

approved billing break up to be approved after award of contract.

2. EPC Contract Price of Supply means the Supply part of the EPC Contract Price.

6.46.2 Payment Terms for the Works shall be as per the following table. The GMRC

shall pay the Contractor in the following manner for all the erection, testing,

commissioning.

Terms of Payment for Works

Sr. Milestone for Works Amount
1. | Upon Erection & Testing of entire Plant at both sites | 50 % of Contract Value of
Works
2. | Upon Successful Commissioning of the entire Plant | 30 % of Contract Value of
at both sites Works
3. | Upon achieving Completion of the Facilities and 20 % of Contract Value of
successful Performance Ratio (PR) Test at bot sites, | Works
whichever is later
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Note: “Erection, Testing and Commissioning Works Price” is equal to the price of Works (all
the erection, testing and commissioning works) portion of “EPC Contract Price” quoted by
the Contractor in its Financial Proposal.

Terms of payment for Operation and Maintenance (O&M)

Sr. Milestone for Works Amount
1. | On Successful Operation and Maintenance of the Year 1: OM-1
Solar PV Power Plant on quarterly basis for each Year 2: OM-2
year till 5 years Year 3: OM-3
Year 4: OM-4
Year 5: OM-5

6.47 Payments Procedure
6.47.1 Subject to any deduction which the Company may be authorized to make under this
Contract, and or to any additions or deductions provided for in this Contract, the

Contractor shall be entitled to payment as follows:

a. All payments shall be made in Indian Rupees, unless otherwise specified in the
LoA/Contract Agreement. All payment shall be made on the basis of actual

measurement for the quantified items as per schedule of works.

b. The Contractor shall submit the bill for claim in three copies with all supporting
documents as per the Contract condition to GMRC/ Engineer. After due verification
and recommendation, GMRC/ Engineer shall process verified bills for release of
payment. Payments shall be released in 15 (Fifteen) days by A/c payee cheque /
RTGS/ NEFT from date of submission of clear invoice.

e All taxes and deductions shall be applicable as per prevailing income tax and

other statutory rules and provisions in force.

e In case Contractor fails to submit the invoice with all the required documents to
process payments, GMRC/ Engineer reserves the right to hold the payment of the

Contractor against such bills.

6.48 Warranty/ Guarantee
6.48.1 The Plant shall perform as per the Guaranteed Performance indicated by the Bidder

in its Financial Proposal.
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6.48.2 PV modules used in grid connected solar power plants must be warranted for peak -
output power at Standard Testing Condition (STC), which shall not be less than
90% at the end of ten (10) years and not less than 80% at the end of twenty five (25)
years. The first year degradation shall not be more 2.5% of the PV Module capacity
and in subsequent years it shall not be more than 1% per annum.

6.48.3 The mechanical structures, electrical works, all plant equipment and components
and overall workmanship of the grid solar power plants shall be warranted for a

minimum of 25 years.

6.48.4 The Contractor shall ensure that the goods supplied under the Contract are new, unused
and of most recent or current models and incorporate all recent

improvements in design and materials unless provided otherwise in the Contract.
6.48.5 The warranty / guarantee period shall be as follows:

a. Solar PV Modules: Modules shall be warranted for a minimum period of 10years
in the Bidder’s detailed Warranty/ Guarantee certificate. Same shall be furnished
with its Bid.

b. Inverters: Inverters shall be warranted for the guarantee period provided by the

original equipment manufacturer. Same shall be furnished with its Bid.

c. Balance of System. associated switchgear and others: Bidder shall furnish in
detail its warranties/ guarantees for these items.

6.48.6 During the period of Warranty/ Guarantee the Contractor shall remain liable to replace/
repair any defective parts, that becomes defective in the Plant, of its own manufacture
or that of its Subcontractors, under the conditions provided for by the Contract under
and arising solely from faulty design, materials or workmanship, provided such
defective parts are not repairable at Site. After replacement the defective parts shall
be returned to the Contractors works at the expense of the Contractor unless otherwise

arranged.

6.48.7 At the end of Guarantee period, the Contractor’s liability shall cease. In respect of
goods not covered above, GMRC shall be entitled to the benefit of such Guarantee
given to the Contractor by the original Contractor or manufacturer of such goods.
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6.48.8 During the Operation and Maintenance and Guarantee period, the Contractor shall

be responsible for any defects in the work due to faulty workmanship or due to use
of sub-standard materials in the work. Any defects in the work during the guarantee
period shall therefore, be rectified by the Contractor without any extra cost to
GMRC within a reasonable time as may be considered from the date of receipt of
such intimation from GMRC failing which GMRC shall take up rectification work

at the risk and cost of the Contractor.

6.48.9 Material Warranty:

(@)

Material Warranty is defined as: The manufacturer should warrant the Solar
Module(s) to be free from the defects and/or failures specified below for a period
not less than ten (10) years from the date of sale to the GMRC:
e Defects and/or failures due to manufacturing defects and/or failures due to
materials, including PID defect
e Non-conformity to specifications due to faulty manufacturing and/or
inspection processes.
If the solar Module(s) fails to conform to this warranty, the manufacturer will
repair or replace the solar module(s), at GMRC’s sole option.
Performance Warranty:
The manufacturer should warrant the output of Solar Module(s) If, Module(s) fail(s)
to exhibit such power output in prescribed time span, the Contractor will either
deliver additional PV Module(s) to replace the missing power output with no
change in area of roof used or repair or replace the PV Module(s) with no change
in area of roof used at GMRC’s sole option. Total roof area available from
GMRC is fixed and the bidder shall design the plant so that in this case he

has enough space within this roof area to accommodate additional capacity.

6.49 Arbitration

6.49.1 All matters, questions, disputes, differences and / or claims arising out of and / or

concerning, and /or in connection with, and /or in consequence of, and /or relating to
this contract which may arise between the parties in connection with the Contract or
any matter arising out of or in relation thereto shall be reported to Gujarat Public Work

Contract Dispute Arbitration Tribunal and provision of Gujarat Public Work
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Contract Disputes Arbitration and Tribunal Act 1996 shall be applied as updatés -
time to time.

6.49.2 The Contractor shall ensure that the work under this Contract shall continue during
arbitration proceedings and dispute and no payments due from or payment by the
Company shall be withheld on account of such proceedings except to the extent which

may be in dispute.

6.49.3 The Arbitrator may, from time to time, with the consent of the parties to the contract
enlarge the time for making the award. The venue of the arbitration shall be the
place from which the acceptance of offer is issued or such other place as the

Arbitrator, in his discretion, may determine.

6.50 Court of Competent Jurisdiction
6.50.1 The Courts at Ahmedabad / Gandhinagar for GMRC shall have exclusive

jurisdiction in all matters arising under the Contract.

6.51 Law and Procedure
6.51.1 The law which is to apply to the Contract and under which the Contract is to be

construed shall be Indian Law.

6.51.2 The law governing the procedure and administration of any arbitration instituted

under the clause for arbitration shall be the Indian law.

6.52 Construction of Contract
6.52.1 The Contract shall in all respect be construed and operated, as a Contract as defined
in the Indian Contracts Act, 1872, and all the payments there under shall be made in

Indian Rupees (INR) unless otherwise specified.

6.53 Notices
6.53.1 For all purpose of the Contract, including arbitration there under, the address of the
Contractor mentioned in the Bid shall be the address to which all communications
addressed to the Contractor shall be sent, unless the Contractor has notified a
change by a separate letter containing no other communication and sent by

registered post with acknowledgement due to GMRC/ Engineer. The Contractor
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6.53.2

6.53.3

shall be solely responsible for the consequence of an omission to notify change of
address in the manner aforesaid.

Any communication or notice on behalf of the Company in relation to the Contract
Agreement may be issued to the Contractor by the Company and all such
communication and notice may be served on the Contractor either by registered post
or under certificate of posting or by ordinary post or by hand delivery at the option

of the officer.

Instructions or notices to the Contractor and notices from the Contractor to GMRC/
Engineer recorded in a minute signed by the authorized representatives of both
GMRC/ Engineer and the Contractor. Such notice or instruction shall be valid notice

of instruction for the purpose of the Contract.

6.54 Final Bill

6.54.1

The Final EPC Bill relating to the Contract shall be prepared only after the
Performance Guaranteed Test of the plant has been observed as under Clause No.
Appendix 16 A: Procedure for Performance Testing and it will include the adjustments
of all claims against the Contractor by the Company and awarded in its

favour by the arbitrator up to the date of preparation of the final bill.

6.55 Degradation of Solar Modules

6.55.1

6.55.2

6.55.3

The Contractor should warrant for the output of each Solar Module(s) for at least
90% of its actual rated capacity at Standard Testing Condition after initial 10 years

and 80% of its rated capacity after 25 years upon commissioning of the Plant.

The derating of module should not be more than 1% in any year except for the first

year of operation, which should be limited to 2.5%.

If, Module(s) fail(s) to exhibit such power output, the Contractor will either:

a. Deliver additional PV Module(s) to replace the loss of power output with no change

in area of land used;

<or>

b. Repair or replace the existing PV Module(s) with no change in area of land used;
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6.55.4 The Company will specifically do the audit of solar PV module by third-party at any -
point of the operation period and in case the Contractor fails to demonstrate the
value as per the maximum deration allowed then, the Contractor shall compensate

as per the Clause No. 6.55.3

6.56 Risk Purchase
6.56.1 If the Contractor fails, on receipt of the LoA, to take up the work within a
reasonable period or leave the work Site after partial execution of the work, GMRC
shall have the liberty to get the work done through other agency at the Contractor’s
own risk and additional cost if any. If the situation, so warrants, to compel GMRC
to cancel the LoA placed on the Contractor, it shall be liable to compensate the loss or
damage, which GMRC may sustain due to reasons of failure on Contractor’s part

to execute the work in time.

6.57 Confidential Information
6.57.1 GMRC and the Contractor shall keep confidential and shall not, without the written
consent of the other Party hereto, divulge to any third party any documents, data or
other information furnished directly or indirectly by the other Party hereto in
connection with the Contract, whether such information has been furnished prior to,
during or following termination of the Contract. Notwithstanding the above, the
Contractor may furnish to its Subcontractor(s) such documents, data and other
information it receives from GMRC to the extent required for the Subcontractor(s)
to perform its work under the Contract, in which event the Contractor shall obtain from
such Subcontractor(s) an undertaking of confidentiality similar to that imposed on the

Contractor.

6.57.2 Notwithstanding the generality of the foregoing Clause 6.57.2 all maps, plans,
drawings, specifications, schemes and the subject matter contained therein and all
other information given to the Contractor, by the Company in connection with the
performance of the Contract shall be held confidential by the Contractor and shall
remain the property of the Company and shall not be used or disclosed to third parties
by the Contractor for any purpose other than for which they have been supplied or
prepared. The Contractor may disclose to third parties, upon execution of secrecy

agreements satisfactory to the Company, such part of the drawings,
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6.57.3

6.57.4

6.57.5

6.57.6

specifications or information if such disclosure is necessary for the performance of
the Contract under this Clause of 6.57.

Maps, layouts and photographs of the unit/integrated plant including its surrounding
region's showing vital installation for national security shall not be published or
disclosed to the third parties or taken out of the country without prior written approval
of the Company and upon execution of secrecy agreements satisfactory to the

Company with such third parties prior to disclosure.

Title to secret processes, if any, developed by the Contractor on an exclusive basis
and employed in the design of the unit shall remain with the Contractor. The Company
shall hold in confidence such process and shall not disclose such processes to
the third parties without prior approval of the Contractor and execution by such third

parties of secrecy agreements satisfactory to the Contractor prior to disclosure.

Technical specifications, drawings, flow sheets, norms, calculations, diagrams,
interpretations of the test results, schematics, layouts and such other information
which the Contractor has supplied to the Company under the Contract shall be
passed on to the Company. The Company shall have the right to use these for
construction erection, start-up, commissioning, operation, maintenance, modifications

and/ or expansion of the unit including for the manufacture of spare parts.

The obligation of a party under this Clause 6.57, however, shall not apply to that

information which:

a. now or hereafter enters the public domain through no fault of that Party,

b. can be proven to have been possessed by that Party at the time of disclosure and

which was not previously obtained, directly or indirectly, from the other Party

hereto, or

otherwise lawfully becomes available to that Party from a third party that has no

obligation of Confidentiality.
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6.57.7 The above provisions of this Clause 6.57 shall not in any way modify any -
undertaking of Confidentiality given by either of the Parties hereto prior to the date

of the Contract in respect of the Facilities or any part thereof.

6.57.8 The provisions of this Clause 6.57 shall survive Termination, for whatever reason,

of the Contract.

6.58 Limitation of Liability
6.58.1 The total liability of the Contractor under or in connection with this Tender and the
consequent Contract shall not exceed the full EPC Contract Price inclusive of taxes

and duties.

6.58.2 This sub-Clause shall not limit the liability in case of fraud, deliberate default/

negligence, reckless misconduct or illegal or unlawful acts by the Contractor.

--- End of Section ---
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7 Special Terms and Condition

7.1 Definition
7.1.1 The General Terms and Conditions as well as the Special Terms and Conditions of
the Tender are complementary to each other, and wherever there is a conflict, the

Special Terms and Conditions shall prevail.

7.2 Objective of the Project
7.2.1 The main objective of this project is “Design, Engineering, Supply & Procurement,
Erection, Testing, Commissioning and Comprehensive Operation & Maintenance
for 5 (five) years for 406 kw (ac) grid connected rooftop solar photovoltaic power
project on rooftop of various buildings at two locations (i) Site 1- Apparel park
depot (206 kw) and (ii) Site 2- Gyaspur depot (200 kw) of Gujarat Metro Rail
Corporation (GMRC) Itd, Gujarat of GMRC” on turnkey basis.

7.3 Compliance with GEDA/DISCOM/CEIG Guidelines
7.3.1 The Bidders and Contractor shall make themselves fully aware of and comply with
the norms and guidelines provided by GEDA/DISCOM/CEIG if any, towards the

Project.

7.3.2 The Contractor shall ensure that the Project shall comply with all the norms and
guidelines of GEDA/DISCOM/CEIG if any, and subsequent clarifications or
amendments issued from time to time. The Contractor is required to refer the
compliance documents of GEDA/DISCOM/CEIG if any, for necessary compliances
of GEDA/DISCOM/CEIG requirements.

7.3.3 In case of any conflict between the compliance of GEDA/DISCOM/CEIG and this
Tender or any aspect of the Project, the Contractor shall immediately notify GMRC/

Engineer for clarity.

7.4 Project Site
7.4.1 Details of the Project Site will be as per the Annexure 1.

7.5 Scope of Service
7.5.1 The item of work to be performed on all equipment and accessories shall include

but not limited to the following:
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a. Transportation, unloading, receiving and storage at site.
b. Arranging to repair and/or re-order all damaged or short-supply items.
c. Final check-up of equipment and commissioning and putting the system into
successful operation, feeding power to the local internal grid.
7.6 Training of GMRC’s Personnel
7.6.1 The Bidder shall provide training on Plant operations and maintenance to three (3)
teams of 5-10 personnel each (Engineers and Technician/ Operators) of GMRC as

and when requested by GMRC.

7.7 Mode of Execution
7.7.1 The entire work shall be executed on turnkey basis. Any minor item(s) not included
in the schedule but required for completion of the work shall have to be carried out/
supplied without any extra cost. Such works, not listed in the schedule of works but
elaborately described to perform or to facilitate particular operation(s) required for
completion of the project shall be deemed to have been included in the scope of this

work and the Contractor shall supply, install the same without any extra cost.

7.8 Programme of Work
7.8.1 The Contractor shall submit the programme of work within 3 days from the date of
receipt of Letter of Award. The programme shall include a Bar Chart indicating
there in the starting position and completion date of each of the major items of

work.

7.9  Starting of Work
7.9.1 The issuance date of LoA should be termed as starting date of work.

7.10 Completion Schedule
7.10.1 The time of completion and Commissioning of the Plant is Hundred fifty Days
(150) from the date of issue of Letter of Award. The O&M Contract Period for five
(5) years.

7.10.2 The Contractor shall inform GMRC/ Engineer at least seven (7) days advanced final

written notice, of the date on which it intends to commissioning of any unit.

7.10.3 The Contractor shall prepare the completion schedule accordingly and inconformity

with provisions of technical specifications and carry out the work as per this
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schedule subject to “Force Majeure” conditions. The Contractor shall mobilize
resources keeping in view, the above scheduled completion period.

7.10.4 The Contractor shall provide the power evacuation schedule as and when required

or asked by any Central or State Government agency(s).

7.11 Site Inspection & Basis of Bid

7.11.1 The volume and quantity of work indicated in schedule of works may vary. The
Contractor should visit the Site before quoting rate for civil works. After taking in to
consideration all aspects of the site, condition of soil etc., the Contractor should
quote for civil works. No extra claim will be entertained at post bidding stage. The
foundation design of module structure and the building shall have to be approved by
GEC/GMRC Civil department. In case of any defects arising in the building
during

guarantee period, the Contractor shall have to rectify the same at its own cost.

7.12 Price Escalation
7.12.1 The rate(s) quoted against the work shall remain firm during the entire Contract

period.

7.13 Taxes and Duties
7.13.1 The price quoted shall be inclusive of all applicable taxes, duties, levies as
applicable (as per the format of the Financial Proposal), which shall be paid on

production of documentary evidences for the same.

7.13.2 Bidders shall quote the rates as well as taxes and duties based on the concessional

exemption in the same that can be availed by the Bidder.
7.13.3 Statutory variations in the tax shall be permitted as under:

(A) Statutory variations during original contractual completion period :

(i) If any increase takes place in taxes and duties due to statutory variation, then

GMRC shall admit the same on production of documentary evidences.

(i) If any decrease takes place in taxes and duties due to statutory variation, the same
shall be passed on to GMRC or GMRC shall admit the decreased rate of taxes

and duties while making the payment.
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(B) Statutory variations beyond original contractual completion period :

(i) If reasons for extension of contractual completion period is attributable solely to

GMRC, the provisions of (A) (i) above shall apply.

(ii) If reasons for extension of contractual completion period is attributable to Bidder,
then:

(@) If any increase takes place in taxes and duties due to statutory variation, then
GMRC shall not admit the same; however GMRC shall admit the taxes and
duties at the rate prevailing during payment of last invoice raised during original

contract completion period.

(b) If any decrease takes place in taxes and duties due to statutory variation, the
same shall be passed on to GMRC or GMRC shall admit the decreased rate of
taxes and duties while making the payment.

7.13.4 Variation on account of exchange rate will not be payable. No statutory variation

shall be payable by GMRC on the input items. i.e. raw materials etc.

7.14 Procurement of Materials
7.14.1 The Contractor shall procure all necessary material required for the project work
and arrange to store them properly. Test certificate in accordance with the
specifications are to be furnished by the Contractor to GMRC/ Engineer for

approval in respect of the materials procured by the Contractor.

7.15 Samples

7.15.1 Apart from adhering to special provision made in the specification regarding
submission of samples, the Contractor shall within ten (10) days of its receipt of Letter
of Award, provide to GMRC/ Engineer samples along with detailed literature of all
materials it proposes to use irrespective of the fact that specific make/ material might
have been stipulated. If certain items proposed to be used are of such nature that
samples cannot be presented or prepared at Site, detailed literature / test certificate of
the same shall be provided instead. GMRC/ Engineer shall check the

samples and give his comments and/or approval to the same.

7.16 Notice of Operation
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7.16.1

The Contractor shall not carry out important operation without the consent in
writing of GMRC/ Engineer. For carrying out such important activity, the
Contractor shall intimate to GMRC/ Engineer at least Forty eight (48) hours before
starting of the job.

7.17 Rejection of Materials

7.17.1

GMRC/ Engineer’s decision in regard to the quality of the material and
workmanship will be final. The Contractors at its own cost and risk without any
compensation shall immediately remove any material rejected by the GMRC/

Engineer-in-Charge from the Site of work.

7.18 Power and Water Supply during Construction

7.18.1

7.18.2

7.18.3

7.18.4

GMRC will Provide Auxiliary Power to the EPC Contractor during execution.
Contractor has to arrange water supply during construction.
Not used.

GMRC shall provide space for storage of material (if available). However, GMRC
shall not provide accommodation for labours at site. The Contractor shall make his

own arrangement for the same.

7.19 Labour Engagement

7.19.1

7.19.2

The Contractor shall be responsible to provide all wages and allied benefits to its
labours engaged for execution of the project work and also to carry out Operation and
Maintenance service. The Contractor shall remain liable to the authorities concerned
for compliance of the respective existing rules and regulations of the government for

this purpose and shall remain liable for any contravention thereof.

Strict adherence of various applicable labour laws like the Factories Act, Minimum
Wages Act, ESI Act, Payment of Wages Act, the Workman’s Compensation Act,
EPF Act, Contractor labour (Regulation & Abolition) Act, 1970 and all other statutory
requirements as amended from time to time to the entire satisfaction of Central/State
Govt. Authorities, shall be the responsibility of the Contractor and he shall have to
make good loss, if any, suffered by GMRC on account of default in this regard by

the Contractor.
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7.19.3 The contractor is encouraged to use local manpower as per the local statutory -

(labour) requirement, if any.

7.19.4 The successful Bidder shall obtain license under Contract Labour (Regulation
&Abolition) Act 1970, read with rules framed there under and furnish the same to
the Company within 15 days of the issue of Detailed order of Contract failing which
the detailed order of contract shall be cancelled/terminated without any further

notice and its EMD and/ or performance guarantee shall be forfeited.

7.19.5 65% of the jobs that will be created due to the projected in the supervisory and
managerial cadres and 80% of the jobs that will be created in other cadres due to the
project shall be filled in by employing the local persons. The expression “local
person” shall mean a person domicile in Gujarat state for a minimum period of 15

years prior to applying for employment to the Contractor.

7.20 Handing Over —Taking Over
7.20.1 A 406 kW (Site 1, 206 kW and Site 2, 200 kW) project shall be taken over by GMRC/
Engineer upon successful completion of all tasks to be performed at Site(s) on
equipment supplied, installed, erected and Commissioned by the Contractor in
accordance with provision of this Tender. During handing over complete Project

work, the Contractor shall submit the following for considering final payment:

a. All as- Built Drawings;

b. Detailed Engineering Document with detailed specification, schematic drawing,
circuit drawing and test results, manuals for all deliverable items, Operation,
Maintenance & Safety Instruction Manual and other information about the project;

c. Bill of material; and

d. Inventory of spares at projects Site.

e. Copies of all warranties/guarantees.

7.20.2 Immediately after taking over of complete Plant, the same will be handed over to
the Contractor for Operation & Maintenance for a period as mentioned in the

Tender.

7.20.3 Handing over will be done only after Completion of Facilities and successful
Operational Acceptance Test
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7.20.4 Prior to the handing over, GMRC/ Engineer shall conduct a plant audit by self or the
third party as per GMRC/ Engineer’s discretion, and any defects identified during
such audits or inspection shall be rectified by the Contractor at its own cost prior to

the completion of the O&M period.

7.21 Termination on the death of Contractor
7.21.1 Without prejudice to any of the rights or remedies under this contract, if the
Contractor dies, the GMRC/ Engineer shall have the option of terminating the

Contract without compensation to the contractor.

7.22 Retired Government servants taking to Contract

7.22.1 No engineer of gazette rank or other gazette officer employed in engineering or
administrative duties in the Engineering Department of the Company is allowed to
work as contractor for a period of two years of his retirement from Company's service
without the previous permission of the Company. This contract is liable to be
cancelled if either the contractor or any of his employees is found at any time to be a
person who had not obtained the permission of the Company as aforesaid before
submission of the tender or engagement in the contractor's service as the case

may be.

7.23 EPF
7.23.1 The contractor will deduct and deposit EPF of his labour staff/worker as applicable
from time to time in his own EPF A/c code and then produce a photocopy of

documentary evidence of EPF Challan with each R.A. Bill for the concerned period.

7.24 Miscellaneous
7.24.1 The project manager appointed by EPC contractor shall not be replaced without the
prior written approval of GMRC/ Engineer.

7.24.2 Any project manager or member of the Contractor at Site shall be replaced within a
period of forty eight (48) hours of intimation by GMRC/ Engineer without assigning

any reason thereof.
7.24.3 The Contractor shall take care of all statutory, local clearance, approvals, etc.

7.24.4 All warranties on the equipment shall be in the name of GMRC.
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7.24.5 The Contractor shall be responsible for claiming and retaining any subsidy and shall

7.24.6

7.24.7

7.24.8

7.24.9

quote only final price and responsibility of Project registration/ applications etc.
shall lie with the Bidder only. In no case, GMRC is responsible to provide any
additional amount other than the EPC Contract Price & O&M Contract Price.

The Contractor shall provide arrangement for water drainage, which shall be
appropriately arranged for dispersion/ evacuation as per the local statutory norms

without causing any local inconvenience or hindrance.

The design philosophy and related specifications mentioned in this Tender are to be
treated as baseline specifications. The Contractor may further improve the design of
the Plant through minor modifications and execute the same contingent on GMRC/

Engineer’s approval of the new design or specification.

Based on reviewing the Project, if the progress is below expectation as judged
based on GMRC/ Engineer’s discretion, then GMRC/ Engineer shall reduce the Scope
of the Contractor in part or full and assign the same to other contractor(s) at the risk

and cost of the existing Contractor.

The Contractor shall continue to provide all the monitoring services, licenses,
software, access to all information (real-time or stored) that were been used during the
O&M Contract period by the Contractor to GMRC at the time of hand over at no extra
cost to GMRC for the rest of the life of the Plant.

7.24.10Provision for installing any additional monitoring equipment to facilitate on-line

transfer of data shall be provided by the Contractor.

--- End of Section ---
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8 Operation and Maintenance

8.1

System operations

8.1.1 The EPC Contractor will be responsible for operation and maintenance of the

A.

project ensuring the generation and sale of power. It will be bearing all costs and

expenses for the operation and maintenance of the same.

MAINTENANCE REQUIREMENTS

8.1.2 The EPC Contractor will also undertake cleaning of the solar systems at regular

intervals.

8.1.3 The EPC Contractor shall give undertaking that for the plant period of 5 years all

the power packs covered under this project will be operated, maintained and
repaired whenever necessary so that all Units are operative and export maximum
possible energy to the grid. This shall be ensured through undertaking services that
include, but are not limited to, the following

i)  Daily monitoring of plant performance.
i) Supply of all technical, production/operation data and information through a monthly
report.
iii)  Planned visits on a monthly, quarterly, and annual basis for preventative and
corrective maintenance which include, but are not limited to the following:
a. Clean solar panels on weekly basis or as appropriate to get maximum output
from the panels.
b. Check inverter cabinets (ventilation openings, lighting, leakages in inverter
cabinets and cleaning of filters) and inverter maintenance. Solar Power
Developer will keep the necessary spares at the Project Site.
c. Check security and fire protection system.
d. Check parts for corrosion.
e. Check the state of tightness of connections, fuses, main junction boxes, etc.
f. Adequate spares to ensure uninterrupted operation and minimum downtime
during the entire period.
g. Comprehensive operation and maintenance of the Facility up to the energy
meter shall be the responsibility of the EPC Contractor.
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h. Comprehensive Operation and Maintenance during entire life of the systems
shall include supply of spares, consumables, machine breakdown insurance,
transpiration, and general comprehensive insurance covering fire, earthquake
and provision of security personnel with the insurance policy which shall be
taken in the GMRC’s name as the primary beneficiary. Copies of the Insurance
Policies are to be given to the concerned department, as and when
taken/renewed. All risks associated with lapses or delays in insurance
coverage, during the construction period, shall be at the EPC Contractor’s

cost.

8.14 The EPC Contractor shall ensure efficient operation of the Project and the

associated facilities to achieve the maximum power generation from the Project. For
this purpose the EPC Contractor shall engage the services of adequate number of
Engineers and Technicians. The EPC Contractor shall also attend to all failures,
rectifications, breakdown, comprehensive Operation and Maintenance checks. Daily
Management Information System (MIS) reports with generation and down time

analysis data shall be made available to GMRC office by E-mail.

8.2 Maintenance Manual

8.2.1

8.2.2

With Scheduled Completion Date, the EPC Contractor shall, in consultation with
the GMRC/ Engineer, evolve a repair and maintenance manual (the “Maintenance
Manual”) for the regular and preventive maintenance of the Solar Rooftop Power
System in conformity with the Specifications and Standards, Maintenance
Requirements, Safety Requirements and Good Industry Practice, and shall provide 3
(three) copies thereof to GMRC/ Engineer. The Maintenance Manual shall be
revised and updated once before hand over the system to GMRC/ Engineer.

Without prejudice to the provision of Clause 8.2.1, the Maintenance Manual shall,
in particular, include provisions for maintenance of Project Assets and shall provide
for life cycle maintenance, routine maintenance and reactive maintenance which
may be reasonably necessary for maintenance and repair of the Project Assets,
including replacement thereof, such that its overall condition conforms to Good

Industry Practice.

8.3 Safety, breakdowns and accidents
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8.3.1 The EPC Contractor shall ensure safe conditions for the operation of Solar Rooftop -
Power System and in the event of unsafe conditions, damage, breakdowns and
accidents, it shall follow the relevant operating procedures and undertake removal
of obstruction and debris without delay. Such procedures shall conform to the
provisions of this RFP, Applicable Laws, Applicable Permits and Good Industry

Practice.

8.4 Safety Requirements
8.4.1 The EPC Contractor will take all necessary and reasonable safety precautions with
respect to providing the Installation Work, Solar Power, and System Operations that
will comply with all Applicable Laws pertaining to the health and safety of persons

and real and personal property.

8.4.2 The EPC Contractor shall take entire responsibility for electrical safety of the
installation(s) including connectivity with the grid and follow all the safety rules &

regulations applicable as per Electricity Act, 2003 and CEA guidelines etc.
8.4.3 Project Management shall include adherence to all requisite safety practices.

8.4.4 Security, safety, watch, and ward of all materials at sites shall be the responsibility
of the EPC Contractor.

8.4.5 Contractor Safety Management to be strictly complied with by the EPC Contractor
throughout Project activity.

8.4.6 The EPC Contractor shall comply with the provisions of this RFP, Applicable Laws
and Applicable Permits and conform to Good Industry Practice for securing the safety
of the Solar Rooftop Power System. In particular, the EPC Contractor shall develop,
implement and administer a surveillance and safety programme for providing a safe
environment on or about the Solar Rooftop Power System, and shall comply with

the “Safety Requirements”.

8.4.7 The Parties hereby agree that the GMRC’s Electrical Engineer shall carry out safety
audit of the Solar Rooftop Power System in accordance with the Safety
Requirements at least once a quarter. The EPC Contractor shall, no later than 7 (seven)

days after the close of each quarter, furnish to GMRC a copy of the safety
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certification issued by the Safety Consultant. All costs and expenses to be incurred
for facilitating the safety audit shall be solely borne by the EPC Contractor.

8.5 Inspection
8.5.1 The GMRC’s Electrical Engineer shall inspect the Solar Rooftop System at least
once a month. It shall make a report of such inspection (the “O&M Inspection
Report”) stating in reasonable detail the defects or deficiencies, if any, with
particular reference to the Maintenance Requirements, Maintenance Manual, the
Maintenance Programme and Safety Requirements, and send a copy thereof to GMRC

and the EPC Contractor within 7 (seven) days of such inspection.
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Appendix 1: Format for Covering Letter

To,

The Sr. DGM (Civil & Procurement);

Gujarat Metro Rail Corporation (GMRC) Limited

(SPV of Govt. of Gujarat and Govt. of India)

Block No.1, First Floor, Karmayogi Bhavan, Behind Nirman Bhavan,
Sector 10/A, Gandhinagar: 382010, Gujarat, India

Sub: Submission of the RFP Document No. GMRC/ SYSTEM/RFTP-02(R2)/DEPOT
/EW- NS/2023

Dear Sir,

We, the undersigned, have considered and complied with the "Instructions to Bidders™ and have
accepted the terms stipulated in the RFP documents. The scope of work to be offered by the
Bidder shall include but not be limited to Design, Engineering, Supply & Procurement, Erection,
Testing, Commissioning and Comprehensive Operation & Maintenance for 5 (five) years for
406 kw (ac) grid connected rooftop solar photovoltaic power project on rooftop of various
buildings at two locations (i) Site 1- Apparel park depot (206 kw) and (ii) Site 2- Gyaspur depot
(200 kw) of Gujarat Metro Rail Corporation (GMRC) Itd, Ahmedabad on turnkey basis; in the
State of Gujarat. The Successful Bidder shall be required to ensure the continuous running of
plant without any interruption during entire O&M period. All the above shall be as per RFP
Document No. GMRC/ SYSTEM/RFTP-02/DEPOT/EW-NS/2023 dated 27-06-2023.

Also we have familiarized ourselves with the, land surface and subsurface, metrological,
climatological and environmental conditions which may exist in the installations area. In full
cognizance and compliance with these aforesaid conditions and the regulations of local
government authorities, we the undersigned do hereby offer for the Design, Engineering,
Supply & Procurement, Erection, Testing, Commissioning and Comprehensive Operation &
Maintenance for 5 (five) years for 406 kw (ac) grid connected rooftop solar photovoltaic power
project on rooftop of various buildings at two locations (i) Site 1- Apparel park depot (206 kw)
and (i) Site 2- Gyaspur depot (200 kw) of Gujarat Metro Rail Corporation (GMRC)
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Itd, Ahmedabad; in the State of Guijarat for which we have Bid. The work covered under the

Bid shall be completed to the entire satisfaction of yourselves or your representative in

conformity with the RFP documents at the prices accompanying this Bid.

It is a term of our Bid that the Project shall be handed over installed, interconnected, tested,

commissioned and modified and shall achieve Commissioning not later than 150 (Hundred
fifty) days from the date of LOA. This shall be the essence of the Contract between us.

We further agree and stipulate as follows:

1.

Until the final Contract Documents are prepared and executed the RFP documents
with any modifications, additions, deletions agreed with the Company(s) and your
written acceptance thereof, shall constitute a binding Contract between us, upon terms
contained in aforesaid documents and the Financial Proposal accompanying the Bid.
That the Company will not supply any material. In all respects we shall be fully self-
sufficient in the performance of the work.

I/ We understand that you are not bound to accept the lowest of the Bid you may
receive.

I/ We shall make available to the Company any additional information it may find
necessary or require to supplement or authenticate the qualification statement.

I/ We acknowledge the right of the Company to reject our Bid without assigning any
reason or otherwise and hereby waive, to the fullest extent permitted by applicable
law, our right to challenge the same on any account whatsoever.

I/ We understand that you may cancel the bidding process at any time and that you are
neither bound to accept any Application that you may receive nor to invite the
Applicants to Bid for the Project, without incurring any liability to the Applicants.

I/ We further certify that in regard to matters relating to security and integrity of the
country, we or any of our Associates have not been charge-sheeted by any agency of
the Government or convicted by a Court of Law.

I/ We further certify that no investigation by a regulatory authority is pending either
against us or against our Associates or against our CEO or any of our directors/
managers/ employees.

I/ We undertake that in case due to any change in facts or circumstances during the
bidding process, we are attracted by the provisions of disqualification in terms of the
provisions of this RFP; we shall intimate the Company of the same immediately.
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10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

We understand that the selected Bidder shall either be an existing Company -
incorporated under the Indian Companies Act, 1956 or Companies Act 2013.

I/ We hereby irrevocably waive any right or remedy which we may have at any stage
at law or howsoever otherwise arising to challenge or question any decision taken by
the Company in connection with the selection of Applicants, selection of the Bidder,
or in connection with the selection/ bidding process itself, in respect of the above
mentioned Project and the terms and implementation thereof.

I/ We agree and undertake to abide by all the terms and conditions of the RFP

document.

We agree to keep the bidding valid for acceptance for a period of 180 (One hundred
eighty) days from the date of opening of the Technical Bid (hereinafter referred to as
validity period) and the Bid shall not be withdrawn on or after the opening of bidding
till the expiration of the validity period or any extension thereof.

We also undertake not to vary/modify the Bid during the validity period or any
extension thereof.

We represent that we have fully satisfied ourselves as to the nature and location of the
Project having in mind the general and local conditions and other factors incidental to
the performance of the works and the costs thereof.

We further represent that from our own investigation of the Site of the Project we
have fully satisfied ourselves as to the character, quality and quantity of surface and
other conditions to be encountered in the performance of the works and we
understand and represent that any failure to acquaint ourselves in respect of these
matters and the other factors and conditions as set forth shall not relieve us from any
responsibility for estimating properly the difficulty and cost of successfully
performing the works.

We also acknowledge and accept that you shall not pay for any discontinuance or low
performance rate resulting from malfunction of / or inadequacy of our equipment,
instruments or personnel.

We agree to return to you all reports and technical data provided for our use in
preparing this Bid and in the subsequent conduct of the works. We undertake that we
will not use the same for any other work/purpose.

We further represent that we have familiarized ourselves with all the terms and
provisions of the various parts of the bidding documents and that in making our Bid,
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we do not rely upon any representation made by any agent or employee of yourselves |
in respect of the terms of the bidding documents or the nature of the performance of
the works.

20.  We submit this Bid with the full understanding that our Bid fully complies with all the
terms and conditions of the RFP documents including Bid evaluation criteria and that
no deviation/exception to the RFP documents have been taken by us. We also agree
that in case we have taken any exceptions/ deviations to the RFP documents, the

Company will be free to reject our offer on account of such exceptions/deviations.

Dated this day of 2023

Signature:

In the capacity of:

Duly authorized to sign Tenders for and on behalf of (Name & Address)

Witness
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Appendix 2: Details of Bidder

1. (3 Name:
(b) Country of incorporation:
(© Address of the corporate headquarters and its branch office(s), if any, in India:
(d) Date of incorporation and/ or commencement of business:
(e GST No.
M Pan No.

2. Brief description of company including details of its main lines of business and
proposed role and responsibilities in this Project:

3. Details of individual(s) who will serve as the point of contact/ communication for
company:
€)] Name:
(b) Designation:
(© Company:
(d) Address:
©)] Telephone Number:
()] E-Mail Address:
(9) Fax Number:

4. Particulars of the Authorised Signatory of the Bidder:
€)] Name:
(b) Designation:
(© Address:
(d) Phone Number:
(e) E-Mail Address:
)] Fax Number:

5. In case of a Joint Venture (JV) or support from parent company
@ The information above (1-4) should be provided for all the Members of the

Joint Venture (JV) or support from parent company.
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(b)  Information regarding the role of each Member should be provided as per

table below:

Sr. Name of Member Role % of equity in the JV
No. or Parent Company
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Appendix 3: Format of Details of Similar Technical Experience

INSTRUCTIONS:

A. The Bidder shall indicate similar EPC experience of grid-connected solar photovoltaic
projects herein.

B. The Bidder shall duly attach the Letter of Award (LOA) from the Client, Commissioning
Certificate, and Certificate of Satisfactory Completion of Work from the Client.

C. Projects without sufficient documentary evidence of execution, commissioning and
completion as per the discretion of GMRC shall not be considered towards technical
evaluation of the Bidder.

D. The Bidder may indicate more than five (5) projects.

Name of Client .
PV Project AC/ DC Commissioning
Sr. | (with name and contact Capacity Work Order Certificate
information of Contact . No. & Date (Date)
(in KW)
Person)
1.
2.
3.
4,
5.
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Appendix 4: Format of Disclosure of PV Technology

PV MODULE

Type . | Select One:

1 Poly-crystalline Silicon

1 Mono-crystalline Silicon

1 Other variant of the above. Please specify

Manufacturer

Model Number

Module Capacity N W

No. of Cells per Module

No. of Modules

PV INVERTER

Type

Manufacturer

Model Number

Inverter Capacity N kw

Number of Inverters

Note:

1. Above Appendix to be filled separately for Site-1, 206 kW and Site-2, 200 kW

2 . Bidders to note that, this Annexure is for bidding purpose only. Separate approval for
makes of Modules, Inverters and other critical items to be obtained after award of the
contract from the Engineer. Moreover, proposed makes of Modules, Inverters & other
critical items should be proven and in service.

3. We hereby undertake that the warranty Certificate against clause no. 5.4.1 v) a.i of scope
of work shall be submitted during vendor approval stage/supply stage.
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Appendix 5: Format for Project Execution Plan

. Division of Scope of Work

o ) Design/ . Construction/
Discipline/ | Basic i Project L L
] . . Detailed Procurement | Supply Fabrication/ Commissioning
Equipment | Engineering ) ) Management .
Engineering Installation

NOTES:
1)  Bidder shall clearly indicate the agency which will carry our each activity and the
location of activity.
i) In case any activity is proposed with back-up consultant, Bidder shall clearly indicate
role of back-up consultant

1ii)  Bidder to identify major equipment / items and discipline

. DETAILED PROJECT SCHEDULE

Sr. | Activity Start Date End Date
1. Issue of LOA Zero Date

2.

3.

NOTES:

1. The Bidder shall ensure that the entire work is completed within 150 days of issue of LOA.

2. All Start Dates and End Dates to be indicated with respect to the Zero Date.

3. The Bidder may use as many lines as required to satisfactorily provide the detailed project
schedule.

SIGNATURE OF BIDDER e
NAME R
DESIGNATION S
SEAL DATE e
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Appendix 6: Evaluated Bid Value (EBV)

The Evaluated Bid Value (EBV) shall be calculated using the following parameters:
Parameters Quoted by the Bidder:

I. Quoted EPC Contract Price,

ii. Quoted Annual Net Electrical Energy Generation Guarantee (NEEGG) at the
metering point of the Plant for each year during the O&M period (as specified in the
NIT of this Tender),

iii. Quoted O&M Contract Price for each year during the O&M period (as specified in the
NIT of this Tender),

Parameters assumed constant for evaluation of each Bidder:

iv. Discount Factor of 9.08% annually.

The Evaluated Bid Value (EBV) shall be calculated using the abovementioned parameters as
follows:

Quoted EPC Contract Price at the zero™ (0™)

year

Step 2 . Net Present Value (NPV) of 5 years of O&M Cost
quoted by the Bidder

Step 3 ADD : - Summation of EPC Contract Price and NPV of
O&M for 5 years

Step 4 . Summation of quoted NEEGG for 5 years

Step 5 DIVIDE (Sum of EPC Contract Price and NPV of each year

O&M Contract Price for 5 years) by (Summation
of quoted NEEGG for 5 years) i.e. (Step3/Step4)

The Evaluated Bid Value (EBV) shall be the Net Present Value (NPV) as calculated above.

Evaluated Bid Value (EBV) =

[(EPC Contract Price ) +
(NPV of each year O&M Contract Price of 5 years) ]

YNEEGG

The Bidder with the lowest EBV in Rs./ kwh shall be the Successful Bidder.
Example:

The following example will further clarify the methodology of comparison:
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Note: Figures quoted by Bidder are in D

For 406 KW (Site 1, 206 kW and Site 2, 200 kW)

Figures Quoted by Bidder 1

Derived/ Evaluated Figures

EPC Rs. Crores
Price
Year NEEGG O&M Cost
including
GST
(in KWh) (Rs.)
0 NA NA
1 NPV of each year
2 O&M Contract
3 Price of 5 Years for
4 the Project (in Rs.) Rs. 6.57 Lacs
5
Total
EBV (in Rs/ kWh) 5.28

For 406 KW (Site 1, 206 kW and Site 2, 200 kW)

Figures Quoted by Bidder 2

Derived/ Evaluated Figures

EPC Rs. Crores
Price
Year NEEGG O&M Cost
including
GST
(in KWh) (Rs.)
0 NA NA
1 NPV of each year
2 O&M Contract
3 Price of 5 Years for
4 the Project (in Rs.) Rs. 6.70 Lacs
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Total
EBV (in Rs/ kWh) 5.29

Result:
EBV of Bidder 1 = Rs/kWh 5.28
EBV of Bidder 2 = Rs/kWh 5.29

e EBV in Rs/kWh of Bidder 1 is Rs. 5.28 per kWh.
e EBV in Rs/kWh of Bidder 2 is Rs 5.29 per kWh.
e EBV of Bidder 1 is lower than Bidder 2.

Bidder with lower EBV in Rs./kWh shall be L-1 and Bidder with higher EBV will be L-2.

Hence, in the above Bidder 1 would be preferred as the Successful Bidder (L-1) compared to
Bidder 2.
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Appendix 7: NON- BLACKLISTING DECLARATION

(UNDERTAKING IN REGARD TO STOP DEAL / BLACK LIST THEREOF)

Sub: Undertaking in regard to Stop Deal / Black List thereof.

RFP No.: GMRC/SYSTEM/RFTP-02(R2)/DEPOT/EW-

NS/2023

I/ We

authorized signatory of M/s here
by certify that M/S IS not stop

deal / black listed by GUVNL and or their any subsidiary company viz. GETCO /
DGVCL/MGVCL/UGVCL/PGVCL/ TORRENT/ GEDA for the tendered item.

Date:

Note: Bidders has to reproduce above declaration in the text box area with filling of all
blanks.
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Appendix 8: Details of Qualified Technical Staff

Sr.

No.

Name

Relevant Additional

Quialification | Certifications

Total Years
of Relevant

Experience

Remarks

Note:

Kindly submit copies of resumes and appropriate certifications with this sheet.

Additional sheets may be used to provide accurate information.
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Appendix 9: Declaration of Compliance

Date:
To,

The Sr. DGM (Civil & Procurement);

Gujarat Metro Rail Corporation (GMRC) Limited

(SPV of Govt. of Gujarat and Govt. of India)

Block No.1, First Floor, Karmayogi Bhavan, Behind Nirman Bhavan,

Sector 10/A, Gandhinagar: 382010, Gujarat, India

Sub: Declaration of Compliance for the Bid for Design, Engineering, Supply &
Procurement, Erection, Testing, Commissioning and Comprehensive Operation
& Maintenance for 5 (five) years for 406 kw (ac) grid connected rooftop solar
photovoltaic power project on rooftop of various buildings at two locations (i)
Site 1- Apparel park depot (206 kw) and (ii) Site 2- Gyaspur depot (200 kw) of
Gujarat Metro Rail Corporation (GMRC) Itd, Ahmedabad; in the State of Gujarat
on EPC basis.

Dear Sir,

This is to certify that I, :

am the duly authorized signatory appointed on behalf of my organization to submit this Bid.

The authorization letter is attached herewith.
| agree to all the terms and conditions set forth in this RFP Document.

If awarded the job, the job work shall also conform to the terms and conditions, as well as
specifications indicated in the RFP documents and as finally indicated by the Evaluation

Committee.

| further certify that all the information provided in this document is accurate to the best of

my knowledge.
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Signature: Designation:
Name: Organization:
Address: Phone:
Email:
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Appendix 10: No Deviation Certificate

Date:
To

The Sr. DGM (Civil & Procurement);

Gujarat Metro Rail Corporation (GMRC) Limited

(SPV of Govt. of Gujarat and Govt. of India)

Block No.1, First Floor, Karmayogi Bhavan, Behind Nirman Bhavan,

Sector 10/A, Gandhinagar: 382010, Gujarat, India

Sub: No Deviation Certificate regarding Bid for Design, Engineering, Supply &
Procurement, Erection, Testing, Commissioning and Comprehensive Operation
& Maintenance for 5 (five) years for 406 kw (ac) grid connected rooftop solar
photovoltaic power project on rooftop of various buildings at two locations (i)
Site 1- Apparel park depot (206 kw) and (ii) Site 2- Gyaspur depot (200 kw) of
Gujarat Metro Rail Corporation (GMRC) Itd, Ahmedabad; in the State of Gujarat
on EPC basis.

Dear Sir,

We, (Bidder’s

name), confirm our acceptance to all terms and conditions mentioned in the RFP Document, and

all subsequent clarifications, in totality and withdraw all deviations raised by us,

if any.

SEAL AND SIGNATURE OF BIDDER

Date:
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Appendix 11: Declaration on Bidder's relation to Directors

Date:
To,
The Sr. DGM (Civil & Procurement);

Gujarat Metro Rail Corporation (GMRC) Limited

(SPV of Govt. of Gujarat and Govt. of India)

Block No.1, First Floor, Karmayogi Bhavan, Behind Nirman Bhavan,
Sector 10/A, Gandhinagar: 382010, Gujarat, India

Sub: Declaration of relationship with Directors/any other employee/associates.
Dear Sir,

This has reference to our proposed Contract regarding Design, Engineering, Supply &
Procurement, Erection, Testing, Commissioning and Comprehensive Operation & Maintenance
for 5 (five) years for 406 kw (ac) grid connected rooftop solar photovoltaic power project on
rooftop of various buildings at two locations (i) Site 1- Apparel park depot (206 kw) and (ii)
Site 2- Gyaspur depot (200 kw) of Gujarat Metro Rail Corporation (GMRC) Itd, Ahmedabad;
in the State of Gujarat to be entered into Agreement with Gujarat Metro Rail Corporation
(GMRC) Limited.

For the purpose of Section 297/299 of the Companies Act, 1956 we certify that to the best of
my/our knowledge;

i)  lam not a relative of any Director of GMRC;

i)  We are not a firm in which a Director of GMRC or its relative is a partner;

iii) 1am not a partner in a firm in which a Director of GMRC, or its relative is a partner;
iv)  We are not a private company in which a Director of GMRC is a member or director;
v)  We are not a company in which Directors of GMRC hold more than 2% of the paid-

up share capital of our company or vice-versa.

Authorised Signatory of the Contracting Party

Place: Date:
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Appendix 12: Format of Power of Attorney as Authorized Signatory

(On a non-judicial stamp paper of appropriate value)

Know all men by these presents, We, ...........ccooevviiiiiiininnnn.. (name of the firm and
address of the registered office) do hereby irrevocably constitute, nominate, appoint
and authorise Mr./ Ms (Name), son/daughter/wife of ..........................ol.
and presently residing at ..............oociiiii , who is presently employed
with us and holding the position of .....................oooea , as our true and lawful
attorney (hereinafter referred to as the “Attorney”) to do in our name and on our
behalf, all such acts, deeds and things as are necessary or required in connection with
or incidental to submission of our Bid for Design, Engineering, Supply & Procurement,
Erection, Testing, Commissioning and Comprehensive Operation & Maintenance for 5 (five)
years for 406 kw (ac) grid connected rooftop solar photovoltaic power project on rooftop of
various buildings at two locations (i) Site 1- Apparel park depot (206 kw) and (ii) Site 2-
Gyaspur depot (200 kw) of Gujarat Metro Rail Corporation (GMRC) Itd, Ahmedabad; in the

State of Gujarat, pursuant to the RFP document no. issued by

Gujarat Metro Rail Corporation (GMRC) Limited. (“GMRC”),including but not limited to
signing and submission of all applications, Bids and other documents and writings,
participate in Bidders’ and other conferences and providing information / responses to the
Company, representing us in all matters before the Company, signing and execution of all
contracts including the Contract Agreement and undertakings consequent to acceptance of
our Bid, and generally dealing with the Company in all matters in connection with or relating
to or arising out of our Bid for the said Project and/or upon award thereof to us and/or till the
entering into of the Contract Agreement with GMRC.

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all
acts, deeds and things done or caused to be done by our said Attorney pursuant to and
in exercise of the powers conferred by this Power of Attorney and that all acts, deeds
and things done by our said Attorney in exercise of the powers hereby conferred
shall and shall always be deemed to have been done by us.
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IN WITNESS WHEREOF WE, ...l , THE ABOVE NAMED
PRINCIPAL HAVE EXECUTED THIS POWER OF ATTORNEY ON THIS
........................... DAYOF ..., 20

[0 ) G

(Signature, name, designation and address)

Witnesses:

Accepted Notarised

(Signature, name, designation and address of the Attorney)

Notes:

1. The mode of execution of the Power of Attorney should be in accordance with
the procedure, if any, laid down by the applicable law and the charter documents of the
executant(s) and when it is so required, the same should be under common seal
affixed in accordance with the required procedure.

2. Wherever required, the Bidder should submit for verification the extract of the charter
documents and documents such as a board or shareholders resolution/ power of
attorney in favour of the person executing this Power of Attorney for the
delegation of power hereunder on behalf of the Bidder.
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3. For a Power of Attorney executed and issued overseas, the document will also have to
be legalised by the Indian Embassy and notarised in the jurisdiction where the Power
of Attorney is being issued. However, the Power of Attorney provided by Bidders
from countries that have signed the Hague Legislation Convention, 1961 are
not required to be legalised by the Indian Embassy if it carries a conforming
Apostle certificate.

4. This format for Power of Attorney is for reference and in case a Bidder has a different

format approved by their management then the same can submitted.
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Appendix 17: Submission of Bank Guarantee / EMD / Tender Security

e The Tenderer shall submit with his Tender a Tender Security for the sum
mentioned in NIT in any one of the following forms.

a. Irrevocable bank guarantee issued by a Scheduled Commercial bank
based in India or from a branch in India of a scheduled foreign bank in
the form given in Appendix — 18A.

b. Demand Draft / Pay Order / Bank Draft in favour of “Gujarat Metro
Rail Corporation (GMRC) Ltd” payable at Gandhinagar/Ahmedabad
from a Scheduled Commercial bank based in India,

c. Fixed Deposit Receipt (FDR) of a Scheduled Commercial bank / Post
office based in India duly pledged in favour of “Gujarat Metro Rail
Corporation (GMRC) Ltd”.

e The Bank Guarantee submitted should have the clear one time validity in all
respect and up to the completion period. If by any reason the Contract Period
is extended, the Bidder shall undertake to renew the Bank Guarantee at least one
month before the expiry of the validity failing which GMRC will be at liberty
to encash the same.
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Appendix 13: Format of Summary of Audited Financial Statements

To

The Sr. DGM (Civil & Procurement);

Gujarat Metro Rail Corporation (GMRC) Limited (SPV of Govt. of Gujarat and Govt. of
India)

Block No.1, First Floor, Karmayogi Bhavan, Behind Nirman Bhavan, Sector 10/A,
Gandhinagar: 382010, Gujarat, India

Sub: Summary of Financial Statement

Ref: Request for Proposal for Bid for Design, Engineering, Supply & Procurement, Erection,
Testing, Commissioning and Comprehensive Operation & Maintenance for 5 (five)
years for 406 kw (ac) grid connected rooftop solar photovoltaic power project on
rooftop of various buildings at two locations (i) Site 1- Apparel park depot (206 kw) and
(i) Site 2- Gyaspur depot (200 kw) of Gujarat Metro Rail Corporation (GMRC) Itd,
Ahmedabad, Gujarat.

Dear Sir,

This is to certify that .................. [Insert name of Bidder] (the “Bidder”) having its Registered Office
Al e [Insert Registered Address of the Bidder] with PAN No. .........c..c.c.......
[Insert PAN No. of the Bidder] and GST NoO. ...........cceeeeeee.... IS in the business
Of e, [Insert briefly the nature of the business], has recorded the following

turnovers and net worth:

For Official Use Onl
Financial Turnover Net y
v (in INR) o Worth
ear Liquidity (in INR) (in INR) Audited Statement Attached?
2018-19 Yes/
No
2019-20 Yes/
No
2020-21 Yes/
No
2021-22 Yes/
No
2022-23 Yes/
No
Name of Charted Accountant (CA)
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Seal & Signature of CA

Membership No. of CA

Unique Document Identification
(UDI) Number of CA

All figures indicated herein are arrived from the Audit Reports of the Bidder duly submitted to the

Income Tax Department.

[Official seal of the Chartered Accountant]

Date: [Insert Date]

Place: [Insert Place]

Sincerely yours,

[Insert Name of the Chartered
Accountant]

[Insert address and contact
information of the Chartered
Accountant]

All figures indicated herein are calculated as per the guidelines mentioned in the Tender.

NOTES:

A. If the Bidder is seeking financial qualification based on the financial standing of the
Parent Company, then a similar certificate summarizing the financial statement of the
Parent Company shall be attached by the Bidder as a part of the Bid.

B. All audited statements to be attached by the Bidder as a part of the Bid.

C. Financial data for latest last three audited financial years has to be submitted by the tenderer in
Appendix-13 along with audited balance sheets. The financial data in the prescribed format shall be
certified by Chartered Accountant with his stamp and signature in original. In case audited balance
sheet of the last financial year is not made available by the bidder, he has to submit an affidavit

certifying that ‘the balance sheet has actually not been audited so far’ in Appendix- 13A.

case the financial data of previous ‘2’ audited financial years will be taken into consideration for
evaluation. If audited balance sheet of any year is not submitted, the tender may be considered as non-

responsive.
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Appendix- 13A

(Affidavit for Unaudited Balance Sheet as per Note of Clause(d) of Section-lll)

(On a non-judicial stamp paper of appropriate value)

(To be filled by the bidder* in case their Balance Sheet for F.Y. 2022-2023 has not been audited. If the
Balance sheet for F.Y. 2022-23 has been audited then the bidder need not to fill this form or may simply
write “NOT APPLICABLE”)

e (Name and designation of Authorised signatory)
O e e (Name of Company/
Firm/Proprietorship/Partnership) hereby confirm that the Balance sheet for Financial year i.e. F.Y.
2022-23 has actually not been audited/ or under finalization so far.

Signature of authorized signatory on behalf of Tenderer

* In case the bidder is a Joint Venture/Consortium, each individual member has to submit this affidavit.
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Appendix 14: Format of Authorization by Parent Company

[On the Official Letterhead of the Parent Company]

[Reference No.]
From: [Name of Parent Company]
[Address of Parent Company]

[Date]

To

The Sr. DGM (Civil & Procurement);

Gujarat Metro Rail Corporation (GMRC) Limited (SPV of Govt. of Gujarat and Govt. of
India)

Block No.1, First Floor, Karmayogi Bhavan, Behind Nirman Bhavan,
Sector 10/A, Gandhinagar: 382010, Gujarat, India

Sub: Authorization of use of financial capability by Parent Company

Ref: Request for Proposal for Bid for Design, Engineering, Supply & Procurement, Erection,
Testing, Commissioning and Comprehensive Operation & Maintenance for 5 (five)
years for 406 kw (ac) grid connected rooftop solar photovoltaic power project on
rooftop of various buildings at two locations (i) Site 1- Apparel park depot (206 kw)
and (i) Site 2- Gyaspur depot (200 kw) of Gujarat Metro Rail Corporation (GMRC) Itd,
Ahmedabad, Gujarat..

Dear Sir,

A. With reference to RFP No.......... , we confirm that we hold ........... [Insert percentage of
share held in words] percent ([Insert percentage of share held in figures] %) share in M/s.
................... [Insert Name of the Bidder].
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B. We confirm that M/s. .................. [Insert Name of the Bidder] is authorized by us to use
our financial capability for meeting the financial criteria as specified in the Tender, meeting
all the provisions including but not limited to terms and conditions of the Tender and
undertaking the Scope of Work as defined in the Tender.

C. We further confirm that we shall by jointly and severely be held responsible for the
performance of M/s. ..., [Insert Name of the Bidder] as per the various
provisions including but not limited to the terms and conditions in undertaking the Scope
of Work as defined in the Tender.

D. Our financial summary is attached as a part of the Bid submitted by .................. [Insert
Name of the Bidder] as per the appropriate format indicated in the Tender.

For and on behalf of ................... [Insert Name of Parent Company]

[Signature and Stamp of any Whole-Time Director]
Name: [Insert name of the Whole-Time Director]
Place: [Insert Place]

Date: [Insert Date]

[NOTE:

A. The Authorization of use of financial capability by Parent Company shall be supported by
a specific Board Resolution of the Parent Company satisfactorily conveying the same.]
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Appendix 15: Format of Financial Proposal

To

The Sr. DGM (Civil & Procurement);

Gujarat Metro Rail Corporation (GMRC) Limited (SPV of Govt. of Gujarat and Govt. of
India)

Block No.1, First Floor, Karmayogi Bhavan, Behind Nirman Bhavan,
Sector 10/A, Gandhinagar: 382010, Gujarat, India

Sub: Financial Proposal for Bid for Design, Engineering, Supply & Procurement,
Erection, Testing, Commissioning and Comprehensive Operation &
Maintenance for 5 (five) years for 406 kw (ac) grid connected rooftop solar
photovoltaic power project on rooftop of various buildings at two locations (i)
Site 1- Apparel park depot (206 kw) and (ii) Site 2- Gyaspur depot (200 kw) of
Gujarat Metro Rail Corporation (GMRC) Itd, Ahmedabad, Gujarat.

Dear Sir,

I, :
present the Financial Proposal for the “ Bid for Design, Engineering, Supply & Procurement,

Erection, Testing, Commissioning and Comprehensive Operation & Maintenance for 5
(five) years for 406 kw (ac) grid connected rooftop solar photovoltaic power project on
rooftop of various buildings at two locations (i) Site 1- Apparel park depot (206 kw) and
(i) Site 2- Gyaspur depot (200 kw) of Gujarat Metro Rail Corporation (GMRC) Itd,
Ahmedabad, Gujarat” on EPC basis through the Tender Document No.
“GMRC/SYSTEM/RFTP-02(R2)/DEPOT/EW-NS/2023” confirming that:

i. | agree to all the terms and conditions set forth in this Tender Document. If awarded the
Project, the implementation of the Project shall also conform to the terms and conditions,
as well as specifications indicated in the Tender Document and as finally indicated by the

Evaluation Committee.
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Rates quoted in this Bid is for destination prices inclusive of all taxes (unless stated
otherwise), levies, duties, packing, forwarding, freight, insurance, loading, unloading,
supply, installation, commissioning, and any/all charges for successful Engineering,
Supply & Installation, Construction, Comprehensive Operation and Maintenance of
“Project” at the Site. The break-up of taxes considered are also furnished in price bid.
Rates quoted in this Bid are inclusive of taxes and duties. The statutory variation in taxes
shall be admissible in accordance with the Clause no. 7.13 Taxes and duties of Tender
Document. Under no circumstances shall escalation in the prices of this Tender Document
shall be entertained.

The details quoted herein stand valid for at least six months from the date of opening of

The Bidder may note that the financial proposal to be filled on N Procurement portal

SCHEDULE OF PRICE

All Schedules of Prices to be submitted on N Procurement Portal only

Submission Due Date:

(As per Bid Submission Instruction of RFP)

iv.
the Price Bid.
V.
only.
GMRC
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Table 15.A: SCHEDULE OF PRICE —A: Total Price Quote for Supply (for site-1 and site-2)
(BREAK-UP OF PRICE FOR SUPPLY OF EQUIPMENTYS)

Sr. Item Price for Freight & | Custom Other Good and | Total Cost for
206 kW (AC) (site-1) Transportation | Duties (if Taxes Services 206 kW (AC)
No. and 200 kW (AC) (site- applicable) | &  Duties | Tax (if (site-1) and 200
2) (if applicable) | kW (AC) (site-2)
(Without taxes & duties) applicable) Project
(A) (B) (©) (D) (E) (F)=
(A+B+C+D+E)
(InRs.) (InRs.) (InRs.) (InRs.) (InRs.) (InRs.)
1 Supply of PV Modules
i) for site-1, 206 kW
ii) for site-2, 200 kW
2 Supply of Inverters
i) for site-1, 206 kW
ii) for site-2, 200 kW
3 Supply of Module
Mounting Structure & its
accessories
i) for site-1, 206 kW
i) for site-2, 200 kW
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Supply of Balance of
System includes all
equipments, materials,
spares, accessories,
Weather Monitoring
System, Civil works etc.
excluding 1, 2 & 3 above

i) for site-1, 206 kKW

ii) for site-2, 200 KW

Total (Rs.)
5= (1+2+3+4)

“Supply Price' quoted by
the Bidder [in Words as
per column (5F)] Loading
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Table 15.A: SCHEDULE OF PRICE -B: Total Price Quote for Work (for site-1 and site-2) '
(BREAK-UP OF COST FOR CONSTRUCTION, ERECTION, TESTING, COMMISSIONING & COD with GEDA)

Sr. | Items Price for 206 kW (AC) (site- GST | Other Final Price
No. 1) and 200 kW (AC) (site-2) taxes & | For 206 kW (AC)
(without duties (site-1) and 200 kW
taxes & duties) (ifany) | (AC) (site-2)
SPV Plant
(A) (B) (C) (D) = (A+B+C)
(InRs)) (InNRs.) | (InRs.) | (InRs.)
1 General work including Construction, erection, testing,
commissioning COD with GMRC/GEDA etc. of entire plant as
per details specified in the Tender documents, on EPC Basis.
i) for site-1, 206 kW
ii) for site-2, 200 KW
2 | “Works Price” quoted by the Bidder: (in Words) (=TOTAL
Final Price as per Column (1D))
Note:
1. EPC cost (supply + work) with taxes and duties shall be considered for evaluation of bid.
2. Bidders are advised to quote for 206 kW (AC) (site-1) and 200 kW (AC) (site-2) capacity of Solar rooftop plant.
3. Incase of any reduction in capacity of solar rooftop power plant due to site constraint, payment will be made on prorata basis for the actual installed capacity of
the solar rooftop power plant.
4. No variation due to change in forex rate shall be admissible.
5. Payment shall be made in Indian National Rupees (INR) only. Bidder(s) has to quote their rate in INR only.
6. Arithmetical errors will be rectified on the following basis: If there is a discrepancy between words and figures, the amount written in words will prevail.
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Table 15.B: Price Quote for O&M Contract (for site-1 and site-2)
(BREAK-UP OF COST FOR O & M AND NEEGG)

Annual Rate for Taxes & O&M Discounti
Comprehensive Duties _charg_es ng Factor NPV of O&M
Sr. O&M (each year (B) including NEEGG ¢
No Head “O&M Contract taxes D) or NPV Charges
' Price”) (C)=(A+B) @ 9.08% (F = CxE)
(A) (E)
(InRs.) (InRs.) (InRs.) (KWh) (In KWh)
1. Operation and
Maintenance of the Project
for 1% Year.
i) for site-1, 206 kW 1
i) for site-2, 200 kW 1
2. Operation and
Maintenance of the Project
for 2" Year.
i) for site-1, 206 kW 0.9168
i) for site-2, 200 kW 0.9168
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3. Operation and
Maintenance of the Project
for 3 Year.

i) for site-1, 206 kW 0.8404

i) for site-2, 200 kW 0.8404

4, Operation and
Maintenance of the Project

for 4™ Year.

) for site-1, 206 kW 0.7705

ii) for site-2, 200 kW 0.7705

5. Operation and
Maintenance of the Project
for 51" Year.

i) for site-1, 206 kW 0.7063

i) for site-2, 200 kW 0.7063

Total (in Figure) in Rs.

7. TOTAL Rate for

Comprehensive O&M
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including all taxes “ Total
O&M Contract Price”
(In Words) As per
Column6 C

8. Total NEEGG (in Word)
— As Per Column 6 D

Signature: Designation:
Name:
Address:
Seal of Company / Organization:
Phone:
Email:
Note:
1. The Rate for Comprehensive O&M including all taxes for subsequent year shall not be more than 5% of the previous year. E.g. The Rate for Comprehensive O&M

oa o

including all taxes of 3rd Year shall not be more than 5% of the 2nd Year.
No variation due to change in forex rate shall be admissible.
Payment shall be made in Indian National Rupees (INR) only. Bidder(s) has to quote their rate in INR only.

Arithmetical errors will be rectified on the following basis: If there is a discrepancy between words and figures, the amount written in words will prevail.

Bidders are advised to refer clause 3.14.4 before quoting the value of NEEGG. Bidders to quote NEEGG, for site-1 (206 kW plant at Apparel park depot) minimum
3,24,822 kWh and for site-2 (200 kW plant at Gyaspur depot) minimum 3,15,361 kWh (Calculated @ 18% CUF) for the first year. The Bids with first year NEEGG
of less than 3,24,822 kWh for site-1 (206 kW plant at Apparel park depot) and less than 3,15,361 kWh for site-2 (200 kW plant at Gyaspur depot) shall be summarily

rejected.
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Appendix 16 A: Procedure for Performance Testing

Part A: Solar PV power plant Net power generation

1. The Contractor shall quote the ‘Net Electrical Energy Generation Guarantee” for
annual basis considering the Reference Global Average Radiation indicated in this
Tender for each zone for both site-1 and site-2.

2. The Contractor shall demonstrate “Actual Delivered Energy” at metering point as
compared to the ‘Base NEEGG’ for every year from the date of starting of O&M
Period for both site-1 and site-2.

3. The quoted NEEGG as in Table no. 15 B in Appendix 15 for any year shall be
permitted with maximum 1 % degradation factor from previous year generation for
both site-1 and site-2.

4. The quoted NEEGG will be used for the calculating CUF.

5. The Bidder shall clearly mention the technology used i.e. fixed/tilt or seasonal tracker

(please specify) as per Table given in Appendix 6.

Operational Acceptance Test Procedure

Performance Ratio (PR) - Test Procedure

1. Performance Ratio as determined through the PR Test (Temperature corrected) Procedure

specified here should not be less than 83% for both site-1 and site-2.

2. The Performance Ratio Test to prove the guaranteed performance parameters of the power
plant shall be conducted at site by the Contractor in presence of the Company. The
Contractor's Engineer shall make the plant ready to conduct such tests. The PR Test shall
be commenced, after successful Commissioning. These tests shall be binding on both the
parties to the Contract to determine compliance of the equipment with the guaranteed
performance parameters. This monitoring will be performed on the site under the supervision
of the GMRC/ Engineer.

3. The test will consist of guaranteeing the correct operation of the plant at the time of
commissioning by the way of the efficiency rate (performance ratio) based on the reading

of the energy produced and delivered to the grid and the average incident solar radiation.
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4.

o~ w D P

The successful bidder shall be required to meet minimum guaranteed generation with
Performance Ratio (PR) at the time of commissioning as per the GHI levels of the location
for both site-1 and site-2.

PR shall be demonstrated against the installed AC Capacity for both site-1 and site-2.

The Performance Ratio (PR) of the SPV System shall be calculated as follows (according
to IEC 61724-2nd Edison)

PRtc (Temperature corrected) = (Pout/ Pin )/ (1+ y (Tmod- Tref)
Where,

PR Temperature Corrected Performance Ratio

Pout Cumulative AC power measured at the plant end ABT meter

Pin=Plant capacity (in kWp) x Instantaneous irradiance (KW/m2)

Tmod : PV Module temperature measured at the commencement of time (°C)

Tref :PV Module temperature at which Po is determined, i.e. 25°C Po Installed nominal
peak power of PV modules, i.e. Nameplate rating at STC (KWp)

v Temperature coefficient of power with negative sign (°C-1)

Monitoring System for PR Verification

The following instrumentation will be used to determine the Solar Plant Performance:
e Power Meter at the delivery point.
e Power Meter for each inverter for reference only.
e One nos. calibrated pyranometer to determine irradiance on the plane of array (with
a target measurement uncertainty of + 2).
e One nos. calibrated pyranometer to determine irradiance on horizontal plane (with a
target measurement uncertainty of + 2)
e Two nos. thermocouples to measure module temperature with a measurement
uncertainty of £1 °C.
e Shielded ventilated thermocouple with a measurement accuracy of £1°C.
e An anemometer mounted on a 10m mast to measure wind speed (without additional
shadowing on modules).
e Data measurement shall be witnessed in the format mutually agreed before the start
of PR test by the employer and the contractor jointly for the said period.

e The Contractor shall show the specified PR for Operational Acceptance.
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Appendix 16 B: Procedure for Performance Guarantee Test during O&M Periods

The procedure for Performance Guarantee in terms of generations of electricity shall

be as follows:

1.

A weather station with a calibrated pyranometer shall be installed by the Contractor at
the location mutually agreed by the Contractor and GMRC/ Engineer. The test report
for the calibration shall be submitted by the Contractor for approval by GMRC/ Engineer.
The calibration should be traceable to a national/international laboratory. The output
of this pyranometer for shall be logged in the Solar Energy Remote Monitoring system.
In case the pyranometer is found to be working erratically then immediately the
Contractor shall take necessary steps to rectify and/or recalibrate the instrument to the
satisfaction of GMRC/ Engineer. However, for the dispute period for which such error
has occurred and until the instrument is recalibrated to the satisfaction of GMRC/
Engineer, data from any one of the following list of sources as decided by GMRC/
Engineer will be used:

i. A separate pyranometer installed by the Company near the site, if available

ii.  Average of two closest solar power projects, as identified by GMRC/ Engineer

iii. Nearest MNRE weather station
“Actual Delivered Energy” from the plant supplied by the Contractor shall be noted
for every month and summed up for entire year. For this purpose, the net delivered
energy at the metering point shall be taken into account.
The measured value of energy at step (3) shall be compared with ‘Base NEEGG’ and
hence with ‘Base CUF’ value. “Base NEEGG/ CUF” for a month is calculated by
using the NEEGG quoted for both site-1 and site-2 in the offer by the Contractor adjusted
with a correction factor to take into account the actual average global solar radiation
measured by the calibrated pyranometer for that year.
Further, if the plant is not able to achieve the calculated Base NEEGG/CUF during
O&M period and there is a shortfall in energy generation, then the Contractor shall be
penalized as per relevant Clause of the Tender.
The Contractor shall share with GMRC/ Engineer all the radiation, generation, etc.

parameters details and all other factors necessary for GMRC/ Engineer to corroborate
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the estimate. GMRC/ Engineer has the right to cross verify data submitted by the

Contractor by all possible means/sources.

Following factors may be noted for computing the Base NEEGG/ CUF and PR Test for
both site-1 and site-2:
7. Effect due to variation in annual insolation shall only be considered for computing the
Base NEEGG/ CUF quoted by Bidder for both site-1 and site-2.
8. Effect due to variation of meteorological parameters e.g. ambient temperature, wind speed,
humidity etc. shall not be considered.
9. Generation loss due to grid outage (or power evacuation system which is not in
the scope of the Contractor): The measured global horizontal solar radiation of the
period of the outage of the power evacuation system shall be excluded to calculate

average global horizontal solar radiation for the period of O&M.

Solar Radiation:

Ideally, actual measurement of solar radiation at the site is desirable for estimating the projected
power output since solar energy is the raw material for power generation. It may be noted that
the annual average solar radiation measurement even for 1-2 years is not sufficient. World over,
an average radiation value for at least 8-10 years is used for solar power project designing since
climatic variations are quite wide year-to-year. Under such a situation, the prevailing practice
world over is to develop software which uses satellite measured solar radiation and matches it with
the actual ground measured data for the particular site where actual data has been obtained for
many Yyears. There are radiation data from reputed agencies like NASA available. Weather

Monitoring Station is to be installed at Site.

Table 0-1 GHI data Source: NASA

__Month GHI

GHI (kWh/m?/month)
January 139.5
February 143.4
March 184.8
April 192.3
May 204.3
June 177.9
July 146.6
August 139.2
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September 154.2
October 158.7
November 136.5
December 128.7
Annual 1,906.1

The above radiation data shall be used by the Bidder to calculate NEEGG. This radiation data is
for evaluation purpose. However, for every year actual radiation shall be considered to calculate

the NEEGG by the Bidder.

IHlustration:

If the GHI of a year is more or less then the reference GHI then NEEGG (Quoted by Successful

Bidder) will be calculated as follows:

NEEGG guaranteed by Contractor = 3,24,821 kWh
Reference GHI = 1906 kWh/m? per annum

For Example:

Case A) for higher irradiation:

If Actual GHI = 1950 kWh/m? per annum then NEEGG will be:

NEEGG for Zone A = (1950 x 3,24,821)/ 1906

NEEGG = 3,32,319 KWh/ Annum

Case B) for lower irradiation:

If Actual GHI = 1850 kWh/m? per annum then NEEGG will be:

NEEGG = (1850 x 3,24,821)/ 1906

NEEGG = 3,15,277 KWh/ Annum

GMRC (Sign and Seal of Bidder)

Page 196 of 223



REP No. GMRC/SYSTEM/RFTP-02(R2)/DEPOT/EW-NS/2023 e

Appendix18 (a): Format of Bank Guarantee for EMD

[To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of
execution, duly signed on each page. Foreign entities submitting Bid are required to follow the
applicable law in their country]

Reference NO. ................ Bank Guarantee No. ................ Dated: ................

EMD BANK GUARANTEE FORMAT FOR TENDER /RFP No.

1.

In consideration of you, Gujarat Metro Rail Corporation (GMRC) Limited, a company
incorporated under the Companies Act, 1956 and having its registered office at Block No.1,

First Floor, Karmayogi Bhavan, Behind Nirman Bhavan,Sector 10/A,
Gandhinagar: 382010, Gujarat (hereinafter referred to as the “Client”, which expression
shall unless it be repugnant to the subject or context thereof include its, successors and
assigns) having agreed to receive the Proposal of ........................ (a company
registered under the Companies Act, 1956) and having its registered office at

........................... (and acting on behalf of its Consortium) 1(hereinafter referred to

as the “Consultant” which expression shall unless it be repugnant to the subject or
context thereof include its/their executors, administrators, successors and assigns), in
response to the Tender Document issued vide Tender / RFP No:
dated for “Design, Engineering, Supply & Procurement, Erection, Testlng,

Commissioning and Comprehensive Operation & Maintenance for 5 (five) years for 406
kw (ac) grid connected rooftop solar photovoltaic power project on rooftop of various
buildings at two locations (i) Site 1- Apparel park depot (206 kw) and (ii) Site 2-
Gyaspur depot (200 kw) of Gujarat Metro Rail Corporation (GMRC) Itd, Gujarat.”
[hereinafter referred to as “the Services”] we (Name of the Bank) having our
registered office at ........................l. and one of its branches at
.......................... (hereinafter referred to as the “Bank”), at the request of the
Consultant, do hereby in terms of ‘Instructions to Consultants’, irrevocably,
unconditionally and without reservation guarantee the due and faithful fulfilment and
compliance of the terms and conditions of the Tender by the said Consultant and
unconditionally and irrevocably undertake to pay forthwith to the Client an amount of INR
**x%* (Indian Rupees ***** only) (hereinafter referred to as the “BID GUARANTEE”)
as our primary obligation without any demur, reservation, recourse, contest or protest and
without reference to the Consultant if the Consultant shall fail to fulfil or comply with all
or any of the terms and conditions contained in the said RFP.

Any such written demand made by the Client stating that the Consultant is in default of
the due and faithful fulfilment and compliance with the terms and conditions contained
in the tender shall be final, conclusive and binding on the Bank.

We, the Bank, do hereby unconditionally undertake to pay the amounts due and payable
under this Bid Guarantee without any demur, reservation, recourse, contest or protest
and without any reference to the Consultant or any other person and irrespective of whether
the claim of the Client is disputed by the Consultant or not, merely on the first demand
from the Client stating that the amount claimed is due to the Client by reason of failure of
the Consultant to fulfil and comply with the terms and conditions contained in the RFP
including failure of the said Consultant to keep its Proposal open during the Proposal
validity period as set forth in the said RFP for any reason whatsoever. Any
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10.

such demand made on the Bank shall be conclusive as regards amount due and payable by
the Bank under this Guarantee. However, our liability under this Guarantee shall be
restricted to an amount not exceeding INR ***** (Indian Rupees ***** only).

That this Guarantee commences from the date hereof and shall be irrevocable and
remain in force till: and it should be payable to either Gandhinagar /

Ahmedabad branch office of particular bank.

The Consultant, in case its Proposal is accepted by the Client, executes a formal
agreement after furnishing the Performance Guarantee from a Scheduled Commercial
Indian Bank based in India (excluding Cooperative Banks) or from a scheduled Foreign
Bank in India as defined in Section 2(e) of RBI Act 1934 read with Second Schedule.
Sixty days after the date of validity or the extended date of validity of the Proposal , as
the case maybe

We, the Bank, further agree that the Client shall be the sole judge to decide as to whether
the Consultant is in default of due and faithful fulfilment and compliance with the terms
and conditions contained in the tender including, inter alia, the failure of the Consultant
to keep its Proposal open during the Proposal validity period set forth in the said tender,
and the decision of the Client that the Consultant is in default as aforesaid shall be final
and binding on us, notwithstanding any differences between the Client and the
Consultant or any dispute pending before any Court, Tribunal, Arbitrator or any other
Client.

The Bid Guarantee shall not be affected by any change in the constitution or winding up
of the Consultant or the Bank or any absorption, merger or amalgamation of the Consultant
or the Bank with any other person.

In order to give full effect to this Guarantee, the Client shall be entitled to treat the Bank
as the principal debtor. The Client shall have the fullest liberty without affecting in any
way the liability of the Bank under this Guarantee from time to time to vary any of the
terms and conditions contained in the said tender or to extend time for submission of the
Proposal or the Proposal validity period or the period for conveying acceptance of Letter
of Acceptance by the Consultant or the period for fulfilment and compliance with all or
any of the terms and conditions contained in the said tender by the said Consultant or to
postpone for any time and from time to time any of the powers exercisable by it against
the said Consultant and either to enforce or forbear from enforcing any of the terms and
conditions contained in the said tender or the securities available to the Client, and the
Bank shall not be released from its liability under these presents by any exercise by the
Client of the liberty with reference to the matters aforesaid or by reason of time being
given to the said Consultant or any other forbearance, act or omission on the part of the
Client or any indulgence by the Client to the said Consultant or by any change in the
constitution of the Client or its absorption, merger or amalgamation with any other
person or any other matter or thing whatsoever which under the law relating to sureties
would but for this provision have the effect of releasing the Bank from its such liability.
Any notice by way of request, demand or otherwise hereunder shall be sufficiently given
or made if addressed to the Bank and sent by courier or by registered mail to the Bank at
the address set forth herein.

We undertake to make the payment on receipt of your notice of claim on us addressed to
[name of Bank along with branch address] and delivered at our above branch which
shall be deemed to have been duly authorised to receive the said notice of claim.

It shall not be necessary for the Client to proceed against the said Consultant before
proceeding against the Bank and the guarantee herein contained shall be enforceable
against the Bank, notwithstanding any other security which the Client may have
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obtained from the said Consultant or any other person and which shall, at the time when
proceedings are taken against the Bank hereunder, be outstanding or unrealised.

11. We, the Bank, further undertake not to revoke this Guarantee during its currency except
with the previous express consent of the Client in writing.

12. The Bank declares that it has power to issue this Guarantee and discharge the obligations
contemplated herein, the undersigned is duly authorised and has full power to execute
this Guarantee for and on behalf of the Bank.

13. For the avoidance of doubt, the Bank’s liability under this Guarantee shall be restricted
to INR *** million (Indian Rupees ***** million only). The Bank shall be liable to pay
the said amount or any part thereof only if the Client serves a written claim on the Bank
in accordance with paragraph 9 hereof, on or before [*** (indicate date falling 60 days
after the Proposal Validity Date)].

Signed and Delivered by ...............oooeiini . Bank

By the hand of Mr./Ms. ..........ocociiienini, IS e and authorised official.

(Signature of the Authorised Signatory) (Official Seal)

INSTRUCTIONS FOR FURNISHING BANK GUARANTEE

1. The Bank Guarantee by Bidders will be given on non-judicial stamp paper as per stamp duty
applicable at the place where the Tender has emanated. The non-judicial stamp paper should
be in name of the issuing bank.

2. The Bank Guarantee by Bidder will be given from Nationalized/Scheduled bank only.

3. This bank guarantee/ all further communication relating to the bank guarantee should be
forwarded to “Gujarat Metro Rail Corporation (GMRC) Limited” payable at
Gandhinagar/Ahmedabad only.

4. The full address along with the Telex/Fax No. and email address of the issuing bank to be

mentioned.
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Appendix 18 (b): Format of Bank Guarantee for Security Deposit/ Performance Bank
Guarantee

[To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of
execution, duly signed on each page. Foreign entities submitting Bid are required to follow the
applicable law in their country]

Reference NO. ................ Bank Guarantee No. ................ Dated: ................

(On stamp paper of Appropriate value)
FORMAT OF BANK GUARANTEE FOR SECURITY DEPOSIT/

PERFORMANCE.
(To be stamped in accordance with the Stamp Act of the Country of Issuing Bank)

To,

The Managing Director

[Attn: Sr. DGM (Civil & Procurement)]

Gujarat Metro Rail Corporation (GMRC) Limited

(SPV of Govt. of Gujarat and Govt. of India)

Block No.1, First Floor, Karmayogi Bhavan, Behind Nirman Bhavan,
Sector 10/A, Gandhinagar: 382010, Gujarat, India

Corporate Identification No (CIN): U60200GJ2010SGC059407

WHEREAS (Name and address of the Consultant) (hereinafter called “the Consultant”) has
undertaken, in pursuance of LOA No.: for “Design,

Engineering, Supply & Procurement, Erection, Testing, Commissioning and Comprehensive
Operation & Maintenance for 5 (five) years for 406 kw (ac) grid connected rooftop
solar photovoltaic power project on rooftop of various buildings at two locations (i) Site 1-
Apparel park depot (206 kw) and (ii) Site 2- Gyaspur depot (200 kw) of Gujarat Metro Rail
Corporation (GMRC) Itd, Gujarat” (hereinafter called “the Contract”)

AND WHEREAS it has been stipulated by the Client in the said Contract that the Consultant shall furnish
the Client with a Bank Guarantee from an Indian Scheduled Bank (excluding Cooperative Banks) or from a
scheduled Foreign Bank as defined in Section 2(e) of RBI Act 1934 read with Second Schedule for the sum
specified herein as security its due and faithful performance of its obligations in accordance with the
Contract.

AND WHEREAS we [Insert name and address of Bank] having registered office at

and having the branch at (herein after referred to as
the “Bank”), which expression shall unless repugnant to the context of the meaning thereof, include its
successors, administrators, executors and assigns do hereby agree to give the Consultant such a Bank
Guarantee.
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NOW THEREFORE

1. We hereby affirm that we are the Guarantor and responsible to the Client, on behalf of the

Consultant up to a total of INR /- (Indian Rupees
Only), such sum being payable in the types and proportion of
currencies in which the Contract Price is payable and we hereby unconditionally, irrevocably and
without demur undertake to immediately pay at Gandhinagar / Ahmadabad Branch to the Client,
upon its first written demand and without cavil or argument any sum or sums within the limits of INR
/- (Indian Rupees ) as aforesaid
without the Client needing to prove or to show grounds or reasons for its demand for the sum
specified therein.

2. The Client shall have full rights whatsoever to encash this Bank Guarantee at any time during the
validity of the guarantee and the Consultant shall have no right or claim whatsoever in the matter of
encashment of the Bank Guarantee amount by the Client and any disputes / claim whatsoever in this
regard shall only be settled by means of arbitration as provided for in the Contract and the Client’s
decision as to what amount is due to the Client from the Bank against the guarantee and as to
Consultant has committed breach of contract or not, shall be final and binding on the guarantor-
Bank and the Consultant shall have no right to interfere with the same and the Bank shall have full
rights in terms of the guarantee to make immediate payments against the Bank Guarantee to the
Client without the consent of the Consultant and without referring the matter to the Consultant.

3. The Bank further agrees that the Client shall be the sole judge as to whether the Consultant is in
default in due and faithful performance of its obligations during the Contract Period under the Contract
and its decision that the Consultant is in default shall be final, and binding on the Bank,
notwithstanding any differences between the Client and the Consultant, or any dispute between
them pending before any court, tribunal, arbitrators or any other authority or body, or by the discharge
of the Consultant for any reason whatsoever.

4. In order to give effect to this Guarantee, the Client shall be entitled to act as if the Bank were the
principal debtor and any change in the constitution of the Consultant and/or the Bank, whether by
way their absorption with any other body or corporation or otherwise, shall not in any way or
manner affect the liability or obligation of the Bank under this Guarantee.

5. It shall not be necessary, and the Bank hereby waives any necessity, for the Client to proceed
against the Consultant before presenting to the Bank its demand under this Guarantee.

6. The Client shall have the liberty, without affecting in any manner the liability of the Bank under this
Guarantee, to vary at any time, the terms and conditions of the Contract or to extend the time or
period for the compliance with, fulfilment and/or performance of all or any of the obligations of the
Consultant contained in the Contract or to postpone for any time, and from time to time, any of the
rights and powers exercisable by the Client against the Consultant and either to enforce or forbear
from enforcing any of the terms and conditions contained in the Contract and/or the securities
available to the Client, and the Bank shall not be released from its liability and obligations under
these presents by any exercise by the Client of the liberty with reference to matters aforesaid or by
reason of time being given to the Consultant or any other forbearance, indulgence, act or omission
on the part of the Client or of any other matter or thing whatsoever which under any law relating to
the sureties and guarantors would but for this provision have the effect of releasing the Bank from
its liability and obligations under this Guarantee and the Bank hereby waives all of its rights under
any such law.

7. This Guarantee is in addition to and not in substitution of any other guarantee or security now or
which may hereafter be held by the Client in respect of or relating to the Contract or for the fulfilment,
compliance and/or performance of all or any of the obligations of the Consultant under the Contract.
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10.

11.

12.

Courts at Ahmedabad/Gandhinagar, Gujarat, India shall have exclusive jurisdiction for contesting
legal cases arising out of encashment of the Guarantee.

The Performance Security should be valid up to 06 months after “the date of completion of work”.
The Client will issue the certificate of completion of work. Further, if the date of commissioning /
completion is extended, for whatsoever reason, the Bank Guarantee for Performance shall be
suitably extended at the Consultant’s cost in order to meet the validity period as and when required.
The pendency of any dispute or arbitration or other proceedings shall not affect this Guarantee in
any manner.

The Bank undertakes not to revoke this Guarantee during its currency, except with the previous
express consent of the Client in writing and declares and warrants that it has the power to issue this
Guarantee and the undersigned has full powers to do so on behalf of the Bank.

Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to
the Bank at its above referred branch, which shall be deemed to have been duly authorized to
receive such notice and to effect payment thereof forthwith, and if sent by post it shall be deemed to
have been given at the time when it ought to have been delivered in due course of post and in
proving such notice, when given by post, it shall be sufficient to prove that the envelope containing
the notice was posted and a certificate signed by an officer of the Client that the envelope was so
posted shall be conclusive.

For the avoidance of doubt, the Bank’s liability under this Guarantee shall be restricted to INR
(Indian Rupees ***** only). The Bank shall be liable to pay at either
Gandhinagar or Ahmedabad Branch (mention complete Brach Address of Bank in Gandhinagar /
Ahmedabad where guarantee will be payable) the said amount or any part thereof only if the Client
serves a written claim on the Bank in accordance with paragraph 9 hereof, on or before [(indicate
date)]

The guarantee is issued by Mr./Ms. who is/are authorised by the Bank.

SIGNATURE AND SEAL OF THE GUARANTOR

NAME OF BANK

ADDRESS

INSTRUCTIONS FOR FURNISHING PERFORMANCE BANK GUARANTEE

The Bank Guarantee by Bidders will be given on non-judicial stamp paper as per stamp
duty applicable at the place where the Tender has emanated. The non-judicial stamp paper
should be in name of the issuing bank.

The Bank Guarantee by Bidder will be given from bank as per Appendix 17 only.

This Bank Guarantee/ all further communication relating to the bank guarantee should be
forwarded to “Gujarat Metro Rail Corporation (GMRC) Limited” payable at
Gandhinagar/Ahmedabad only.

The full address along with the Telex/Fax No. and email address of the issuing bank to be

mentioned.
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Appendix18 (c): Deleted

Deleted
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Appendix 19: Contract Agreement (to be entered separately with GMRC for their
respective projects)

This Contract Agreement (hereinafter called the “Contract”) is made at Gandhinagar on day
of by and between Gujarat Metrorail Corporation (GMRC ) Limited, a company

incorporated under Companies  Act 1956, vide Corporate Identification Number:
U60200GJ2010SGC059407 and having its registered office at Block No.1, First Floor, Karmayogi
Bhavan, Behind Nirman Bhavan, Sector 10/A, Gandhinagar: 382010, Gujarat, India, represented by
Mr. (name and designation) of the company, by virtue of his designation and on authorisation by
Mr. (name and designation) of the company (hereinafter referred to as the “GMRC” or
the “Employer”, as the case may be, which expression shall unless excluded by or repugnant to the
context or meaning thereof be deemed to include its successors and permitted assigns) of the one part,
and

, a company organized and existing under the laws of vide Corporate

Identification Number: and having its registered office at represented by
Mr. (name and designation) authorised to sign and bind the company, under the Power
of Attorney dated issued by , authorised to issue the same as per Board
Resolution dated (hereinafter referred to as the “Contractor” or the “Contractor”

(CONTRACTOR) as the case may be, which expression shall unless excluded by or repugnant to the
context or meaning thereof be deemed to include its successors and permitted assigns) of the other part.
[Note 1]

OR

[Note 2] [insert the name of consortium/ JV] comprising:

€)) , @ company organized and existing under the laws of vide Corporate
Identification Number: and having its registered office at and
head office located at , represented by Mr. (name and
designation) authorised to sign and bind the company, under the Power of Attorney dated

and the Board Resolution dated ; and [Note 3]

(b) , @ company organized and existing under the laws of vide Corporate
Identification Number: and having its registered office at and
head office located at , represented by Mr. (name and
designation) authorised to sign and bind the company, under the Power of Attorney dated

and the Board Resolution dated ; [Note 3]

each of which shall be jointly and severally responsible to the Employer under the Contract for

Ahmedabad Metro Rail Project as per the terms and conditions of the Tender Documents, Consortium
Agreement and the Contract and/or as agreed to by the Employer (hereinafter collectively
referred to as the “Contractor” or the “CONTRACTOR ” as the case may be, which expression
shall unless excluded by or repugnant to the context or meaning thereof be deemed to include its
successors and permitted assigns) of the other part [Note 2].

In this Contract Agreement, as the context may require, both the Employer and the Contractor shall
hereinafter be collectively referred to as “Parties” and individually as “Party”.
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WHEREAS the Employer is desirous of executing the Project, and as part of it, the Employer intends to
engage a Contractor to execute the Works/ Services, and

WHEREAS the Contractor has declared that the Contractor has valuable and specialized knowledge
and expertise for works/ services including detailed designing of and submitted a Tender for

the execution and completion, and remedying any defects in the Works/ Services of the “Design,
Engineering, Supply & Procurement, Erection, Testing, Commissioning and Comprehensive
Operation & Maintenance for 5 (five) years for 406 kw (ac) grid connected rooftop solar
photovoltaic power project on rooftop of various buildings at two locations (i) Site 1-
Apparel park depot (206 kw) and (ii) Site 2- Gyaspur depot (200 kw) of Gujarat Metro Rail

Corporation (GMRC) Itd, Gujarat” covered under the tender document no.. Tender No:,
GMRC/SYSTEM/RFTP-02(R2)/DEPOT/EW-NS/2023 including all its addenda, clarifications, etc. and
agrees to undertake performance of the Work/ Services under the terms and conditions set forth in this
Contract.

WHEREAS the Contractor has obtained clarifications on technical and commercial aspects, inspected
the Site and its surroundings and has examined and considered all other matters, conditions and things,
probable contingencies including delays, hindrances and interferences and generally all matters
incidental thereto and ancillary thereof, affecting the execution and completion of the Works/ Services,
and the Contractor has agreed to undertake to execute the Works/ Services as per the terms and
conditions specified in this Contract Agreement and the other Contract Documents.

Now, THEREFORE the Parties hereby agree as follows:
Clause 1: Words and Expression

In this Contract all the words and expressions shall have the same meanings as are respectively
assigned to them in the Conditions of Contract and terms and condition of Tender Document and other
documents mentioned as forming part of the contract hereinafter referred to,

Clause 2: The Contract Documents

The following documents as listed in Table 1 below shall be deemed to form and be read and construed
as a part of the Contract:
a. Letter of Acceptance
b. Board Resolution & Power of Attorney in favor of authorized signatory on behalf
of the Contractor and Registered JV/Consortium Agreement (in case of JV/Consortium)
c. Performance Security
d. All the Tender Documents duly incorporating the amendments effected through addenda &
clarifications
e. Priced financial offer (Financial Bid submitted by contractor along with Negotiation letter, if any,
wherein the contractor had amended his offer).
f. Other correspondence regarding tenders considered appropriate to be Incorporated in the
Agreement.
The tenderer’s Technical Proposal.
GMRC General (Standard) Conditions of Contract & SHE Manual
i. Any other document specifically provided in the tender document for inclusion in the Contract
Agreement

s e
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All of the foregoing documents, together with this Contract Agreement, are herein referred to as the
Contract. All codes, standard specifications, and similar requirements that are referred to therein the
mentioned documents are also incorporated into the Contract, and made part thereof. In the event of a
conflict in consistency, ambiguity or discrepancy between the contents of the Contract, the order of
precedence/ priority shall be according to the order of the documents with the highest priority listed as Sr.
No. 1 and remaining down in dilution of the priority as listed in Table 1 above, and the Employer/ the
Employer’s Engineer shall issue any necessary clarification or instruction to the Contractor as per terms
of contract from time to time, during operation and currency of the contract.

Clause 3: Obligations of the Contractor

The mutual rights and obligations of the Employer and the Contractor shall be as set forth in the
Contract and in particular:

The Contractor/Contractor agrees, subject to the terms and conditions of the Contract, to perform
efficiently and faithfully all of the Works/ Services and other facilities requisite for or incidental to the
successful completion of the Works/ Services and in carrying out all duties and obligations imposed by
the Contract.

Clause 4: Obligations of the Employer

The Employer agrees, subject to the terms and conditions of the Contract, to pay the Contractor the
amount specified, and at the rates and terms and in the manner set forth in the Contract.

Clause 5: Contract Price and Completion Time

The Employer agrees to pay for the total cost of the Works/ Services and the Contractor agrees to
accept the sums mentioned below in the following currencies, to be the total cost for the Works/ Services
carried out by the Contractor as part of its obligations, responsibilities and liabilities under and according
to the provisions and obligations imposed on it by the Contract.

The Contract Price is all inclusive of a Tender Total cost of Indian Rupees (Indian Rupee
)

The Contract Price shall be inclusive of all taxes, levies, duties, cess, royalties and other charges leviable
and payable to the authorities including taxes to be deducted at source, except Service Tax, cesses on
Service Tax and levies on Service Tax [on the Fixed Lump Sum Portion only] [Note 4]. The Employer
shall reimburse the Service Tax, cesses on Service Tax and levies on Service Tax [on the Fixed Lump
Sum Portion only] [Note 4], paid by the Contractor, in terms of Conditions of Contract. The Employer
shall deduct the tax at source from the payments to the Contractor, which, Employer will be required by
law for deposition with the statutory authorities in India for which TDS (Tax Deduction at Source) certificates
will be issued by the Employer.

The Contractor shall complete whole of the Works/ Services mostly within weeks (that is on or
before ) from the Commencement Date (which is ), as stipulated in the “Notice to
Proceed” mentioned in the Letter of Acceptance itself, issued by the Employer and continue to provide
services for construction support and other related activities till the period mentioned in the contract
documents.

The total Contract Price will be increased/ decreased during the period of performance of the Contract
as specifically provided, if any, in the Special Conditions of Contract and / or Pricing Document under
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price variation clause and no additional amount on any other account whatsoever shall be payable to the
Contractor.

Clause 6: Integration

The Employer and the Contractor agree that this Contract Agreement, together with the other
Contract Documents, expresses all of the agreements, understandings, promises, and covenants of the
Parties, and integrates, combines, and supersedes all prior and contemporaneous negotiations,
understandings, and agreements, whether written or oral and no modification or alteration of the
Contract Documents shall be valid or binding on either party, unless expressed in writing and executed
with the same formality as this Contract Agreement, except as may otherwise be specifically provided in
the Contract Documents.

Clause 7: Governing Law

This Contract is enforceable and construed under and in accordance with the applicable laws of the
Republic of India.

Clause 8: Language
This Contract Agreement and the other Contract Documents are made in the English language.
Clause 9: Jurisdiction of Court

The Court at Ahmedabad / Gandhinagar (Gujarat) shall have the exclusive jurisdiction to all the disputes
arising out of this Contract between the Parties.

Clause 10: Notices

All Notices called by the terms of the Contract shall be in writing and in English language and shall be
delivered by hand or by registered post/mail with acknowledgement due. All notices shall be duly made by
the Party to whom it is addressed at the following address or such other address as mentioned below:

To Employer:

Guijarat Metrorail Corporation (GMRC) Limited

Block No.1, First Floor, Karmayogi Bhavan, Behind Nirman Bhavan,

Sector 10/A, Gandhinagar: 382010, Guijarat, India

To Contractor:

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their respective
names as of the day and year first above written

The Employer The Contractor [Note 5]
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Gujarat Metrorail Corporation

(GMRC) [insert the name of Consortium/ Joint Venture]

Limited
(a)
( ) (
)
[insert the name, designation, member/company
name]
(b)
(
)
[insert the name, designation, member/company
name]
Witness: Witness:
L L
2 2
Notes:

(For preparation of but not for inclusion in the engrossment of the Contract Agreement)

Applicable in case the Contractor is a single company/entity and delete in case the Contractor is
Applicable in case the Contractor is a Consortium and delete in case the Contractor is a single
If the Contractor is a Consortium, liability will be joint and several, and each member thereof

must be identified. Add another para(s) as per para (a) hereafter for identification of any additional

If the Contractor is a Consortium, each Member thereof must execute.

1.
a consortium/ joint venture.
2.
company/entity.
3.
member of the consortium/ joint venture.
4. Delete is not applicable.
5.
GMRC
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Appendix 20: Format for Bid Queries

Sr.

Chapter No.

Clause No. Page No.

Tender Term

Bidder's Query

GMRC
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Appendix 21: Solvency Certificate (Liquidity Certificate)

FORMAT FOR BANKING REFERENCE FOR LIQUIDITY

BANK CERTIFICATE

This is to certify that M/S ... IS a reputed company with a good
financial standing.

If the contract for the WOrk, NAMEIY..........coov i is awarded
to the above firm, we shall be able to provide overdraft / credit facilities to the extent of
RS to meet their working capital requirements for executing the above contract.

_ Sd._

Name of Bank:

Senior Bank

Manager

Address of the

Bank
Change the text as follows for Joint Venture:
This is to certify that M/S .........ccooeiviiiiecceceee e who has formed a JV with M/s
.................................................... and M/S ......ccooviiiiiiiiie e TOP participating in
this bid, is a reputed company with a good financial standing.
If the contract for the work, namely...........cccooviiiiie e is awarded
to the above joint venture, we shall be able to provide overdraft / credit facilities to the extent of
RS i, TOMI/S o to meet their working capital

requirements for executing the above contract.

[This should be given by the JV members in proportion to their financial participation]

GMRC (Sign and Seal of Bidder) Page 210 of 223




RFP No. GMRC/SYSTEM/RFTP-02(R2)/DEPOT/EW-NS/2023

Appendix 22: Format for Guarantee Card

FORMAT FOR GUARANTEE CARD TO BE SUPPLIED WITH EACH SOLAR PV ROOF
TOP SYSTEM

1. Name & Address of the System:
2. Date of supply of the system:

i. Solar PV Module:
ii. Inverter:

3. Details of PV Module (s) supplied in the System

i. Make:

ii. Model Serial No(s):
iii. Wattage of the PV Module (s) under STC:
iv. Guarantee valid up to:

4. Details of Electronics & other BOS items.

i. Make:

ii. Model:

iii.  Serial No(s):

iv. Guarantee valid up to:

(Signature)

Name & Designation

Name & Address of the Bidder/bidder
(SEAL)

Place & Date:

(During the guarantee period GMRC / users reserves the right to cross check the performance of
the systems with the minimum performance levels specified in the Tender specifications).
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Appendix 23: Quarterly Maintenance & Servicing Report

1. DETAILS OF SOLAR PHOTOVOLTAIC (PV) SYSTEM INSTALLED

1. Name of Building :
2. Date of installation:
3. Servicing period : From

2. USER PROFILE

1. Name and address of User:

3. TECHNICAL DETAILS

1. SPV Module
a. Capacity (Wp),
b. Make

c. Numbers of Module:

2. Inverter
a. Capacity (Wp),
b. Make

¢c. Numbers of Inverter:

4. CHECK OF THE PRODUCT

Interconnection of modules,
Fuse of charge controller:

Mobdhe

Correct inclination and orientation of SPV panel
Cleaning of dust from SPV panel

charge controller etc.:

to

5. DIFFICULTIES IN OPERATION/ PROBLEM FACED BY USER:

6. DIAGNOSIS DETAILS/ REPA

IR ACTION:

7. DATE ON WHICH SYSTEM WAS LAST ATTENDED:

REMARKS:

User Name & Signature

Date:

GMRC

Technician’s Name & Signature

(with rubber stamp)

(Sign and Seal of Bidder)
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Appendix 24: Project completion Report for SPV Photo-Voltaic (PV) System by the
Contractor

S No Component Observation

Name of the Building

1 Site/ Location with Complete Address

Longitude/ Latitude

2 Capacity of system installed(kWp)

3 Specification of the Modules

Type of modules(multi/mono)

Make of Modules and year of manufacturing

No. of Modules

Wattage of Modules

Module Efficiency

No of series & Parallel combinations

Tilt Angle of Modules

3.1 IEC certificate

Date of issue

Agency

Validity

Enclose a IEC certificate

3.2 RFID tag is pasted inside or outside

3.3 Type of RFID

4 PCU

Make,& rating Type of Charge
controller/MPPT

Capacity of inverter and year of manufacturing

AC Output

Whether hybrid or stand alone
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\Whether indigenous or imported

Enclose test certificate as per MNRE
requirement

Input Voltage to Inverter

5 Structures

Tracking or non-tracking

Indigenous or imported

6 Cables Make and size

Enclose Certificate: Rating :-

voltage of cable

7 Distribution Box

Name

Make

Certificate

8 Earthling and protections

Lightening Arrester (Type)

Detail of Weather Monitoring System (If
9 Installed)

10 ABT Meter & Back Meter No

Declaration

It is to certify that all the components/subsystems and materials including junction boxes, cables,

distribution boards, switches, circuit breakers used are as per RFP requirement.

(Solar Company signature and stamp)

Date and place

GMRC (Sign and Seal of Bidder)
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Appendix 25: Inspection Report (By Inspecting Officer)

S No Component

Observation

1
Site/ Location with Complete Address

Capacity of system installed (kWp)

Whether the system was installed in shadow
free area or not? If not mention the details

Gap between rows of the modules

Any inter module shading exists or not

Whether the modules contains information
about company name, serial no and year
manufacturing inside

RIFD pasted inside or outside

4 PCU

Whether the information given in Appendix
23 is same or found any deviation

5 Structures

6 Cables Make and size

7 Distribution Box

8 Earthling and protections

9 Cumulative generation data at the date of

visit or cumulative energy consumption
data at the time of visit

10 User Feed Back

11 Any specific problem

1. Signature of User With Stamp and date

2. Solar Company signature with stamp and date

3. Signature of inspecting Officer and date

GMRC (Sign and Seal of Bidder)

Page 215 of 223




RFP No. GMRC/SYSTEM/RFTP-02(R2)/DEPOT/EW-NS/2023 (—L—_ﬁ%

Appendix 26: Performa for Submission of the List of the Goods, Works & Services
Tentatively Proposed to be Offered with Local Value Addition

S.No. Description of Items Vendor Location % of Local
(Goods/Works/Services) content

STAMP & SIGNATURE OF AUTHORISED
SIGNATORY

NOTE:
1. In case of JV/Consortium, the undertaking shall be submitted by each member of the JV/Consortium.

2. The undertaking shall be signed by authorized signatory of the tenderer or constituent member in
case of JV/Consortium.
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Appendix 26A: Undertaking as per Clause 4.1 of NIT

We hereby jointly and severally certify in accordance with clause ‘9.a’ of the Order no. P-45021/2/2017 — PP
(BE-11) of Ministry of Commerce and Industry, Department for Promotion of Industry and Internal Trade (DPIIT)
{formerly Department of Industrial Policy and Promotion (DIPP)}.Government of India dated 28.05.2018 as
amended from time to time (till date of submission of tender), that the item(s) offered meets the minimum local
content of 90% (as specified in Clause 4.1 of NIT). The details including name of vendor, location and

percentage of local content is enclosed as Appendix-26 of FOT.

We acknowledge that false declaration by the tenderer regarding local value addition including payments to
be made to their vendors for local value addition shall be treated as a fraudulent practise for which the tenderer
or its successor can be debarred for a period upto three years along with such other actions as may be
permissible under the law.

In cases of procurement for a value in excess of Rs.10 crores, we also undertake to submit a certificate from
statutory auditor or cost auditor of the company (in the case of companies) or from a practising cost accountant
or practicing chartered accountant (in respect of suppliers other than companies) giving the percentage of local
content, in accordance with clause ‘9.b’ of the Order no. P-45021/2/2017-PP (BE-II) of Ministry of Commerce
and Industry, Department for Promotion of Industry and Internal Trade (DPIIT) {formerly Department of
Industrial Policy and Promotion (DIPP)}, Government of India dated 28.05.2018, after completion of works to

the Engineer.

STAMP & SIGNATURE OF AUTHORIZED SIGNATORY

Note:

1. This appendix need to be submitted only if bidder wants to avail the purchase preference as
specified in Clause 4.1 of NIT.

2. The undertaking shall be signed by authorized signatory of the tenderer. In case of JV/Consortium
by the authorized signatory of the constituent members counter signed by the authorized signatory
of tenderer.
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Appendix 27: CHECKLIST, [Refer:

Para 4.2 of NIT]

SN

Particular

Yes

No

Reference

(Document
placed at in

Technical
Submission)

The bidder is participating in the form of JV / Consortium.

If yes, please provide the following information

(to be submitted by bidder in separate sheet in technical
submission) -

(a) Name of the bidder participated as JV / Consortium :
(b) Whether, the bidder participated is subsidiary or
parent firm :

(c) If subsidiary, provide the details of parent firm:

(b) Country name of the bidder participated as JV /
Consortium :

(c) Percentage Participation of JV Members:

The bidder participated in JV/Consortium, any of its
member shares a land border with India.

If yes in SN 2, whether the approval was obtained from
Competent Authority as specified in Annex — 1 of GFR
Circular, F.NO.6/18/2019-PPD, dated: 23-07-2020 and
shall be enclosed with this checklist.

Whether, the bidder has proposed any of work to
subcontract / sub consultant to any contractor from
country, which share land border with India.

If yes in SN 4, whether the approval as obtained from
Competent Authority, as specified in Annex — 1 of GFR
Circular, F.NO.6/18/2019-PPD, dated: 23-07-2020 and
shall be enclosed with this checklist

Note:

1.

Stamp & Signature of Authorised Signatory

It may be noted that SN 2 & 3 to be filled by the bidder, who share a land border with India and
SN 4 & 5 to be filled by the bidder, who propose any of work to be subcontracted / sub consultant
to any agency, from the country, which share land border with India.

The answer “NO” in SN 3 & 5 will disqualify the bidder, who participated in the form of JV /

Consortium.

The relevant documentary evidence of approval as asked in SN 3 & 5 shall be attached with

this FoT, otherwise the bidder will be disqualify.

The above details are to be filled by the authorized signatory of the bidder or constituent

member in case of JV/Consortium.

GMRC

(Sign and Seal of Bidder)
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Appendix 28: UNDERTAKING, [Refer: Para 4.2 of NIT]

1. "I have read the clause regarding restrictions on procurement from a bidder of a country which
shares a land border with India; | hereby certify that this bidder or any of its constitutes is not
from such a country and is eligible to be considered."

2. "I have read the clause regarding restrictions on procurement from a bidder of a country which
shares a land border with India; | certify that this bidder is not from such a country or, if from such
a country, has been registered with the competent Authority. | hereby certify that this
bidder fulfills all requirements in this regard and is eligible to be considered”.

3. "I have read the clause regarding restrictions on procurement from a bidder of a country which
shares a land border with India and on sub-contracting to contractors from such countries; |
certify that this bidder is not from such a country or, if from such a country, has been
registered with the Competent Authority and will not sub-contract any work to a contractor
from such countries unless such contractor is registered with the Competent Authority. |
hereby certify that this bidder fulfills all requirements in this regard and is eligible to be
considered.

Stamp & Signature of Authorised Signatory

Note:

1. The bidder has to read the above mentioned undertakings, para 1 to 3 and the applicable para in
undertaking FoT to be submitted along with the bid submission.

2. If bidder falls under SN 2 & 3, the bidder shall require to submit the evidence of valid registration
by the Competent Authority along with this Appendix.

3. In case of JV/Consortium, the undertaking shall be submitted by each member of the
JV/Consortium.

4. The undertaking shall be signed by authorized signatory of the tenderer or constituent member in
case of JV/Consortium.
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Annexure-Al: Details of Site

1. Site Location:
The proposed Rooftop Solar PV Power project shall be installed on roof of Receiving
Substation building, Auxiliary Substation building, Traction Substation building,
Maintenance/Inspection office building and Depot Store Building in Apparel Park Depot &
on Rooftop of Auxiliary substation building, P-way office building, Canteen building,
Admin office building, Depot control centre building and Maintenance office building in
Gyaspur depot of Gujarat Metro Rail Corporation (GMRC) Limited.

The Site data of the Project is being provided only as a preliminary reference document by
way of assistance to the Bidders who are expected to carry out their own surveys,
investigations and other detailed examination of the Project before submitting their Bids.

Bidder is required to economize the allocated space on the rooftop. In case the developer
demonstrates that the capacity from the survey is lower than the indicated capacities for which
the allocated roof top space is not adequate, GMRC at its discretion may offer reduce or
additional/ alternate new roof space. After the LoA the Bidder has to carry out a detailed
survey of the sites and submit the calculation, and complete engineering document for the
approval of GMRC.

The site is located at Latitude 23°00° 40.65”N and Longitude 72°36°48.54”E.

Site 1: Apparel park depot

i 3
. &

1. Maintenance/Inspection offices 2. RSS 3. ASS 4. Depot store 5. TSS
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Site 2: Gyaspur depot

1. ASS 2. P-way office 3. DCC 4. Admin 5. Maintenance office 6. Canteen
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Document Checklist

[Note: Document Checklist shall be attached with Appendix 1 of the Technical Bid]

Sr. Document Attached? For
Official
(Yes/ No) Use
1. | Complete sets of Bids (original and copies)
2. | Signed Tender Documents along with Addendum and
Clarifications in Cover-I
3. | Demand Draft of Tender Fees
4. | Enclosures of the Bid including the Covering Letter as per the
format prescribed in Appendix 1: Format for Covering Letter
Cover-I1
5. | Details of Bidder as specified in Appendix 2
6. | EMD in the form of Demand Draft or/and Bank Guarantee as
per format prescribed in Appendix18 (a): Format of Bank
Guarantee for EMD
7. | Attested copy of GST Registration Certificate of Bidder.
8. | Attested copy of Provident Fund Code of Bidder.
9. | Attested copy of PAN Card for Bidder.
10.| Certificate of Commencement of Business issued by the
Registrar of Companies for Bidder.
11. | Power of Attorney by the Bidder in favour of Bidder as per
format prescribed in Appendix 12
12.| Document as per Clause No. 3.2
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13. | Details of qualified technical staff as per the format in
Appendix — 8

14.| Project Plan as mentioned in Appendix 5: Format for Project
Execution Plan.

15.| Bill of Quantities with Specifications / Make etc. as per
Tender/RFP

16.| Copy of this RFP with sign and official seal on every page.

17.| A comprehensive project management schedule in the form of
Pert Chart for execution plan

Note :

a) The bidder are advised to submit the Technical Bid in spiral / binder book with index, page
numbering, sign and stamp on each and every page of the Bid by the authorised signatory.

b) The submission in loose papers may hamper the evaluation process, hence bidder are
requested to submit their bid as per above note.

c) On submission of Appendix on N Procurement, the bidder may note that there is a size
limit of 3 MB of one document, however there is no limit of attachment of nos. of documents
with size limit of 3 MB. Hence, for e.g if you are uploading Appendix — 8 in three parts/files
with size limit of 3 MB then you have to rename the file as (1) Appendix —

8, part 1, (2) Appendix — 8, part 2 & (3) Appendix — 8, part 3.
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