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DISCLAIMER 
 

1. Though adequate care has been taken while preparing the tender document, the 

bidder(s) shall satisfy themselves that the document is complete in all respect. 

Intimation regarding any discrepancy shall be given to the office of Employer 

immediately. If no intimation is received from any bidder within 10 (Ten) days from 

the date of issuance of Tender documents, it shall be considered that the 

document is complete in all respect and has been received/ acknowledged by the 

bidder(s). 

 

2. Solar Energy Corporation of India Ltd (SECI) reserves the right to modify, amend or 

supplement this document. 

 

3. While this tender document has been prepared in good faith, neither SECI nor their 

employees or advisors make any representation or warranty, express or implied, or 

accept any responsibility or liability, whatsoever, in respect of any statements or 

omissions herein, or the accuracy, completeness or reliability of information, and shall 

incur no liability under any law, statute, rules or regulations as to the accuracy, 

reliability or completeness of this document, even if any loss or damage is caused by 

any act or omission on their part. 

 

4. All rights reserved. No part of this document may be reproduced, distributed, or 

transmitted in any form or by any means, including photocopying, recording, or other 

electronic or mechanical methods, without the prior written permission of SECI, 
except in the case of brief quotations embodied in critical reviews and certain other 

non-commercial uses permitted by copyright law. 
 

 

 

 

Place:  New Delhi     Date:         06/03/2024 
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SECTION - I 
 

 

INVITATION  

FOR BIDS (IFB) 
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(DOMESTIC COMPETITIVE BIDDING) 

 

(SINGLE STAGE TWO ENVELOPE BIDDING FOLLOWED BY E-REVERSE AUCTION) 

UNDER E-TENDERING 

 

INVITATION FOR BIDS (IFB) 

 

FOR 

 

DESIGN, ENGINEERING, SUPPLY (EXCEPT PV MODULES), UNLOADING OF PV 
MODULES AT SITE SUPPLIED BY THE OWNER, CONSTRUCTION, ERECTION, 
TESTING & COMMISSIONING OF 300 MW (AC) GROUND MOUNTED SOLAR PV 
PROJECT AT RAMAGIRI, ANDHRA PRADESH HAVING 5 YEARS PLANT O&M 

UNDER CPSU SCHEME PHASE II, TRANCHE III 
 

(SUPPLY OF MODULES IS UNDER OWNER’S SCOPE) 
 
 

        
 

REGARDING PPP: 

 

WRT MINISTRY OF NEW & RENEWABLE ENERGY (MNRE) ORDER NO 283/22/2019-

GRID SOLAR DATED 23RD SEP 2020 FOR THE PUBLIC PROCUREMENT 

(PREFERENCE TO MAKE IN INDIA) INCLUDING ANY AMENDMENTS, TO PROVIDE 

FOR PURCHASE PREFERENCE (LINKED WITH LOCAL CONTENT) IN RESPECT OF 

RENEWABLE ENERGY (RE) SECTOR & DEPARTMENT FOR PROMOTION OF 

INDUSTRY AND INTERNAL TRADE (DPIIT) NOTIFICATION NO. P-45021/2/2017-PP 

(BE-LI) DATED 4TH JUNE, 2020 INCLUDING ANY AMENDMENTS, 

THE PROCUREMENT OF SOLAR INVERTERS FOR THE SUBJECT TENDER WILL BE 

DONE FROM CLASS I LOCAL SUPPLIERS ONLY, WHEREIN, A CLASS-I LOCAL 

SUPPLIER' MEANS A SUPPLIER OR SERVICE PROVIDER, WHOSE GOODS, 

SERVICES OR WORKS OFFERED FOR PROCUREMENT, HAS LOCAL CONTENT 

EQUAL TO OR MORE THAN 50%, AS DEFINED UNDER THE ABOVE SAID ORDERS. 
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1.0 INTRODUCTION 

 

1.1 Solar Energy Corporation of India Limited (SECI) is a CPSU under the administrative control of 

the Ministry of New and Renewable Energy (MNRE), set up on 20th Sept, 2011 to facilitate the 

implementation of JNNSM and achievement of targets set therein. It is the only CPSU dedicated 

to the solar energy sector. It was originally incorporated as a section-3 (not for profit) company 

under the Companies Act, 2013.  

 

1.2 In the present outlook of the RE sector, especially solar energy, SECI has a major role to play 

in the sector’s development. The company is responsible for implementation of a number of 

schemes of MNRE for large-scale grid-connected projects under JNNSM, solar park scheme 

and grid-connected solar rooftop scheme along with a host of other specialised schemes. In 

addition, SECI is also developing its own Solar, Floating & Hybrid innovative RE Projects & is 

providing consultancy services to various major CPSUs for developing turnkey basis RE 

Projects. The company also has power trading license and is active in this domain through 

trading of solar power from projects set up under the schemes being implemented by it. 

 

1.3 SECI, envisages the execution of green energy technologies by way of implementing ground 

based Solar PV Power Plant under the “Central Public Sector Undertaking (CPSU) Scheme 

Phase-II (Government Producer Scheme) for setting up 12,000 MW grid connected Solar 

Photovoltaic (PV) Power Projects by the Government Producers with Viability Gap 

Funding (VGF) support for self-use or use by Government/Government entities, either 

directly or through Distribution Companies (DISCOMS)” vide No. 302/4/2017-GRID 

SOLAR dated 05.03.2019” with subsequent amendments and clarifications thereof”. 

Project developments under this CPSU scheme would not only be a leap towards harnessing 

the use of renewable energy but also be means of self-reliant and economical expenditure on 

energy requirement, which would capitalize the abundance of Solar Energy resource. 

 

1.4 The selection of the Contractor for the “Design, Engineering, Supply(except PV modules), 

Unloading of PV Modules at Site Supplied by the Owner, Construction, Erection, Testing & 

Commissioning of 300 MW (AC) Ground mounted Solar PV Project at Ramagiri, having 5 Years 

Plant O&M” will be carried out by Solar Energy Corporation of India Limited (A Government of 

India Enterprise) incorporated under the Companies Act, 2013, having its Registered Office at 

6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023 

(hereinafter referred to as ‘SECI’ or EMPLOYER or OWNER). For the purpose of all 

procurement activities related to the said works, SECI shall be referred to as ‘SECI or Employer 

or Owner’. 

 

1.5 SECI, therefore, invites bids from eligible bidders to participate in the tender for Design, 

Engineering, Supply (except PV modules), Unloading of PV Modules at Site Supplied by the 

Owner, Construction, Erection, Testing & Commissioning of 300 MW (AC) Ground mounted 

Solar PV Project at Ramagiri, having 5 Years Plant O&M as per the aforementioned details.   
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2.0 VOID 

 

3.0 The complete Bidding Documents are available at ISN-ETS portal https://www.bharat-

electronictender.com, Central Public Procurement portal (CPPP) of GoI at www.eprocure.gov.in 

as well as on SECI’s website http://www.seci.co.in. However, for the purpose of participation, the 

official copy of the bidding documents shall only be downloaded from SECI’s e-tendering portal at 

https://www.bharat-electronictender.com, as per the provisions available therein. Accordingly, 

the online bid also has be uploaded by the respective bidders at https://www.bharat-

electronictender.com only & no other mode of participation is permitted for this tender document 

other than ISN-ETS Portal. 

 

4.0 Interested bidders have to necessarily register themselves on the portal https://www.bharat-

electronictender.com through M/s Electronic Tender.com India Pvt Ltd (ETI), New Delhi to 

participate in the bidding under this invitation for bids. It shall be the sole responsibility of the 

interested bidders to get themselves registered at the aforesaid portal for which they are required to 

contact M/s ETI, New Delhi to complete the registration formalities. The address of M/s ETI is 

mentioned on the Bid Information Sheet. All required documents and formalities for registering on 

ETI are mentioned in the subsequent bidding documents. 

 

 They may obtain further information regarding this IFB from the registered office of SECI at the 

address given on the Bid Information Sheet from 10:00 hours to 17:00 hours on all working days till 

the last date of the Bid Submission. 

 

   For proper uploading of the bids on the portal namely https://www.bharat-electronictender.com 

(hereinafter referred to as the ‘portal’), it shall be the sole responsibility of the bidders to apprise 

themselves adequately regarding all the relevant procedures and provisions as detailed in the portal 

as well as by contacting M/s Electronic Tender.com India Pvt Ltd (ETI), New Delhi directly, as and 

when required, for which contact details are also mentioned on the Bid Information Sheet. The 

EMPLOYER in no case shall be responsible for any issues related to timely or properly uploading/ 

submission of the bid in accordance with the relevant provisions of Section II - ITB of the Bidding 

Documents.   

 

5.0 While submitting/ uploading the bids, the system through portal asks to key in the pass-phrase for 

encryption of the documents. The pass-phrase is required by SECI for opening the bids (Separate 

for both First Envelopes as well as Second Envelopes). The same may be submitted on the portal 

as per the provisions existing for submission of the pass-phrase and as per the details given 

in ITB. 

 

 In the event, SECI is unable to open the Bids with the given pass-phrase provided by the bidders, 

SECI on its discretion may give an option through the portal, to the bidder to open its bid as per 

provisions available on the portal. However, SECI shall not be responsible if bid could not be opened 

within reasonable time for whatsoever reason. In such a case, the bid shall be sent unopened to 

‘Archive’ on the portal and shall not be considered at all any further. 

 

https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
http://www.eprocure.gov.in/
http://www.seci.co.in/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
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6.0 A Single Stage Two Envelope Bidding Procedure followed by e-Reverse Auction will be adopted and 

will be processed as detailed in the Bidding Documents. Bidding will be conducted through the 

competitive bidding procedures as per the provisions of ITB/ BDS and the contract shall be executed 

as per the provisions of the Contract. It shall be noted that the respective rights of the Employer and 

the Bidder/ Contractor shall be governed by this Bidding Documents and Contract signed between 

the Owner and the Contractor for the package.  

 

7.0 Bidders should submit their bid proposal online complete in all aspect on or before last date and time 

of Bid Submission as mentioned on ETS Portal of ISN-ETS at https://www.bharat-

electronictender.com and as indicated in the Bid Information Sheet.  

 

8.0 Bidder shall submit bid proposal along with non-refundable Tender Processing Fees, Earnest Money 

Deposit (EMD) if applicable/ Bid Securing Declaration complete in all respect as per the Bid 

Information Sheet. Techno-Commercial bids will be opened as per the Bid Information Sheet in 

offline/ online presence of authorised representatives of bidders who wish to be present offline/ 

online. Bid proposals received without the prescribed Tender Processing Fees and Earnest Money 

Deposit (EMD, if applicable) or Bid Securing Declaration will be rejected. In the event of any date 

indicated is a declared Holiday, the next working day shall become operative for the 

respective purpose mentioned herein. 

 

9.0 Tender documents which include Eligibility Criteria, Technical Specifications, various Conditions of 

Contract, Formats etc. can be downloaded from ETS Portal of ISN-ETS at https://www.bharat-

electronictender.com. It is mandatory to download official copy of Tender Document from 

ISN-ETS Portal to participate in the Tender. Any amendment(s)/ corrigendum(s)/ clarification(s) 

with respect to this Tender shall be uploaded on ETI site. The Bidder should regularly check for any 

Amendment(s)/ Corrigendum(s)/ Clarification(s) on the above mentioned ETI site. The same may 

also be uploaded on SECI website http://www.seci.co.in also. However, in case of any 

discrepancy, the information available on ETI site shall prevail. 

 

10.0 The Bidder selected shall be responsible for the performance of the following scope of work (more 

detailed in this tender document): 

 

(i) Design, Engineering, Supply (except PV modules), Unloading of PV Modules at Site Supplied by the 

Owner, Construction, Erection, Testing & Commissioning of 300 MW (AC) Ground mounted Solar 

PV Power Plant at Ramagiri. 

 

(ii) Comprehensive operation & maintenance of the Ground mounted Solar PV Power Plants for 5 (Five) 

years as mentioned in detailed scope of work, after successful commissioning and performance 

demonstration, as detailed in technical specification, including supply and storage of all mandatory 

spare parts, consumables, repairs/ replacement of any defective equipment, etc. 

 

The above scope of work is indicative and the detailed scope of work is given in the Scope of Work 

and Technical Specification (Section - VII) of the Tender Documents. 

 

https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
http://www.seci.co.in/
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11.0 EMD/Bid Securing Declaration shall be enclosed in a sealed envelope and shall be submitted in the 

office of EMPLOYER (offline) whose mailing address is mentioned in the Bid Information Sheet. 

 

12.0 Performance Securities as per this tender document shall be furnished by the successful bidder after 

issuance of Notification of Award (NOA)/ Letter of Intent (LOI)/ Letter of Award (LOA) by the Owner. 

 

13.0 The detailed Qualifying Requirements (QR) are given in the section, “Annexure to BDS”. 

 

14.0 The EMPLOYER shall conduct e-Reverse Auction (e-RA), as per provisions of Instructions to 

Bidders (ITB) of Tender documents.  

 

15.0 EMPLOYER/ Owner reserves the right to cancel/ withdraw this invitation for bids without 

assigning any reason and shall bear no liability whatsoever consequent upon such a 

decision. 

 
 

INTERPRETATIONS 

 
1. Words comprising the singular shall include the plural & vice versa. 

 

2. An applicable law shall be construed as reference to such applicable law including its amendments 

or re-enactments from time to time. 

 

3. A time of day shall save as otherwise provided in any agreement or document be construed as a 

reference to Indian Standard Time. 

 

4. Different parts of this contract are to be taken as mutually explanatory and supplementary to each 

other and if there is any differences between or among the parts of this contract, they shall be 

interpreted in a harmonious manner so as to give effect to each part. 

 

The table of contents and any headings or sub headings in the contract has been inserted for case of 

reference only & shall not affect the interpretation of this agreement. 

 
BID INFORMATION SHEET 

 
The brief details of the tender are as under: 
 

(A) 

NAME OF WORK/ 

BRIEF SCOPE OF 

WORK/ JOB 

Design & engineering, procurement & supply of equipment and 

materials (except PV modules), Unloading of PV Modules at Site 

Supplied by the Owner, testing at manufacturers works, multi – 

level inspections, packing and forwarding, supply, receipt, 

unloading and storage at site, associated civil works, services, 

permits, licences, installation and incidentals, insurance at all 

stages (Including Insurance of PV Modules Supplied by Owner), 

erection, testing and commissioning of 300 MW (AC) Grid 

connected ground mounted Solar PV Power Plant and 
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performance demonstration with associated equipment and 

materials on turnkey basis at Ramagiri along with 5 (Five) years 

comprehensive operation and maintenance from the date of 

commissioning or Operational Acceptance, whichever is later. 

 
1. Design, Procurement & Supply, and erection of the following, 

in all respect: 

 

1.1 Module mounting structures and fasteners. Installation, 

Erection, Testing and Commissioning of Modules (as supplied 

by owner) along with demonstration of the performance 

parameters. 

1.2 All power conditioning systems including junction boxes, 

Inverters/ PCU, DC and AC circuit breaker(s). 

1.3 All associated electrical works and equipment required for 

interfacing line/ cable (i.e., transformer(s) – power and 

auxiliary, breakers, isolators, lightning arrestor(s), LT/other 

panels, protection system, cables, metering etc., but not 

limited to) as per technical specifications. 

1.4 Design, supply, erection, testing & commissioning defined in 

scope of work/ TS as per project requirement and associated 

switchgear equipment and metering equipment as per 

technical specification and state regulations. 

1.5 All associated civil works, including design and Engineering, 

for: Earthwork for Site grading, cutting, filling, levelling & 

compacting, internal Roads, Storm water drainage in the 

requisite project land as required for development of this Solar 

PV Power Plant 

1.6 Construction of Passage for Cleaning of Solar PV Project 

1.7 Construction of rainwater drainage, if required  

1.8 Setting up of a comprehensive Fire Protection system as 

per the Hazardous area classification for the site  

1.9 Supply of mandatory spares & special tools and tackles 

1.10 Demonstration of performance of the plant as per the 

requirement specified in the bidding documents. 

1.11 Comprehensive operation & maintenance of the ground 

mounted SPV plant for 5 (Five) years as mentioned in 

detailed scope of work from the date of commissioning or 

Operational Acceptance, whichever is later, as detailed in 

technical specification, including supply and storage of all 

spare parts, consumables, repairs/ replacement of any 

defective equipment etc. 

1.12 Obtaining all associated statutory and regulatory 

compliances and approvals for successful construction, 

commissioning and operation of plant 
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1.13 The detailed scope of work is given in Section VII: Scope of 

Work, specifications and Drawings of this bidding 

documents. 

(B) 
TENDER NO. & 
DATE 

 
SECI/C&P/OP/11/013/2023-24 dated 06/03/2024 

(C) 
SOURCE OF 
FUNDS 

Owner as defined in the Bid Data Sheets (BDS) intends to 
finance the package through domestic funding and own 
resources. 

(D) TYPE OF TENDER 
“Single Stage Two Envelope “online Bidding system followed by 
e-Reverse Auction. 

(E) 
BIDDERS 
ELIGIBLE FOR 
BIDDING 

It’s a “Domestic Competitive Bidding” and hence this bid is open 
only for bidders registered within the Owner’s country. 

(F) 
COMPLETION/ 
CONTRACT 
PERIOD 

As mentioned in Special Conditions of Contract (SCC). 

(G) 
COST OF BIDDING 
DOCUMENTS 

Free of cost 

(H) 
TENDER 
PROCESSING FEE 

 
NOT APPLICABLE 
 

 

(I) 
EARNEST MONEY 
DEPOSIT (EMD) 
 

INR 4,50,00,000/- (Indian Rupees Four Crores Fifty Lakhs 
only). 

(J) 

CONTRACT 
PERFORMANCE 
SECURITY 
 

5% of the total Contract Value 

(K) 

DATE, TIME & 
VENUE OF PRE-
BID MEETING & 
SITE VISIT 

 

Pre-Bid Meeting 1100 HRS (IST) on 13.03.2024 

 

Venue will be intimated subsequent to the release of tender 

document. 

 

Site Visit: 

 
Prospective Bidders are advised to visit the proposed site to 

study the actual conditions and go through the plans/ drawings 

connected to the present scope of work etc including power 
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evacuation system and Project capacities and get acquainted 

with the same before attending Pre-bid meeting.   

 

(L) 

OFFLINE & 
ONLINE BID-
SUBMISSION 
DEADLINE 

27.03.2024 up to 1400 HRS 

(M) 
OFFLINE & 
ONLINE BID 
OPENING 

27.03.2024, 1600 HRS onwards 

(N) 
FINANCIAL BID 
OPENING 

To be intimated subsequent to the shortlisting of Techno 

Commercial Bids 

(O) 

CONTRATUAL 

QUERIES 

CONTACT 

DETAILS 

 

Sh. A K Sinha 

Additional General Manager (C&P) 

 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

 

6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai 

Nagar, New Delhi-110023, India 

 

E mail: ajay.k.sinha@seci.co.in 

Phone: 011-24666200/ 24666220 

 

(P) 

TECHNICAL 

QUERIES 

CONTACT 

DETAILS 

 

Sh. Kaustuv Roy 

General Manager (Projects) 

 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

 

6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai 

Nagar, New Delhi-110023, India 

 

E mail: kaustuv.roy@seci.co.in 

Phone: 011-24666200/ 24666323 

 

(Q) 
CONTACT 

DETAILS OF ETI 

 

M/s Electronic Tender.com (India) Pvt Ltd 

 

Registered Office: 6, Jain Mandir Road, New Delhi-110001 

Corporate Office: 1001, City Court, M. G. Road, Gurugram - 

122002, Haryana 

mailto:ajay.k.sinha@seci.co.in
mailto:kaustuv.roy@seci.co.in
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Contact Person: ETS Support Team 

Contact No.: +91-124-4229071, 4229072 

 

Email: support@isn-ets.com 

 

 
1.0 Bids must be submitted strictly in accordance with Clause no. 11 of ITB depending upon Type of 

Tender as mentioned at Clause no. (D) of Bid Information Sheet. The IFB is an integral and 

inseparable part of the Tender document. 

 

2.0 Bidder(s) are advised to bid strictly as per terms and conditions of the tender documents and not 

to stipulate any deviations/ exceptions. 

 

3.0 Any bidder, who meets the Qualifying Requirement and wishes to quote against this tender, may 

download the complete bidding document along with its amendment(s) if any from ETS Portal of 

ISN-ETS (https://www.bharat-electronictender.com) and submit their Bid complete in all 

respect as per terms & conditions of Tender Document on or before the due date of bid 

submission. 

 

4.0 No Manual / Hard Copy of the Bid shall be acceptable. 

 

5.0 Clarification(s)/ Corrigendum(s) if any shall also be available on above referred websites. 

 

6.0 Owner will release NOA/ LOI/ LOA/ CA for LSTK (Lump Sum Turn Key)/ EPC (Engineering, 

Procurement & Commissioning) to the successful bidder. The NOA/ LOI/ LOA/ CA for LSTK/ EPC 

job shall be awarded in following respective parts as mentioned briefly below: - 

 

(i) First Contract (Supply & Service Part): For providing the Ex Works Supply, materials (except 

PV modules) including mandatory spares and any other supplies specified in the Tender 

Documents under the scope of Supply comprising of all services i.e., including Transportation 

and Insurance of all Equipment’s till site, Unloading of PV Modules at Site Supplied by the Owner, 

Storage, Handling at Site, Civil Works, Design, engineering, Erection, Installation, Testing and 

Commissioning of complete Solar Power Plant (including Modules) including Performance 

Testing in respect of all the Equipment’s supplied under the scope of Supply and any other 

services specified in the Contract Documents. 

 

(ii) Second Contract (O&M Part): For providing Comprehensive operation & maintenance of the 

Solar PV plant for 5 (Five) years from the date of Operational Acceptance, as detailed in technical 

specification including supply and storage of all spare parts, consumables, repairs/ replacement 

of any defective equipment etc. 

 

7.0 However, the above-mentioned contract award methodology may be modified/ changed based 

on specific project requirements and upon sole discretion of Owner. 

mailto:support@isn-ets.com
https://www.bharat-electronictender.com/
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Preamble 
 

This part (Section - II) of the Tender Documents provides the information necessary for bidders 

to prepare responsive bids, in accordance with the requirements of the EMPLOYER/ Owner. 

It also provides information on bid submission and uploading the bid on portal 

https://www.bharat-electronictender.com, bid opening, evaluation and on contract award. 

This Section (Section - II) contains provisions that are to be used unchanged unless Section - 

III (Bid Data Sheets) and Section - V (Special Conditions of Contract), which consists of 

provisions that supplement, amend, or specify in detail, information or requirements included 

in ITB and that are specific to each procurement, states otherwise. 

 

However, provisions governing the performance of the Contractor, payments under the 

contract or matters affecting the risks, rights and obligations of the parties under the contract 

are not included in this section but instead under Section - IV (General Conditions of Contract) 

and/ or Section - V (Special Conditions of Contract). 

 

Bidders may note that the respective rights of the EMPLOYER/ Owner and Bidders/ 

Contractors shall be governed by the Tender Documents and Contracts signed between the 

Owner and the Contractor. The provisions of Tender Documents shall always prevail over any 

other documents in case of contradiction. 

 

Further in all matters arising out of the provisions of this Tender document, the laws of the 

Union of India shall be the governing laws and the respective courts of Owner shall have 

exclusive jurisdiction of Indian courts at New Alipore Court, Kolkata, South24-Parganas, West 

Bengal, India.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

https://www.bharat-electronictender.com/
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[A] - GENERAL 

 
1 SCOPE OF BID 

 

1.1 The EMPLOYER, wishes to receive Bids as described in the Bidding documents/ Tender 

documents issued by EMPLOYER. 

 

1.2 SCOPE OF BID: The scope of work/ Services shall be as defined in the Tender documents. 

 

1.3 The successful bidder will be expected to complete the entire scope of work within the period 

stated in Section - V, Special Conditions of Contract. 

 

1.4 Day' means 'Calendar Day' and 'Singular' also means 'Plural'. 

 

2 ELIGIBLE BIDDERS  

 

2.1 The Bidder shall not be under a declaration of ineligibility by EMPLOYER for Corrupt/ 

Fraudulent/ Collusive/ Coercive practices, as defined in "Instructions to Bidders [ITB], Clause 

no. 39” (Action in case Corrupt/ Fraudulent/ Collusive/ Coercive Practices). 

  

2.2 The Bidder (either individually or as a consortium or any of the participating members of the 

Consortium) shall not have been debarred by EMPLOYER/ Owner/ Ministry of New & 

Renewable Energy (MNRE) or any other ministries and / or any other Government 

Department, Agencies or CPSUs from future bidding due to “poor performance” or “corrupt 

and fraudulent practices” or any other reason in the past. 

 

If the tender documents were issued inadvertently/ downloaded, offers submitted by such 

bidders shall not be considered for opening/ evaluation/ Award and will be returned to such 

bidders.   

  

It is the sole responsibility of the Bidder to have informed SECI about any change in status of 

the declaration (if any) prior to award of contract, the same has to be informed promptly to 

EMPLOYER by the bidder.  

 

It shall be the sole responsibility of the bidder to inform EMPLOYER in case the bidder is 

debarred from bidding by EMPLOYER/ Owner or Public Sector Project Management 

Consultant. Concealment of the facts shall tantamount to misrepresentation of facts and shall 

lead to action against such Bidders as per clause no. 39 of ITB. 

 

2.3 The Bidder should not be under any liquidation court receivership or similar proceedings on 

the due date of submission of bid.   

  

In case there is any change in status of the declaration prior to award of contract, the same 

has to be promptly informed to EMPLOYER by the bidder.  

 

It shall be the sole responsibility of the bidder to inform EMPLOYER in case the bidder is 
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under any liquidation court receivership or similar proceedings on due date of submission of 

bid and during the course of finalization of the tender. Concealment of the facts shall 

tantamount to misrepresentation of facts and shall lead to action against such Bidders as per 

clause no. 39 of ITB.  

 

2.4  Bidder shall not be affiliated with an entity: 

 

(i) that has provided consulting services related to the work to the EMPLOYER/ Owner 

during the preparatory stages of the work or of the project of which the works/ services 

forms a part of or 

(ii) that has been hired (proposed to be hired) by the EMPLOYER/ Owner as an Engineer/ 

Consultant for the contract. 

 

2.5 Neither the entity [appointed as the Project Management Consultant 

(EMPLOYER)/Consultancies for a contract] nor its affiliates/ JV’s/ Subsidiaries shall be 

allowed to participate in the tendering process.  

 

2.6 Pursuant to qualification criteria set forth in the bidding document, the Bidder shall furnish all 

necessary supporting documentary evidence to establish Bidder’s claim of meeting 

qualification criteria as mentioned in the Annexure to BDS.    

 

3 BIDS FROM CONSORTIUM/ JOINT VENTURE 

 

3.1 Unless otherwise specified in the Bid Data sheet (BDS), Bids from Consortium/ Joint Venture 

are allowed. However, the eligibility criteria along with other terms and conditions (as 

mentioned in clause no. 1.4 of Annexure to BDS) shall be complied upon. 

 

4 NUMBER OF BIDS PER BIDDER 

 

4.1 Unless otherwise specified in the Bid Data sheet (BDS), a Bidder shall submit only 'one [01] 

Bid' in the same Bidding Process. A Bidder who submits or participates in more than 'one [01] 

Bid' will cause all the proposals in which the Bidder has participated to be disqualified.  

 

5 COST OF BIDDING & TENDER PROCESSING FEE 

 

5.1 COST OF BIDDING 

 

The Bidder shall bear all costs associated with the preparation and submission of the Bid 

including but not limited to Bank charges, all courier charges including taxes & duties etc. 

incurred thereof.  Further, EMPLOYER/ Owner will in no case, be responsible or liable for 

these costs, regardless of the outcome of the bidding process. 

 
5.2 TENDER PROCESSING FEE (NON-REFUNDABLE) 

 

5.2.1 A non- refundable Tender Processing Fee, if applicable, is to be submitted in the form of ‘either 

through NEFT/ RTGS transfer in the account of SECI or Demand Draft/ Banker’s Cheque in 

favour of “Solar Energy Corporation of India Limited, New Delhi” payable at New Delhi. The 
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Tender Processing Fee is to be submitted along with the bid for the amount as mentioned in 

the Bid Information Sheet attached under Section - I (Invitation for Bids, IFB). Bids submitted 

without payment of requisite Tender Processing Fee will be treated as non-responsive and 

shall be liable for rejection.  

 

5.3 The Tender Processing Fee is exempted for MSME Vendors registered under 

NSIC/Udyog Aadhar/ DIC Category only. 

 

5.4 In case of any discrepancy/ non-submission of either offline or online bid documents by the 

bidder, the tender processing fee will be deemed as bidder’s consent for participation in the 

bidding process. Henceforth, the tender processing fee shall be retained by EMPLOYER and 

shall not be returned under any circumstances. No plea in this regard shall be entertained by 

the EMPLOYER/ Owner. However, EMD, if applicable will be returned in this case.  

 

5.5 In the event of a particular tender being cancelled at any stage, the tender processing fee will 

be refunded to the concerned bidders without any interest charges within 30 days from the 

date of notification of cancellation of tender. No plea in this regard shall be entertained by the 

EMPLOYER/ Owner. EMD, if applicable will also be returned in this case 

 
6 SITE VISIT 
 
6.1 The Bidder is advised to visit and examine the site of works and its surroundings and obtain 

for itself on its own responsibility all information that may be necessary for preparing the Bid 

and entering into a Contract for the required job. The costs of visiting the site shall be borne 

by the Bidder. 

 
6.2 The Bidder or any of its personnel or agents shall be granted permission by the EMPLOYER/ 

Owner to enter upon its premises and land/Area for the purpose of such visits, but only upon 

the express conditions that the Bidder, its personnel and agents will release and indemnify the 

EMPLOYER/ Owner and its personnel, agents from and against all liabilities in respect thereof, 

and will be responsible for death or injury, loss or damage to property, and any other loss, 

damage, costs, and expenses incurred as a result of inspection. 

 
6.3 The Bidder shall not be entitled to hold any claim against EMPLOYER/ Owner for non-

compliance due to lack of any kind of pre-requisite information as it is the sole responsibility 

of the Bidder to obtain all the necessary information with regard to site, surrounding, working 

conditions, weather etc. on its own before submission of the bid. 

 

 

 

 

  
[B] - BIDDING DOCUMENTS 

 
7 CONTENTS OF TENDER DOCUMENTS 
 
7.1 The contents of Tender Documents are those stated below, and should be read in conjunction 
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with any 'Addendum/ Corrigendum' issued in accordance with "ITB: Clause-9": 

 
 Section-I   : Invitation for Bids [IFB] 
 Section-II  : Instructions to Bidders [ITB] 
 Section-III   : Bid Data Sheets [BDS] 

  Annexure to Bid Data Sheets [Qualifying Requirements]  
 Section-IV   : General Conditions of Contract [GCC] 
 Section-V   : Special Conditions of Contract [SCC] 
 Section-VI   : Sample Forms and Formats 
 Section-VII   : Scope of Work & Technical Specifications 
 Section-VIII   : Schedule of Rates [SOR]/ Price Schedule [PS]/ Format for Price 

  Bid 
 

7.2 The Bidder is expected to examine all instructions, forms, terms & conditions in the Tender 

Documents. The entire Tender Documents together with all its amendments, clarifications and 

attachments thereto, shall be considered to be read, understood and accepted by the Bidders. 

Failure to furnish all information required by the Tender Documents or submission of a Bid not 

substantially responsive to the Tender Documents in every respect will be at Bidder's risk and 

may result in the rejection of his Bid. However, EMPLOYER at its sole discretion may seek 

clarifications from the Bidders to adjudge the exact content and facts of the Tender 

Documents. 

 
8 CLARIFICATION OF TENDER DOCUMENTS 
 
8.1 A prospective Bidder requiring any clarification(s) of the Tender Documents may notify 

EMPLOYER in writing by E-mail or at EMPLOYER's mailing address indicated in the Bid 

Information Sheet no later than 02 (Two) working days after the pre-bid meeting (in cases 

where pre-bid meeting is scheduled) or 15 (Fifteen) days prior to the bid closing date (in cases 

where pre-bid meeting is not held). EMPLOYER reserves the right to ignore the bidders 

request for clarification if received beyond the aforesaid period. EMPLOYER may respond in 

writing to the request for clarification. EMPLOYER’s response including an explanation of the 

query, but without identifying the source of the query will be uploaded on ETS Portal of ISN-

ETS https://www.bharat-electronictender.com and/ or EMPLOYER’s website 

www.seci.co.in. 

 

8.2 Any clarification or information required by the Bidder but same not received by the 

EMPLOYER at clause 8.1 above is liable to be considered as "no clarification/ information 

required".  

 

8.3 Clarifications sought by the bidders are to be mandatorily submitted in the SECI provided 

format only provided along with the Tender document. Pre-Bid queries submitted in any other 

format will not be considered. 

 
9 AMENDMENT OF TENDER DOCUMENTS 
 
9.1 At any time prior to the 'Bid Due Date', EMPLOYER may, for any reason, whether at its own 

initiative or in response to a clarification requested by a prospective Bidder, modify the Tender 

https://www.bharat-electronictender.com/
http://www.seci.co.in/
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Documents by addenda/ corrigendum. 

 

9.2 Any addendum/ corrigendum thus issued shall be part of the Tender Documents and shall be 

hosted on ETS Portal of ISN-ETS https://www.bharat-electronictender.com and/ or 

EMPLOYER’s website www.seci.co.in. Bidders have to take into account all such addendum/ 

corrigendum before submitting their bid. 

 

9.3 The EMPLOYER, if consider necessary, may extend the date of submissions of Bid in order 

to allow the Bidders a reasonable time to furnish their most competitive bid taking into account 

the amendment issued thereof.  

 

 
 

[C] - PREPARATION OF BIDS 
 
10 LANGUAGE OF BID:  
  

The bid prepared by the bidder and all correspondence/ drawings and documents relating to 

the bid exchanged by bidder and EMPLOYER shall be written in English language alone. Any 

printed literature furnished by the bidder may be written in another language as long as 

accompanied by an ENGLISH translation duly authenticated by the Chamber of Commerce/ 

Certified Translator of bidder’s country, in which case, for the purpose of interpretation of the 

bid, the ENGLISH translation shall govern.   

  

In the event of submission of any document/ certificate by the Bidder in a language other than 

English, the English translation of the same duly authenticated by Chamber of Commerce/ 

Certified Translator of Bidder’s country shall be submitted by the Bidder. 

 
11. DOCUMENTS COMPRISING THE BID 
 

The bid shall be submitted by the Bidder under “Single Stage - Two Envelope” procedure of 

bidding. Under this procedure, the bid submitted by the Bidder in two envelopes - First 

Envelope (also referred to as Techno - Commercial Part) and Second Envelope (also referred 

to as Price Part) shall comprise of the following documents: 

 
I. Offline Documents  
 

Offline documents of the bid shall comprise of following documents to be submitted in sealed 

envelope, as part of First Envelope. The envelope shall bear {the name of Tender, the 

Tender No. and the words ‘DO NOT OPEN BEFORE’ (due date & time)}.  

Contact Persons Name: Mr Sandeep Kumar 

 

https://www.bharat-electronictender.com/
http://www.seci.co.in/
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(a) Original Non-Refundable Tender Processing Fee as per clause no. 05 of ITB 

(b) Original Non-Refundable Cost of Tender Document, if applicable 

(c) 'Covering Letter' on Bidder's 'Letterhead' (in Original) clearly specifying the enclosed  

contents, as per ‘Form F-0’ 

(d) EMD, in original as per Clause 16 of ITB as per ‘Form F-4A’ or as prescribed. 

(f) Power of Attorney for authorized signatory in non-judicial stamp paper (as per ‘Form 

F-24’) 

(g)  Copy of Board Resolution 

(h)  The Pass-Phrase to decrypt the relevant Bid-Parts (for both Techno-Commercial and 

Financial) in separate sealed envelopes before the start date and time of the Tender 

Opening Event (TOE) 

 
 

Bidder shall also upload the scanned copies of all the above-mentioned original 

documents during online Bid Submission as a part of First envelope. 

 

“Bidder should explicitly note that no offline documents are to be submitted as a 

part of Second envelope”. 

 

II. Online Documents/Soft Copy  

             

                Online documents/Soft copy of the bid shall comprise of following documents to be 

uploaded on the ISN-ETS portal https://www.bharat-electronictender.com as per 

provisions therein. 

 

II (a) As part of First Envelope 
 

 

(a) The Electronic Form of the bid for First Envelope (Techno-Commercial), as 

available on the ISN-ETS portal, shall be duly filled. 

(b) Scanned copies of all the above-mentioned original documents during online Bid 

Submission as a part of First envelope and Bid Form for first envelope. 

https://www.bharat-electronictender.com/
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(c) Certificate of Incorporation 

(d) 'Bidder's General Information', as per 'Form F-1'. 

(e) 'No Deviation Confirmation', as per 'Form F-6'. 

(f) 'Bidder's Declaration regarding Banning, Liquidation etc.’, as per 'Form F-7' 

(g) ‘Declaration regarding the procurement of Solar Inverters from class I local 

suppliers, as per 'Form F-12' 

(h) 'Bidders Experience as per 'Form F-13’ 

(i) Format of Chartered Accountant certificate for financial capability of the bidder as 

per 'Form F-16’ 

(j) ‘E-Banking Format as per ‘Form F-19’ 

(k) ‘Shareholding Certificate’ as per ‘Form F-23’ 

(l) ‘Format for Cyber Security Agreement’ as per ‘Form F-25’ 

(m) ‘Integrity Pact Format’ as per ‘Form F-26’ 

(n) "FORMAT OF PAYMENT ON ORDER INSTRUMENT TO BE ISSUED BY 

IREDA/REC/PFC (IN LIEU OF BG TOWARDS EMD)" as per ‘Form F-27’ 

(o) "FORMAT OF PAYMENT ON ORDER INSTRUMENT TO BE ISSUED BY 

IREDA/REC/PFC (IN LIEU OF BG TOWARDS PBG)" as per ‘Form F-28’ 

(p) “Undertaking regarding confirmation on inspection of Module under Contractor 

Scope” as per ‘Form F-29’ 

(q) Form of Undertaking by the Bidder and the Firm as per ‘Form F-30’ (if applicable) 

(r) Documents in accordance with the "Qualifying Requirements (QR)" establishing 

the qualification 

(s) Document showing annual turnover for the financial years as required in 

Qualifying Requirements (QR) such as annual reports, profit and loss account, 

net worth etc. along with information as sought in enclosed Format F-16 

(t) Tender Document. (Only First and Last Pages of Original Tender Document duly 

sealed and signed/ digitally signed and all pages of amendments to Tender 

Documents duly sealed and signed/ digitally signed by the Authorized Signatory). 

 
II (b) As part of Second Envelope  

 
(a) The Electronic Form of the bid for Second Envelope (Price - Part), as available on 

the ISN-ETS portal, shall be duly filled. “Termed as ELECTRONIC FORM”. 

 

(b) Main Price Bid comprising of Schedule No 1 to 4 of the Price Schedule (available 

in Section - VIII, SOR), duly completed, sealed and signed/ digitally signed shall 

be uploaded. “Termed as MAIN BID”. 

 

 

12 SCHEDULE OF RATES (SOR)/ PRICE SCHEDULE (PS)/ BID PRICES 
 
12.1 Unless stated otherwise in the Tender Documents, the Contract shall be for the whole works 

as described in Tender Documents, based on the rates and prices submitted by the Bidder 

and accepted by the EMPLOYER/ Owner. The prices quoted by the Bidders should indicate 

clearly the Goods & Service Tax (GST) components as also mentioned under the SOR. 

 
12.2 Prices must be filled in format for "Schedule of Rates [SOR]/ Price Schedule [PS]/ Bid Prices" 

enclosed as part of Tender documents under Section - VIII. If quoted in separate typed sheets, 
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such bids may be rejected. 

 
12.3 Bidder shall quote for all the items of "SOR/ PS" after careful analysis of cost involved for the 

performance of the completed item considering all parts of the Tender Document. In case any 

activity though specifically not covered in description of item under "SOR/ PS" but is required 

to complete the works as per Specifications, Scope of Work/ Service, Standards, "GCC", 

"SCC" or any other part of Bidding Document, the prices quoted shall deemed to be inclusive 

of cost incurred for such activity.  

 
12.4 All Goods & Service Tax (GST) components [applicable for both Centre and state] payable by 

the Contractor under the Contract, or for any other cause, shall be mentioned as per the SOR 

formats Schedule Nos 1-4. 

 
12.5 Prices quoted by the Bidder, shall remain FIRM and Fixed and valid until completion of the 

Contract and will not be subject to variation on any account. 

 

12.6     In case of any variation (positive/ negative) in existing rates of taxes/ duties/ levies or a new 

tax/ duty/ levy is introduced or any existing tax/ duty/ levy is abolished or application of any 

Tax in the course of the performance of this Contract, which will/ may impact the overall pricing 

in connection with performance of the Contract, an equitable adjustment of the Contract Price 

shall be made to factor any such change by addition to the Contract Price or deduction 

therefrom, as the case may be. All these adjustments would be carried out by considering the 

base price of taxes equivalent to the amount mentioned under taxes and duties column of the 

SOR/ PS.  

 

The term Change in Law shall refer to the occurrence of any of the following events pertaining 

to this project only after the last date of the bid submission, including (i) the enactment of any 

new law; or (ii) an amendment, modification or repeal of an existing law; or (iii) any change in 

the rates of any Taxes including any duties and cess or introduction of any new tax made 

applicable for setting up the project.  

 

            However, Change in Law shall not include (i) any change in taxes on corporate income or (ii) 

any change in any withholding tax on income or dividends distributed to the shareholders of 

the Contractor, or (iii) any change on account of regulatory measures by the Appropriate 

Commission. 

 

12.7 The Bidder shall quote the prices in 'figures' & words. There should not be any discrepancy 

between the prices indicated in figures and the price indicated in words. In case of any 

discrepancy, the same shall be dealt as per clause no. 30 of ITB.  

 
12.8 Bidder need to submit the detailed break-up of Goods & Service Tax (GST) (applicable for 

both Central and State) in the SOR formats viz Schedule Nos 1-4. This data is required to 
ascertain the  

 
a) Computation of taxes assumed at the time of bidding. 
b) The total impact due to revision in applicable tax rate or introduction of new tax, if any.  
 
Bidders are required to ascertain the correctness of amount related to Goods & Service Tax 
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(GST) as mentioned in the SOR/ PS as on the date of techno-commercial bid submission as 
it will impact the Price assessment part at the time of evaluation of price bid. 

 
13 Goods & Service Tax (GST) 
 

Contractor shall mandatorily obtain the registration under GST Law at Central level and/or in 

respective State as may be required. Further, Contractor shall mandatorily file returns under 

GST before their due date & comply with the requirements of the Law within timelines. Before 

releasing the payment to the Contractor. Owner shall not be responsible for any delay in 

payment release to the contractor in case the GST compliance is not fulfilled from the 

contractor side in any manner. 

 

Contractor shall be responsible to comply with all the requirements of applicable provisions of 

GST. Contractor has to mandatorily get registered under GST at Central and relevant State(s). 

Contractor shall file all the returns on timely basis and upload all the Invoices and acceptance 

thereof as may be required under the provisions of GST. In case, it is found that Owner is not 

able to take Input Tax Credit (ITC) benefit of the taxes due to any fault of the Contractor, Owner 

shall be constrained to deduct the amount from the payments to be made to the Contractor or 

recover the same in any other manner. 

 
13.1 Bidders are required to submit a copy of the GST Registration Certificate or GST provisional 

certificate while submitting the bids wherever GST tax is applicable. 

 
13.2 The responsibility of payment of GST lies with the Service Provider only. Contractor providing 

taxable service shall issue an Invoice, a Bill or as the case may be, a Challan which is signed, 

serially numbered and in accordance with rule GST Law. The invoice shall also contain the 

following: 

 
(a) Name, Address & Registration No. of such Person/ Contractor 

(b) Name & Address of the Person/ Contractor receiving Taxable Service 

(c) Description, Classification & Value of Taxable Service provided 

(d) GST Amount, if any. 

(e)        HSN code of the Goods/Services. 

 
Payments to Service Provider for claiming GST amount will be made provided the above 

formalities are fulfilled. Further, EMPLOYER/ Owner may seek copies of challan and 

certificate from Chartered Accountant for deposit of GST collected from EMPLOYER/ Owner.  

  
13.3 In case CBIT (Central Board of Indirect Taxes and Customs) brings to the notice of 

EMPLOYER/ Owner that the contractor has not remitted the amount towards GST collected 

from EMPLOYER/ Owner to the government exchequer, then, that contractor may be 

debarred from bidding in future tenders of EMPLOYER/ Owner for given period as per the 

sole discretion of EMPLOYER/ Owner. 

 
13.4 In case of statutory variation in GST during entire period of the Contract, the Contractor shall 

submit a copy of the 'Government Notification' to evidence the date of revision. Claim for 
payment of GST / Statutory variation in GST, should be raised within two [02] months from the 
date of issue of 'Government Notification' for payment of differential (in %) GST, otherwise 
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claim in respect of above shall not be entertained for payment of arrears. The following may 
also be noted: - 

 
a) Any increase in the rate of Non ITC based GST beyond the contractual completion 

period shall be to contractor’s account whereas any decrease in the rate shall be 
passed on to the EMPLOYER/ Owner. 

 
 

13.5 Owner will reimburse the GST to the Contractor at actuals against submission of ITC based 

invoices issued in accordance with GST rules. In case of any variation in the executed 

quantities, the amount on which the GST is applicable shall be modified in same proportion. 

 

13.6 Owner will reimburse the GST to the Contractor at actuals against documentary evidence 

subject to the ceiling amount of GST as quoted by the bidder, subject to any statutory 

variations. In case of any variation in the executed quantities (If directed and/ or certified by 

the Engineer-In-Charge) the ceiling amount on which GST is applicable will be modified on 

pro-rata basis. 

 
13.7 Contractor shall ensure timely submission of correct invoice(s) with all required supporting 

document(s) so to enable Owner to avail Input Tax Credit (ITC) (If applicable)  

 

 
14 BID CURRENCIES:  
  

Bidders must submit bid in the currency as mentioned Bid Data Sheet. 
 

15 BID VALIDITY 
 
15.1 Bids shall be kept valid for period specified in BDS from the final 'Bid Opening Date'. A Bid 

valid for a shorter period may be rejected by EMPLOYER as 'non-responsive'. 

 

15.2 In exceptional circumstances, prior to expiry of the original 'Bid Validity Period', the 

EMPLOYER may request the Bidders to extend the 'Period of Bid Validity' for a specified 

additional period. The request and the responses thereto shall be made in writing or by email. 

A Bidder may refuse the request without forfeiture of his 'EMD, if applicable will '. A Bidder 

agreeing to the request will not be required or permitted to modify his Bid, but will be required 

to extend the validity of its 'EMD, if applicable will ' for the period of the extension and in 

accordance with "ITB: Clause-16" in all respects. 

 

Note: In case of extension(s) of last due date of the Tender submission, the latest extension issued 

shall be considered as the final due date of Tender submission and accordingly the Tender 

validity should be calculated and sufficed. The validity of the Tender need to be revised by 

respective bidders, in case the bids are already submitted prior to the last due date of the initial 

Tender submission deadline. 
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16 EARNEST MONEY DEPOSIT (EMD) 
 
16.1 The applicability/Non-applicability of Earnest Money Deposit (EMD) is specified under BDS. 

 

16.2 The Bids must be accompanied with 'Earnest Money Deposit (EMD)' in the form of either 

through NEFT/ RTGS transfer in the account of SECI or 'Demand Draft' or 'Banker's 

Cheque' [in favour of Solar Energy Corporation of India limited, New Delhi payable at 

New Delhi] or 'Bank Guarantee' as per the format given in Form F - 4 of the bidding 

documents. Bidders shall ensure that EMD, having a validity of at least 30 (Thirty) Days 

beyond the validity of the bid, must accompany the Bid in the format(s) made available in the 

Tender Document. In case of any extension in validity of bid, the EMD shall be extended 

suitably. The EMD shall be submitted in Indian Rupees only.  

 

16.3 The ‘EMD' is required to protect EMPLOYER/ Owner against the risk of Bidder's conduct, 

which would warrant the EMD's forfeiture, pursuant to "ITB: Clause-16.8". 

 

16.4 EMPLOYER/ Owner shall not be liable to pay any Bank charges, commission or interest etc. 

on the amount of 'EMD'. In case 'EMD' is in the form of a 'Bank Guarantee', the same shall be 

from any scheduled Bank as specified in the List of Banks enclosed at Form F-22, Section-VI  

 of Tender documents or a branch of an International Bank situated in India and registered with 

'Reserve Bank of India' as Scheduled Foreign Bank. However, in case of 'Bank Guarantee'  

from Banks other than the Nationalized Indian Banks, the Bank must be commercial bank 

having net worth in excess of INR 500 Crores (Indian Rupees Five Hundred Crores Only). 

 

16.5 Bid not accompanied with required amount of EMD shall be liable for rejection. 

 

16.6 'Earnest Money Deposit' of all the unsuccessful Bidders disqualified at the stage of Techno-

Commercial evaluation, E-Ra shortlisting or during/after E-Ra process will be discharged/ 

returned as promptly as possible, but not later than '30 [thirty] days' of their respective 

disqualification. 

 

16.7 The successful bidder's (L1 bidder) 'Earnest Money Deposit' will be discharged upon the 

Bidder's signing the 'Contract Agreement' and furnishing the ‘Performance Security duly vetted 

by the Bank'.  

 
16.8 Notwithstanding anything contained herein, the 'EMD' may also be forfeited in any of the 

following cases: 

 

(a) If a Bidder withdraws or varies his Bid during the 'Period of Bid Validity' 

(b)      If a Bidder has indulged in corrupt/ fraudulent/ collusive/ coercive practice 

(c) Violates any other condition, mentioned elsewhere in the tender document including 



 

 Tender for setting up of grid connected 300 MW Ground mounted Solar PV plant 
at Ramagiri, Andhra Pradesh 

300 MW (AC) Ground 
mounted Solar PV Power 

Plant Project 

Tender No.  
SECI/C&P/OP/11/013/2023-24 

ITB 
Page 16 of 46 

 
Signature of Bidder 

 

 

deviations or conditional bid.   

(d) In the case of a successful Bidder, if the Bidder fails to: 

 

(i) acceptance of the NOA/ LOI/ LOA. 

(ii) to furnish "Performance Security. 

(iii) to accept 'arithmetical corrections' as per provision of the clause 30 of ITB. 

 
16.9 In case EMD is in the form of 'Bank Guarantee', the same must indicate the Bid Document No 

and the Work for which the Bidder is quoting. This is essential to have proper correlation at a 

later date. The 'EMD' should be in the form provided at 'Form F-4A’. 

 
Note: In case of extension(s) of last due date of the Tender submission, the latest extension issued 

shall be considered as the final due date of Tender submission and accordingly the Earnest 

Money Deposit validity and Bid validity should be calculated and sufficed. The validity of the 

submitted EMD and bid validity need to be revised by respective bidders, in case the bids are 

already submitted prior to the last due date of the initial Tender submission deadline. 

 
17 PRE-BID MEETING   
 
17.1 The Bidder(s) or his designated representative are invited to attend a "Pre-Bid Meeting" which 

will be held at address specified in Bid Information Sheet under Section - I, Invitation for Bids, 

IFB. It is expected that a bidder shall not depute more than 02 representatives for the meeting.   

 

17.2 Purpose of the meeting will be to clarify issues and to answer questions on any matter that 

may be raised at that stage. 

 

17.3 Text of the questions raised and the responses given, together with any responses prepared 

after the meeting, will be uploaded on SECI & ETI website against the Tender. Any 

modification of the Contents of Tender Documents listed in "ITB: Clause-7.1", that may 

become necessary as a result of the Pre-Bid Meeting shall be made by the EMPLOYER 

exclusively through the issue of an Addendum/ Corrigendum pursuant to "ITB: Clause-9", and 

not through the minutes of the Pre-Bid Meeting. 

 

17.4 Non-attendance of the Pre-Bid Meeting will not be a cause for disqualification of Bidder. 

 
18 SIGNING OF BID/TENDER DOCUMENT 
 
18.1 The First and Last Pages of original tender documents including amendments, clarifications if 

any shall be typed or written in indelible ink [in the case of copies, photocopies are also 

acceptable] and shall be signed by a person or persons duly authorized to sign on behalf of 

the Bidder (as per POA) before uploading at ISN-ETS online portal. The name and position 

held by each person signing, must be typed or printed below the signature. 

 
19 ZERO DEVIATION AND REJECTION CRITERIA 
 
19.1  ZERO DEVIATION: Deviation to terms and conditions of Tender Documents may lead to 

rejection of bid. EMPLOYER/ Owner will accept bids based on terms & conditions of Tender 

Documents only. Bidder may note EMPLOYER/ Owner will determine the substantial 
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responsiveness of each bid to the Tender Documents pursuant to provision contained in 

clause 29 of ITB. For purpose of this, a substantially responsive bid is one which conforms to 

all terms and conditions of the Tender Documents without deviations or reservations. 

EMPLOYER's/ Owner’s determination of a bid's responsiveness is based on the content of 

the bid itself. EMPLOYER/ Owner reserves the right to raise technical and/ or commercial 

query(ies), if required. The response(s) to the same shall be in writing, and no change in the 

price(s) or substance of the bids shall be sought, offered or permitted. The substance of the 

bid includes but not limited to prices, completion, scope, technical specifications, etc. Bidders 

are requested to not to take any deviation. 

 
19.2 REJECTION CRITERIA: Notwithstanding the above, deviation to the following clauses of 

Tender document shall lead to summarily rejection of Bid: 

 

(a) Eligibility Criteria including General, Technical and Financial Qualifying Requirements 

(b) Firm Price 

(c) Tender Processing Fees and Earnest Money Deposit 

(d) Tender Document Fees, if applicable 

(e) Specifications & Scope of Work  

(f) Schedule of Rates (SOR)/ Price Schedule (PS) 

(g) Duration/ Period of Contract/ Completion schedule 

(h) Period of Validity of Bid 

(i) Warrantee/Guarantee/ Defect Liability Period   

(j) Arbitration/ Resolution of Dispute/ Jurisdiction of Court 

(k) Force Majeure & Applicable Laws 

(l) Any other condition specifically mentioned in the tender document elsewhere that non-

compliance of the clause lead to rejection of bid 

 

Note: Further, it is once again reminded not to mention any condition in the Bid which is 

contradictory to the terms and conditions of Tender document. 

 
20 E-PAYMENT 
  

Owner has initiated payments to Suppliers and Contractors electronically, and to facilitate the 

payments electronically through 'e-banking'. The successful bidder should give the details of 

his bank account as per the bank mandate form enclosed at Format F-19 in Section-VI, 

Sample Forms and Formats of the Tender documents.  

 

 
 

 [D] - SUBMISSION OF BIDS 
 
21 SUBMISSION, SEALING AND MARKING OF BIDS  
 
21.1 Bids shall be submitted through e-tender mode in the manner specified elsewhere in tender 

document. 

 

21.2 Offline documents (Specific documents only) as mentioned in clause no. 11.I of Section - II, 

Instructions to Bidders (ITB) of the Tender document shall be submitted in a Sealed Covering 
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Envelope. The Covering Envelope shall have the following Sticker  
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Offline Tender Document for “Design, Engineering, Supply (except PV modules), 
Construction, Erection, Testing & Commissioning of 300 MW (AC) Ground 

mounted Solar PV Power Plant at Ramagiri” 

Tender Document No. SECI/C&P/OP/11/013/2023-24 

Last Date of Submission  

Bids Submitted by (Enter Full name and address of the Bidder) 

Authorized Signatory 
(Signature of the Authorized Signatory) 

(Name of the Authorized Signatory) 
(Stamp of the Bidder) 

Bid Submitted to 

Solar Energy Corporation of India Limited 
(A Government of India Enterprise) 
 
6th Floor, Plate-B, NBCC Office Block Tower-2, East 
Kidwai Nagar, New Delhi-110023, India 

 
21.3 All the bids shall be addressed to the EMPLOYER at address specified in the Bid Information 

Sheet in Section - I, Invitation for Bids (IFB). 

 

21.4 Bids submitted under the name of AGENT/ CONSULTANT/ REPRESENTATIVE/ 

RETAINER/ ASSOCIATE etc. on behalf of a bidder/ affiliate shall not be accepted. 

 
22 DEADLINES FOR SUBMISSION OF BIDS 
 
22.1 The bids must be submitted through e-tender mode not later than the date and time specified 

in the Bid Information Sheet in Section - I, Invitation for Bids (IFB). 

 

22.2 The offline documents of required specific documents must be submitted through courier/ 

registered post/ by hand not later than the date and time specified in the Bid Information Sheet 

in Section - I, Invitation for Bids (IFB)/BDS 

 
22.3 EMPLOYER/ Owner may, in exceptional circumstances and at its discretion, extend the 

deadline for submission of Bids (clause 9 of ITB refers). In which case all rights and obligations 
of EMPLOYER/ Owner and the Bidders, previously subject to the original deadline will 
thereafter be subject to the deadline as extended. Notice for extension of bid submission date 
will be uploaded on ETS Portal of ISN-ETS https://www.bharat-electronictender.com and/ 
or EMPLOYER’s website www.seci.co.in.  

 
23 LATE BIDS 
 
23.1 Any bids received after the notified date and time of closing of tenders will be treated as late 

bids. 
 
23.2 E-tendering system shall close immediately after the deadline for submission of bid and no 

bids can be submitted thereafter.  
  
23.3 Unsolicited Bids or Bids received to address other than one specifically stipulated in the tender 

document will not be considered for evaluation/ opening/ award if not received to the specified 

https://www.bharat-electronictender.com/
http://www.seci.co.in/
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destination within stipulated date & time. 
 
24 MODIFICATION AND WITHDRAWAL OF BIDS 
 
24.1 Modification and withdrawal of bids shall be as follows: - 
 
 The bidder may withdraw or modify its bid after bid submission but before the due date and 

time for submission as per tender document with the due written consent from the authorized 
signatory of the bidder.  

 
24.2 The modification shall also be prepared, sealed, marked and dispatched in accordance with 

the provision of the clause 21 of ITB, with the outer and inner envelopes additionally marked 

modification or withdrawal as appropriate. A withdrawal notice may also be sent by e-mail or 

fax but followed by a signed confirmation copy post not later than the deadline for submission 

of bids.  No bid shall be modified/ withdrawn after the deadline for submission of bids. 

 

24.3 No bid shall be allowed to be withdrawn/ modified/ substitute in the interval between the 

deadline for submission of bids and the expiration of the period of bid validity specified by the 

bidder on the Bid Form. Withdrawal/ Modification/ Substitution of a bid during this interval shall 

result in the forfeiture of bidder’s EMD, if applicable pursuant to clause 16 of ITB and rejection 

of bid. 

 

24.4 The latest bid hence submitted shall be considered for evaluation and all other bids shall be 

considered to be unconditionally withdrawn. 

 

24.5 In case after price bid opening the lowest evaluated bidder (L1) is not awarded the job for any 

mistake committed by him in bidding or withdrawal of bid or modification of bid or varying any 

term in regard thereof leading to re-tendering, EMPLOYER shall forfeit EMD, if applicable paid 

by the bidder and such bidders shall be debarred from participation in re-tendering of the same 

job(s)/ item(s).  Further, such bidder will be debarred for a given period as decided by 

EMPLOYER/ Owner after following the due procedure. 

 
25 EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS 

 
EMPLOYER/ Owner reserves the right to accept or reject any Bid, and to annul the Bidding 

process and reject all Bids, at any time prior to award of Contract, without thereby incurring 

any liability to the affected Bidder or Bidders or any obligations to inform the affected Bidder 

or Bidders of the ground for EMPLOYER's/ Owner’s action. However, Bidder if so desire may 

seek the reason (in writing) for rejection of their Bid to which EMPLOYER/ Owner shall 

respond quickly. 

 

 
[E] - BID OPENING AND EVALUATION 

 
26 BID OPENING 
 
26.1 Unpriced Bid Opening: 
  

As the case may be, EMPLOYER will open bids, in the presence of bidders’ designated 

representatives who choose to attend, at date, time and location stipulated in the BDS. The 
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bidders’ representatives, who are present shall sign a bid opening register evidencing their 

attendance. However the presence of bidder(s) during unpriced bid opening is subjective and 

will depend on case to case basis against the sole discretion of EMPLOYER/ Owner. As it’s 

an online bidding system, Bidder’s attendance during the Techno-commercial Bid opening in 

EMPLOYER’s Premises is not envisaged, as the same may be observed by the respective 

bidders from their online login credentials of the e-tendering portal. 

 
26.2 Priced Bid Opening: 
 
26.2.1 EMPLOYER will open the price bids of those bidders who meet the qualification requirement 

and whose bids are determined to be technically and commercially responsive.  
 
26.2.2 The price bids of those bidders who were not found to be techno-commercially responsive 

shall not be opened. 

 

26.2.3 As it’s an online bidding system, Bidder’s attendance during the Price Bid opening in 

EMPLOYER’s Premises is not envisaged, as the same may be observed by the respective 

bidders from their online login credentials of the e-tendering portal. EMPLOYER may also 

intimate the Techno commercial qualified bidders through mails for the opening of price bids. 

 
27 CONFIDENTIALITY 
  

Information relating to the examination, clarification, evaluation, and comparison of Bids, and 

recommendations for the award of a Contract, shall not be disclosed to Bidders or any other 

persons not officially concerned with such process. Any effort by a Bidder to influence the 

EMPLOYER's/ Owner’s processing of Bids or award decisions may result in the rejection of 

the Bidder's Bid and action shall be initiated as per procedure in this regard. 

 
28 CONTACTING THE EMPLOYER/ OWNER 
 
28.1 From the time of Bid opening to the time of award of Contract, if any Bidder wishes to contact 

the EMPLOYER/ Owner on any matter related to the Bid, it should do so in writing. Information  

 relating to the examination, clarification, evaluation & recommendation for award shall not be 

disclosed. 

 
28.2 Any effort by the Bidder to influence the EMPLOYER/ Owner in the EMPLOYER's 'Bid 

Evaluation', 'Bid Comparison', or 'Contract Award' decisions may result in the rejection of the 

offer/Bid and action shall be initiated as per procedure in this regard. 

 
29 EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS 
 
29.1 The EMPLOYER’s/Owner’s determination of a bid’s responsiveness is based on the content 

of the bid only. Prior to the detailed evaluation of Bids, the EMPLOYER will determine whether 

each Bid: - 

 

(a) Meets the "Bid Evaluation Criteria” of the Bidding Documents; 

(b) Is accompanied by the required 'Earnest Money Deposit' and ‘Tender Processing 
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Fees’, if applicable 

(c) Is substantially responsive to the requirements of the Tender Documents; and 

(d) Provides any clarification and/ or substantiation that the EMPLOYER/ Owner may 

require to determine responsiveness pursuant to "ITB: Clause-29.2"  

 

29.2 A substantially responsive Bid is one which conforms to all the terms, conditions and 

specifications of the Tender Documents without material deviations or reservations or 

omissions for this purpose EMPLOYER defines the foregoing terms below: - 

 

a)  “Deviation” is departure from the requirement specified in the tender documents. 

b)  “Reservation” is the setting of limiting conditions or withholding from complete 

acceptance of the requirement in the tender documents.  

c)  “Omission” is the failure to submit part or all of the information or documentation 

required in the tender document. 

 

29.3 A material deviation, reservation or omission is one that, 

 

a)   If accepted would, 

i)   Affect in any substantial way the scope, quality, or performance of the job as 

specified in tender documents. 

ii)  Limit, in any substantial way, inconsistent with the Tender Document, the 

EMPLOYER’s rights or the bidder’s obligations under the proposed Contract. 

b) If rectified, would unfairly affect the competitive position of other bidders presenting 

substantially responsive bids. 

 

29.4 The EMPLOYER shall examine all aspects of the bid to confirm that all requirements have 

been met without any material deviation, reservation or omission. 

 

29.5 If a Bid is not substantially responsive, it may be rejected by the EMPLOYER and may not 

subsequently be made responsive by correction or withdrawal of the of material deviation, reservation 

or omission. 

 
30 CORRECTION OF ERRORS 
 
30.1 If there is a discrepancy between the unit price and the total price, which is obtained by 

multiplying the unit price and quantity specified by the EMPLOYER, or between subtotals and 

the total price, the unit or subtotal price shall prevail, and the quantity and the total price shall 

be corrected. However, in case of items quoted without indicating any quantity or the items for 

which the quantities are to be estimated by the Bidder, the total price quoted against such 

items shall prevail. If there is a discrepancy between words and figures, the amount in words 

will prevail. 

 

The prices of all such item(s) against which the Bidder has not quoted rates/ amount (viz., 

items left blank or against which ‘-‘ is indicated) in the Price Schedules will be deemed to have 

been included in other item(s). 

 

The subtotal, total price or the total bid price to be identified in Bid Form for this purpose, 
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irrespective of the discrepancy between the amount for the same indicated in words or figures 

shall be rectified in line with the procedure explained above.  

 

The Bidder should ensure that the prices furnished in various price schedules are consistent 

with each other. In case of any inconsistency in the prices furnished in the specified price 

schedules to be identified in Bid Form for this purpose, the EMPLOYER shall be entitled to 

consider the highest price for that particular line item for the purpose of evaluation and for the 

purpose of award of the Contract use the lowest of the prices in these schedules. 

 

30.2 The amount stated in the bid will be adjusted by the EMPLOYER in accordance with the above 

procedure for the correction of errors. If the bidder does not accept the corrected amount of 

bid, its bid will be rejected. 

 
31 CONVERSION TO SINGLE CURRENCY FOR COMPARISON OF BIDS 
  

All bids submitted must be in the currency specified at clause 14 of ITB. 
 

32 EVALUATION OF BIDS & E REVERSE AUCTION 
  

Bid shall be evaluated as per evaluation criteria mentioned below on the total project cost 

including GST. The EMPLOYER shall only use the criteria and methodology indicated in the 

Tender documents. No other criteria/ methodology shall be permitted.  

 
32.1 Evaluation of Techno - Commercial Part (First Envelope) 

 
The EMPLOYER will carry out a detailed evaluation of the bids of the qualified bidders in order 

to determine whether the technical aspects are in accordance with the requirements set forth 

in the Bidding Documents. In order to reach such a determination, the EMPLOYER will 

examine the information supplied by the bidders, pursuant to ITB Clause 11, and other 

requirements in the Bidding Documents, taking into account the following factors: 

 

a. overall completeness and compliance with the Technical Specifications of the bid. The bid 

that does not meet minimum acceptable standards of completeness, consistency and 

detail may be rejected for non-responsiveness. 

 

b. compliance with the time schedule  

 

c. Any other relevant technical factors that the EMPLOYER/ Owner deems necessary or 

prudent to take into consideration. 

 

d. Any deviations to the commercial and contractual provisions stipulated in the Tender 

Documents. 

 

e. details furnished by the bidder in response to the requirements specified in the Tender 

Documents. 

 
32.2 Opening of Second Envelope by EMPLOYER 

 
The Second Envelope i.e., Price Part of only those Bidders shall be opened who are 
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determined as having submitted substantially responsive bids and are ascertained to be 

qualified to satisfactorily perform the Contract, pursuant to ITB Clause 32.1. In case the 

bid/offer is rejected, pursuant to ITB Clause 32.1 the Second Envelope submitted by such 

bidders shall be sent to archive unopened and the EMD, if applicable shall be returned as per 

the Tender provisions.  

 

The prices and details as filled up in Electronic Form by the bidder and opened during the bid 

opening and recorded in the Bid Opening Statement would not be construed to determine the 

relative ranking amongst the Bidders, or the successful Bidder, and would not confer any right 

or claim whatsoever on any Bidder. The successful Bidder (also referred to as the L1 Bidder) 

shall be determined as per the provisions of this Section - II and considered for award of 

contract as provided in ITB.  

 
32.3 Evaluation of Financial Part (Second Envelope) 

 
32.3.1 The EMPLOYER will examine the Price Part (Second Envelopes) to determine whether they 

are complete, whether any computational errors have been made, whether the documents 

have been properly signed/digitally signed, and whether the bids are generally in order. 

 

32.3.2 The Price Part containing any deviations and omissions from the contractual and commercial 

conditions and the Technical Specifications which have not been identified in the First 

Envelope are liable to be rejected. 

 

32.3.3 Arithmetical errors will be rectified in line with Clause no. 30 of ITB.  

 

32.3.5 The comparison shall also include the impact of Goods & Service Tax (GST) in line with the 

provisions of the Tender Documents. 

 

32.3.6 The EMPLOYER's comparison will also include the costs resulting from application of the 
evaluation procedures described below:  
 
 

a) The Evaluated Bid Value (EBV) shall be calculated using the following method: 
 
i. Design, Supply and Installation (DSI) or EPC Price i.e., Total sum of Schedule Nos 1 & 
2 including:  

 
 

• Ex Works basis Supply of Plant and Mandatory Spare Parts Supplied from Within the 
EMPLOYER’s Country on EXW basis (i.e. including GST) as per Schedule No 1/SOR 1, 
Plus 
 
• Freight, Design, Civil & Installation and Other Services including GST/Taxation as per 
Schedule No 2/SOR 2, Plus 
 
ii. NPV of O&M for the total O&M period in years, as mentioned in the tender document 
i.e., Schedule No 3/SOR 3 including 
 
• Net Present Value (NPV) of O&M Price including GST/Taxation for the total O&M period 
for the plant facilities to be calculated at a discounting rate as per Price Schedule No 
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3/SOR 3.  
 
Discounting Rate for NPV calculation considered is 8.30% 
 

Evaluated Bid Value (EBV), as given under Schedule No 4/SOR 4 = sum of (i) and (ii). 
 

b) Different Schedule details are as follows:  
 

 
Schedule No. 1: Ex Works basis Supply of Plant and Mandatory Spare Parts Supplied 
from Within the EMPLOYER’s Country on EXW basis (i.e., including GST) 
 
Schedule No. 2: Freight, Design, Civil & Installation and Other Services including 
GST/Taxation  
 
Schedule No. 3: Net Present Value (NPV) of O&M Price including GST/Taxation for the 
total O&M period for the plant facilities to be calculated at a given discounting rate 
 
Schedule No. 4: Grand Summary (Schedule Nos.1 to 3) 
 
The terms EXW etc., shall be governed by the rules prescribed in the current edition of 
Incoterms, published by the International Chamber of Commerce, 38, Cours Albert 1er, 
75008, Paris, France 

 
 

 
32.4     Evaluation of Price Bid 

32.4.1 Following factors shall be considered for evaluation of Price Bids: 

 

a) Evaluated Bid Values (EBV) for all the Bidders shall be compared to determine the lowest 

Evaluated Bid Value (EBV) as given under Schedule No- 4 Format of Schedule of Rates & the 

lowest (L1) evaluated Bid as such, will be selected for the Notification of Award (NOA) subject 

to the successful bidder selected after E-Ra (Clause 32.4.2). 

 

b) The mentioned Total Evaluated Bid Value will be considered up to 2 decimal places only. 

 

c) Bidder with the Total  lowest EBV shall be L-1, Bidder with Second lowest EBV shall be L-

2 & so on subject to the successful bidder selected after E-Ra (Clause 32.4.2) 

 

d) The Total Evaluated Bid Value shall be inclusive of Goods & Service Tax (GST) as quoted by the 

bidder. The award shall be placed Inclusive of GST with taxation bifurcation separately indicated 
as submitted by the successful bidder in the SOR format.  

 
e) Billing Break-up (BBU):  

 

For each item of SOR 1 & 2, the BBU shall be prepared in the same SOR format (Item name, UoM, 
Quantity, unit Ex Works price, GST, Total price etc) and the sum of all billing break-up item prices 

shall be equivalent to the each respective SORs item price with discounted rate of e-Reverse 

auction (If applicable). However, in case of any variation in the line item prices during BBQ stage 
the approval of the Owner with due justification will be obtained, keeping the overall price of the 

Contract constant. 
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The Contractor would be required to provide detailed Bill of Quantity (BOQ) at the BBQ stage and 
HSN code of the respective goods/services post award during the design approval phase. This will 

be used by the Owner at the time of payment to the Contractor. Accordingly, bidders should 

diligently quote the GST component in the bid.   

 

Owner shall reimburse the amount of GST as per the rates mentioned by Contractor in the detailed 

BOQ. In case of any statutory variation in GST during the currency of the Contract, same will be 
reimbursed to the Contractor subject to the treatment provided under clause No 51 of the GCC of 

the Bidding document, only in respect of the items/quantity which have been mentioned by the 
Contractor in the detailed BOQ.  

 

In case of imported Equipment/items purchased from third party (Bought-Out Items) are supplied 
to the EMPLOYER/Owner in execution of the Project, the price of such Goods shall be inclusive 

of all cost as well as any duties paid/payable in relation to import/purchase of such goods (viz., 

customs duties, GST & levies etc.) considering and taking into account the ITC as may be available 
under the applicable laws including GST.  

 

 
32.4.2 Procedure for e- Reverse Auction (e-RA):  

 

1. The e-auctioning shall be conducted on https://www.bharat-electronictender.com. E-

Auctioning shall be carried out on the day as intimated by SECI to the eligible bidders. 

 
 

2. After financial bid evaluation, the bidders shall be shortlisted in the ascending order of price 

bid quoted. Keeping minimum 03 Bids eligible for e-RA, the H1 bidder (bidder with highest 

EBV) will be eliminated at this stage itself and resultant as such, will be eligible for e-RA. If the 

price bid quoted is same for two or more bidders, then all the bidders with same price bid shall 

be considered of equal rank/ standing in the order.  

 

In case of substantially low response by the bidders & the total no of responsive bids to be less 

than 03 (Three), Owner/EMPLOYER reserves the sole discretion & all rights of 

proceeding/Non-proceeding with e-RA, against the management approval. 

 

Evaluated Bid Values (EBV) for all the Bidders shall be compared to determine the lowest 

Evaluated Bid Value (EBV) as given under Schedule No- 4 Format of Schedule of Rates. 

Further, the lowest (L1) evaluated Bid as such, will be selected for the Notification of Award 

(NOA) subject to the successful bidder selected after E-Ra (Clause 32.4.2). 

 

 At least one week prior to e-RA, an advance intimation regarding the date and time of the e-

RA will be sent by email to all bidders whose technical & financial bids have been opened and 

found to be qualified. However, from this advance intimation it shall not be construed by the 

bidders that they have been shortlisted for e-RA. Further at least two hours before the 

schedule start time of e-Auctioning, a system generated email for invitation for e-Auctioning 

will be sent to all those bidders only who have been shortlisted based on the criteria 

mentioned. 
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 Shortlisted bidders for e-Auctioning will be able to login into the ISN website of auctioning 15 

minutes before the start time of e-auctioning. 

 

 At the start of e-auctioning process, the bid along with the list of short-listed bidders shall be 

displayed with their pseudo names as their first round bid along with the NPV value of O&M 

quotation per year submitted and calculated as per SOR. The auctioning shall be on both the 

EPC price and NPV value of the O&M quoted by the bidder. 

 

The minimum decrement step for e-Auctioning is in the multiples of Rs. 20,00,000/- (INR 
Twenty lacs only) in EPC & NPV of O&M Price bid (Firm value of the financial proposal as 
the sum of individual bid value of supply, erection and civil works including GST & NPV value 
of O&M including GST), i.e. each decrement shall be in multiples of Rs. Rs.20,00,000/- (INR 
Twenty Lacs only). At the end of the e-RA, the final discount offered by the bidder, in the form 
of price reduction so offered on the EPC & NPV value of O&M price, shall be applied 
proportionately to all of the SOR Line items price (EPC Price + NPV of O&M price) quoted by 
the bidder initially in the financial bid. Accordingly, the revised reduced price of all of the SOR 
line items of the EPC & NPV of O&M will be derived. This proportionate price reduction will be 
applicable on both the EPC price & NPV value of O&M price, on which the e-RA has been 
actually conducted.  
 

 

 While applying the price reduction obtained after e-RA, all the SOR line items of the 

Schedule Nos 1 & 2 / SOR 1 & 2 (DSI Price of Supply & Service or the EPC price) can 

be straight away reduced by applying the % reduction factor uniformly on all the line 

items of Schedule Nos 1 & 2 / SOR 1 & 2. Same way, the NPV value of each year line 

item of O&M value under Schedule No 3/SOR – 3, can also be straight away reduced 

by applying the % reduction factor uniformly on all the line items of Schedule No 3/SOR 

– 3. However, as the reduced line items so arrived will be the NPV values of each year 

O&M value, so for the purpose of award, absolute values of each year O&M price line 

item wise will then be back calculated by dividing the finally arrived (After applying % 

reduction factor post e-RA) yearly reduced NPV values by the respective year 

“Discounting Rate for NPV calculation” & thereby, the absolute value of O&M price will 

be calculated on yearly basis. The award will be placed on the absolute value of O&M 

price including GST only and not on NPV of O&M price. NPV values are considered for 

the purpose of price bids evaluation only. 

 

 L2, L3, L4…. LN Bidders have to mandatorily apply their decrements suitably so as to beat 

the L1 price in the first go itself, else system will not accept their respective Bids. However, at 

no stage, increase in EPC & NPV of O&M price will be permissible. 

 

 During E- Auctioning, no revision in total price for which a bidder is considered qualified after 

evaluation of Technical Bid is allowed. 

 

 The initial auctioning period will be of one (01) hour with a provision of auto extension by eight 

minutes from the scheduled/ extended closing time if any fresh bid is received in last eight 

minutes of auctioning period or extended auctioning period. If no valid bid is received during 

last eight minutes of auctioning period or extended auctioning period, then the e-auctioning 

process will get closed. 



 

 Tender for setting up of grid connected 300 MW Ground mounted Solar PV plant 
at Ramagiri, Andhra Pradesh 

300 MW (AC) Ground 
mounted Solar PV Power 

Plant Project 

Tender No.  
SECI/C&P/OP/11/013/2023-24 

ITB 
Page 28 of 46 

 
Signature of Bidder 

 

 

 

3. Following information will be displayed in the bidder’s bidding window: 

 

 First round EPC and NPV of O&M price as their start price initially and thereafter last quoted 

EPC & NPV of O&M Price. 

 

 The auction will be conducted on the total sum of EPC & NPV of O&M price. 

 

 The list of last quoted EPC & NPV of O&M price (i.e. last Bid Value) of all bidders with their 

Pseudo Identities and their time of quote. 

 

4. Selection of Successful Bidders 

 

Post E-Ra, the bidders shall be selected in the ascending order with lowest quoted Evaluated 

Bid value (EPC + NPV of O&M price) (being L1). 

 

a. The final price will be arrived by adding the EPC price and the NPV of O&M price (as a 

result of e-auctioning process) 

 

b. The bidder with lowest Evaluated Bid value (EBV) at the end of E-Auctioning will be 

considered L1. 

 

c. In case of tie in the final EBV after E-Ra, (i.e. the sum of their last quoted discounted EPC 

price and the NPV of O&M price), among two or more bidders being the same at the end of e-

Reverse Auction, they will be considered in the chronological order of their last bid with 

preference to the bidder who has quoted his last bid earlier than others. 

 

d. In the above case, if the time of quote also become exactly same among the bidders at a 

tie, then the ranking among these bidders shall be done as follow: 

 

 The bidder who has quoted lowest Total Price in their Price BID before commencement of E-

Auction shall be considered as L-1. 

 

 If there is also a tie among any of these bidders, then L-1 will be the bidder who has the highest 

average annual turnover as per the documents submitted as a part of their bid. 

 

5. At the end of selection process, a Notification of Award (NOA) will be issued to the successful 

bidder (L1). 

 

6. In all cases, SECI’s decision regarding selection of bidder through E-Auctioning or even 

annulment of tendering process shall be final and binding on all participating bidders. 

 

32.4.3 Other Instructions 
  

 For further instructions, the vendor should visit the home-page of the portal 

https://www.bharat-electronictender and go to the User-Guidance Centre. 
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 The help information provided through ‘ETS User-Guidance Centre’ is available in three 

categories : 

Users intending to Register / First-Time Users, Logged-in users of Buyer organizations, and 

Logged-in users of Supplier organizations. Various links (including links for User Manuals) are 

provided under each of the three categories. 

  
 Important Note: It is strongly recommended that all authorized users of Supplier organizations 

should thoroughly peruse the information provided under the relevant links, and take 

appropriate action. This will prevent hiccups, and minimize teething problems during the use 

of ETS. 

 

33 COMPENSATION FOR EXTENDED STAY 
 
 NOT APPLICABLE 
 
34 PURCHASE PREFERENCE  
 
 NOT APPLICABLE 
  

 
[F] - NOTIFICATION OF AWARD/ LETTER OF INTENT/ CONTRACT AGREEMENT 

 
35 AWARD 

 
Subject to "ITB: Clause-29", Owner will award the Contract to the successful Bidder whose 
Bid has been determined to be substantially responsive and has been determined as the 
lowest provided that bidders, is determined to be qualified to satisfactorily perform the 
Contract.  
 

36 NOTIFICATION OF AWARD/ LETTER OF INTENT/ LETTER OF ALLOCATION 
 
36.1 Prior to the expiry of 'Period of Bid Validity', Owner will notify the successful bidder in writing, 

in the form of "Notification of Award (NOA)"/ “Letter of Intent (LOI)”/ “Letter of Allocation (LOA)” 
through e-mail/ courier/ registered post, that his Bid has been accepted. The acceptance of 
the notification of award will constitute the formation of the Contract. 

 
36.2 Contract Period shall commence from the date of "Notification of Award"/ “Letter of Intent”/ 

“Letter of Allocation” or as mentioned in the Notification of Award/ Letter of Intent/ Letter of 
Allocation. The "Notification of Award"/ “Letter of Intent”/ “Letter of Allocation” will constitute 
the formation of a Contract, until the Contract has been effected pursuant to signing of 
Contract as per "ITB: Clause-37". 

 
36.3 The “Notification of Award (NOA)"/ “Letter of Intent (LOI)”/ “Letter of Allocation (LOA)” shall be 

issued to successful bidder in duplicate. The successful bidder is required to return its 
duplicate copy duly signed and stamped on each page within 07 days of its issuance including 
all the Appendix, Annexures as a token of acceptance. 

 
36.4 Incase the successful bidder fails to acknowledge the acceptance of “Notification of Award 

(NOA)"/ “Letter of Intent (LOI)”/ “Letter of Allocation (LOA)” as mentioned above vide clause 
no. 36.3, same will be treated as a case of non-responsiveness & default and EMPLOYER/ 
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Owner may take suitable action to get the project successfully executed. 
 
36.5   In case of Non-responsive/Non acceptance to the NOA or CA or non-submission of timely 

Performance Security by the successful bidder, SECI at its sole discretion may take 
appropriate actions with the forfeiture of EMD, if applicable & may annul the entire Tendering 
process at its sole discretion. 

 
37 SIGNING OF CONTRACT AGREEMENT 
 
37.1 Within 30 (Thirty) days of the release of Notification of Award (NOA) by the owner, the 

successful Bidder/ Contractor shall be required to execute the 'Contract Agreement' with 
Owner on a 'non-judicial stamp paper' of appropriate value [cost of the 'stamp-paper' shall be 
borne by the successful Bidder/ Contractor] and of 'state' specified in Bidding Data Sheet 
(BDS). 

 
37.2 Incase the successful bidder fails to execute the ‘Contract Agreement’ as mentioned above 

vide clause no. 37.1, same will be treated as a case of non-responsiveness & default and 
EMPLOYER/ Owner may take suitable action to get the project successfully executed. Same 
shall constitute sufficient grounds for the forfeiture of EMD, if applicable. 

 
37.3 In case of Non-responsive/Non-acceptance to the NOA or CA or non-submission of timely 

Performance Security by the successful bidder, SECI at its sole discretion may take 
appropriate actions with the forfeiture of EMD, if applicable & may annul the entire Tendering 
process at its sole discretion. 

 
38. VOID 
  

 
39 PROCEDURE FOR ACTION IN CASE CORRUPT/ FRAUDULENT/ COLLUSIVE/ 

COERCIVE PRACTICES 
 

39.1 Procedure for action in case Corrupt/ Fraudulent/ Collusive/ Coercive Practices is enclosed at 

Annexure-I along with this ITB document. 

 

39.2 Annexure-I deliberates in detail the all consequences pertaining to clause no. 39. 

 
39.3 NON-APPLICABILITY OF ARBITRATION CLAUSE IN CASE OF BANNING OF VENDORS/ 

SUPPLIERS/ CONTRACTORS/ BIDDERS/ CONSULTANTS INDULGED IN FRAUDULENT/ 
COERCIVE PRACTICES 

 
Notwithstanding anything contained contrary in GCC and other "CONTRACT DOCUMENTS", 
in case it is found that the Vendors/ Suppliers/ Contractors/ Bidders/ Consultants indulged in 
fraudulent/ coercive practices at the time of bidding, during execution of the contract etc., and/ 
or on other grounds as mentioned in EMPLOYER’s/ Owner’s “Procedure for action in case 
Corrupt/ Fraudulent/ Collusive/ Coercive Practices” (Annexure-I), the contractor/ bidder shall 
be banned (in terms of aforesaid procedure) from the date of issuance of such order by 
EMPLOYER/ Owner, to such Vendors/ Suppliers/ Contractors/ Bidders/ Consultants. 
 
The Vendor/ Supplier/ Contractor/ Bidder/ Consultant understands and agrees that in such 
cases where  Vendor/ Supplier/ Contractor/ Bidder/ Consultant has been banned (in terms of 
aforesaid procedure) from the date of issuance of such order by EMPLOYER/ Owner, such 
decision of EMPLOYER/ Owner shall be final and binding on such Vendor/ Supplier/ 
Contractor/ Bidder/ Consultant and the ‘Arbitration clause’ in the GCC and other "CONTRACT 
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DOCUMENTS" shall not be applicable for any consequential issue/ dispute arising in the 
matter. 

 
40 VOID 

 
41 AHR ITEMS 
 

NOT APPLICABLE 
 

42 RISK OF REJECTION 
 

Any Conditional Bid will straight away run into risk of rejection. 
 
43 INCOME TAX & CORPORATE TAX 
 
43.1 Income tax deduction shall be made from all payments made to the contractor as per the rules 

and regulations in force and in accordance with the Income Tax Act prevailing from time to 

time. 

 

43.2 Corporate Tax liability, if any, shall be to the contractor’s account. 

 

43.3 TDS under GST as may be applicable shall be deducted as per law of Government of India in 

vogue. 

 
43.4 MENTIONING OF PAN NO. IN INVOICE/ BILL 
 

As per CBDT Notification No. 95/2015 dated 30.12.2015, mentioning of PAN no. is mandatory 

for procurement of goods/ services/ works/ consultancy services exceeding INR 2 Lacs per 

transaction.  

 
Accordingly, supplier/ contractor/ service provider/ consultant should mention their PAN no. in 

their invoice/ bill for any transaction exceeding INR 2 Lacs. As provided in the notification, in 

case supplier/ contractor/ service provider/ consultant do not have PAN no., they have to 

submit declaration in Form 60 along with invoice/ bill for each transaction.    

 

Payment of supplier/ contractor / service provider/ consultant shall be processed only after 

fulfilment of above requirement 

 
 

 
=================== X ================== 
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Annexure-I 

 
PROCEDURE FOR ACTION IN CASE CORRUPT/ FRAUDULENT/ COLLUSIVE/ COERCIVE 

PRACTICES 
 
A Definitions: 

 
A.1 “Corrupt Practice” means the offering, giving, receiving or soliciting, directly or indirectly, 

anything of value to improperly influence the actions in selection process or in contract 

execution. 

 

“Corrupt Practice” also includes any omission for misrepresentation that may mislead or 

attempt to mislead so that financial or other benefit may be obtained or an obligation avoided. 

 

A.2 “Fraudulent Practice” means and include any act or omission committed by an agency or with 

his connivance or by his agent by misrepresenting/ submitting false documents and/ or false 

information or concealment of facts or to deceive in order to influence a selection process or 

during execution of contract/ order. 

 

A.3 “Collusive Practice amongst bidders (prior to or after bid submission)” means a scheme or 

arrangement designed to establish bid prices at artificial non-competitive levels and to deprive 

the EMPLOYER of the benefits of free and open competition.  

 

A.4 “Coercive practice” means impairing or harming or threatening to impair or harm  directly or 

indirectly, any agency or its property to influence the improperly actions of an agency, 

obstruction of any investigation or auditing of a procurement process. 

 

A.5 “Vendor/ Supplier/ Contractor/ Consultant/ Bidder” is herein after referred as “Agency” 

 

 

A.6   “Competent Authority” shall mean the authority, who is competent to take final decision for 

Suspension of business dealing with an Agency/ (ies) and Banning of business dealings with 

Agency/ (ies) and shall be the “Committee” concerned. 

 

A.7 “Allied Agency” shall mean all the concerns within the sphere of effective influence of banned/ 

suspended agencies. In determining this, the following factors may be taken into consideration:   

 

(a) Whether the management is common; 

(b) Majority interest in the management is held by the partners or directors of banned/ 

suspended firm.  

(c ) substantial or majority shares are owned by banned/ suspended agency and by virtue 

of this it has a controlling voice.  

 

A.8 “Investigating Agency” shall mean any department or unit of EMPLOYER/ Owner investigating 

into the conduct of Agency/ party and shall include the Vigilance Department of the 

EMPLOYER/ Owner, Central Bureau of Investigation, State Police or any other agency set up 
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by the Central or state government having power to investigate.  

 

B Actions against bidder(s) indulging in corrupt /fraudulent/ collusive/ coercive practice  

 

B.1 Irregularities noticed during the evaluation of the bids:  

 

If it is observed during bidding process/ bids evaluation stage that a bidder has indulged in 

corrupt/ fraudulent/ collusive/ coercive practice, the bid of such Bidder (s) shall be rejected and 

its Earnest Money Deposit (EMD, if applicable) shall be forfeited.  

 

Further, such agency shall be banned for future business with EMPLOYER/ Owner for a period 

specified in para B 2.2 below from the date of issue of banning order. 

 

B.2 Irregularities noticed after award of contract 

 

 (i) During execution of contract:  

 

If an agency, is found to have indulged in corrupt/ fraudulent/ collusive/ coercive 

practices, during execution of contract, the agency shall be banned for future business 

with EMPLOYER/ Owner for a period specified in para B 2.2 below from the date of 

issue of banning order.    

 

The concerned order(s)/ contract(s) where corrupt/ fraudulent/ collusive practices are 

observed, shall be suspended with immediate effect by Engineer-in-Charge (EIC)/ 

EMPLOYER/ Owner whereby the supply/ work/ service and payment etc. will be 

suspended. The action shall be initiated for putting the agency on banning list.  

 

After conclusion of process, the order(s)/ contract(s) where it is concluded that such 

irregularities have been committed shall be terminated and Contract Performance 

Security submitted by agency against such order(s)/ contract(s) shall also be forfeited. 

The amount that may have become due to the contractor on account of work already 

executed by him shall be payable to the contractor and this amount shall be subject to 

adjustment against  any amounts due from the contractor under the terms of the 

contract. 

 

No risk and cost provision will be enforced in such cases.  

 

(ii) After execution of contract and during Defect liability period (DLP)/ Warranty/ 

Guarantee Period:   

 

If an agency is found to have indulged in corrupt/ fraudulent/ collusive/ coercive 

practices, after execution of contract and during DLP/ Warranty/ Guarantee 

Period/O&M Period, the agency shall be banned for future business with EMPLOYER/ 

Owner for a period specified in para B 2.2 below from the date of issue of banning 

order.    

 

Further, the Contract Performance Security submitted by agency against such 
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order(s)/ contract(s) shall be forfeited.  

 

(iii) After expiry of Defect liability period (DLP)/ Warranty/ Guarantee Period   

 

If an agency is found to have indulged in corrupt/ fraudulent/ collusive/ coercive 

practices, after expiry of Defect liability period (DLP)/ Warranty/ Guarantee Period, the 

agency shall be banned for future business with EMPLOYER/ Owner for a period 

specified in para B 2.2 below from the date of issue of banning order.    

 
B.2.2 Period of Banning   
 

Banning period shall be reckoned from the date of issuance of banning order and shall be for 

a period as may be decided by the EMPLOYER/ Owner based on specific case basis. 

However, minimum period of ban shall be 06 (Six) months from the date of issuance of banning 

order. 

 

In exceptional cases where the act of vendor/ contractor is a threat to the National Security, 

the banning shall be for indefinite period.  

 

C Effect of banning on other ongoing contracts/ tenders 

 

C.1 If an agency is banned , such agency shall not be considered in ongoing tenders/ future 

tenders.   

 

C.2 However, if such an agency is already executing other order(s)/ contract(s) where no corrupt/ 

fraudulent/ collusive/ coercive practice is found, the agency shall be allowed to continue till its 

completion without any further increase in scope except those incidental to original scope 

mentioned in the contract.  

 

C.3 If an agency is banned during tendering and irregularity is found in the case under process: 

 

C.3.1  after issue of the enquiry/ bid/ tender but before opening of Technical bid, the bid submitted by 

the agency shall be ignored.  

 

C.3.2  after opening Technical bid but before opening the Price bid, the Price bid of the agency shall 

not be opened and EMD, if applicable submitted by the agency shall be returned to the agency. 

 

 C.3.3  after opening of price bid, EMD, if applicable made by the agency shall be returned; the 

offer/Bid of the agency shall be ignored & will not be further evaluated. If the agency is put on 

banning list for fraud/ mis-appropriation of facts committed in the same tender/ other tender 

where errant agency emerges as the lowest (L1), then such tender shall also be cancelled and 
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re-invited.  

  

D. Procedure for Suspension of Bidder 

 

  D.1 Initiation of Suspension  

 

Action for suspension business dealing with any agency/(ies) shall be initiated by C&P 

Department when 

 

(i) Vigilance Department based on the fact of the case gathered during investigation by 

them recommend for specific immediate action against the agency. 

 

(ii) Vigilance Department based on the input from Investigating agency, forward for 

specific immediate action against the agency. 

 

(iii) Nonperformance of Vendor/ Supplier/ Contractor/ Consultant leading to termination of 

Contract/ Order. 

 

  D.2     Suspension Procedure:  

 

D.2.1     The order of suspension would operate initially for a period not more than six months and 

is to be communicated to the agency and also to Vigilance Department. Period of 

suspension can be extended with the approval of the Competent Authority by one month 

at a time with a ceiling of six months pending a conclusive decision to put the agency on 

banning list.  

 

D.2.2     During the period of suspension, no new business dealing may be held with the agency. 

 

D.2.3     Period of suspension shall be accounted for in the final order passed for banning of 

business with the agency. 

 

D.2.4  The decision regarding suspension of business dealings should also be communicated to 

the agency. 

 

D.2.5 If a prima-facie, case is made out that the agency is guilty on the grounds which can result 

in banning of business dealings, proposal for issuance of suspension order and show 

cause notice shall be put up to the Competent Authority. The suspension order and show 

cause notice must include that (i) the agency is put on suspension list and (ii) why action 

should not be taken for banning the agency for future business from EMPLOYER/ Owner. 

 

The competent authority to approve the suspension will be same as that for according approval 

for banning.  
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D.3      Effect of Suspension of business:   

 

      Effect of suspension on other on-going/ future tenders will be as under: 

 

D.3.1 No enquiry/ bid/ tender shall be entertained from an agency as long as the name of agency 

appears in the Suspension List. 

 

D.3.2 If an agency is put on the Suspension List during tendering: 

 

D.3.2.1   after issue of the enquiry/ bid/ tender but before opening of Technical bid, the bid submitted 

by the agency shall be ignored.  

 

D.3.2.2   after opening Technical bid but before opening the Price bid, the Price bid of the agency 

shall not be opened and EMD, if applicable submitted by the agency shall be returned to 

the agency. 

 

D.3.3  The existing contract(s)/ order(s) under execution shall continue. 

 

D.3.4     Tenders invited for procurement of goods, works and services shall have provision that the 
bidder shall submit a undertaking to the effect that (i) neither the bidder themselves nor 
their allied agency/(ies) are on banning list of EMPLOYER/ Owner or the Ministry of New 
& Renewable Energy (ii) bidder is not banned by any Government Department/ Public 
Sector. 

 
E         Debarment of Firms from Bidding 

  
i. A bidder shall be debarred if he has been convicted of an offence- 

 
a.     Under the Prevention of Corruption Act, 1988: or 
b.     The Indian penal Code or any other law for the time being in force, for causing any loss 

of life or property or causing a threat to public health as part of execution of a public 
procurement contract 

  
ii. A bidder debarred under sub- section (i) or any successor of the bidder shall not be eligible 

to participate process of any procuring entity for a period not exceeding Three years 
Commencing from the date of debarment. Department of Commerce (DGS&D) will maintain 
such list which also be displayed on the website of DGS&D as well as Central Public 
procurement Portal. 

  
iii. A Procuring entity may debar a bidder or any of its successors, from participating in any 

procurement process undertaken by it, for a period not exceeding two years, if it determines 
that the bidder has breached the code of integrity. The Ministry/ Department will maintain 
such list which will also be displayed on their website. 

  
iv. The bidder shall not be debarred unless such bidder has been given a reasonable 

opportunity to represent against such debarment. 
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Annexure-II 

 
ADDENDUM TO INSTRUCTIONS TO BIDDERS (INSTRUCTION FOR PARTICIPATION IN E-

TENDER) 
 
1.  General 
 
             Special Instructions (for e-Tendering).  
 
             Submission of Online Bids is mandatory for this Tender.  
 
 This section contains detailed instructions regarding bid submission procedure under e-

tendering system (e-tender portal). Bidders are required to read the following instructions in 
addition to various instructions mentioned elsewhere in the bid document for e-tendering. The 
instructions mentioned herein related to bid submission procedure shall supersede and shall 
prevail over the conditions enumerated elsewhere in the bid/ tender document.  

 
Bidders who wish to participate in e-tenders must go through the ‘instructions in respect of e-
Tendering essentially covering security settings required for bidder’s PC/ Laptop, uploading 
and checking the status of digital signature in the bidder’s PC/ Laptop, obtaining unique login 
ID and password, re-setting the password, downloading of Tender document and uploading of 
Offer/ Bid etc.  

 
2.         About E-Tender Portal (Web) 
 

Solar Energy Corporation of India Limited (SECI) has adopted a secured and user friendly e-
tender system enabling bidders to Search, View, Download tender document(s) directly from 
the ETS Portal of M/s ElectronicTender.com (India) Pvt. Limited   (https://www.bharat-
electronictender.com) through ISN Electronic Tender Services Private Limited (referred as 
ISN-ETS) (referred hereunder as “E-Tender Portal”) and also enables the bidders to participate 
and submit online prices directly in the e-tender portal or uploading of SOR/ Price Schedule 
(Price Bid) in note and attachment folder, as applicable, and technical bids in secured and 
transparent manner maintaining absolute confidentiality and security throughout the tender 
evaluation process and award. 

 
3. Pre-requisite for participation in bidding process 

 
 The following are the pre-requisite for participation in e-Tendering Process: 
 
3.1 PC/ Laptop with Windows OS, Internet Explorer  
 

Bidder must possess a PC/ Laptop with Windows 7 professional operating system and Internet 
Explorer 8 or 9 for hassle free bidding. Bidder is essentially required to effect the security 
settings as defined in the portal. 

 
3.2 Internet Broadband Connectivity 
 
   The Bidder must have a high-speed internet connectivity (preferably Broadband) with internet 

explorer to access ISN-ETS’s e-Tender Portal for downloading the Tender document and 

https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
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uploading/ submitting the Bids.  
 
3.3 A valid e-mail Id of the Organization/ Firm 
 
3.4 E-Tendering is a new methodology for conducting Public Procurement in a transparent and 

secured manner. Now, the Government of India has made e-tendering mandatory. Suppliers/ 
Vendors will be the biggest beneficiaries of this new system of procurement. For conducting 
electronic tendering, SECI has decided to use the portal of M/s Electronic Tender.com (India) 
Pvt. Limited https://www.bharat-electronictender.com through ISN Electronic Tender 
Services Private Limited (referred as ISN-ETS. This portal is based on the world’s most 
‘secure’ and ‘user friendly’ software from Electronic Tender®. A portal built using Electronic 
Tender’s software is also referred to as Electronic Tender System® (ETS).  

 
Benefits to Suppliers are outlined on the Home-page of the portal.  
 
Tender Bidding Methodology:    
  
Sealed Bid System   
  
 Single Stage Two Envelope 
 
Auction 
  
The sealed bid system would be followed by an ‘e-Reverse Auction’  

 
4. Tender Bidding Methodology under Sealed Bid System of Single Stage Two Envelop: 

 
4.1 Broad Outline of Activities from Bidder’s Perspective:  
 
4.1.1 Procure a Class III Digital Signing Certificate (DSC).  
4.1.2 Register on Electronic Tender System® (ETS)   
4.1.3 Create Marketing Authorities (MAs), Users and assign roles on ETS. It is mandatory 
to create at least one MA  
4.1.4 View Notice Inviting Tender (NIT) on ETS  
4.1.5 For this tender -- Assign Tender Search Code (TSC) to a MA    
4.1.6 Download Official Copy of Tender Documents from ETS Note: Official copy of Tender 
Documents is distinct from downloading ‘Free Copy of Tender Documents’. To participate in a 
tender, it is mandatory to procure official copy of Tender Documents for that tender.  
4.1.7 Clarification to Tender Documents on ETS  

 
a) Query to SECI (Optional)   
b) View response to queries posted by SECI 

 
4.1.8 Bid-Submission on ETS  
4.1.9 Respond to SECI Post-TOE queries  
4.1.10 Participate in reverse auction if invited 

 
For participating in this tender online, the following instructions are to be read carefully. These 
instructions are supplemented with more detailed guidelines on the relevant screens of the 
ETS. 

 
4.2 Digital Certificates  
 
For integrity of data and authenticity/ non-repudiation of electronic records, and to be compliant 

https://www.bharat-electronictender.com/
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with IT Act 2000, it is necessary for each user to have a Digital Certificate (DC), also referred 
to as Digital Signature Certificate (DSC), of Class III, issued by a Certifying Authority (CA) 
licensed by Controller of Certifying Authorities (CCA) [refer http://www.cca.gov.in] 

 
4.3 Registration  
 
To use the Electronic Tender® portal https://www.bharat-electronictender.com, vendors 
need to register on the portal. Registration of each organization is to be done by one of its 
senior persons who will be the main person coordinating for the e-tendering activities. In ETS 
terminology, this person will be referred to as the Super User (SU) of that organization. For 
further details, please visit the website/ portal, and click on the ‘Supplier Organization’ link 
under ‘Registration’ (on the Home Page), and follow further instructions as given on the site. 
Pay Annual Registration Fee as applicable. 

 
After successful submission of Registration details and payment of Annual Registration Fee, 
please contact ISN-ETS/ ETS Helpdesk (as given below), to get your registration accepted/ 
activated. 

 
Important Note: 
 

1. Interested bidders have to download official copy of the RfS/ Tender & other documents after 
login into the ETS Portal of ISN-ETS (https://www.bharat-electronictender.com). If the 
official copy of the documents is not downloaded from ETS Portal of ISN-ETS within the 
specified period of downloading of RfS/ Tender and other documents, bidder will not be able 
to participate in the tender. 

 
2. To minimize teething problems during the use of ETS (including the Registration process), it 

is recommended that the user should peruse the instructions given under ‘ETS User-Guidance 
Centre’ located on ETS Home Page, including instructions for timely registration on ETS. The 
instructions relating to ‘Essential Computer Security Settings for Use of ETS’ and ‘Important 
Functionality Checks’ should be especially taken into cognizance.  

 
Please note that even after acceptance of your registration by the Service Provider, to respond 
to a tender you will also require time to complete activities related to your organization, such 
as creation of users, assigning roles to them, etc.  

  
  

ETS Helpdesk  

 Phone   +91-124-4229071, 4229072  
    E-mail   support@isn-ets.com  

    Remarks   1000 hrs to 1800 hrs on all working days ie from Monday to Friday except 
Government Holidays. 

 
5. Some Bidding Related Information for this Tender (Sealed Bid)  

 
The bid shall be submitted by the Bidder under “Single Stage - Two Envelope” procedure of 
bidding. Under this procedure, the bid submitted by the Bidder in two envelopes - First 
Envelope (also referred to as Techno - Commercial Part) and Second Envelope (also referred 
to as Price Part) shall comprise of the following documents: 

 
5.1 Offline Documents  

 

Offline documents of the bid shall comprise of following documents/ programmed file-

Attachments to be submitted in sealed envelope, as part of First Envelope. The envelope 

http://www.cca.gov.in/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
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shall bear {the name of Tender, the Tender No. and the words ‘DO NOT OPEN BEFORE’ 

(due date & time)}.  

 

Contact Persons Name: Mr Sandeep Kumar 

 

(a) Original Non-Refundable Tender Processing Fee as per clause no. 05 of ITB 

(b) Original Non-Refundable Cost of Tender Document, if applicable 

(c) 'Covering Letter' on Bidder's 'Letterhead' (in Original) clearly specifying the enclosed  

contents, as per ‘Form F-0’ 

(d) EMD, in original as per Clause 16 of ITB as per ‘Form F-4A’ or as prescribed. 

(f) Power of Attorney for authorized signatory in non-judicial stamp paper (as per ‘Form 

F-24’) 

(g)  Copy of Board Resolution 

(h)  The Pass-Phrase to decrypt the relevant Bid-Parts (for both Techno-Commercial and 

Financial) in separate sealed envelopes before the start date and time of the Tender 

Opening Event (TOE) 

 
Bidder shall also upload the scanned copies of all the above-mentioned original 

documents during online Bid Submission as a part of First envelope. 

 

“Bidder should explicitly note that no offline documents are to be submitted as a 

part of Second envelope”. 

 

II. Online Documents/Soft Copy  

             

                Online documents/Soft copy of the bid shall comprise of following documents to be 

uploaded on the ISN portal https://www.bharat-electronictender.com as per provisions 

therein. 

 

(a) As part of First Envelope 
 

 

I. The Electronic Form of the bid for First Envelope (Techno-Commercial), as 

available on the ISN-ETS portal, shall be duly filled. 

II. Scanned copies of all the above-mentioned original documents during online Bid 

Submission as a part of First envelope and Bid Form for first envelope 

https://www.bharat-electronictender.com/
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III. Certificate of Incorporation 

IV. 'Bidder's General Information', as per 'Form F-1'. 

V. 'No Deviation Confirmation', as per 'Form F-6' 

VI. 'Bidder's Declaration regarding Banning, Liquidation etc.’, as per 'Form F-7' 

VII. ‘Declaration regarding the procurement of Solar Inverters from class I local 

suppliers, as per 'Form F-12' 

VIII. 'Bidders Experience as per 'Form F-13’ 

IX. Format of Chartered Accountant certificate for financial capability of the bidder 

as per 'Form F-16’ 

X. ‘E-Banking Format as per ‘Form F-19’ 

XI. ‘Shareholding Certificate’ as per ‘Form F-23’ 

XII. ‘Format for Cyber Security Agreement’ as per ‘Form F-25’ 

XIII. ‘Integrity Pact Format’ as per ‘Form F-26’ 

XIV. "FORMAT OF PAYMENT ON ORDER INSTRUMENT TO BE ISSUED BY 

IREDA/REC/PFC (IN LIEU OF BG TOWARDS EMD)" as per ‘Form F-27’ 

XV. "FORMAT OF PAYMENT ON ORDER INSTRUMENT TO BE ISSUED BY 

IREDA/REC/PFC (IN LIEU OF BG TOWARDS PBG)" as per ‘Form F-28’ 

XVI. “Undertaking regarding confirmation on inspection of Module under Contractor 

Scope” as per ‘Form F-29’ 

XVII. Form of Undertaking by the Bidder and the Firm as per ‘Form F-30’ (if 

applicable) 

XVIII. Documents in accordance with the "Qualifying Requirements (QR)" 

establishing the qualification 

XIX. Document showing annual turnover for the financial years as required in 

Qualifying Requirements (QR) such as annual reports, profit and loss account, 

net worth etc. along with information as sought in enclosed Format F-16 

XX. Tender Document. (Only First and Last Pages of Original Tender Document 

duly sealed and signed/ digitally signed and all pages of amendments to 

Tender Documents duly sealed and signed/ digitally signed by the Authorized 

Signatory). 

 

 
5.2 (B) As part of Second Envelope  

 
(a) The Electronic Form of the bid for Second Envelope (Price - Part), as available on 

the ISN portal, shall be duly filled. “Termed as ELECTRONIC FORM” 

 

(b) Main Price Bid of financial bid comprising of SOR-1 to 4 of the Price Schedule 

(available in Section - VIII, SOR), duly Completed, sealed and signed/ digitally 

signed shall be uploaded. “Termed as MAIN BID” 

 
5.3 Special Note on Security and Transparency of Bids  
 

Security related functionality has been rigorously implemented in ETS in a multidimensional 
manner. Starting with 'Acceptance of Registration by the Service Provider', provision for 
security has been made at various stages in Electronic Tender’s software. Specifically, for Bid 
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Submission, some security related aspects are outlined below:   
 

As part of the Electronic Encrypted® functionality, the contents of both the ‘Electronic Forms®’ 
and the ‘Main-Bid’ are securely encrypted using a Pass-Phrase created by the Bidder himself. 
Unlike a ‘password’, a Pass-Phrase can be a multi-word sentence with spaces between words 
(e.g. I love this World). A Pass-Phrase is easier to remember, and more difficult to break. It is 
mandatory that a separate Pass-Phrase be created for each Bid-Part. This method of bid-
encryption does not have the security and data-integrity related vulnerabilities which are 
inherent in e-tendering systems which use Public-Key of the specified officer of a Buyer 
organization for bid-encryption. Bid-encryption in ETS is such that the Bids cannot be 
decrypted before the Public Online Tender Opening Event (TOE), even if there is connivance 
between the concerned tender-opening officers of the Buyer organization and the personnel 
of e-tendering service provider.   

 
  CAUTION: All bidders must fill Electronic Form for each bid-part sincerely and carefully, and 

avoid any discrepancy between information given in the Electronic Form and the 
corresponding Main-Bid.  

 
If any variation is noted between the price mentioned in the Electronic Form and the 
Main Bid (Refer Clause above for the definitions of Electronic Form and Main Bid), the 
price mentioned in the Main Bid shall prevail. 

 
In case of any discrepancy between the values mentioned in figures and in words, the 
value mentioned in words will prevail.  

 
The bidder shall make sure that the Pass-Phrase to decrypt the relevant Bid-Part is 
submitted into the ‘Time Locked Electronic Key Box (EKB)’ after the deadline of Bid 
Submission and before the commencement of the Online TOE of Technical Bid. The 
process of submission of this Pass-Phrase in the ‘Time Locked Electronic Key Box’ is done in 
a secure manner by first encrypting this Pass-Phrase with the designated keys provided by 
the EMPLOYER.  

 
Additionally, the bidder shall make sure that the Pass-Phrase to decrypt the relevant Bid-Part 
is submitted to EMPLOYER in a sealed envelope before the start date and time of the Tender 
Opening Event (TOE). 

 
5.4 Other Instructions 

 
For further instructions, the vendor should visit the home-page of the portal 
https://www.bharat-electronictender.com, and go to the User-Guidance Centre  

 
The help information provided through ‘ETS User-Guidance Centre’ is available in three 
categories – Users intending to Register/ First-Time Users, Logged-in users of Buyer 
organizations, and Logged-in users of Supplier organizations. Various links (including links for 
User Manuals) are provided under each of the three categories.   

 
Important Note: It is strongly recommended that all authorized users of Supplier organizations 
should thoroughly peruse the information provided under the relevant links, and take 
appropriate action. This will prevent hiccups, and minimize teething problems during the use 
of ETS. 

  
5.5 Seven CRITICAL DO’S AND DON’TS FOR BIDDERS  

 
Specifically, for Supplier organizations, the following 'Seven KEY INSTRUCTIONS for 

https://www.bharat-electronictender.com/
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BIDDERS' must be assiduously adhered to:   
 

1. Obtain individual Digital Signing Certificate (DSC or DC) of Class III well in advance of your 
tender submission deadline on ETS.  
 

2. Register your organization on ETS well in advance of the important deadlines for your first 
tender on ETS viz ‘Date and Time of Closure of Procurement of Tender Documents’ and ‘Last 
Date and Time of Receipt of Bids’. Please note that even after acceptance of your registration 
by the Service Provider, to respond to a tender you will also require time to complete activities 
related to your organization, such as creation of -- Marketing Authority (MA) [ie a department 
within the Supplier/ Bidder Organization responsible for responding to tenders], users for one 
or more such MAs, assigning roles to them, etc. It is mandatory to create at least one MA. 
This unique feature of creating an MA enhances security and accountability within the 
Supplier/ Bidder Organization.  

 
3. Get your organization's concerned executives trained on ETS well in advance of your first 

tender submission deadline on ETS  
 

4.  For responding to any particular tender, the tender (ie its Tender Search Code or TSC) has 
to be assigned to an MA. Further, an ‘Official Copy of Tender Documents’ should be procured/ 
downloaded before the expiry of Date and Time of Closure of Procurement of Tender 
Documents.  Note: Official copy of Tender Documents is distinct from downloading ‘Free Copy 
of Tender Documents’. Official copy of Tender Documents is the equivalent of procuring 
physical copy of Tender Documents with official receipt in the paper-based manual tendering 
system. 

 
5. Submit your bids well in advance of tender submission deadline on ETS (There could be last 

minute problems due to internet timeout, breakdown, etc)   
 

6. It is the responsibility of each bidder to remember and securely store the Pass-Phrase for 
each Bid-Part submitted by that bidder. The bidders are required to submit correct, valid and 
operative Pass-Phrase to decrypt either Technical Bid Part or Financial Bid Part in a separate 
sealed envelope before due date and time of submission of bid. In the event, the bids are not 
opened with the pass-phrase submitted by bidder, EMPLOYER may ask for re-submission/ 
clarification for correct pass-phrase. If bidder fails to submit correct pass-phrase immediately 
as requested by EMPLOYER, the Tender Processing Fee and Tender Document Fee, if 
applicable, shall be forfeited and bid shall not be opened, and EMD, if applicable shall be 
refunded. No request on this account shall be entertained by EMPLOYER/ Owner. 

 
7. ETS will make your bid available for opening during the Online Public Tender Opening Event 

(TOE) ‘ONLY IF’ the status pertaining Overall Bid-Submission is ‘COMPLETE’. For the 
purpose of record, the bidder can generate and save a copy of ‘Final Submission Receipt’. 
This receipt can be generated from 'Bid-Submission Overview Page' only if the status 
pertaining overall Bid-Submission’ is ‘COMPLETE’ 

 
NOTE:   

 
While the first three instructions mentioned above are especially relevant to first-time 
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users of ETS, the fourth, fifth, sixth and seventh instructions are relevant at all times.  
 

6 Content of Bid 
 

6.1       Un-Priced Bid 
 

The Un-Priced Bid (i.e. Part I - Technical Bid, refer ITB of tender for details) to be uploaded 
using Link “TECHNICAL DOCUMENT”. Bidders are advised to not upload duly filled 
Schedule of Rates (SOR)/ Price Schedule (PS) at this link.  

 
Before the bid is uploaded, the bid comprising of all relevant documents mentioned in the 
tender document should be digitally signed in accordance with the Indian IT Act 2000. If any 
modifications are required to be made to a document thereafter the modified documents shall 
be again digitally signed before uploading. 

 
Bidders are required to upload all Tender forms and supporting documents which form part of 
the bid/ tender in the Collaboration Folder (C-Folder) under tender document of e-tender portal.  

 
Uploading the documents relevant to bid before the bid submission date and time is the sole 
responsibility of the bidder.  

 
The complete bid (each page) shall be continuously numbered in sequence, from start till end 
i.e. 1, 2, 3… n. The bid shall be uploaded along with proper index and indicating page numbers 
against each category of documents. A sample is suggested as under: 

  
 

 

 
 

The above shall ensure that there are no missing documents and traceability of relevant 
section is ensured.  

 
Note: 

 
i) Bidder may save/ store the bid documents in the PC/ Laptop before submitting the bid 

into in e-tender portal. 
ii) Bidder is required to fill up the price(s)/ rate(s) strictly in the Schedule of Rate (SOR)/ 

Price Schedule (PS) attached with the tender. 
  

Inadvertently, if a document is uploaded in Collaboration Folder (C Folder) by the bidders, such 
document can be deleted by the bidder and can be replaced by a digitally signed new/ modified 

Sub-folder in C-Folder Documents Page nos. (for ref.)

1. INDEX Index 1 to a

2. TENDER DOC Tender Document, Corrigendum etc. a+1 to b

3. B.E.C

BEC documents (including order, 

completion/ execution certificate, balance 

sheet, etc.)

b+1 to c

4. UN-PRICED COMMERCIAL Un-priced Commercial offer/bid c+1 to d

5. EMD/POA Scanned copy of EMD/POA d+1 to e

6. FORMATS
Formats of tender duly filed-in, signed and 

stamped and other
e+1 to f

7. TENDER FEE
Scanned copy of Tender Fee/ Integrity Pact 

(I.P.)
f+1 to f

8. OTHERS Any other document g+1 to n
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document prior to due date & time.  
 

Un-priced techno-commercial bid document should be placed in the private area earmarked 
in the C-folder of Tender Document in e-tender portal.  

 
6.2       Price Bid 
 

The Price Bid (i.e. Part II - Price Bid, refer ITB for details) to be uploaded using Link given 
under ISN portals & and NOT using link “TECHNICAL DOCUMENT”. Bidders are advised 
not to upload any other documents and same shall be ignored. For detailed instructions, 
refer tender document and instructions as given above. 

 
EMPLOYER/ Owner shall not be responsible for any failure on the part of the bidder in 
submission of Priced Bid.  

 
Instructions mentioned under “PRICE BID [Online]” shall be applicable in case Bidders have 
been asked to quote their prices on-line directly in the ISN’s e-tender portal in addition to 
uploading of scanned copy of SOR/ PS or only the on-line price submission in the portal, as 
the case may be.  

 
7 Submission of documents 
 

Bidders are requested to upload small sized documents preferably (upto 10 MB) at a time to 
facilitate easy uploading into e-tender portal. EMPLOYER/ Owner shall not be responsible in 
case of failure of the bidder to upload documents/ bids within specified time of tender 
submission. 

 
8 Last date for submission of bids 
 

System does not allow for submission or modification of bids beyond the deadline for bid 
submission. However, if the bidder for some reason intends to change the bid already entered, 
he may change/ revise the same on or before the last date and time of submission. The system 
time displayed on ISN’s e-tender webpage shall be final and binding on the bidders for all 
purposes pertaining to various events of the subject tender and no other time shall be taken 
into cognizance. 

 
Bidders are advised in their own interest to ensure that bids are uploaded in e-tender system 
well before the closing date and time of bid. 

 
9 Internet connectivity  
 

If bidders are unable to access ISN’s e-tender portal or Bid Documents, the bidders may please 
check whether they are using proxy to connect to internet or their PC is behind any firewall 
and may contact their system administrator to enable connectivity. Please note that Port SSL/ 
443 should be enabled on proxy/firewall for HTTPS connectivity.  Dial-up/ Broad and internet 
connectivity without Proxy settings is another option. 
 
 

 
Additional DO’S AND DON’TS FOR BIDDERS Participating in e-Reverse Auction 
 
1. Get your organization's concerned executives trained for e-Reverse Auction related processes on 
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ETS well in advance of the start of e-Reverse Auction. 
 
2. For responding to any particular e-Reverse Auction, the e-Reverse Auction (ie its Reverse Auction 

Search Code or RASC) has to be assigned to an MA. 
 
3. It is important for each bidder to thoroughly read the ‘rules and related criterion’ for the e-Reverse 

Auction as defined by the Buyer organization. 
 
4. If applicable for an e-Reverse Auction (such as in case of a Direct e-Reverse Auction which is not 

preceded by a sealed-bid stage), pay your EMD, if applicable on ETS well in advance of the start 
of e-Reverse Auction bidding. 

 
5. If applicable for an e-Reverse Auction (such as in case of a Direct e-Reverse Auction which is not 

preceded by a sealed-bid stage), pay the Bid Processing Fee well in advance of the start of e-
Reverse Auction bidding. 

 
6. It is important to digitally-sign your ‘Final bid’ after the end of e-Reverse Auction bidding event. 
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BID DATA SHEETS (BDS) 

 
The following bid specific data for the Plant and Equipment to be procured shall amend 

and/ or supplement the provisions in the Section - II, Instruction to Bidders (ITB) 

 

Sl. 
No. 

ITB Clause Ref. 
No. 

Bid Data Details 

1.  

SCOPE OF BID 
 

(ITB 1.1) 
 

 
The Employer/Owner is: 
 
Solar Energy Corporation of India Limited, 
6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai 
Nagar, New Delhi-110023, India 
 
Kind Attn.      : Additional General Manager (C & P) / Sr           

Manager (C & P) 
Telephone Nos.: - 0091-(0)11-24666220/24666231 
Fax No.             : - 0091-(0)11-24666243 
Email: - contracts@seci.co.in 
 

2.  

 
BIDS FROM 

CONSORTIUM/ 
JOINT VENTURE  

 
(ITB 3.0) 

 

 
Replace the existing clause by the following:  

 
Bids from Consortium/ Joint Venture are ALLOWED  

3.  

 
NUMBER OF 

BIDS PER 
BIDDER  

 
(ITB 4.0) 

 

Replace the existing clause by the following:  
 
Bidder shall submit only 'one [01] Bid' per bidder in the 

Bidding Process. A Bidder who submits or participates in 

more than 'one [01] Bid' will cause all the proposals in which 

the Bidder has participated to be disqualified. A Bidder 

including its Parent, Affiliate or Ultimate Parent or any Group 

Company may submit a single bid.  

 

Note: In case a common Company/Companies directly or 

indirectly hold(s) more than 10% but less than 26% 

shareholding in more than one Bidder participating in the 

Tender, each of such Bidders will be required to submit the 

Disclosure as per the attached format. In all other cases, this 

disclosure is not required & standard forms & formats will be 

mailto:contracts@seci.co.in
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Sl. 
No. 

ITB Clause Ref. 
No. 

Bid Data Details 

applicable. 

 

4.  

SITE VISIT 
 

(ITB 6) 

Add the following to the existing clause:  
 

The bidder shall himself obtain all the necessary information 
as to risks, contingencies and other circumstances which 
may influence or affect his offer. No consequent extra claims 
on any misunderstanding or otherwise shall be allowed by the 
SECI/Owner. 
 

5.  

 
BID 

CURRENCIES 
 

(ITB 14) 
 

 
 
Indian Rupees (INR) 

6.  
BID VALIDITY 

 
(ITB 15.1) 

 
Replace the existing clause by the following: 

 
The bid validity period shall be 180 (One Hundred and 
Eighty Days) from the date of opening of Techno-
Commercial Bid (Envelope-I). 
 
 

7.  
EMD 

 

(ITB 16) 

Add the following to the existing clause:  
 
16.10  Payment on Order Instrument (POI) against EMD:  
 
As an alternative to submission of EMD, the bidder also has 
an option to submit a letter of undertaking issued by either of 
the following three organizations, viz. (i) Indian Renewable 
Development agency Limited (IREDA) or (ii) Power Finance 
Corporation Limited or (iii) REC Limited. This Letter of 
Undertaking shall be issued as “Payment on Order 
Instrument” (POI), wherein the POI issuing organization 
undertakes to pay in all scenarios under which the EMD 
would be liable to be encashed by Employer/Owner within 
the provisions of tender. This instrument would have to be 
furnished as per Format 27 of the tender document, within 
the timelines, for the amount and validity period as per the 
clause above. 
 
The term “Bank Guarantee (BG) towards/against EMD” 
occurring in the entire tender document shall be read as “e-
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Sl. 
No. 

ITB Clause Ref. 
No. 

Bid Data Details 

PBG/Bank Guarantee (BG)/ Payment on Order Instrument 
(POI) towards/ against EMD”. 
 

8.  

 
 
 

ZERO 
DEVIATION & 
REJECTION 
CRITERIA 

 
(ITB 19.1 & 19.2) 

 

 
 
Clause No 19.1, Zero deviation & Clause No 19.2, Rejection 
Criteria should be read in conjunction to each other & both 
clauses points mentioned should complement each other. 

9.  

DEADLINE FOR 
SUBMISSION OF 

BIDS 

 
(ITB 22.2) 

 
Add following to the existing clause:  

 
For hard copies of bid submission purpose, the address of 
the SECI is:  
 
Solar Energy Corporation of India Limited, 
6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai 
Nagar, New Delhi-110023, India 
 
Kind Attn.          : AGM (C & P) / Sr Manager (C & P) 
Telephone Nos.: - 0091-(0)11-24666220/ 24666231 
Fax No.             : - 0091-(0)11-24666220 
E-mail                : - contracts@seci.co.in 

 

10.  

BID OPENING 

 
(ITB 26.1) 

 
Add following to the existing clause:  
 
The bid opening shall take place at:  
 
Solar Energy Corporation of India Limited, 
6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai 
Nagar, New Delhi-110023, India 

11. 

AWARD 

 
(ITB 35) 

 
Replace the existing clause by the following:  

 
Subject to "ITB: Clause-29", SECI will award the Contract 
Agreement (CA) for complete site to the successful Bidder, 
whose Bid has been determined to be substantially 
responsive and has been determined as the lowest (L1) 
provided that bidder is determined to be qualified to 
satisfactorily perform the Contract Technically. 

mailto:contracts@seci.co.in
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Sl. 
No. 

ITB Clause Ref. 
No. 

Bid Data Details 

 

 
 
 
 
 
 

12. 

 
 

NOTIFICATION 
OF AWARD/ 
LETTER OF 

INTENT/ LETTER 
OF 

ALLOCATION  

 
(ITB 36.1) 

 
Add following to the existing clause 

 
Prior to the expiry of 'Period of Bid Validity', SECI will notify 
the successful bidder in writing, in the form of "Notification of 
Award (NOA)"/ “Letter of Intent (LOI)”/ “Letter of Allocation 
(LOA)” for complete sites through e-mail/ courier/ registered 
post, that his Bid has been accepted. The notification of 
award will constitute the formation of the Contract 
 

13. 

SIGNING OF 
CONTRACT 

AGREEMENT  
 

(ITB 37.1) 
 

 
Add following to the existing clause 
 
State of which stamp paper is required for Contract 
Agreement:  
 
New Delhi 
 
The value of stamp paper will be INR 100/- 
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QUALIFYING REQUIREMENTS (QR) 

 

Qualification of the bidder(s) will be based on their meeting the minimum eligibility 

criteria specified below regarding the Bidder’s General Standards, Technical Experience 

and Financial eligibility as demonstrated by the Bidder’s responses in the corresponding 

Bid documents. The bid can be submitted by an individual Company or by a Joint 

Venture/Consortium of not more than 03 (Three) companies. (Specific requirements for 

Joint Ventures/Consortium are given below). 

 

1.1 GENERAL ELIGIBILITY CONDITIONS 

 

  The bidder should be an Indian company registered in India meeting the 

technical and financial eligibility requirement (s) as set forth in this section. 

Further, Government owned Enterprises registered and incorporated in India 

are also allowed to participate in this tender. However, the bidders against 

whom sanction/debarment/blacklisting for conducting business is imposed by 

Government of India, are not allowed to participate. The subsidiary of a foreign 

company, which is registered in India under Companies Act, 2013 prior to the 

bid submission deadline, is also eligible to participate. 

 

  In case of registered Companies, the copies of Certificate of Incorporation 

(CoI), Article of Association (AoA), and Memorandum of Association (AoA) 

shall be provided along with the bid documents.   

 

   It shall be the sole responsibility of the bidder to inform Owner in case the 

bidder is debarred from bidding by any organisation. Concealment of the facts 

shall tantamount to misrepresentation of facts and shall lead to action against 

such Bidders.  

 

  The Bidder should not be under any liquidation court receivership or similar 

proceedings on the due date of submission of bid.   

  

  The Bid Processing Fees and EMD are exempted for MSME bidders registered 
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under NSIC/ DIC/ Udyog Aadhaar Category only. 

 

  Limited Liability Partnerships, Proprietorships, Partnerships, NGOs, Charitable 

Trusts, and Educational Societies are not allowed to participate in the bidding 

process (either individually or in Joint Venture/ Consortium). 

 

  As the Proprietorships, Partnerships, NGOs, Charitable Trusts, Educational 

Societies in any form are not allowed to participate in the tendering process, 

hence any such firm/entity having MSME status is also not eligible to 

participate in the bidding process (either individually or in Joint Venture/ 

Consortium). 

 

 

1.2 TECHNICAL ELIGIBILITY CONDITIONS 

Bidders can participate through any one of the below mentioned qualifying 

routes. The Bidder shall be considered meeting Technical Eligibility criteria 

either from Route I or Route II or Route III.  

                   Route I 

IA. The bidder should have experience in EPC execution of Ground 

mounted Solar PV Projects on Turnkey basis including Design, Supply (Supply 

of Modules/Inverters can be inclusive or exclusive in the bidder’s scope in the 

past experience), Installation and Commissioning of Grid connected Solar PV 

Power Plant of cumulative Capacity not less than 120 (One Hundred and 

Twenty) MW in last seven Financial years as on last date of bid submission. 

However, such Grid connected Solar PV Power Plant capacity must have been 

in satisfactory operation for at least six (06) months prior to the last date of bid 

submission. 

AND 

IB. The bidder should have experience in EPC execution of Ground 

mounted Solar Projects on Turnkey basis including Design, supply (Supply of 
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Modules/Inverters can be inclusive or exclusive in the bidder’s scope in the past 

experience), installation & commissioning of at least 02 (Two) Grid connected 

Solar PV Power Plant Projects having an individual capacity of 30 (Thirty) 

MW or above in last seven Financial years as on last date of bid submission. 

However, such Grid connected Solar PV Power Plant capacity must have been 

in satisfactory operation for at least six (06) months prior to the last date of bid 

submission. 

OR 

Route II 

IIA. The bidder should have experience in execution of Ground mounted 

Solar PV Projects as a Developer of Grid-connected Solar PV Power Plant(s) 

of cumulative Capacity not less than 120 (One Hundred and Twenty) MW in 

last seven Financial years as on last date of bid submission. However, such Grid 

connected Solar PV Power Plant capacity must have been in satisfactory 

operation for at least six (06) months prior to the last date of bid submission. 

AND 

IIB. The bidder should have experience in execution of Ground mounted 

Solar Projects as a Developer of at least 02 (Two) Grid connected Solar PV 

Power Plant Projects having an individual capacity of 30 (Thirty) MW or 

above in last seven Financial years and till last date of bid submission. 

However, such Grid connected Solar PV Power Plant capacity must have been 

in satisfactory operation for at least six (06) months prior to the last date of bid 

submission. 

OR 

Route III 

IIIA. The Bidder should have executed in the last ten (10) years an Industrial 

project either as developer or as EPC Contractor in the area of Power/ Steel/ 

Oil and Gas/ Petro-Chemical/ Fertilizer/Cement/Coal mining including Coal 

handling plant and/ or any other process industry, of a value of INR 75 Crores 
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(Indian Rupees Seventy Five Crores only) or more in a single project or work 

in a single  project  or  single  work  respectively  and  the  same  should  be  in  

successful operation for at least one (1) year prior to the date of techno-

commercial bid opening. 

AND 

IIIB. The Bidder should have executed at least one (1) Electrical Sub-station 

of 33 kV or above voltage level, consisting of equipment such as 33 kV or 

above voltage level circuit breakers and Power transformer, either as developer 

or as EPC Contractor which should be in successful operation for at least one 

(1) year prior to the date of techno-commercial bid opening. The works referred 

at clause IIIA & IIIB under Route III above can be in same or different projects. 

 

The list of projects commissioned at least 6 months prior to the last date of Bid 

Submission, indicating whether the project is grid connected, along with a 

scanned copy of the Commissioning certificate and Work order / Contract / 

Agreement/LOI from the Client (or Owner) shall be submitted in support of 

Clause 1.2 above.  

The bidder shall also be considered qualified, in case the award for executing 

the reference work has been received by the bidder either directly from the 

owner of the plant or any other intermediary organization. In such a case, a 

certificate from such owner of plant or any other intermediary organization 

shall be required to be furnished by the bidder along with its techno-commercial 

bid in support of bidder’s claim of meeting the qualification requirement as 

mentioned under Route I & III above. Bidder shall also submit a certificate of 

successful completion and operation from the Owner. 

The Performance Certificate must have been issued for a minimum duration of 

06 (Six) months from the date of commissioning. The Performance 

Certificate/Joint meter reading (JMR) reports shall have been issued by any 

state/ central owned agencies or state power departments or authorized 

representative of Power offtaker (Discom/Private Power purchaser).   
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1.3 FINANCIAL ELIGIBILITY CONDITIONS  

  

The Minimum Average Annual Turnover (MAAT) of the bidder in the last three 

financial years (i.e. FY 2020-21, 2021-22 & 2022-23) should be INR 

178,00,00,000/- (Indian Rupees One Hundred and Seventy-Eight crores 

only). MAAT shall mean Revenue from Operations as incorporated in the 

profit & loss account excluding other income, e.g. sale of fixed assets. A 

summarized sheet of average turnover, certified by a practicing Chartered 

Accountant/Statutory Auditor should be compulsorily enclosed along with 

corresponding annual accounts.  

          AND 

The net worth for the last financial year should be positive. “Net Worth” of the 

Bidder shall be calculated as per the Companies Act, 2013.          

      AND 

The bidder should have a minimum Working Capital of INR 74,00,00,000/- 

(Indian Rupees Seventy-Four crores only) as per the last audited financial 

statement. If the bidder’s working capital is inadequate, the bidder should 

supplement this with a letter from the bidder’s bank, having net worth not less 

than INR 500 Crores, confirming availability of the line of credit for more than 

or equal to INR 74,00,00,000/- (Indian Rupees Seventy-Four crores only) to 

meet the working Capital requirement of this particular Project. 

1.3.1 For participation as an EPC Bidder under Route I: In case the bidder is a 

subsidiary of a holding company, the Financial eligibility criteria referred to in 

clause 1.3 above, shall be of that subsidiary company only (i.e. excluding its 

holding company). 

 

   Bidders participating under Route II and Route III may use the Technical & 

Financial credentials of their Parent/ Holding/ Subsidiary/ Affiliate/ Group 

company for qualifying the above-mentioned Technical & Financial qualification 

requirements as per clause 1.2 and 1.3 respectively.   
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   In such a case for Route II & Route III, Bidder shall furnish an Undertaking 

jointly executed by the firm qualified as per clause 1.2 and 1.3 and the Bidder 

along with its bid for complete performance of the contract jointly or severally as 

per format enclosed in the bid document failing which the Bidder’s bid is liable 

to be rejected. 

 

1.3.2 The Bidder will provide a copy each of audited annual report of previous three 

financial years for ascertaining their turnover and Net Worth for the purpose of 

verification. 

 

1.3.3 The derivation of Net Worth” of the Bidder shall be calculated as per Company 

Act 2013. 

1.3.4 Other income (as per the Companies Act, 2013 including amendment/ 

clarifications), shall not be considered for arriving at annual turnover. 

1.3.5 A scanned copy of Certificate of Incorporation of the Bidder shall be furnished 

in the bid (through online mode). 

 

1.3.6 Bidders shall furnish documentary evidence as per the prescribed format 

(online as well as offline), duly certified by the Authorized Signatory and the 

Statutory Auditor / Practicing Chartered Accountant of the Bidding Company 

in support of their financial eligibility.   

 

  The Bidder shall furnish the following documentary evidences along with the 

Bid in support of meeting of above-mentioned Financial Eligibility Criteria: 

(i) “Details of Financial capability of Bidder” as per format F-16 duly signed 

and stamped by a Chartered Accountant (format attached). 

(ii) Audited financial results i.e. Annual Report including Audited Balance 

Sheet and Profit & Loss Account Statement for immediate three preceding 

financial years to meet the above Financial Eligibility Criteria. In case of 

tenders having the submission deadline up to 30th September of the relevant 

financial year and audited financial results of immediate 3 preceding 
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financial years being not available, the bidder has an option to submit the 

audited financial results of three years immediately prior to relevant 

financial year. In case the bid submission deadline is after 30th September 

of the relevant financial year, bidder has to compulsorily submit the audited 

financial results of immediately preceding three financial years.  

1.3.7.    For participation as an EPC Bidder under Route I:  

 

In case the bidder is a subsidiary of a holding company, financial eligibility 

criteria referred to in the clause above, shall be of that subsidiary company 

only (i.e. excluding its holding company). A job executed by a Bidder for 

its own plant/ projects cannot be considered as experience for the purpose 

of meeting the Eligibility Conditions of the tender. Also, the jobs executed 

for Subsidiary/ Fellow subsidiary/ Holding company will not be considered 

as experience for the purpose of meeting Eligibility Conditions. 

 

1.4  JOINT VENTURE & CONSORTIUM CONDITIONS:  

 

 In case the bid is submitted by a Joint venture (JV) or Consortium of two or 

more companies as partners, they must meet the following requirements: - 

   

1.4.1 The Lead partner/member of the JV/Consortium shall meet individually 100% 

of Technical Eligibility Conditions given at para 1.2 above. 

 

1.4.2 There can be a maximum of 03 (Three) partners/members in a JV/Consortium. 

The Lead partner/member of the JV/Consortium shall meet individually not 

less than 50% of minimum Financial Eligibility Conditions (MAAT & 

Working Capital) given at para 1.3 above. However, all the JV/Consortium 

partners/members must meet collectively 100% Financial Eligibility 

Conditions given at para 1.3 above. Herein, apart from the Lead 

partner/member, a minimum of 25% Financial eligibility should be met 

individually by all other partners/members of the JV/Consortium. 
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1.4.3 In the case of a joint venture/Consortium, all members shall be jointly and 

severally liable for the execution of the entire Contract in accordance with the 

Contract terms. The JV/Consortium shall nominate the Lead partner/Member 

of the JV/Consortium who shall have the authority to conduct all business for 

and on behalf of any and all the members of the JV/Consortium during the 

Bidding process and, in the event the JV/Consortium is awarded the Contract, 

during contract execution. 

   

1.4.4 A firm that is a Bidder (either individually or as a JV/Consortium member) 

shall not participate as a Bidder or as JV/Consortium member in more than 

one Bid. Such participation shall result  

in the disqualification of all Bids in which the firm is involved. However, this 

does not limit the participation of a Bidder as subcontractor in another Bid or 

of a firm as a subcontractor in more than one Bid. 

   

1.4.5 The Bid Securing Declaration & Performance Security (In case of award) of a 

JV/Consortium shall be in the name of the JV/Consortium that submits the 

Bid. If the JV/Consortium has not been legally constituted into a legally 

enforceable JV/Consortium at the time of bidding, the Bid Securing 

Declaration shall be in the names of all the members of the JV/Consortium & 

not in the name of “only lead bidder”. The Bid Securing Declaration shall be 

executed in the names of all the members of the JV/Consortium. 

   

1.4.6 Similarly, in case of the award, the Performance Security, to be submitted by 

a JV/Consortium shall be in the name of the JV/Consortium that has been 

awarded the NOA/Contract Agreement. If the JV/Consortium has not been 

legally constituted into a legally enforceable JV/Consortium, the Performance 

Security shall be in the names of all the partners/members of the 

JV/Consortium & not in the name of “only lead bidder”. The Performance 

Security Bank Guarantee shall be executed in the names of all the 

partners/members of the JV/Consortium. 
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1.4.7 In the case that the Bidder is a JV/Consortium, the Bid shall be signed by the 

authorized representative of the Lead partner/member of the JV/Consortium 

on behalf of the JV/Consortium, and so as to be legally binding on all the 

partners/members as evidenced by a power of attorney signed by their legally 

authorized representatives. 

 

1.4.8 The joint venture/Consortium agreement should indicate precisely the 

responsibility of all partners/members of JV/Consortium in respect of 

planning, design, manufacturing, supply, installation, commissioning and 

training. All members of JV/Consortium should have active participation in 

execution during the currency of the Contract. The composition or the 

constitution of the JV/Consortium shall not be varied/modified subsequently 

without prior approval of the Employer/Owner.    

1.4.9 The Joint Venture/Consortium must collectively satisfy the Criteria of clauses 

1.2 & 1.3 above (Routes I & II) for which purpose, the relevant figure of average 

annual turnover and liquid assets/ credit facilities for each of the partners of the 

JV/Consortium shall be added together to arrive at total eligibility of the Joint 

Venture/Consortium. The net worth of each Partner of JV/Consortium should be 

positive.  

1.4.10 A Joint Venture (JV), may or may not be incorporated as a Registered Company.  

   

1.4.11 A Joint Venture (JV), if incorporated as a Registered Company, is required to 

submit Bid Securing Declaration and Performance Security (In case of award) 

in the name of Joint Venture only.  

1.4.12 A JV is required to submit Form of Undertaking by the JV Partners (F - 17) and 

Form of Power of Attorney (F - 17A) as per prescribed formats enclosed in 

Section - VI (Sample Forms and Formats). A Consortium is required to submit 

Form of Undertaking by the Consortium Partners (F - 18) and Form of Power of 

Attorney (F - 18A) as per prescribed formats enclosed in Section - VI (Sample 

Forms and Formats). 
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1.4.13 JV/ Consortium is also required to declare detailed scope of work to be executed 

by each partner/member of JV. 

 

1.4.14 The Employer may assess the capacity and capability of the bidder, to ascertain 

that the bidder can successfully execute the scope of work covered under the 

package within stipulated completion period. This assessment shall inter-alia 

include (i) document verification, (ii) bidder’s facilities visit, (iii) details of works 

executed, works in hand, anticipated in future & the balance capacity available 

for the present scope of work, (iv) details of plant and machinery, testing 

facilities, design capabilities, manpower and financial resources, (v) details of 

quality systems in place, (vi) past experience and performance, (vii) customer 

feedback, (viii) banker’s feedback etc. 

1.4.15 Employer/Owner reserves the right to waive minor deviations if they do not 

materially affect the capability of the Bidder to perform the contract. 

"Lead Partner/Member of the JV/Consortium" appearing anywhere in the QR shall be 

read as "Lead Partner of the JV/Consortium". 
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Preamble 
 

This Section (Section - IV) of the Bidding Documents [named as General Conditions of Contract 

(GCC)] provides the performance of the Contractor, payments under the contract or matters 

affecting the risks, rights and obligations of the parties under the contract. This Section contains 

provisions that are to be used unchanged unless Section - V [named as Special Conditions of 

Contract (SCC)] states otherwise as any changes in GCC or any complementary information that 

may be needed has been shown in SCC. If there is a conflict between the provisions of Section - IV 

& Section - V, the provisions of Section - V shall prevail. 

 

Bidders may note that the respective rights of the SECI/ Owner and Bidders/ Contractors shall be 

governed by this Tender Documents and Contracts (to be) signed between the SECI/ Owner and 

the Contractor for the respective package(s). The provisions of this Tender Documents shall always 

prevail over any other documents in case of contradiction. 

 

Further in all matters arising out of the provisions of this Section - IV and the Section - V of the 

Tender Documents, the laws of the Union of India shall be the governing laws and courts of State 

of the Project Owner shall have the exclusive jurisdiction of Indian courts at New Delhi, India.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 



 

Tender for setting up of grid connected 300 MW Ground mounted Solar PV plant at 
Ramagiri, Andhra Pradesh  

  

 

300 MW (AC) Ground mounted Solar 
PV Power Plant Project  

Tender No. 

SECI/C&P/OP/11/013/2023-24 
GCC 

Page 7 of 79 

 

Signature of Bidder 
 

 
 

 

[A] DEFINITIONS 
 
1. Definition of Terms: 

  

1.1 In this TENDER (as here-in-after defined) the following words and expressions shall have the 
meaning hereby assigned to them except where the context otherwise required. 
 

1.1.1 ADJUDICATOR means the person or persons named as such in the SCC to make a decision on or 

to settle any dispute or difference between the Owner and the Contractor. 
 

1.1.2 AFFILIATE shall mean a company that either directly or indirectly 

 
a. controls or 
b. is controlled by or 
c. is under common control with a Bidding Company 
 
“Control” means ownership, directly or indirectly, of more than 50% (fifty percent) of the voting 
shares of such Company or right to appoint majority Directors. 

 
1.1.3 AFFECTED PARTY means Owner or the Contractor whose performance has been affected by an 

event of Force Majeure 
 

1.1.4 APPLICABLE LAW means any statute, law, regulation, ordinance, notification, rule, regulation, 
judgment, order, decree, bye-law, approval, directive, guideline, policy, requirement or other 
governmental restriction or any similar form of decision of, or determination by, or any interpretation 
or administration having the force of law in the Republic of India and the State Government, by any 
Government Authority or instrumentality thereof, whether in effect as of the date of this Contract or 
thereafter. 

 
1.1.5 APPROVED shall mean approved in writing including subsequent written confirmation of previous 

verbal approval and "APPROVAL" means approval in writing including as aforesaid. 
 

1.1.6 APPOINTING AUTHORITY for the purpose of arbitration shall be the any person so designated by 
the Owner. 

 

1.1.7 ARBITRATOR means the person or persons appointed by agreement between the Owner and the 

Contractor to make a decision on or to settle any dispute or difference between the Owner and the 
Contractor referred to him or her by the parties. 
 

1.1.8 B.I.S. means specifications of Bureau of Indian Standards (BIS). 

 

1.1.9 BID means the Techno Commercial proposal together with Price Bid submitted by the Bidder along 

with all documents/ credentials/ attachments/ annexure etc., in response to the Tender, in 

accordance with the terms and conditions hereof. 

 

1.1.10 BIDDER means Bidding Company submitting the Bid. Any reference to the Bidder includes Bidding 

Company including its successors, executors and permitted assigns as the context may require. 

 

1.1.11 CEA means the Central Electricity Authority. 

 

1.1.12 CHARTERED ACCOUNTANT means a person practicing in India or a firm whereof all the partners 

practicing in India as a Chartered Accountant(s) within the meaning of the Chartered Accountants 

Act, 1949. 
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1.1.13 COLLABORATOR means the firms/ corporations who has provided technological support to the 

manufacturer for the detailed Design/establishing production line for the specific Equipment. 
 

1.1.14 COMPANY means a body incorporated in India under the Indian Companies Act, 1956 or 
Companies Act, 2013 including any amendment thereto. 
 

1.1.15 CONTRACT shall mean the Agreement between the Owner and the Contractor for the execution of 

the works including therein all Contract documents. 
 

1.1.16 CONTRACTOR means the person or the persons, Company or Corporation whose Tender has 
been accepted by the SECI/Owner and includes the Contractor's legal representatives his/ her 
successors and permitted assigns. 
 

1.1.17 CONTRACT DOCUMENTS mean collectively the Tender Documents, Designs, Drawings, 
Specification, Schedule of Quantities and Rates, Notification of Award/ Letter of Intent/ Letter of 
Acceptance and agreed variations if any, and such other documents constituting the Tender and 
acceptance thereof. 
 

1.1.18 CONTRACTOR’S EQUIPMENT means all plant, facilities, equipment, machinery, tools, apparatus, 
appliances or things of every kind required in or for installation, completion and maintenance of 
Facilities that are to be provided by the Contractor, but does not include Plant and Equipment, or 
other things intended to form or forming part of the Facilities. 
 

1.1.19 CONTRACT PRICE/CONTRACT VALUE/PROJECT VALUE means the firm value of the final 
quoted price, as a result of e- RA (if applicable), by the successful bidder specified in its financial 
proposal as the sum of individual contract value of Supply & Services (Supply of goods, F&I, Design, 
installation, Civil Works etc.) as mentioned under the different work heads specified in the financial 
proposal including all the applicable taxes/ Goods & Service taxes. 
 

1.1.20 CONTRACTOR’S REPRESENTATIVE means any person nominated by the Contractor and 
approved by the SECI to perform the duties delegated by the Contractor. 
 

1.1.21 CONSULTANT means Techno-Commercial experts who are the consulting engineer to the SECI/ 

Owner for this project. 
 

1.1.22 COMMISSIONING means a project shall be considered commissioned if all equipment as per rated 
capacity, mentioned under the scope of contract, has been installed and energy has flown into grid. 
 

1.1.23 COMPLETION OF FACILITIES means that the Facilities (or a specific part thereof where specific 

parts are specified in the SCC) have been completed operationally and structurally and put in a tight 
and clean condition, and that all work in respect of Pre-commissioning of the Facilities or such 
specific part thereof has been completed; and Commissioning along with Operational Acceptance 
has been attained as per Technical Specifications. 

 

1.1.24 CHANGE ORDER means an order given in writing by the Engineer-in-Charge/Project Manager to 
effect additions to or deletion from and alteration in the works. 
 

1.1.25 DAY means a day of 24 hours from midnight to midnight irrespective of the number of hours worked 
in that day.  
 

1.1.26 DEFECT LIABILITY PERIOD in relation to scope of work means 12 (Twelve) months from the date 
of Operational acceptance during which the Contractor stands responsible for rectifying all defects/ 
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rejection that may appear in the works executed by the Contractor in pursuance of the Contract and 
includes warranties against Manufacturing/ Fabrication/ Erection/ Construction defects covering all 
materials plants, equipment, components and the like supplied by the Contractor, works executed 
against workmanship defects. 
 

1.1.27 DEVELOPER means an entity who has either executed or got executed the work/ project as owner 
of solar projects. 
 

1.1.28 DRAWINGS shall include maps, plans and tracings, supporting documents, specifications or prints 
or sketches thereof with any modifications approved in writing by the Engineer-in-Charge/Project 
Manager and such other drawing as may, from time to time, be furnished by the Contractor. 
 

1.1.29 EARNEST MONEY DEPOSIT (EMD) means the unconditional and irrevocable Tender Security in 
the form of Demand Draft/ Banker’s Cheque/ Bank Guarantee to be submitted along with the Bid by 
the Bidder as prescribed in the Tender document. 
 

1.1.30 EMPLOYER means the Company/ Corporation/ Government Entity, named in the BDS/ SCC, who 
is responsible for getting the Project/Facilities implemented. The EMPLOYER may be Owner himself 
or an agency appointed by the Owner and shall include the legal successors or permitted assigns 
of the EMPLOYER.  
 

1.1.31 ENGINEER-IN-CHARGE (EIC)/PROJECT MANAGER shall mean the person designated from time 
to time by SECI and shall include those who are expressly authorized by him to act for and on his 
behalf for operation of this Contract. 
 

1.1.32 EFFECTIVE DATE means the date of issuance of Notification of Award/ Letter of Intent/Letter of 
Award (LOA) from which the Time for Completion shall be determined or any other specific date as 
provided in the Notice to Proceed (NTP), in case the NTP is applicable. 
 

1.1.33 FACILITIES mean the Plant and Equipment to be supplied and installed, as well as all the 
installation services including all infrastructure as mentioned in scope of works to be carried out by 
the Contractor under the Contract. 
 

1.1.34 FINAL ACCEPTANCE/FINAL COMPLETION means acceptance of Facilities by SECI at the end 
of one year from the date of Operational Acceptance and upon demonstration of minimum annual 
parameters as specified in the technical specifications and completion of works under the punch list 
which certifies the Contractor’s fulfilment of the Contract in respect of Functional and Plant 
Performance Guarantees of the Facilities. 
 

1.1.35 GUARANTEE TEST(S) means the test(s) specified in the Technical Specifications to be carried out 
to ascertain whether the Facilities or a specified part thereof is able to attain the Functional 
Guarantees specified in the Technical Specifications during/ after successful Commissioning 
followed by Trial - Operation. 
 

1.1.36 GOODS & SERVICE TAX (GST) means taxes or cess levied under the Central Goods and Services 

Tax Act, Integrated Goods and Services Tax Act, Goods and Services Tax (Compensation to States) 
Act and various State/Union Territory Goods and Services Tax Laws and applicable cesses, if any 
under the laws in force (hereinafter referred to as relevant GST Laws) w.e.f. 01.07.2017, which shall 
be fully complied with by Bidders.. 
 

1.1.37 IEC means specifications of International Electro-Technical Commission. 
 

1.1.38 INSTALLATION SERVICES means all those services ancillary to the supply of the Plant and 
Equipment for the Facilities, to be provided by the Contractor under the Contract; e.g., transportation 
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and provision of marine or other similar insurance (s), inspection, expediting, site preparation works 
(including the provision and use of Contractor’s Equipment and the supply of all structural and 
construction materials required), installation including civil and allied works etc., testing, pre-
commissioning, commissioning, operations, maintenance, the provision of operations and 
maintenance manuals, training of Owner’s Personnel etc.. 
 

1.1.39 MWp means Mega-Watt Peak. 
 

1.1.40 MWh means Mega-Watt Hour. 
 

1.1.41 kWh shall mean Kilo-Watt-hour. 

 

1.1.42 LANGUAGE FOR DRAWINGS AND INSTRUCTION All the drawings, titles, notes, instruction, 
dimensions, etc. shall be in English Language only. 

 

1.1.43 MNRE means Ministry of New and Renewable Energy, Government of India. 

 

1.1.44 MOBILIZATION shall mean establishment of sufficiently adequate infrastructure by the Contractor 
at Site comprising of construction equipment, aids, tools tackles including setting of site offices with 
facilities such as power, water, communication etc. establishing manpower  organization comprising 
of Resident Engineers, Supervising Personnel and an adequate strength of skilled, semi-skilled and 
un-skilled workers, who with the so established infrastructure shall be in a position to commence 
execution of work at site(s), in accordance with the agreed Time Schedule of Completion of Work. 
Mobilization shall be considered to have been achieved, if the Contractor is able to establish 
infrastructure as per Time Schedule, where so warranted in accordance with agreed schedule of 
work implementation to the satisfaction of Engineer-in-Charge/Project Manager. 
 

1.1.45 NET-WORTH shall have same meaning as defined in Company Act 2013 and Amendment, if any. 

 

1.1.46 NOTICE IN WRITING OR WRITTEN NOTICE shall mean a notice in written, typed or printed 
characters sent (unless delivered personally or otherwise proved to have been received by the 
addressee) by Email/registered post to the latest known private or business address or registered 
office of the addressee and shall be deemed to have been received in the ordinary course of post it 
would have been delivered. 
 

1.1.47 NOTIFICATION OF AWARD (NOA)/LETTER OF INTENT (LOI)/LETTER OF AWARD (LOA) 
means the official notice issued vide Letter/ E-mail by the SECI/Owner notifying the Contractor that 
his bid has been awarded. 
 

1.1.48 NTP means Notice to Proceed subsequent to the placement of LOA/NOA/LOI. NTP will be issued 
by the owner within a maximum time frame of 90 days from the date of LOA/NOA/LOI, failing which 
the LOA/NOA/LO shall stand withdrawn without creating any further liability on either party. In such 
case EMD/PBG, as applicable submitted by the contractor shall be released. 

 

1.1.49 OPERATIONAL ACCEPTANCE means the acceptance of the Plant Facilities (or any part of the 
Facilities where the Contract provides for acceptance of the Facilities in parts) by the 
EMPLOYER/Owner, which certifies the Contractor’s fulfilment of the Contract in respect of meeting 
Plant Functional and Performance Guarantees of the Facilities and completion of works. 
 

1.1.50 O & M means comprehensive Operation & Maintenance of Commissioned Project/ Work/ Facilities 

under the contract. 
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1.1.51 OWNER means the Company/ Corporation/ Government Entity, named in the BDS/ SCC, who has 

decided to set up the Facilities under his ownership at his designated location and shall include the 
legal successors or permitted assigns of the Owner.  
 

1.1.52 PARENT COMPANY means a company that holds more than Fifty Percent (50%) of the paid-up 
equity capital directly or indirectly in the Bidding Company as the case may be. 
 

1.1.53 PLANT AND EQUIPMENT means permanent plant, equipment, machinery, apparatus, articles and 
things of all kinds to be provided and incorporated in the Facilities by the Contractor under the 
Contract (including the spare parts to be supplied by the Contractor) but does not include 
Contractor’s Equipment. 

 

1.1.54 PRE-COMMISSIONING means the testing, checking and other requirements specified in the 
Technical Specifications that are to be carried out by the Contractor in preparation for 
Commissioning. 

 

1.1.55 SCC means the Special Conditions of Contract. 
 

1.1.56 SECI means Solar Energy Corporation of India Limited, New Delhi (A Government of India 

Enterprise) under MNRE. 
 

1.1.57 SITE means the land and other places upon which the Facilities are to be installed, and such other 
land or places as specified in the SCC of the Contract as forming part of the Site. 
 

1.1.58 SPECIFICATION shall mean all directions the various Technical Specifications, provisions attached 

and referred to the Tender Documents which pertain to the method and manner of performing the 
work or works to the quantities and qualities of the work or works and the materials to be furnished 
under the Contract for the work or works, as may be amplified or modified by the EMPLOYER or 
Engineer-in-Charge/Project Manager during the performance of Contract in order to provide the 
unforeseen conditions or in the best interests of the work or works. It shall also include the latest 
edition of relevant Standard Specifications including all addenda/ corrigenda published before 
entering into Contract. 
 

1.1.59 SUB-CONTRACTOR including vendors, means any person to whom execution of any part of the 
Facilities, including preparation of any design or supply of any Plant and Equipment, is sub-
contracted directly or indirectly by the Contractor, and includes its legal successors or permitted 
assigns. 

 

1.1.60 TEMPORARY WORKS shall mean all temporary works of every kind required in or about the 
execution, completion or maintenance of site works. 

 

1.1.61 TENDER/TENDER DOCUMENT/ BIDDING DOCUMENT means the entire set of documents vide 
which EMPLOYER invite bids for Projects/ Works/ Facilities that are submitted within a finite 
deadline by the Bidder. 
 

1.1.62 TIME FOR COMPLETION means the time within which Completion of the Facilities is to be attained 
in accordance with the specifications, as a whole (or of a part of the Facilities where a separate Time 
for Completion of such part has been prescribed) as specified in the SCC of the tender document 

 

1.1.63 WEEK means a period of any consecutive seven days. 
 

1.1.64 WORKING DAY means any day which is not declared to be holiday or rest day by the EMPLOYER/ 
Owner. 
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[B] GENERAL INFORMATIONS 
 
2.  General Information 
 
2.1.a  Location of Site  

The proposed location of Project site(s) is/ are defined in the Scope of work under Technical   
specifications & also defined under the Special conditions of contract (SCC). 

 
2.1.b Access by Road 

Contractor, if necessary, shall build other temporary access roads to the actual site of construction 
for his own work at his own cost. The Contractor shall be required to permit the use of the roads so 
constructed by him for vehicles of any other parties who may be engaged on the project site. The 
Contractor shall also facilitate the construction of any permanent roads should the construction 
thereof starts while he is engaged on this work. He shall make allowance in his Tender for any 
inconvenience he anticipates on such account. Non-availability of access roads, railway siding and 
railway wagons for the use of the Contractor shall in no case condone any delay in the execution of 
work nor be the cause for any claim for compensation against the EMPLOYER/ Owner. 

 
2.2  Scope of Work  

The scope of work is defined in the Section - VII, Scope of Work and Technical Specifications (TS) 
of the Tender document. In addition, the Contractor shall provide all necessary materials, 
equipment, labour etc. for the execution and maintenance of the work till completion unless 
otherwise mentioned in the Tender Document. 

 
2.3  Construction Water Supply 

Contractor will have to make his own arrangements for supply of water to his labour camps and for 
works. The water quality should be suitable for use in civil construction work. All pumping 
installations, pipe network and distribution system will have to be carried out by the Contractor at 
his own risk and cost. Alternatively, the EMPLOYER/ Owner at his discretion may endeavor to 
provide water to the Contractor at the EMPLOYER's/ Owner’s source of supply provided the 
Contractor makes his own arrangement for the water meter which shall be in custody of the 
EMPLOYER/ Owner and other pipe networks from source of supply, so as not to interfere with the 
layout and progress of the other construction works. In such case, a separate accounting shall be 
maintained for billing purpose on monthly basis. However, the Owner does not guarantee the supply 
of water and this does not relieve the Contractor of his responsibility in making his own arrangement 
and for the timely completion of the various works as stipulated. 
 

2.4  Construction Power Supply 
 
2.4.1 Contractor has to arrange for the construction power supply of their own. However, subject to 

availability, SECI/ Owner may provide access to the nearest available point in his location for supply 
power at only one point, from where the Contractor will make his own arrangement for temporary 
distribution through a temporary energy meter (sealed by EMPLOYER/ Owner). All the works will 
be done as per the applicable regulations with information to the Engineer-in-Charge/Project 
Manager. The temporary line will be removed forthwith after the completion of work or if there is any 
hindrance caused to the other works due to the alignment of these lines, the Contractor will re-route 
or remove the temporary lines at his own cost. The Contractor at his own cost will also provide 
suitable electric meters, fuses, switches, etc. for purposes of payment to the EMPLOYER/ Owner 
which should be in the custody and control of the EMPLOYER/ Owner. The cost of power supply 
shall be payable to the EMPLOYER/ Owner by the Contractor. The EMPLOYER/ Owner shall not, 
however, guarantee the supply of electricity nor have any liability in respect thereof. No claim for 
compensation for any failure or short supply of electricity will be admissible. 
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2.4.2  It shall be the responsibility of the Contractor to provide and maintain the complete installation on 

the load side of the supply with due regard to safety requirement at site. All cabling, equipment, 
installations etc. shall comply in all respects with the latest statutory requirements and safety 
provisions i.e., as per the Central/ State Electricity Acts and Rules etc. The Contractor will ensure 
that his equipment and Electrical Wiring etc., are installed, modified, maintained by a licensed 
Electrician/ Supervisor. 

 
2.4.3   At all times, IEA regulations shall be followed failing which the EMPLOYER/ Owner has a right to 

disconnect the power supply without any reference to the Contractor. No claim shall be entertained 
for such disconnection. Power supply will be reconnected only after production of fresh certificate 
from authorized electrical supervisors. 

 
2.4.4   The EMPLOYER/ Owner is not liable for any loss or damage to the Contractor's equipment  as a 

result of variation in voltage or frequency or interruption in power supply or other loss to the 
Contractor arising therefrom. 

 
2.4.5  The Contractor will have to provide and install his own lights and power meters which will be 

governed as per Central/ State /UT Government Electricity Rules.  
 
2.4.6  In case of damage of any of the EMPLOYER’s/ Owner’s equipment on account of fault, intentional 

or unintentional on the part of the Contractor, the EMPLOYER/ Owner reserves the right to recover 
the cost of such damage from the Contractor's bill.  

 
2.5  Land for Contractor’s Field Office, Godown and Workshop 

 
The EMPLOYER/ Owner will, at his own discretion and convenience and for the duration of the 
execution of the work make available near the site, land for construction of Contractor's Temporary 
Field Office, godowns, workshops and assembly yard required for the execution of the Contract. 
The Contractor shall at his own cost construct all these temporary buildings and provide suitable 
water supply and sanitary arrangement. On completion of the works undertaken by the Contractor, 
he shall remove all temporary works erected by him and have the Site cleaned as directed by 
Engineer-in-Charge/Project Manager. If the Contractor shall fail to comply with these requirements, 
the EMPLOYER/Owner may, at the expenses of the Contractor remove such surplus and rubbish 
materials and dispose off the same as he deems fit and get the site cleared as aforesaid; and 
Contractor shall forthwith pay the amount of all expenses so incurred and shall have no claim in 
respect of any such surplus materials disposed off as aforesaid. But the EMPLOYER/ Owner 
reserves the right to ask the Contractor any time during the pendency of the Contract to vacate the 
land by giving 07 (Seven) day notice on security reasons or on national interest or otherwise. The 
Contractor shall put up temporary structures as required by them for their office, fabrication shop 
and construction stores only in the area allocated to them on the project site by the EMPLOYER/ 
Owner or his authorized representative. No tea stalls/ canteens should be put up or allowed to be 
put up by any Contractor in the allotted land or complex area without written permission of the 
EMPLOYER/ Owner. No unauthorized buildings, constructions or structures should be put up by the 
Contractor anywhere on the project site. For uninterrupted fabrication work, the Contractor shall put 
up temporary covered structures at his cost within Area in the location allocated to them in the project 
site by the EMPLOYER/ Owner or his authorized representative. No person except for authorized 
watchman shall be allowed to stay in the plant area/ Contractor's area after completion of the day's 
job without prior written intimation to Engineer-in-Charge/Project Manager. 
 

2.6 Land for Residential Accommodation  

 
No Land shall be made available for residential accommodation for staff and labour of Contractor. 
 

[C] ADDITIONAL GENERAL INSTRUCTIONS TO BIDDERS 
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3.  Documents 
 
3.1  Corrections and Erasures: All correction(s) and alteration(s) in the entries of Tender document 

shall be signed in full by the bidder with date. No erasure or over writing is permissible. 
 
3.2  Witness: Witness and sureties shall be persons of status and property and their names, occupation 

and address shall be stated below their signature. 
 
3.3  Details of Experience: The bidder should furnish, along with his Tender, details of previous 

experience in having successfully completed in the recent past works of this nature, together with 
the names of EMPLOYERs/ Owners, location of sites and value of Contract, date of commencement 
and completion of work, delays if any, reasons of delay and other details along with documentary 
evidence(s).  

 
3.4 Liability of Government of India: It is expressly understood and agreed by and between bidder 

or/ Contractor and EMPLOYER/ Owner that, EMPLOYER/ Owner is entering into this agreement 
solely on its own behalf. In particular, it is expressly understood and agreed that the Government of 
India has no liabilities, obligations or rights hereunder. It is expressly understood and agreed that 
EMPLOYER/ Owner is an independent legal entity with power and authority to enter into Contracts 
solely on its own behalf under the applicable Laws of India and general principles of Contract Law. 
It is further understood and agreed that the Government of India is not and shall not be liable for any 
acts, omissions, commissions, breaches or other wrongs arising out of the Contract. Accordingly, 
bidder/ Contractor hereby expressly waives, releases and foregoes any and all actions or claims, 
including cross claims, impleader claims or counter claims against the Government of India arising 
out of this Contract and covenants not to sue to Government of India as to any manner, claim, cause 
of action or thing whatsoever arising of or under this agreement. 

 
4.  Transfer of Tender Documents 
 
4.1  Transfer of Tender Documents purchased by one intending bidder to another is not permissible. 
 
5.  Right of EMPLOYER/Owner to Accept or Reject Tender 
 
5.1  The right to accept the Tender will rest with the EMPLOYER/ Owner. The EMPLOYER/ Owner, 

however, does not bind himself to accept the lowest Tender, and reserves to itself the authority to 
reject any or all the Tenders received without assigning any reason whatsoever. At the option of the 
EMPLOYER/ Owner, the work for which the Tender had been invited, may be awarded to one 
Contractor or split between more than one bidders, in which case the award will be made for only 
that part of the work, in respect of which the bid has been accepted. The quoted rates should hold 
good for such eventualities. Tenders in which any of the particulars and prescribed information are 
missing or are incomplete in any respect and/ or the prescribed conditions are not fulfilled are liable 
to be rejected. The Tender containing uncalled for remarks or any additional conditions are liable to 
be rejected. Canvassing in connection with Tenders is strictly prohibited and Tenders submitted by 
the Tenderers who resort to canvassing will be liable to rejection. 

 
6.  Time Schedule & Progress Reporting 
 
6.1 The work shall be executed strictly as per the Time Schedule specified in Section - V, Special 

Conditions of Contract (SCC). The period of construction given in Time Schedule includes the time 
required for mobilization as well as testing, rectifications if any, retesting and completion in all 
respects to the entire satisfaction of the Engineer-in- Charge. 

 
6.2  A joint program of execution of the work will be prepared by the Contractor based on priority 

requirement of this project & submitted to the Engineer in charge. This program will take into account 
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the time of completion mentioned above and the time allowed for the priority works by the Engineer-
in- Charge. 

 
6.3  Monthly/ Weekly construction program will be drawn up by the Engineer-in- Charge jointly with the 

Contractor, based on availability of work fronts and the joint construction program as per above. The 
Contractor shall scrupulously adhere to these targets/ programs by deploying adequate personnel, 
construction tools and tackles and he shall also supply himself all materials of his scope of supply 
in good time to achieve the targets/ programs. In all matters concerning the extent of targets set out 
in the weekly and monthly programs and the degree of achievements the decision of the Engineer-
in- Charge will be final and binding on the Contractor. 

 
6.4 The Contractor shall monitor progress of all the activities specified in the work schedule referred in 

GCC above and submit the progress report to the Project Manager as per the Contract Co-ordination 
procedure. 

 
6.6 If at any time the Contractor’s actual progress falls behind the scheduled program, or it becomes 

apparent that it will so fall behind, the Contractor shall, at the request of the EMPLOYER or the 
Project Manager/ EIC, prepare and submit to the Project Manager/ EIC a revised program, taking 
into account the prevailing circumstances, and shall notify the Project Manager/ EIC, of the steps 
being taken to expedite progress so as to attain Completion of the Facilities within the Time for 
Completion. If any extension thereof entitled under GCC, or any extended period as may otherwise 
be agreed upon between the EMPLOYER and the Contractor, Contractor shall submit the revised 
plan for completion of Facility accordingly. 

 
6.7  Maintenance of Records of Progress Review Meeting 
 

The Contractor shall be required to attend all site progress review meetings organized by the ‘Project 
Manager/ EIC’ or his authorized representative. The deliberations in the meetings shall inter-alia 
include the program, progress of work (including details of manpower, material, tools and plants 
deployed by the Contractor vis-à-vis agreed schedule), inputs to be provided by EMPLOYER, 
delays, if any and recovery program, specific hindrances to work and work instructions by 
EMPLOYER. The minutes of the meetings shall be recorded with the ‘Project Manager/ EIC’ or his 
authorized representative. 

 
7.  Conflict of Interest and Bidder’s Responsibility  
 
7.1 A bidder shall not have a Conflict of Interest. All bidders found to have Conflict of Interest shall be 

disqualified. A bidder may be considered to have a Conflict of Interest with one or more parties in 
this bidding process, if: 

 
(a) They have a controlling partner in common; or 
(b) They receive or have received any direct or indirect subsidy from any of them; or 
(c) They have the same legal representative for the purposes of this bid; or 
(d) They have a relationship with each other, directly or through common third parties, that puts 

them in a position to have access to information about or influence on the bid of another bidder, 
or influence the decision of the EMPLOYER/ Owner regarding this bidding process; or 

(e) A bidder submits more than one bid in this bidding process, either individually [including bid 
submitted as an agent/ authorized representative on behalf of one or more bidders or through 
license - licensor route, wherever permitted as per the provision of the Qualification Requirement 
for the bidders in the Annexure to Bid Data Sheet (BDS)] or as a partner in a Joint Venture/ 
Consortium, except for alternative offers permitted under Tender. This will result in the 
disqualification of all such bids; or 

(f) A bidder or any of its Affiliates participated as a consultant in the preparation of the Design or 
Technical Specification or Detailed Project Report (DPR) of the Plant and Installation of 
services*/ goods and related services** that are the subject of the bid; or 
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(g) A bidder or any of its Affiliate has been hired (or is proposed to be hired) by the EMPLOYER/ 
Owner as a Project Manager for the Contract 

 
 
Unquote:  
 
* Applicable for Supply & Installation Contracts 
** Applicable for Supply & Supply cum Supervision of Installation Contracts 

 
7.2 The intending bidder shall be deemed to have visited the Site and familiarized himself before 

submitting the Tender. Non-familiarity with the site conditions will not be considered a reason either 
for extra claims or for not carrying out the works in strict conformity with the Drawings and 
Specifications or for any delay in performance. 

 
8.  Retired Government or Company Officers 
 
8.1  No Engineer of Gazetted rank or other Gazetted Officer employed in Engineering or Administrative 

duties in an Engineering Department of the States/ UT/ Central Government or of the EMPLOYER/ 
Owner is allowed to work as a Contractor for a period of two years after his retirement from 
Government Service, or from the employment of the EMPLOYER/ Owner. The Contract, if awarded, 
is liable to be cancelled if either the Contractor or any of his employees is found at any time to be 
such a person, who has not obtained the permission of the State/ Central Government before 
submission of Tender, or engagement in the Contractor's service as the case may be. 

 
9.  Representatives and Field Management & Controlling 
 
9.1  Project Manager / Engineer- In –Charge (EIC): 
 

If the Project Manager/ EIC is not named in the Contract, then within seven (7) days of the Effective 
Date, the EMPLOYER shall appoint and notify the Contractor in writing of the name of the Project 
Manager/ EIC. The EMPLOYER may from time to time appoint some other person as the Project 
Manager/ EIC in place of the person previously so appointed and shall give a notice of the name of 
such other person to the Contractor without delay. The EMPLOYER shall take reasonable care, 
unless unavoidable to see that no such appointment is made at such a time or in such a manner as 
to impede the progress of work on the Facilities. The Project Manager/EIC shall represent and act 
for the EMPLOYER at all times during the currency of the Contract.  
 
All notices, instructions, information and other communications given by the Contractor to the 
EMPLOYER under the Contract shall be given to the Project Manager/ EIC, except as herein 
otherwise provided. 
 

9.2 Contractor’s Representative & Construction Manager 
 

If the Contractor’s Representative is not named in the Contract, then within seven (07) days of the 
Effective Date, the Contractor shall appoint the Contractor’s Representative and shall request the 
EMPLOYER in writing. If the EMPLOYER objects to the appointment within seven (07) days giving 
the reason therefor, then the Contractor shall appoint a replacement within seven (07) days of such 
objection, and the foregoing provisions of this GCC shall apply thereto. 
 

9.3 The Contractor’s Representative shall represent and act for the Contractor at all times during the 
tenure of the Contract and shall give to the Project Manager/ EIC all the Contractor’s notices, 
instructions, information and all other communications under the Contract. 
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9.4 All notices, instructions, information and all other communications given by the Owner/ EMPLOYER 
or the Project Manager/ EIC to the Contractor under the Contract shall be given to the Contractor’s 
Representative or, in its absence, its deputy, except as herein otherwise provided. 

 
9.5 The Contractor shall not revoke the appointment of the Contractor’s Representative without the 

EMPLOYER consent, which shall not be unreasonably withheld. If the EMPLOYER consents 
thereto, the Contractor shall appoint some other person as the Contractor’s Representative, 
pursuant to the procedure set out in GCC Clauses. 

 
9.6 The Contractor’s Representative may, subject to the approval of the EMPLOYER (which shall not 

be unreasonably withheld), at any time delegate to any person any of the powers, functions and 
authorities vested in him or her. Any such delegation may be revoked at any time. Any such 
delegation or revocation shall be subject to a prior notice and shall specify the powers, functions 
and authorities thereby delegated or revoked. No such delegation or revocation shall take effect 
unless and until a copy thereof has been delivered to the Project Manager/EIC. 

 
9.7 Any act or exercise by any person of powers, functions and authorities so delegated to him or her 

in accordance with this GCC Clause shall be deemed to be an act or exercise by the Contractor’s 
Representative. 

 
9.8 Notwithstanding anything stated in GCC Clause above, for the purpose of execution of contract, the 

EMPLOYER and the Contractor shall finalize and agree to a Contract Co-ordination Procedure and 
all the communication under the Contract shall be in accordance with such Contract Co-ordination 
Procedure. 

 
9.9 From the commencement of installation of the Facilities at the Site until Final Acceptance, the 

Contractor’s Representative shall appoint a suitable person as the construction manager 
(hereinafter referred to as “the Construction Manager”). The Construction Manager shall supervise 
all work done at the Site by the Contractor and shall be present at the Site throughout normal working 
hours except when on leave, sick or absent for reasons connected with the proper Performance of 
the Contract. Whenever the Construction Manager is absent from the Site, a suitable person shall 
be appointed to act as his or her deputy. 

 
9.10 The EMPLOYER may object to any Contractor’s representative or person employed by the 

Contractor in the execution of the Contract who, in the reasonable opinion of the EMPLOYER, may 
behave inappropriately, may be in- competent or negligent, or may commit a serious breach of the 
Site regulations and safety.  

 
9.11 If any representative or person employed by the Contractor is removed in accordance with GCC 

Clause above, the Contractor shall, where required, promptly appoint a replacement. The Engineer-
in-Charge/Project Manager may also authorize his representatives to assist in performing his duties 
and functions.  

 
9.13  Hindrance Register 
 

The Contractor may also maintain a Hindrance Register where reasons along with documentary 
evidence for delay/ fault may be recorded from time to time and at the time of occurrence of the 
hindrance and get it duly certified by the Project Manager or his authorized representative. 
 

10.  Note to Schedule of Rates 

 
10.1  The Schedule of Rates should be read in conjunction with Section - VIII of the Tender documents. 
 
10.2  The bidder shall be deemed to have studied the Drawings (if any), Specifications and details of work 

to be done within Time Schedule and to have acquainted himself of the condition prevailing at site. 
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10.3 Rates must be filled in the Schedule of Rates of original Tender Documents. If quoted in separate 

typed sheets no variation in item description or specification shall be accepted.  
 
11.  Policy for Bids under Consideration 
 
11.1  Only Those bids which are complete in all respects and are strictly in accordance with the Terms 

and Conditions and Technical Specifications of Tender Document, shall be considered for 
evaluation. Such Tenders shall be deemed to be under consideration immediately after opening of 
Tender and until such time an official intimation of acceptance/ rejection of Tender is made by 
EMPLOYER/Owner to the Bidder.  

 
11.2  Zero Deviation: Bidders to note that this is a Zero Deviation Tender. EMPLOYER will appreciate 

submission of bids based on the terms and conditions in the enclosed General Conditions of 
Contract (GCC), Special Conditions of Contract (SCC), Instructions to Bidders (ITB), Scope of Work, 
technical specifications etc. to avoid wastage of time and money in seeking clarifications on 
technical/ commercial aspects of the bids. Bidder may note that no technical and commercial 
clarifications will be sought for after the receipt of the bids. In case of any deviation/ nonconformity 
observed in the bid, it will be liable for rejection. 

 
12.  Clarification of Tender Document 
 
12.1  Verbal clarification and information given by EMPLOYER/Owner or its representatives shall not in 

any way be binding on EMPLOYER/Owner. 
 
13.  Local Conditions 
 
13.1  The site is being offered to the bidders for Project on “as is where is” basis assuming that bidders 

have acquainted themselves appropriately with all the local site conditions & no plea will be 
entertained before/after the award of contract on this. It will be imperative on each bidder to acquaint 
himself of all local site conditions and factors which may have any effect on the execution of work 
covered under the Tender Document. In their own interest, the bidder(s) is/ are requested to 
familiarize themselves with the Indian Income Tax Act 1961, Indian Companies Act 1956, and Indian 
Customs Act 1962, GST Act and other related Acts and Laws and Regulations of India with their 
latest amendments, as applicable. EMPLOYER shall not entertain any requests for clarifications 
from the bidder regarding such local conditions.  

 
13.2  It must be understood and agreed that such factors have properly been investigated and considered 

while submitting the Tender. Any claim for financial or Forex or any other adjustments to Value of 
Contract, on lack of clarity of such factors shall not be entertained. 

 
14.  Extension of Time for Commissioning 
 

14.1  The time for Project commissioning as specified in the SCC is firm & final binding till the final 
commissioning of the Plant facilities. The Time(s) for Commissioning specified in the SCC shall be 
extended if the Contractor is delayed or impeded in the Performance of any of its obligations under 
the Contract due to delay in fulfilment of obligations by the Owner or by the reason of any of 
occurrence of Force Majeure as provided in the Tender for Force Majeure. 

 
14.2  The Contractor shall at all times use its reasonable efforts to minimize any delay in the Performance 

of its obligations under the Contract. 
 
 

[D] GENERAL OBLIGATIONS 
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15.1     Priority of Contract Documents 

 

 Several documents forming the Contract are to be taken as mutually explanatory of one another, 
but in case of ambiguities or discrepancies the same shall be explained and adjusted by the 
Engineer-in-Charge/Project Manager who shall thereupon issue to the Contractor instructions 
thereon and in such event, unless otherwise provided in the Contract, the priority of the documents 
forming the Contract shall be as follows: 

 
a) Contract Agreement and the appendices, along with the amendments, if any thereto 
b) Notification of award (NoA)/Letter of Intent (LOI) /Letter of Award (LOA)/Notice to proceed (NTP) 
c) Special Conditions of Contract 
d) General Conditions of Contract 
e) BDS & ITB 
f) Special Technical Conditions on Technical Specifications 
g) Technical Specifications and Drawings 
h) Price Schedules submitted by the Contractor 
i) Other completed Bidding forms submitted with the Bid 
j) Any other documents forming part of the EMPLOYER’s Requirements 
 
In the event of any ambiguity or conflict between the Contract Documents listed above, the order of 
precedence shall be the order in which the Contract Documents are listed above. For eg. Contract 
agreement have precedence over NOA. 
 

 
15.2 Headings and Marginal Notes  
 

All headings and marginal notes to the clauses of these General Conditions of Contract or to the 
Specifications or to any other Tender Document are solely for the purpose of giving a concise 
indication and not a summary of the contents thereof, and they shall never be deemed to be part 
thereof or be used in the interpretation or construction thereof the Contract. 

 
15.3  Singular and Plural 

 
In Contract Documents unless otherwise stated specifically, the singular shall include the plural and 
vice versa wherever the context so requires. 

 
15.4  Interpretation 

 
Words implying ‘Persons' shall include relevant Corporate Companies/ Registered Associations/ 
Body of Individuals/ Firm of Partnership' as the case may be. 

 
16  Special Conditions of Contract (SCC) 
 
16.1  Special Conditions of Contract shall be read in conjunction with the General Conditions of Contract, 

Specification of Work, Drawings and any other documents forming part of this Contract wherever 
the context so requires. 

 
16.2  Notwithstanding the sub-division of the documents into these separate sections and volumes every 

part of each shall be deemed to be supplementary to and complementary of every other part and 
shall be read with and into the Contract so far as it may be practicable to do so. 

 
16.3 Where any portion of the General Condition of Contract is repugnant to or at variance with any 

provisions of the Special Conditions of Contract, unless a different intention appears the provisions 
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of the Special Conditions of Contract shall be deemed to over-ride the provisions of the General 
Conditions of Contract and shall to the extent of such repugnancy, or variations, prevail.  

 
16.4  Wherever it is mentioned in the specifications that the Contractor shall perform certain Work or 

provide certain facilities, it is understood that the Contractor shall do so at his cost and the Value of 
Contract shall be deemed to have included cost of such performance and provisions, so mentioned. 

 
16.5  The materials, design and workmanship shall satisfy the relevant Indian Standards, the Job 

Specifications contained herein and Codes referred to. Where the job specification stipulate 
requirements in addition to those contained in the standard codes and specifications, these 
additional requirements shall also be satisfied. 

 
17  Contractor to obtain his own Information 
 
17.1 The Contractor in fixing his cost shall for all purpose whatsoever reason may be, deemed to have 

himself independently obtained all necessary information for the purpose of preparing his tender 
and his tender as accepted shall be deemed to have taken into account all contingencies as may 
arise due to such information or lack of same. The correctness of the details, given in the Tender 
Document to help the Contractor to make up the tender is not guaranteed. The Contractor shall be 
deemed to have examined the Contract Documents, to have generally obtained his own information 
in all matters whatsoever that might affect the carrying out of the works at the scheduled rates and 
to have satisfied himself to the sufficiency of his offer.  

 
Any error in description of quantity or omission therefrom shall not vitiate the Contract or release the 
Contractor from executing the work comprised in the Contract according to Drawings and 
Specifications at the scheduled rates. He is deemed to have known the scope, nature and magnitude 
of the Works and the requirements of materials and labour involved etc., and as to what all works 
he has to complete in accordance with the Contract documents whatever be the defects, omissions 
or errors that may be found in the Documents. The Contractor shall be deemed to have visited 
surroundings, to have satisfied himself to the nature of all existing structures, if any, and also as to 
the nature and the conditions of the Railways, Roads, Bridges and Culverts, means of transport and 
communication, whether by land, water or air, and as to possible interruptions thereto and the 
access and egress from the site, to have made enquiries, examined and satisfied himself as to the 
sites for obtaining sand, stones, bricks and other materials, the sites for disposal of surplus 
materials, the available accommodation as to whatever required, depots and such other buildings 
as may be necessary for executing and completing the works, to have made local independent 
enquiries as to the sub-soil, subsoil water and variations thereof, storms, prevailing winds, climatic 
conditions and all other similar matters effecting these works.  
 
He is deemed to have acquainted himself as to his liability of payment of Government Taxes, duties 
and other charges, levies etc. Any neglect or omission or failure on the part of the Contractor in 
obtaining necessary and reliable information upon the foregoing or any other matters affecting the 
Contract shall not relieve him from any risks or liabilities or the entire responsibility from completion 
of the works at the scheduled rates and times in strict accordance with the Contract. It is, therefore, 
expected that should the Contractor have any doubt as to the meaning of any portion of the tender 
Document he shall set forth the particulars thereof in writing to EMPLOYER before bid submission. 
 
The EMPLOYER may provide such clarification as may be necessary in writing to Contract, such 
clarifications as provided by EMPLOYER shall form part of tender Documents. No verbal agreement 
or inference from conversation with any effect or employee of the EMPLOYER either before, during 
or after the execution of the Contract Agreement shall in any way affect or modify and of the terms 
or obligations herein contained. Any change in layout due to site conditions or technological 
requirement shall be binding on the Contractor and no extra claim on this account shall be 
entertained. 
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18  Time of Performance 
 
18.1  Time for Mobilization  

 
The work covered by this Tender shall be commenced immediately upon issuance of the NOA/ 
LOI/LOA/NTP (whichever is later) and be completed on or before the dates as mentioned in the 
Time Schedule of Completion of Work under Section - V, Special Conditions of Contract (SCC). The 
Contractor should bear in mind that time is the essence of this contract agreement. Request for 
revision of construction time after tenders are submitted will not receive any consideration. The 
mobilization period is included within the overall Completion Schedule, not over and above the 
completion time to any additional work or any other reasons. 

 
18.2  Time Schedule of Construction 
 
18.2.1 The general time schedule of construction is given in the Section - V, Special Conditions of Contract 

(SCC) of the Tender Documents. Contractor should prepare a detailed monthly or weekly 
construction program. The Work shall be executed strictly as per the Time Schedule given in the 
Tender Documents. The period of construction given includes the time required for mobilization 
testing, rectifications, if any, retesting and completion in all respects in accordance with Contract 
Document. 

 
18.2.2  The Contractor shall submit a detailed Bar chart in MS Projects consisting of adequate number of 

activities covering various key phases of the Work such as Design, Procurement, Manufacturing, 
Shipment and Field Erection activities. This network shall also indicate the intermediate milestones 
and interface facilities to be provided by the EMPLOYER, if any and the dates by which such facilities 
are needed.  

 
19.  Force Majeure 

 
19.1    A ‘Force Majeure’ means any event or circumstance or combination of events those stated below 

that wholly or partly prevents or unavoidably delays an Affected Party in the performance of its 
obligations under this Agreement, but only if and to the extent that such events or circumstances are 
not within the reasonable control, directly or indirectly, of the Affected Party and could not have been 
avoided if the Affected Party had taken reasonable care or complied with Prudent Utility Practices:  

 
• Act of God, including, but not limited to lightning, fire not caused by Suppliers’ negligence and 

explosion (to the extent originating from a source external to the site), earthquake, volcanic 
eruption, landslide, unprecedented flood, cyclone, typhoon, tornado, pandemic and quarantine. 
{Only if it is declared / notified by the competent state / central authority / agency (as applicable)}, 

 
• Any act of war (whether declared or undeclared), invasion, armed conflict or act of foreign enemy, 

blockade, embargo, revolution, riot, insurrection, terrorist or military action. 
 
• Radioactive contamination or ionizing radiation originating from a source in India or resulting from 

another Force Majeure Event mentioned above. 
 

19.2 Force Majeure Exclusions 
 

Force Majeure shall not include (i) any event or circumstance which is within the reasonable control 
of the Parties and (ii) the following conditions, except to the extent that they are consequences of 
an event of Force Majeure: 
 
• Unavailability, late delivery, or changes in cost of the plant, machinery, equipment, materials, 

spare parts or consumables for the Power Project;  
• Delay in the performance of any Contractor, sub-Contractor or their agents;  
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• Non-performance resulting from normal wear and tear typically experienced in power generation 
materials and equipment;  

• Strikes at the facilities of the Contractor / Affected Party;  
• Insufficiency of finances or funds or the agreement becoming onerous to perform; and 
• Non-performance caused by, or connected with, the Affected Party’s: 

o Negligent or intentional acts, errors or omissions; 
o Failure to comply with an Indian Law; or 
o Breach of, or default under this Contract Agreement. 

• Normal rainy seasons and monsoon 
• Any Transport strikes not directly affecting the delivery of goods from manufacturer to site 
 

19.3     In the event of either party being rendered unable by Force Majeure to perform any obligation 
required to be performed by them under this Contract, relative obligation of the party affected by 
such Force Majeure shall be treated as suspended during the period which the Force Majeure clause 
last. 

 
19.4   Upon occurrence of such causes, the party alleging that it has been rendered unable as aforesaid, 

thereby, shall notify the other party in writing by registered notice within 7 (Seven) Days of the 
alleged beginning thereof giving full particulars and satisfactory evidence in support of its claim. 
Further, within 14 (Fourteen) days, the Contractor will furnish a detailed Contingency Plan to 
overcome the effects of the incident and bring the project on its schedule after cessation of the effect 
of Force Majeure. 

 
19.5   The Affected Party shall give notice to the other Party of (i) the cessation of the relevant event of 

Force Majeure; and (ii) the cessation of the effects of such event of Force Majeure on the 
performance of its rights or obligations under this Agreement, as soon as practicable after becoming 
aware of each of these cessations. 

 
19.6   Time for Performance of the relative obligation suspended by the force majeure shall stand extended 

by the period for which such Force Majeure clause lasts. 
 
19.7   If works are suspended by Force Majeure conditions lasting for more than two months, the 

EMPLOYER/Owner shall have the option of cancelling this Contract in whole or part thereof, at its 
discretion. 

 
19.8   The Contractor will not be entitled to claim any compensation for Force Majeure conditions and shall 

take appropriate steps to insure its men and materials utilized by it under the Contract.  
 
 
20.  Liquidated Damages (LD) 
 
20.1 Subject to Force Majeure Clause, if the Contractor fails to comply with the Time for Completion 

/successful commissioning or any extension thereof of Plant facilities in accordance with timelines 
as mentioned under the SCC, then the Contractor shall pay to the Owner a sum equivalent to half 
percent (0.5%) per week of the Contract Price for the whole of the facilities as liquidated damages 
for such default and not as a penalty, without prejudice to the  Owner’s other remedies under the 
Contract subject to the maximum limit of five percent (05%) of Contract Price for the whole of the 
facilities. The Owner may, without prejudice to any other method of recovery, deduct the amount of 
such damages from any amount due or to become due to the Contractor. The payment or deduction 
of such damages shall not relieve the Contractor from his obligation to complete the Works, or from 
any other of his obligations and liabilities under the Contract. Owner may consider the termination 
of contract and/or shall have the discretion of getting executed the work from the Contractor once 
the maximum limit of LD is reached. Any such recovery on account of the Liquidated damages can 
be done from the running bills of the Contractor by Owner. 
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20.2 The Owner shall at its sole discretion upon reaching the maximum LD limit , as an alternative to the 
Liquidated Damages at its option, get work executed from elsewhere at the risk and cost of the 
Contractor irrespective of the fact whether the scope of Contract is identical to the original scope of 
Contract and in case the Owner chooses the alternative course as mentioned, it will be entitled to 
recover compensation/ damages from the Contractor irrespective of maximum limit prescribed under 
Clause 20.1. 

 
20.3 The Owner may by giving (01) one-month notice to the Contractor cancel the Contract without 

prejudice to the Owner’s right under Clauses 20.1 and 20.2 or any other provisions contained in the 
Contract to determine the Contract and claim damages from the Contractor. 

 
 
21. Rights of the Owner to forfeit Contract Performance Security 
 
21.1 Whenever any claim against the Contractor for the payment of a sum of money arises out of or 

under the Contract, the Contractor shall pay to the Owner on demand any balance remaining due 
to the Owner shall be entitled to recover such sum by appropriating in part or whole from the Contract 
Performance Security of the Contractor. In the event of the security being insufficient or if no security 
has been taken from the Contractor, then the balance or the total sum recoverable, as the case may 
be shall be deducted from any sum then due or which at any time thereafter may become due to 
the Contractor.  

 
22.  Failure by the Contractor to comply with the provisions of the Contract 
 
22.1  If the Contractor refuses or fails to execute the Work or any separate part thereof with such diligence 

as will ensure its completion within the time specified in the Contract/O&M Contract or extension 
thereof or fails to perform any of his obligation under the Contract/O&M Contract or in any manner 
commits a breach of any of the provisions of the Contract/O&M Contract it shall be open to the 
EMPLOYER/ Owner at its option by written notice to the Contractor:  

 
a) To determine the event in which the Contract/O&M Contract shall stand terminated and shall 
cease to be in force and effect on and from the date appointed by the Owner on that behalf, 
whereupon the Contractor shall stop forthwith any of the Contractor's work then in progress, except 
such work as the Owner may, in writing, require to be done to safeguard any property or work, or 
installations from damage. 

 
22.2  In such events of Clause 22.1(a) above. 
 

a) The whole or part of the Contract Performance Security furnished by the Contractor is liable to 
be forfeited without prejudice to the right of the Owner to recover from the Contractor the excess 
cost referred to in the Clause aforesaid, the Owner shall also have the right of taking possession 
and utilizing in completing the works or any part thereof, such as materials, equipment and plants 
available at work site belonging to the Contractor as may be necessary and the Contractor shall not 
be entitled for any compensation for use or damage to such materials, equipment and plant. 

 
 
22.3 Before determining the Contract as per Clause 22.1(a) provided in the judgement of the Owner, the 

default or defaults committed by the Contractor is/ are curable and can be cured by the Contractor 
if an opportunity given to him, then the Owner may issue Notice in writing calling the Contractor to 
cure the default within such time specified in the Notice. 

 
22.4 The Owner shall also have the right to proceed or take action as per 22.1(a)above, in the event that 

the Contractor becomes bankrupt, insolvent, compounds with his creditors, assigns the Contract in 
favor of his creditors or any other person or persons, or being a company or a corporation goes into 
voluntary liquidation, provided that in the said events it shall be necessary for the Owner to give 
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prior notice to the Contractor. Refer clause 25 below for further details on the “termination” of contact 
pertaining to various contractual situations. 

 
23.  Contractor remains liable to pay compensation if 

 
23.1 In any case in which any of the powers conferred upon the Owner by Clause 22.0 thereof shall have 

become action not taken under clause 22 exercisable and the same had not been exercised, the 
non-exercise thereof shall not constitute a waiver of any of the conditions hereof and such powers 
shall notwithstanding be exercisable in the event of any further case of default by the Contractor for 
which by any clause or clauses hereof he is declared liable to pay compensation amounting to the 
whole of his Contract Performance Security, and the liability of the Contractor for past and future 
compensation shall remain unaffected.  

 

24.  Contract Performance Security 
 

 Against the EPC/ LSTK Contract and Operation & maintenance contract  
of the project, within 30 (Thirty) days from the issuance of the Notification of Award/ Letter of 
Intent/Letter of Award (LOA) from Owner, the successful bidder shall furnish an unconditional and 
irrevocable Contract Performance Security in accordance with Special Conditions of the Contract. 
The Contract Performance Security shall be in the form of either Banker’s Cheque or Demand Draft 
or Bank Guarantee and shall be in the currency of the Contract and will be issued in the name of 
the Owner as specified in the SCC. The Contract Performance Security shall be for an amount equal 
to specified in Special Conditions of Contract (SCC) towards faithful performance of the contractual 
obligations, performance of equipment and shall cover entire Contract. The validity of Contract 
Performance Security shall be in conjunction with the provisions mentioned under Section - V, 
Special Conditions of Contract (SCC). 
 
Bank Guarantee towards Contract Performance Security shall be from any scheduled bank as 

specified in the List of Banks enclosed at Form F-22, Section - VI, Sample Forms and Formats of 

Tender documents or a branch of an International Bank situated in India and registered with 

Reserve Bank of India as scheduled foreign bank in case of Indian bidder. However, in case of Bank 

Guarantees from Banks other than the Nationalized Indian banks, the Bank must be a commercial 

Bank having net worth in excess of INR 500 Crores and a declaration to this effect should be made 

by such commercial bank either in the Bank Guarantee itself or separately on its letterhead. This 

Bank Guarantee shall be valid for a period in conjunction with the provisions mentioned under 

Section - V, Special Conditions of Contract (SCC). 

 

The Contract Performance Security may also be submitted in the form of ‘crossed payee accounts 

only’ Demand Draft/ Banker’s Cheque in favor of as mentioned in the BDS/SCC.  

 

In case of default or failure of the successful bidder to comply with the requirements of this article 

shall constitute sufficient grounds for the cancellation of the award and forfeiture of the EMD, if 

applicable.  

 

In case of default or failure of the Contractor to comply with the requirements of any of the 

Obligations covered under this Tender Document and/ or Contract Agreement shall 

constitute sufficient grounds for forfeiture of the Contract Performance Security.  

 

The Contract Performance Security has to cover the entire contract value including extra works/ 

services also. As long as the Contract Performance Security submitted at the time of award takes 

care of the extra works/ services executed and total executed value are within the awarded contract 
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price, there is no need for additional Contract Performance Security. As soon as the total executed 

value exceeds the ceiling of awarded contract price by more than 0.5%, the Contractor shall furnish 

additional Contract Performance Security on proportionate basis of the percentage as defined in 

the Special Conditions of Contract (SCC) for the additional amount in excess to the original contract 

value. 

 
Further, any delay beyond 30 (Thirty) days shall attract interest @ 1.25% per month on the total 

Contract Performance Security amount, calculated on pro-rata basis accordingly. Owner at its sole 

discretion may cancel the NOA/ LOI/LOA & forfeit 100% of EMD if applicable, in case Contract 

Performance Security is not submitted within 45 (Forty-five) days from issuance of NOA/ LOI/LOA. 

However, total project completion period shall remain same. Part Security shall not be accepted. 

The Zero Date shall be counted from the date of LOA or NTP whichever is later. 

 

If the Contractor/ Sub-Contractor or their employees or the Contractor’s agents and representatives 

shall damage, break, deface or destroy any property belonging to the EMPLOYER or others during 

the execution of the Contract, the same shall be made good by the Contractor at his own expenses 

and in default thereof, the Engineer-in-Charge may cause the same to be made good by other 

agencies and recover expenses from the Contractor (for which the certificate of the Engineer-in-

Charge shall be final).  

 
All compensation or other sums of money payable by the Contractor to the Owner under terms of 

this Contract may be deducted from or paid by the encashment of a sufficient part of his Contract 

Performance Security or from any sums which may be due or may become due to the Contractor 

by the Owner of any account whatsoever and in the event of his Contract Performance Security 

being reduced by reasons of any such deductions or sale of aforesaid, the Contractor shall within 

10 (Ten) days thereafter make good in cash, bank drafts as aforesaid any sum or sums which may 

have been deducted from or realized by encashment of his Contract Performance Security, or any 

part thereof. No interest shall be payable by the Owner for sum deposited as Contract Performance 

Security.  

 
25. Termination of contract 
 

25.1 Termination for Owner’s Convenience 
 

25.1.1 The Owner may at any time terminate the Contract for any reason by giving the 

Bidder a  notice of termination that refers to this GCC Sub-Clause 25.1. 

 

25.1.2 Upon receipt of the notice of termination under GCC Sub-Clause 25.1.1, the 

Bidder shall either immediately or upon the date specified in the notice of termination 

 

(a) cease all further supply, except for such supply as the Owner may specify in 

the notice of termination for the sole purpose of protecting that part of the 
supplies already executed, or any supply required to leave the Site in a clean 
and safe condition 

 

(b) terminate all subcontracts, except those to be assigned to the Owner pursuant 

to paragraph (d) (ii) below 
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(c) remove all Bidder’s Equipment from the Site, repatriate the Bidder’s and its 

Sub Bidders’ personnel from the Site, remove from the Site any wreckage, 

rubbish and debris of any kind, and leave the whole of the Site in a clean and 

safe condition, and 

 

(d) subject to the payment specified in GCC Sub-Clause 25.1.3, 

 

(i) deliver to the Owner the parts of the supplies executed by the Bidder up 

to the date of termination 
 

(ii) to the extent legally possible, assign to the Owner all right, title and 

benefit of the Bidder to the supplies and to the Plant as of the date of 

termination, and, as may be required by the Owner, in any subcontracts 
concluded between the Bidder and its Sub Bidders; and 

 

(iii) deliver to the Owner all non-proprietary drawings, specifications and 

other documents prepared by the Bidder or its Sub Bidders as at the 

date of termination in connection with the supplies. 

 

In the event of termination of the Contract under GCC Sub-Clause 25.1.1, the Owner shall pay to 
the Bidder the following amounts: 

 

(e) the Contract Price, properly attributable to the supplies executed by the 
Bidder as of the date of termination 

 

(f) the costs reasonably incurred by the Bidder in the removal of the Bidder’s 

Equipment from the Site and in the repatriation of the Bidder’s and its 

SubBidders’ personnel 

 

(g) any amounts to be paid by the Bidder to its SubBidders in connection 

with the termination of any subcontracts, including any cancellation charges 

 

(h) costs incurred by the Bidder in protecting the supplies and leaving the Site 

in a clean and safe condition pursuant to paragraph (a) of GCC Sub-Clause 

25.1.2 

 

25.2 Termination for Bidder’s Default 

 

25.2.1 Neither the Owner nor the Bidder may assign the Contract or any part thereof, or any 

right, benefit, obligation, or interest therein or thereunder, to any third party without the 

express prior written consent of the other Party, which consent shall not be unreasonably 

withheld, except that the Bidder shall be entitled to assign any monies due and payable to 

it or that may become due and payable to it under the Contract, either absolutely or by 

way of charge. 

 

25.2.2 The Owner, without prejudice to any other rights or remedies it may possess, may 

terminate the Contract forthwith in the following circumstances by giving a notice of 
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termination and its reasons therefor to the Bidder, referring to this GCC Sub-Clause 25.2: 

 

(a) if the Bidder becomes bankrupt or insolvent, has a receiving order issued 

against it, compounds with its creditors, or, if the Bidder is a corporation, a 

resolution is passed or order is made for its winding up, other than a voluntary 

liquidation for the purposes of amalgamation or resupply, a receiver is 
appointed over any part of its undertaking or assets, or if the Bidder takes or 

suffers any other analogous action in consequence of debt 

 

(b) if the Bidder assigns or transfers the Contract or any right or interest therein in 

violation of the provision of GCC Clause 25.2.1. 

 

(c) if the Bidder, in the judgment of the Owner has engaged in Fraud and 

Corruption in competing for or in executing the Contract. 

 

25.2.3 If the Bidder 

 

(a) has abandoned or repudiated the Contract 

 

(b) has without valid reason failed to commence supply on the supplies promptly 

or has suspended the progress of Contract performance for more than twenty-

eight (28) days after receiving a written instruction from the Owner to proceed 

 

(c) persistently fails to execute the Contract in accordance with the Contract or 

persistently neglects to carry out its obligations under the Contract without just 

cause 

 

(d) refuses or is unable to provide sufficient materials, services or labor to execute 

and complete the Facilities in the manner specified in the program at rates of 

progress that give reasonable assurance to the Owner that the Bidder can 

attain Completion of the Facilities by the Time for Completion as extended, 

then the Owner may, without prejudice to any other rights it may possess under 

the Contract, give a notice to the Bidder stating the nature of the default and 

requiring the Bidder to remedy the same. If the Bidder fails to remedy or to 

take steps to remedy the same within fourteen (14) days of its receipt of such 

notice, then the Owner may terminate the Contract forthwith by giving a notice 

of termination to the Bidder that refers to this GCC Sub-Clause 25.2. 

 

25.2.4 Upon receipt of the notice of termination under GCC Sub-Clauses 25.2.2 or 25.2.3, the 

Bidder shall, either immediately or upon such date as is specified in the notice of 

termination, 

 

(a) cease all further supply, except for such supply as the Owner may specify in 

the notice of termination for the sole purpose of protecting that part of the 

supplies already executed, or any supply required to leave the Site in a clean 

and safe condition 

 

(b) terminate all subcontracts, except those to be assigned to the Owner pursuant 
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to paragraph (d) below 

 

(c) deliver to the Owner the parts of the supplies executed by the Bidder up to the 

date of termination 

 

(d) to the extent legally possible, assign to the Owner all right, title and benefit of 

the Bidder to the supplies and to the Plant as of the date of termination, and, 

as may be required by the Owner, in any subcontracts concluded between the 

Bidder and its SubBidders 

 

(e) deliver to the Owner all drawings, specifications and other documents 

prepared by the Bidder or its SubBidders as of the date of termination in 

connection with the supplies. 

 

25.2.5 Subject to GCC Sub-Clause 25.2.6, the Bidder shall be entitled to be paid the Contract 

Price attributable to the supplies executed as of the date of termination, the value of any 

unused or partially used Plant on the Site, and the costs, if any, incurred in protecting the 

supplies and in leaving the Site in a clean and safe condition pursuant to paragraph (a) 

of GCC Sub-Clause 25.2.4. Any sums due the Owner from the Bidder accruing prior to the 

date of termination shall be deducted from the amount to be paid to the Bidder under this 

Contract. 

 

25.2.6 If the Owner completes the supplies, the cost of completing the supplies by the Owner shall 

be          determined. 
 

If the sum that the Bidder is entitled to be paid, pursuant to GCC Sub-Clause 25.2.5, 

plus the reasonable costs incurred by the Owner in completing the supplies, exceeds 

the Contract Price, the Bidder shall be liable for such excess. 

 

If such excess is greater than the sums due the Bidder under GCC Sub-Clause 

25.2.5, the Bidder shall pay the balance to the Owner, and if such excess is less 

than the sums due the Bidder under GCC Sub-Clause 25.2.5, the Owner shall pay 

the balance to the Bidder. 

 

The Owner and the Bidder shall agree, in writing, on the computation described above 

and the manner in which any sums shall be paid. 

 
26. Members of the EMPLOYER/ Owner not individually Liable 
 
26.1  No Director, or official or employee of the EMPLOYER/ Owner shall in any way be personally bound 

or liable for the acts or obligations under the Contract or answerable for any default or omission in 
the observance or performance of any of the acts, matters or things which are herein contained. 

 
27.  EMPLOYER/Owner not bound by Personal Representations 

 
27.1  The Contractor shall not be entitled to any increase on the price or any other right or claim 

whatsoever by reason of any representation, explanation statement or alleged representation, 
promise or guarantees given or alleged to have been given to him by any person. 
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28.  Contractor's office at Site & Vehicle requirement for Mobility at site 
 
28.1  The Contractor shall provide and maintain an office at the site for the accommodation of his agent 

and staff (With meeting room) and such office shall be open at all reasonable hours to receive 
instructions, notice or other communications. The contractor shall make provisions and 
arrangements at site locations for temporary office (Portacabin) including all basic amenities having 
electricity, furniture, Air Conditioning, Sanitation, toilet facilities, etc. at his own cost on behalf & 
purpose of the EMPLOYER and his staff and shall get the clearance of local authorities for setting 
up/construction of such facilities. Bidders are required to consider all such temporary office 
construction cost into his account, while bidding. These facilities shall be provided till the final 
handing over of the project to the Owner. The contractor shall ensure that the area is kept clean and 
sanitary conditions are maintained as laid down by the local authorities controlling the area. 

 
Further contractor shall also provide & ensure availability of required Vehicle (Preferably SUV 
Segment Vehicles requiring Off Roading) with driver and fuel/Maintenance/Consumables etc for the 
purpose of Mobility in and around the site for official purposes for the EMPLOYER & its staff. The 
vehicle as mentioned is to be provided during project construction and O&M period and inspection 
by SECI as per requirement, failing which SECI shall have full right for alternate arrangement at the 
risk & cost of the contractor. 

 
29.  Contractor's Subordinate Staff and their Conduct 
 
29.1  The Contractor, on or after award of the Work shall name and depute a qualified Engineer having 

sufficient experience in carrying out work of similar nature, to whom the equipment, materials, if any, 
shall be issued and instructions for works given. The Contractor shall also provide sufficient and 
qualified staff to superintend the execution of the Work, competent sub-agents, foremen and leading 
hands including those specially qualified by previous experience to supervise the types of works 
contained in the Contract in such manner as will ensure work of the best quality, expeditious working. 
Whenever in the opinion of the Engineer-in-Charge/Project Manager additional properly qualified 
supervisory staff is considered necessary, they shall be employed by the Contractor without 
additional charge on accounts thereof. The Contractor shall ensure that Sub-Contractors, if any, 
shall provide competent and efficient supervision, over the work entrusted to them. 

 
29.2 If and whenever any of the Contractor's or Sub-Contractor's agents, sub-agents, assistants, 

foremen, or other employees be guilty of any misconduct or be incompetent or insufficiently qualified 
or negligent in the performance of their duties, it is undesirable for administrative or any other reason 
for such person or persons to be employed in the works, the Contractor, shall at once remove such 
person or persons from employment thereon. Any person or persons so removed from the works 
shall not again be employed in connection with the Works. Any person so removed from the Work 
shall be immediately replaced at the expense of the Contractor by a qualified and competent 
substitute. Should the Contractor be requested to repatriate any person removed from the works he 
shall do so and shall bear all costs in connection herewith. 

 
29.3  The Contractor shall be responsible for the proper behavior of all the staff, foremen, workmen, and 

others, and shall exercise a proper degree of control over them and in particular and without 
prejudice to the said generality, the Contractor shall be bound to prohibit and prevent any employees 
from trespassing or acting in any way detrimental or prejudicial to the interest of the community or 
of the properties or occupiers of land and properties in the neighborhood and in the event of such 
employee so trespassing, the Contractor shall be responsible therefore and relieve the Owner of all 
consequent claims or actions for damages or injury or any other grounds whatsoever. The 
Contractor shall be liable for any liability to Owner on account of deployment of Contractor's staff 
etc. or incidental or arising out of the execution of Contract. The Contractor shall be liable for all acts 
or omissions on the part of his staff, Foremen and Workmen and others in his employment, including 
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misfeasance or negligence of whatever kind in the course of their work or during their employment, 
which are connected directly or indirectly with the Contract.  

 
29.4 If and when required by the Owner and Contractor's personnel entering upon the Owner’s premises 

shall be properly identified by badges or gate passes which must be worn at all times on Owner’s 
premises. Contractor may be required to obtain daily entry passes for his Staff/ Employees to work 
within operating areas. These being safety requirements, no relaxations on this account shall be 
given to Contractor. 

 
29.5 Contractor shall at all times provide EMPLOYER/ SECI access to site and office during construction/ 

O&M periods and also provide them with any data/ information sought for. 
 
30.  Sub-letting of Works 
 

30.1 Sub-contracting other than for labour contract/engagement of labour, shall be permitted with the 
information to the Owner / EMPLOYER. However, sub-contracting for 100% of the contract on back 
to back basis shall not be permitted. Any part of the Contract nor any share or interest therein shall 
in any manner or degree be transferred, assigned or sublet by the Contractor directly or indirectly to 
any person, firm or corporation whatsoever without the consent in writing, of the Owner / 
EMPLOYER except as provided for in the succeeding Clause. 

 
i) Sub-Contracts for Temporary Works etc. 
 
The Owner / EMPLOYER may give written consent to Sub-Contract for the execution of any part of 
the Work at the site, being entered in to by Contractor provided each individual Sub-contract is 
informed to the Engineer-in-Charge/Project Manager. 

 
ii) List of Sub-Contractors to be supplied 
 
The Contractor shall furnish to the Engineer-in-Charge/Project Manager list of all Sub-Contractors 
or other persons or firms engaged by the Contractor and working at the Site during the previous 
month with particulars of the general nature of the Subcontract or works done by them. 

 
iii) Contractor's Liability not Limited by Sub-Contractors 
 
Notwithstanding any sub-letting with such approval as aforesaid and notwithstanding that the 
Engineer-in-Charge/Project Manager shall have received copies of any Subcontracts, the 
Contractor shall be and shall remain solely responsible for the quality, proper and expeditious 
execution of the Contract in all respects as if such sub-letting or Subcontracting had not taken place, 
and as if such work had been done directly by the Contractor. The Contractor shall bear all 
responsibility for any act or omission on the part of sub-Contractors in regard to work to be performed 
under the Contract.     

 
iv) No Remedy for Action Taken under this Clause 
 
No action taken by the Owner under the clause shall relieve the Contractor of any of his liabilities 
under the Contract or give rise to any right or compensation, extension of time or otherwise failing 
which the Owner shall have the right to remove such Sub-Contractor(s) from the site. 
 
vi) Termination/ Cancellation of Contract 

 
Owner is nowhere liable for the communication, acts and deeds and performance of the sub-
Contractor as engaged by the principal Contractor. Principal Contractor solely is responsible and 
liable for the entire execution of project and performance of contract.  
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Subject to poor performance and prolonged delay of the project on account of inefficient 
sub-letting of the project work, Owner may take a final decision to terminate the contract of 
the principal Contractor which will be binding and non-revertible and henceforth no plea in 
this regard shall be entertained.  
 
vii) Subject to the provisions of the Contract, the Contractor shall be solely responsible for the 
manner in which the Contract is performed. All employees, representatives or Sub-Contractors 
engaged by the Contractor in connection with the Performance of the Contract shall be under the 
complete control of the Contractor and shall not be deemed to be employees of the Owner. Nothing 
contained in the Contract or in any subcontract awarded by the Contractor shall be construed to 
create any contractual relationship between any such employees, representatives or Sub-
Contractors and the Owner. 
 
viii) Under no circumstances the sub-Contractor shall claim or shall put any binding to the Owner 
and at all times the sub-Contractor must be managed by the Contractor. The Owner shall not be 
responsible for any claims at any time by the Contractor in relation to the sub-Contractor. 
 
ix) No relaxation, forbearance, delay or indulgence by either party in enforcing any of the terms and 
conditions of the Contract or the granting of time by either party to the other shall prejudice, affect 
or restrict the rights of that party under the Contract, nor shall any waiver by either party of any 
breach of Contract operate as waiver of any subsequent or continuing breach of Contract. 
 
x) Any waiver of a party’s rights, powers or remedies under the Contract must be in writing, must be 
dated and signed by an authorized representative of the party granting such waiver, and must 
specify the right and the extent to which it is being waived. 
 
xi) The Contractor shall be solely responsible for ensuring that his sub-Contractors fulfil and comply 
with the statutory requirements of Labour and other Laws. 
 

31.  Power of Entry 
 
31.1  If the Contractor shall not commence the Work in the manner previously described in the Contract 

documents or if he shall at any time in the opinion of the Engineer-in-Charge/Project Manager: 
 

i) fail to carry out the Work in conformity with the Contract documents, or 
ii) fail to carry out the Work in accordance with the Time Schedule, or 
iii) substantially suspend the Work for a period of minimum 14 (Fourteen) days without authority 
from the Engineer-in-Charge/Project Manager, or 
iv) fail to supply sufficient or suitable construction plant, temporary works, labour, materials or things, 
or 
v) Commit, suffer, or permit any other breach of any of the provisions of the Contract on his part to 
be performed or observed or persist in any of the above-mentioned breaches of the Contract for 14 
(Fourteen) days, after notice in writing shall have been given to the Contractor by the Engineer-in-
Charge/Project Manager requiring such breach to be remedied, or 
vi) if the Contractor abandon the Work, or 
vii) If the Contractor during the continuance of the Contract shall become bankrupt, make any 
arrangement or composition with his creditors or go into liquidation whether compulsory or voluntary 
not being merely a voluntary liquidation for the purpose of amalgamation or reconstruction  
 
then in any such case, the Owner shall have the power to enter upon site and take possession 
thereof and of the materials, temporary Work, construction plant, and stock thereon, and to revoke 
the Contractor's license to use the same, and to complete the Work by his agents, other Contractors 
or workmen or to sublet the same upon any terms and to such other person, firm or corporation as 
the Owner in his absolute discretion may think proper to employ and for the purpose aforesaid to 
use or authorize the use of any materials, temporary work, Construction Plant, and stock as 
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aforesaid, without making payment or allowance to the Contractor for the said materials other than 
such as may be certified in writing by the Engineer-in-Charge/Project Manager to be reasonable, 
and without making any payment or allowance to the Contractor for the use of the temporary said 
works, construction plant and stock or being liable for any loss or damage thereto, and if the Owner 
shall by reason of his taking possession of the Work or of the Work being completed by other 
Contractor (due account being taken of any such extra work or works which may or be omitted) then 
the amount of such excess shall be deducted from any money which may be due for work done by 
the Contractor under the Contract and not paid for.  
 
Any deficiency shall forthwith be made good and paid to the Owner by the Contractor and the Owner 
shall have power to sell in such manner and for such price as he may think fit all or any of the 
construction plant, materials etc. constructed by or belonging to Contractor and to recoup and retain 
the said deficiency or any part thereof out of proceeds of the sale. 

 
32.  Contractor's responsibility 
 
32.1  Contractor’s responsibility 

 
32.1.1  The Contractor shall grade/level the land identified for development of the mentioned Power Plant 

along with the design, procure, manufacture (including associated purchases and/or 
subcontracting), install, commission and complete the Facilities, carry out the Guarantee tests with 
due care and diligence in accordance with the Contract along with interconnecting transmission 
system including Right of Way for Transmission Line and the comprehensive O&M of the complete 
facilities for the period as defined under the tender document . It is Contractor’s responsibility to 
coordinate with state/central agencies in order to get any permission whatsoever, required for 
successful development & operation of Plant till its desired life.  

 
32.1.2 The Contractor shall acquire, on behalf of Owner, in the Owner’s name, all permits, approvals and/or 

licenses from all local, state or national government authorities or public service undertakings in the 
Country/State where the Site is located that are necessary for the setting up of the Plant & operation 
of Plant till its desired life as mentioned under the Contract, including, but not limited to, entry permits 
for all imported Owner’s/EMPLOYER’s Equipment (if any). In this regard, any document required 
from Owner/ EMPLOYER shall be intimated at least 10 days prior to submission. Contractor has to 
ensure safe keeping of the documents and diligent use. It is the responsibility of the Contractor to 
safe keep and return all the original approvals, permits, licenses, certificates and other relevant 
document generated as a result of the setting up of project and comprehensive O&M process to the 
Owner. 

 
32.1.3 In the matter of connectivity of Plant to DISCOM’s substation, the Owner will take the necessary 

connectivity permission, however, all the other permissions and clearances as deemed required by 
the State Agency/DISCOM for Bay allocation, technical/regulatory compliance for interconnection, 
ROW etc are to be taken by the Contractor. Statutory fees pertaining to such shall be reimbursed 
by the Owner on production of the documentary evidence/Demand note over and above the contract 
value. Further, Contractor shall also facilitate Owner in getting the required permissions/agreements 
as required for the energy accounting by State agencies/DISCOM.  

 
32.1.4 The Contractor shall acquire in its name all permits, approvals and/or licenses from all local, state 

or national government authorities or public service undertakings in the country where the Site is 
located that are necessary for the Performance of the Contract, including, but not limited to, the right 
of way for the access to site and for erection of transmission lines as applicable, visas for the 
Contractor’s and Sub-Contractor’s personnel and entry permits for all imported Contractor’s 
Equipment. The Contractor shall acquire all other permits, approvals and/or licenses that are not the 
responsibility of the Owner and that are necessary for the Performance of the Contract. 
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32.1.5 Contractor shall also seek for any exemption applicable for the project as per the orders released 
from GOI time to time in appropriate Formats including all the required attachments. In this regard, 
Contractor shall be responsible to take all necessary certificates as a proof of exemptions on behalf 
of Owner. However, all the documents required from Owner, as needed for the process, will be 
provided by Owner. The demand of such documents shall be made to the Owner in at least 10 days 
advance.  

 
32.1.6 The Contractor shall comply with all laws in force at the place, where the Facilities are installed and 

where the Installation Services are carried out. The laws will include all national, provincial, municipal 
labour or other laws that affect the Performance of the Contract and binding upon the Contractor. 
The Contractor shall indemnify and hold harmless the EMPLOYER/Owner from and against any 
and all liabilities, damages, claims, fines, penalties and expenses of whatever nature arising or 
resulting from the violation of such laws by the Contractor or its personnel, including the 
SubContractors and their personnel. 

 
32.1.7 Any plant, material, spares & spares inventory and services that will be incorporated in or be required 

for the facilities. 
 
32.1.8  Unless otherwise specified in the Contract or agreed upon by the Owner and the Contractor, the 

Contractor shall provide/ deploy sufficient, properly qualified operating and maintenance personnel; 
shall supply and make available all raw materials, spares, tools and tackles and other materials and 
facilities; and shall perform all work and services of whatsoever nature, to properly carry out Pre-
commissioning, Commissioning and Guarantee Tests, all in accordance with the provisions of 
“Scope of Works and Supply by the Owner/EMPLOYER” to the Contract Agreement at or before the 
time specified in the program furnished by the Contractor and in the manner thereupon specified or 
as otherwise agreed upon by the Owner/ EMPLOYER and the Contractor. 

 
 
33.  Other Agencies at Site 
 

33.1  The Contractor shall have to execute the Work in such place and conditions where other agencies 
may also be engaged for other works such as site grading, filling, and levelling, electrical and 
mechanical engineering works, etc. No claim shall be entertained due to Work being executed in 
the above circumstances. The Contractor shall allow such agencies to use the facilities like roads, 
etc constructed by the Contractor in order that they are able to carry out their respective scope of 
works unhindered 

 
34.  Notice 
 
34.1  To the Contractor 
 

Any notice hereunder may be served on the Contractor or his duly authorized representative at the 
job site or may be served.  
 
Any communication sent shall be confirmed within two (2) days after receipt. Any communication 
sent by facsimile or e-mail shall be deemed to have been delivered on date of its dispatch and 
personal delivery deemed to have been delivered on date of delivery. Either party may change its 
postal, facsimile or e-mail address or addresses for receipt of such notices by ten (10) days’ notice 
to the other party in writing. 
 

34.2  To the EMPLOYER/Owner 
 

Any notice to be given to the EMPLOYER/Owner under the terms of the Contractor shall be served 
by sending the same by mail to or delivering the same at the offices of EMPLOYER/ Owner at the 
mentioned address in the Tender document. 
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35.  Right of Various Interests 
 
35.1  i) The Owner reserves the right to distribute the work between more than one agency(ies). The 

Contractor shall cooperate and afford other agency(ies) reasonable opportunity for access to the 
Work for the carriage and storage of materials and execution of their works.  

 
ii) Wherever the work being done by any department of the EMPLOYER/ Owner or by other 
agency(ies) employed by the EMPLOYER/ Owner is contingent upon Work covered by this Contract, 
the respective rights of the various interests involved shall be determined jointly to secure the 
completion of the various portions of the work in general harmony. 

 
36.  Patents and Royalties 
 

36.1  The copyright in all drawings, documents and other materials containing data and information 
furnished to the Owner/ EMPLOYER by the Contractor herein shall remain vested in the Contractor 
or, if they are furnished to the Owner/ EMPLOYER directly or through the Contractor by any third 
party, including suppliers of materials, the copyright in such materials shall remain vested in such 
third party. The Owner/ EMPLOYER shall however be free to reproduce all drawings, documents, 
specification and other material furnished to the Owner/ EMPLOYER for the purpose of the contract 
including, if required, for operation and maintenance of the facilities. 
 
The Contractor shall indemnify the Owner/ EMPLOYER against third party claims of infringement of 
patent, trademark or industrial design rights arising from use of goods or any part thereof in India. 

 
The Contractor, if licensed under any patent covering equipment, machinery, materials or 
compositions of matter to be used or supplied or methods and process to be practiced or employed 
in the performance of this Contract, agrees to pay all royalties and license fees which may be due 
with respect thereto. If any equipment, machinery, materials, composition of matters, be used or 
supplied or methods and processes to be practiced or employed in the performance of this Contract, 
is covered by a patent under which the Contractor is not licensed then the Contractor before 
supplying or using the equipment, machinery materials, composition method or processes shall 
obtain such licenses and pay such royalties and license fees as may be necessary for performance 
of this Contract. In the event the Contractor fails to pay any such royalty or obtain any such license, 
any suit for infringement of such patents which is brought against the Contractor or the EMPLOYER/ 
Owner as a result such failure will be defended by the Contractor at his own expense and the 
Contractor will pay any damages and costs awarded in such suit. The Contractor shall promptly 
notify the EMPLOYER/ Owner if the Contractor has acquired the knowledge of any plant under 
which a suit for infringement could be reasonably brought because of the use by the Owner of any 
equipment, machinery, materials, process, methods to be supplied hereunder. The Contractor 
agrees to and does hereby grant to EMPLOYER/ Owner, together with the right to extend the same 
to any of the subsidiaries of the EMPLOYER/ Owner as irrevocable, royalty free license to use in 
any country, any invention made by the Contractor or his employee in or as result of the performance 
of the Work under the Contract. 

 
36.2  All charges on account of royalty, toilage, rent or any other levy on materials obtained for the work 

or temporary work or part thereof (excluding materials provided by the EMPLOYER/ Owner, if any) 
shall be borne by the Contractor. 

 
36.3  The Contractor shall not sell or otherwise dispose of or remove except for the purpose of this 

Contract, the sand, stone, clay, ballast, earth, rock or other substances, or materials obtained from 
any excavation made for the purpose of the Work or any building or produce upon the site at the 
time of delivery of the possession thereof, but all such substances, materials, buildings and produce 
shall be the property of the Owner provided that the Contractor use the same for the purpose of the 
work. 
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36.4  The copyright in all drawings, documents and other materials containing data and information 

furnished to the EMPLOYER/Owner by the Contractor herein shall remain vested in the Contractor 
or, if they are furnished to the EMPLOYER/Owner directly or through the Contractor by any third 
party, including suppliers of materials, the copyright in such materials shall remain vested in such 
third party. The EMPLOYER/Owner shall however be free to reproduce all drawings, documents, 
specification and other material furnished to the EMPLOYER/Owner for the purpose of the contract 
including, if required, for operation and maintenance of the facilities. 

 
36.5  The EMPLOYER/Owner and the Contractor shall keep confidential and shall not, without the written 

consent of the other party hereto, divulge to any third party any documents, data or other information 
furnished directly or indirectly by the other party hereto in connection with the Contract, whether 
such information has been furnished prior to, during or following termination of the Contract. 
Notwithstanding the above, the Contractor may furnish to its Sub-Contractor(s) such documents, 
data and other information it receives from the EMPLOYER/Owner to the extent required for the 
Sub-Contractor(s) to perform its work under the Contract, in which event the Contractor shall obtain 
from such Sub-Contractor(s) an undertaking of confidentiality similar to that imposed on the 
Contractor under this clause. 

 
36.6  The EMPLOYER/Owner shall not use such documents, data and other information received from 

the Contractor for any purpose other than the operation and maintenance of the Facilities. Similarly, 
the Contractor shall not use such documents, data and other information received from the 
EMPLOYER/Owner for any purpose other than the design, procurement of Plant and Equipment, 
construction or such other work and services as are required for the Performance of the Contract. 

 

 The obligation of a party under GCC Sub-Clauses 36.5 and 36.6 above, however, shall not apply to 
that information which 

 Now or hereafter becomes available in the public domain through no fault of that party 

 Can be proven to have been possessed by that party at the time of disclosure and which was not 
previously obtained, directly or indirectly, from the other party hereto. 

 Otherwise lawfully becomes available to that party from a third party that has no obligation of 
confidentiality. 

 The above provisions of this Clause shall not in any way modify any undertaking of confidentiality 
given by either of the parties hereto prior to the date of the Contract in respect of the Facilities or 
any part thereof. 

 The provisions of this clause shall survive termination, for whatever reason, of the Contract. 

 
37.  Liens 
 
37.1  If, at any time there should be evidence or any lien or claim for which the Owner might have become 

liable and which is chargeable to the Contractor, the Owner shall have the right to retain out of any 
payment then due or thereafter to become due an amount sufficient to completely indemnify the 
Owner against such lien or claim and if such lien or claim be valid, the Owner may pay and discharge 
the same and deduct the amount so paid from any money which may be or may become due and 
payable to the Contractor. If any lien or claim remain unsettled after all payments are made, the 
Contractor shall refund or pay to the Owner all money that the latter may be compelled to pay in 
discharging such lien or claim including all costs and reasonable expenses. Owner reserves the 
right to do the same. 

 
37.2  The Owner shall have lien on all materials, equipment including those brought by the Contractor for 

the purpose of erection, testing and commissioning of the Work. 
 
37.3  The final payment shall not become due until the Contractor delivers the complete release or waiver 

of all liens arising or which may arise out of his agreement or receipt in full or certification by the 
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Contractor that all invoices for labour, materials, services have been paid in lien thereof and if 
required in any case an affidavit that so far as the Contractor has knowledge or information the 
releases and receipts include all the labour and material for which a lien could be filled. 

 
37.4 Contractor will indemnify and hold the EMPLOYER/ Owner harmless, for a period of 02 (Two) years 

after the issue of Final Acceptance from all liens and other encumbrances against the EMPLOYER/ 
Owner on account of debts or claims alleged to be due from the Contractor or his Sub-Contractor to 
any person including Sub-Contractor and on behalf of EMPLOYER/ Owner will defend at his own 
expense, any claim or litigation brought against the EMPLOYER/ Owner or the Contractor in 
connection therewith. Contractor shall defend or contest at his own expense any fresh claim or 
litigation by any person including his Sub-Contractor, till its satisfactory settlement even after the 
expiry of 02 (Two) years from the date of issue of Final Acceptance. 

 
38.  Delays by EMPLOYER/ Owner or his Authorized representatives 

 
38.1 In case the Contractor's performance is delayed due to any act or omission on the part of the 

EMPLOYER/ Owner or his authorized representatives, then the Contractor may be given due 
extension of time for the completion of the Work after proper due diligence by EMPLOYER/ Owner, 
to the extent such omission on the part of the EMPLOYER/ Owner has caused delay in the 
Contractor's performance of his Work. 

 
38.2  No adjustment in Contract Price shall be allowed for reasons of such delays and extensions granted 

except as provided in Tender Document, where the EMPLOYER/ Owner reserves the right to seek 
indulgence of Contractor to maintain the agreed Time Schedule of Completion. In such an event the 
Contractor shall be obliged for working by Contractor's personnel for additional time beyond 
stipulated working hours as also Sundays and Holidays and achieve the completion date/interim 
targets. 

 
39.  Payment if the Contract is terminated 
 
39.1 If the Contract shall be terminated as per the provisions of the Tender/ Contract, the Contractor shall 

be paid by the Owner in so far as such amounts or items shall not have already been covered by 
payments of amounts made to the Contractor for the Work executed prior to the date of termination 
at the cost provided for in the Contract and in addition to the following: 
 
a) The amount payable in respect of any preliminary items, so far as the Work or service comprised 
therein has been carried out or performed and an appropriate portion as certified by Engineer-in- 
Charge of any such items or service comprised in which has been partially carried out or performed. 
b) Any other expenses which the Contractor has expended for performing the Work under the 
Contract subject to being duly recommended by Engineer-in-Charge/Project Manager and approved 
by EMPLOYER/ Owner for payment, based on documentary evidence of his having incurred such 
expenses. 

 
39.2  The Contractor will be further required to transfer the title, Guarantee/Warrantee of the 

Material/Products/Spares of the works & Projects, Power Conditioning Units (PCU)/ Inverters, 
Transformers, Batteries (If applicable) etc and provide the following in the manner and as directed 
by the EMPLOYER/ Owner. 

 
a) Any and all completed works. 
b) Such partially completed Work including drawings, information and Contract rights as the 

Contractor has specially performed, produced or acquired for the performance of the Contractor. 
 
40.  No Waiver of Rights 
 



 

Tender for setting up of grid connected 300 MW Ground mounted Solar PV plant at 
Ramagiri, Andhra Pradesh  

  

 

300 MW (AC) Ground mounted Solar 
PV Power Plant Project  

Tender No. 

SECI/C&P/OP/11/013/2023-24 
GCC 

Page 37 of 79 

 

Signature of Bidder 
 

 
 

 

40.1  Neither the inspection by the EMPLOYER/ Owner or any of their officials, Employees or 
representatives nor any order by the EMPLOYER/ Owner for payment of money or any payment for 
or acceptance of the whole or any part of the Work by the EMPLOYER/ Owner nor any extension 
of time, nor any possession taken by Owner shall operate as a waiver of any provision of the 
Contract, or of any power herein reserved to the EMPLOYER/ Owner, or any right to damages 
herein provided, nor shall any waiver of any breach in the Contract be held to be a waiver of any 
other subsequent breach. 

 
41.  Certificate not to Affect Right of EMPLOYER and Liability of Contractor 
 
41.1  No interim payment certificate(s) issued by the EMPLOYER/ Owner, nor any sum paid on account 

by the EMPLOYER/ Owner, nor any extension of time for execution of the work granted by 
EMPLOYER/ Owner shall affect or prejudice the rights of the EMPLOYER/ Owner against the 
Contractor or relieve the Contractor of his obligations for the due performance of the Contract, or be 
interpreted as approval of the Work done or of the equipment supplied and no certificate shall create 
liability for the EMPLOYER/ Owner to pay for alterations, amendments, variations or additional 
works not ordered, in writing, by EMPLOYER/ Owner or discharge the liability of the Contractor for 
the payment of damages whether due, ascertained, or certified or not or any sum against the 
payment of which he is bound to indemnify the EMPLOYER/ Owner. 

 
42.  Language and Measures 
 
42.1  All documents pertaining to the Contract including Specifications, Schedules, Notices, 

Correspondence, Operating and Maintenance Instructions, Drawings or any other writing shall be 
written in English language only. The SI System of measurement shall be used in the Contract 
unless otherwise specified. Any literature/standard required for the execution of the project work will 
be provided by the Contractor in the English language only. 

 
43.  Guarantee Tests & Operational Acceptance and Transfer of Title 
 
43.1  Functional Guarantees 
 
43.1.1 The Contractor guarantees that during the Guarantee Test, the Facilities and all parts thereof shall 

attain the Functional Guarantees specified under Technical Specifications, subject to and upon the 
conditions therein specified. Respective compensation in case of the Non-achievement of the same 
is mentioned in the SCC of the tender document. 

 
43.1.2 If, for reasons attributable to the Contractor, the guaranteed level of the Functional Guarantees 

specified under Technical Specifications are not met either in whole or in part, the Contractor shall, 
within a mutually agreed time, at its cost and expense make such changes, modifications and/ or 
additions to the Plant or any part thereof as may be necessary to meet such Guarantees. The 
Contractor shall notify the EMPLOYER/Owner upon completion of the necessary changes, 
modifications and/or additions, and shall seek the EMPLOYER’s/Owner’s consent to repeat the 
Guarantee Test. If the level of the specified Functional Guarantee parameters, as demonstrated 
even during repeat of the Guarantee Test(s), are outside the acceptable shortfall limit, the 
EMPLOYER//Owner may at its option, either 

• Reject the Equipment and advise immediate replacement to suit the provisions of Technical 
Specification without any additional cost or; 

• Reject the Equipment and recover the payments already made, or; 
• Terminate the Contract and recover the payments already made, or; 
• Accept the equipment after levy of liquidated damages in accordance with the provisions specified. 
 
43.2  Plant Performance Guarantee Test 

 



 

Tender for setting up of grid connected 300 MW Ground mounted Solar PV plant at 
Ramagiri, Andhra Pradesh  

  

 

300 MW (AC) Ground mounted Solar 
PV Power Plant Project  

Tender No. 

SECI/C&P/OP/11/013/2023-24 
GCC 

Page 38 of 79 

 

Signature of Bidder 
 

 
 

 

The Plant Performance Guarantee (as mentioned in TS) Test shall be conducted by the Contractor 
after Commissioning of the Facilities to ascertain whether the Facilities or the relevant part(s) can 
attain the Functional Guarantees specified in the Contract Documents. The Contractor’s and Project 
Manager’s advisory personnel shall attend the Guarantee Test. The detailed procedure for 
Performance Guarantee Test shall be carried out as per procedure laid down in Technical 
Specifications. 
 

43.3  Operational Acceptance  
 
43.3.1 Operational Acceptance shall occur in respect of the Facilities when:  

 

a) The Plant Performance Guarantee in accordance with the procedure specified in “Technical 
Specifications” has been successfully completed and the Functional Guarantees are met. 
 

b) Completion of the Facilities have been achieved as per Technical Specifications 
 

43.3.2 The milestone payment linked with successful Operation acceptance shall be released subjected to 
following: 

 
a) All “As- Built” Drawings and documents are submitted. 
b) Detailed Engineering Document with detailed specification, schematic drawing, circuit drawing, 

cable routing plans and test results, manuals for all deliverable items, Operation, Maintenance 
& Safety Instruction Manual and other information about the project are submitted 

c) Bill of material of the installed Facility is submitted. 
d) Inventory of recommended and mandatory spares including special tools and tackles at project 

Site are provided 
e) All the required approvals and NOC’s as required, are submitted 
f) List of deviation from the approved drawings with reason for deviation is submitted 
g) List of punch points, duly signed, is provided. 
h) Settlement of liquidity damages against delay and performance (Liquidity Damages)  
i) Certificates of final levels as set out for various works 
j) Certificates of tests performed for various Works. 
k) Material appropriation, Statement for the materials issued by the Owner, if applicable for the 

Work and list of surplus materials returned to the Owner’s store duly supported by  
necessary documents. 

l) Warranty certificates for each equipment are handed over to Owner’ and ‘Statutory approvals/ 
permits/ NOC are handed over to Owner’ 

m) Supply of all mandatory and recommend spares 
 
43.3.3   At any time after the events set out in GCC Sub- Clause 43.3.1 have occurred, the Contractor may 

give a notice to the Project Manager/EIC requesting the issue of an Operational Acceptance 
Certificate in the form acceptable to the EMPLOYER in respect of the Facilities or the part thereof 
specified in such notice as at the date of such notice. 

 
43.3.4 The Owner shall, after consultation with the Project Manager/EIC, and within thirty (30) days after 

receipt of the Contractor’s notice, issue an Operational Acceptance. 
 

43.3.5 If within thirty (30) days after receipt of the Contractor’s notice, the Project Manager fails to issue 
the Operational Acceptance or fails to inform the Contractor in writing of the justifiable reasons why 
the Owner has not issued the Operational Acceptance, the Facilities shall be deemed to have been 
accepted as at the date of the Contractor’s said notice. 
 

43.3.6 The start date of the Comprehensive Operation and Maintenance shall be reckoned from the date 
mentioned in the Operational Acceptance Certificate.  
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43.4  Final Acceptance 
 
43.4.1 Final Acceptance shall occur in respect of the Facilities when:  
 
a) The plant has achieved the Operational acceptance; and 
b)  Handing over – Taking over of Plant should have been completed; and  
c) Successful demonstration of the performance guarantees  
d) Contractor has provided the list of recommended spares with detailed specification, source and price 

for further procurement; and 
e) The Contractor has paid the liquidated damages, if any, as specified in SCC thereto;  
f)  Account reconciliation and NCR/ Punch list closure. 
 
43.4.2 At any time after the events set out in GCC Sub – Clause 43.4.1 have occurred, the Contractor may 

give a notice to the Project Manager/EIC requesting the issue of Final Acceptance in the form 
acceptable to the EMPLOYER in respect of the Facilities or the part thereof specified in such notice 
as at the date of such notice. 

 
43.4.3 The EMPLOYER shall, after consultation with the Project Manager/EIC, and within thirty (30) days 

after receipt of the Contractor’s notice, issue Final Acceptance. 
 
43.4.4 If within thirty (30) days after receipt of the Contractor’s notice, the Owner fails to issue the Final 

Acceptance or fails to inform the Contractor in writing of the justifiable reasons why the Owner has 
not issued the Final Acceptance, the Facilities shall be deemed to have been accepted as at the 
date of the Contractor’s said notice. 

 
43.4.5 The O&M contract period may further be extended for a period as per mutually agreed terms and 

conditions. 
 
43.4.6 In case the Owner wishes to extend the O&M period beyond the agreed period under this contract, 

he shall intimate Contractor at least 6 months prior to the completion period. The Contractor may 
accept the offer as per the terms and conditions to be mutually agreed with the Owner. 

 
 
44.  Release of Confidential Information 
 
44.1  The Contractor shall not communicate or use in advertising, publicity, sales releases or in any other 

medium, photographs, or other reproduction of the Work under this Contract or description of the 
site dimensions, quantity, quality or other information, concerning the Work unless prior written 
permission has been obtained from the EMPLOYER/ Owner. 

 
44.2 The Owner/ EMPLOYER and the Contractor shall keep confidential and shall not, without the written 

consent of the other party hereto, divulge to any third party any documents, data or other information 
furnished directly or indirectly by the other party hereto in connection with the Contract, whether 
such information has been furnished prior to, during or following termination of the Contract. 
Notwithstanding the above, the Contractor may furnish to its Sub Contractor(s) such documents, 
data and other information it receives from the EMPLOYER/Owner to the extent required for the 
Sub Contractor(s) to perform its work under the Contract, in which event the Contractor shall obtain 
from such Sub Contractor(s) an undertaking of confidentiality similar to that imposed on the 
Contractor. 

 
44.3 The Owner/ EMPLOYER shall not use such documents, data and other information received from 

the Contractor for any purpose other than the operation and maintenance of the Facilities. Similarly, 
the Contractor shall not use such documents, data and other information received from the Owner/ 
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EMPLOYER for any purpose other than the design, procurement of Plant and Equipment, 
construction or such other work and services as are required for the Performance of the Contract. 

44.4 The obligation of a party above, however, shall not apply to that information which 
• Now or hereafter enters the public domain through no fault of that party 
• Can be proven to have been possessed by that party at the time of disclosure and which was not 

previously obtained, directly or indirectly, from the other party hereto. 
• Otherwise lawfully becomes available to that party from a third party that has no obligation of 

confidentiality. 
 
44.5 The above provisions of this GCC shall not in any way modify any undertaking of confidentiality 

given by either of the parties hereto prior to the date of the Contract in respect of the Facilities or 
any part thereof. 

 
44.6       The provisions of this GCC Clause 44 shall survive termination, for whatever reason, of the Contract. 
 
45.  Operation & Maintenance 
 
45.1  The Operation and Maintenance shall be comprehensive. The maintenance service provided shall 

ensure project functioning of the Solar PV system as a whole and Power Evacuation System to the 
extent covered in the Contract. All preventive / routine maintenance and breakdown / corrective 
maintenance required for ensuring maximum uptime shall have to be provided. Accordingly, the 
Comprehensive Operation & Maintenance shall have two distinct components as described below: 

 
45.2  Preventive / Routine Maintenance:  

 
This shall be done by the Contractor regularly and shall include activities such as cleaning and 
checking the health of the Solar PV system, cleaning of module surface, tightening of all electrical 
connections, and any other activity including the associated civil works, as mentioned in TS, wear 
and tear that may be required for proper functioning of the Solar PV system as a whole. Necessary 
maintenance activities, Preventive and Routine for Transformers and associated switch gears and 
transmission line also shall be included. 
 

45.3 Breakdown / Corrective maintenance: 
 
Whenever a fault occurs, the Contractor has to attend to rectify the fault & the fault must be rectified 
within the 72 hours from the time of occurrence of fault. The Contractor must maintain all the records 
pertaining to all such faults and necessary measures taken. 
 
The date of Comprehensive Operation & Maintenance Contract period shall begin from the date of 
Operational acceptance. However, operation of the Power Plant means operation of system as per 
TS and workmanship in order to keep the project trouble free covering the O&M period. The 
Contractor must demonstrate the committed CUF at the end of every year in accordance with 
commitment made in line with the Performance guarantees.  
 

45.4 Serviceability Level Agreement (SLA) 
 
45.4.1 Contractor shall make efforts to maintain 100 % serviceability of complete Plant including all other 

associated infrastructure developed by the Contractor during execution of project as its scope of 
work & the respective report of the same shall be submitted to the Owner. 

 
45.4.2 Contractor shall maintain a Complaint log book, which shall include the timing of logging of complaint 

including unique Complaint number, time of closure of complaint & it’s Root Cause Analysis. 
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45.4.3 Contractor will be responsible for maintaining the Insurance Policy for the complete Plant and 
Facilities during the O&M period also. He shall maintain seamless insurance cover during 
Construction and O&M phases. Copy of policies shall be given to the Owner.  

 
45.4.4 Such rectification work carried out by Owner doesn’t exempts/relieves Contractor from its 

responsibility towards subsequent operation, maintenance, repair & replacement of such 
component/ infrastructure of the Plant or meeting the performance parameters of the Plant. 

 
45.4.5 O&M Routine & Manpower: Contractor shall provide Preventive / Routine Maintenance schedule 

based on Original Equipment manufacturer and good engineering practices. The team deployed for 
the O&M must have the sufficient experience of executing the similar tasks. 
 
However, Contractor shall engage additional manpower as and when need arise. 

 
45.5 Bidder is requested to provide the list of all the spares required to maintain the facility for O&M 

period. Contractor agrees to supply such spare parts, as recommended or otherwise required for 
the effective and hassle-free operation and maintenance of the Facilities. However, the Contractor, 
with its previous experience, is to provide a list of spares including specifications, supplier details 
and indicative price, as recommended by him and OEM. The Contractor shall keep and maintain 
the inventory of such spares for the hassle-free operation during the complete O&M period without 
additional cost to Owner. Also, at the end of penultimate year of the O&M contract, Contractor shall 
supply a list of all recommended spares as per the operational requirement of the plant and with 
reference to the mean time between failures (MTBF), along with detailed specifications, supplier 
details and tentative cost for future purchase. The price of such spare parts shall include the breakup 
of taxes and duties as applicable towards purchase and supply of spare parts. Owner, at its 
discretion, will purchase the spare as required for future operation. However, the Contractor shall 
replenish the mandatory spares at his cost prior to the completion of the O&M period. 

 
 
46.  Completion of Contract 

 
46.1  Unless otherwise terminated under the provisions of any other relevant clause, this Contract shall 

be deemed to have been completed at the expiration of the Period of Liability/ Validity of the Contract 
as provided under Section - V, Special Conditions of Contract (SCC). 

 
47.  Pre - Commissioning & Commissioning 
 
47.1  As soon as installation of the Facilities has, in the opinion of the Contractor, been completed as 

specified in the Technical Specifications, excluding items not materially affecting the operation or 
safety of the Facilities, the Contractor shall so notify the Project Manager/ EIC in writing to witness 
the pre- commissioning of the facility. 

 

47.2 If the Project Manager/EIC is satisfied that the Facilities have reached Completion, the Project 
Manager/EIC shall, within seven (7) days after receipt of the Contractor’s notice, arrange to witness 
the pre – commissioning of the Facilities. 

 
47.3 If the Project Manager/EIC notifies the Contractor of any defects and/or deficiencies, the Contractor 

shall then correct such defects and/or deficiencies and shall repeat the procedure described in GCC 
Sub- Clause 47.1. 

 
47.4 If the Project Manager/EIC is still not so satisfied, then it shall notify the Contractor in writing of any 

defects and/or deficiencies within seven (7) days after receipt of the Contractor’s repeat notice, and 
the above procedure shall be repeated. 
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47.5 As soon as all works in respect of Pre-commissioning are completed and, in the opinion of the 
Contractor, the Facilities are ready for Commissioning, the Contractor shall so notify the Project 
Manager in writing. The Contractor shall commence Commissioning of the facilities as per the GCC 
Sub – Clause 47.6.  

 
47.6 Commissioning of the Facilities shall be completed by the Contractor as per procedures detailed in 

the Technical Specifications and in the presence of the Project Manager/ EIC and Owner. 
 
47.7 If the Project Manager/EIC fails to inform the Contractor of any defects and/or deficiencies within 

fourteen (14) days after receipt of the Contractor’s notice under GCC Sub-Clause 47.1 or within 
seven (7) days after receipt of the Contractor’s repeated notice under GCC Sub-Clause 47.3, then 
the Facilities shall be deemed to have taking up the date of the Contractor’s notice or repeated 
notice, accepted for commissioning, as the case may be. 

 
47.8 As soon as possible after Commissioning, the Contractor shall complete all outstanding minor items 

so that the Facilities are fully in accordance with the requirements of the Contract, failing which the 
EMPLOYER will undertake such completion and deduct the costs thereof from any monies owing 
to the Contractor. 

 
47.9 As soon as possible after Commissioning, the Contractor shall make the facility ready for the 

performance test (PR test) and inform the Project Manager/EIC at least 7 (seven) days prior to the 
start of the performance test as per the procedure mentioned in the Technical Specifications. 

 
47.10 Upon successful Operational Acceptance of the Facilities as per GCC sub clause 43.3, the 

Contractor shall be responsible for the care and custody of the Facilities, together with the risk of 
loss or damage thereto, and shall thereafter take over the Facilities or the relevant part thereof for 
the agreed duration of comprehensive operation and maintenance as stipulated and mutually 
agreed terms and conditions. 

. 
 
 
 

[E] PERFORMANCE OF WORK 

 
48.  Execution of Work 
 
48.1 All the Works shall be executed in strict conformity with the provisions of the Contract Documents 

and with such explanatory detailed drawings, specification and instructions as may be furnished 
from time to time by the Contractor whether mentioned in the Contract or not. The Contractor shall 
be responsible for ensuring that works throughout are executed in the most substantial, proper and 
workmanlike manner with the quality of material and workmanship in strict accordance with the 
Specifications. The Contractor shall provide all necessary materials, equipment, labour etc. for 
execution and maintenance of Work till completion unless otherwise mentioned in the Contract. 

 
48.2 All materials shall be brand new & of the best quality and workmanship capable of satisfactory 

operation under the operating and climatic conditions as has been specified. Unless otherwise 
specified, they shall conform in all respect to the latest edition of the relevant IS codes specification 
wherever Indian specifications apply or IEC codes or equivalent internationally accepted standard. 

 
48.3 The Contractor shall supply & deliver all equipment and materials for installation at site. The 

Contractor shall arrange for transportation, loading & unloading, local sifting, EAR insurance and 
safe storage of materials at project site at his own cost & risk.  

 
48.4 If the Contractor offers equipment manufactured in accordance with other international well 

recognized standards (mentioned above), he shall, in that case, supply a copy in English of the 
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Standard Specification adopted and shall clearly mention in what respect such standard 
specification differs from Indian Standard Specifications. The Plant, equipment, and materials 
offered by the Contractor should comply with one consistent set of Standards only to make the 
system compatible and work in harmony as far as possible, except if mentioned otherwise. 

 
49.  Void 

 
 
50.  Work in Monsoon and Dewatering 
 
50.1  Unless otherwise specified elsewhere in the tender, the execution of the Work may entail working 

in the monsoon also. The Contractor must maintain a minimum labour force as may be required for 
the job and plan and execute the construction and erection according to the prescribed schedule. 
No extra rate will be considered for such work in monsoon. 

 
50.2 During monsoon and other period, it shall be the responsibility of the Contractor to keep the 

construction work site free from water logging at his own cost. 
 
51.  Change in Laws and Regulations 
 

51.1   If, after the date seven (7) days prior to the date of Bid submission, in the country where the Site is 
located, any law, regulation, ordinance, order or by-law having the force of law is enacted, 
promulgated, abrogated or changed (which shall be deemed to include any change in interpretation 
or application by the competent authorities), including (i) the enactment of any new law; or (ii) an 
amendment, modification or repeal of an existing law; or (iii) any change in the rates of any Taxes 
including any duties and cess or introduction of any new tax made applicable for setting up the 
project that subsequently affects the costs and expenses of the Contractor and/or the Time for 
Completion, the Contract Price shall be correspondingly increased or decreased, and/or the Time 
for Completion shall be reasonably adjusted to the extent that the Contractor has thereby been 
affected in the Performance of any of its obligations under the Contract. Contractor shall promptly 
and within 15 days of such enactment coming into force, forward relevant supporting documents to 
Owner. 
 
However, these adjustments would be restricted to direct transactions between the Owner and 
Contractor and Bought out items (dispatched directly from sub vendor's works to Site). These 
adjustments shall not be applicable on procurement of raw materials, intermediary components and 
intermediary services etc. by the Contractor. 
 
Notwithstanding the foregoing, such additional or reduced costs shall not be separately paid or 
credited if the same has already been accounted for in the price adjustment provisions where 
applicable. 
 
However, any increase in the rate of these taxes, duties and levies beyond the contractual 
completion period shall be to Contractor's account and any decrease shall be passed on to Owner. 
 
However, Change in Law shall not include (i) any change in taxes on corporate income or (ii) any 
change in any withholding tax on income or dividends distributed to the shareholders of the 
Contractor, or (iii) any change on account of regulatory measures by the Appropriate Commission. 

 
52.  General Conditions for Construction and Erection Work 

 
52.1 Overtime work is permitted in cases of need and the Owner will not compensate the same. Shift 

working at 2 or 3 shifts per day may become necessary and the Contractor should take this aspect 
into consideration for formulating his rates. No extra claims will be entertained by the Owner on this 
account.  
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52.2  The Contractor must arrange for the placement of workers in such a way that the delayed completion 

of the Work or any part thereof for any reason whatsoever will not affect their proper employment. 
The Owner will not entertain any claim for idle time payment whatsoever.  

 
52.3  The Contractor shall submit to the Owner/ EMPLOYER progress reports at regular intervals 

regarding the state and progress of Work. The details and format of the report will be mutually 
agreed after the award of Contract. The Contractor shall provide display boards showing progress 
and labour strengths at worksite. Updated project schedule in MS Projects shall also be furnished 
by Contractor as per agreed interval 

 
53.  Design and Engineering 
 
53.1  The Work covered under this Contract having to be executed by the Contractor on a lump-sum firm 

price quoted by him, the Owner will not accept any proposals for changes in Value of Contract or 
extension in time on account of any such changes which may arise to the Contractor's scope of 
Work as a result of detailed Engineering and thereafter during the execution of Work.  

 
53.2 Specifications and Drawings 
 
53.2.1 The Contractor shall execute the basic and detailed design and engineering work in compliance with 

the provisions of the Contract, or where not so specified, in accordance with good and sound 
engineering practice. 

 
53.2.1 The Contractor shall be responsible for any discrepancies, errors or omissions in the specifications, 

drawings and other technical documents that it has prepared, whether such specifications, drawings 
and other documents have been approved by the Project Manager/ EIC or not, provided that such 
discrepancies, errors or omissions are not because of inaccurate information furnished in writing to 
the Contractor by or on behalf of the Owner/ EMPLOYER. 

 
 
53.3  Codes and Standards 
 
53.3.1 Wherever references are made in the Contract to codes and standards in accordance with which 

the Contract shall be executed, the edition or the revised version of such codes and standards 
current at the date of bid submission shall apply unless otherwise specified.  

 
53.3.2  Approval / Review of Technical Documents by Project Manager 
 

The Contractor shall prepare list of documents and drawings i.e. Master drawing list (MDL) as per 
technical specifications and furnish to the Project Manager/EIC for review & Approval of the same 
within 14 days from the Zero date. 
 

 
53.3.3 Within ten (10) working days after receipt by the Project Manager of any document requiring the 

Project Manager’s approval, the Project Manager shall either return one copy thereof to the 
Contractor with its approval endorsed thereon or shall notify the Contractor in writing of its 
disapproval thereof and the reasons therefor and the modifications that the Project Manager 
proposes. 

 
53.3.4 The Project Manager shall not disapprove any document, except on the grounds that the document 

does not comply with some specified provision of the Contract or that it is contrary to good 
engineering practice. 
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53.3.5 If the Project Manager disapproves the document, the Contractor shall modify the document and 
resubmit it for the Project Manager’s approval. If the Project Manager approves the document 
subject to modification(s), the Contractor shall make the required modification(s), and upon 
resubmission with the required modifications the document shall be approved. 

 
53.3.6 The procedure for submission of the documents by the Contractor and their approval by the Project 

Manager shall be as per the Contract Co-ordination procedure. 
 
53.3.7 If any dispute or difference occurs between the EMPLOYER and the Contractor in connection with 

or arising out of the disapproval by the Project Manager of any document and/or any modification(s) 
thereto that cannot be settled between the parties within a reasonable period, then such dispute or 
difference may be settled in accordance with GCC Clause (Settlement of Dispute) hereof. If such 
dispute or difference is referred as per GCC clause, the Project Manager shall give instructions as 
to whether and if so, how, Performance of the Contract is to proceed. The Contractor shall proceed 
with the Contract in accordance with the Project Manager’s instructions, provided that if the 
Arbitration upholds the Contractor’s view on the dispute, then the Contractor shall be reimbursed by 
the Owner for any additional costs incurred by reason of such instructions and shall be relieved of 
such responsibility or liability in connection with the dispute and the execution of the instructions as 
the Arbitration shall decide, and the Time for Completion shall be extended accordingly. 

 
53.3.8 The Project Manager’s approval, with or without modification of the document furnished by the 

Contractor, shall not relieve the Contractor of any responsibility or liability imposed upon it by any 
provisions of the Contract except to the extent that any subsequent failure results from modifications 
required by the Project Manager. 

 
53.3.9 The Contractor shall not depart from any approved document unless the Contractor has first 

submitted to the Project Manager an amended document and obtained the Project Manager’s 
approval thereof, pursuant to the provisions of this GCC Clause. 

 
53.3.10 If the Project Manager requests any change in any already approved document and/or in any 

document based thereon, generally shall be taken care by the Contractor if the change is not causing 
any major financial impact. 
 

54.  Drawings to be supplied by the Owner/EMPLOYER 

 
54.1  The drawings attached with tender, if any, are only for the general guidance to the Contractor to 

enable him to visualize the type of work contemplated and scope of work involved. The Contractor 
will be deemed to have studied the Drawings and formed an idea about the Work involved. 

 
54.2  The Contractor shall be deemed to have gone through the Drawings supplied to him thoroughly and 

carefully and in conjunction with all other connected drawings and bring to the notice of the Engineer-
in-Charge/ Project Manager discrepancies, if any, therein before actually carrying out the Work. 

 
54.3  Copies of all detailed working drawings relating to the Work shall be kept at the Contractor's office 

on the site and shall be made available to the Engineer-in-Charge/Project Manager at any time 
during the Contract. The drawings and other documents issued by the EMPLOYER/ Owner shall be 
returned to the EMPLOYER/ Owner on completion of the Work. 

 
55.  Drawings to be supplied by the Contractor 
 
55.1  The drawings/ data which are to be furnished by the Contractor shall be furnished within the 

specified time. 
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55.2  Where approval/ review of drawings before manufacture/ construction/ fabrication has been 
specified, it shall be Contractor's responsibility to have these drawings prepared as per the TS and 
get it approved before proceeding with manufacture/ construction/ fabrication as the case may be. 
Any change that may have become necessary in these drawings during the execution of the work 
shall have to be carried out by the Contractor at no extra cost. All as built drawings shall bear the 
certification stamp duly signed by both the Contractor and Engineer-in-Charge/Project Manager. 
The Contractor shall incorporate any modifications and/ or corrections as highlighted/notified and 
submit the drawings for approval practically within the next 7 working days. 
 

55.3  The Drawings submitted by the Contractor shall be reviewed by the Engineer-in-Charge/Project 
Manager as far as practicable within 10 (Ten) working days. The Contractor shall incorporate any 
modifications and/ or corrections as highlighted/notified and submit the drawings for approval. Any 
delays arising out of failure by the Contractor to rectify the drawing in good time shall not alter the 
Contract Completion Time. 

 
55.4  All GA & GFC drawings shall be provided in soft as well as Hard form in appropriate format/size to 

EMPLOYER for review & approval.  
 

All as built drawings showing all corrections, adjustments & deviations, if any, etc shall be furnished 
by the Contractor in 04 (Four) Hard Copies & a soft copy for record purpose to the EMPLOYER/ 
Owner immediately after the operational acceptance.  
 

56.  Setting out Works 
 
 
56.1  The Contractor shall provide, fix and be responsible for the maintenance of all stakes, templates, 

level marks, profiles and other similar things and shall take all necessary precautions to prevent 
their removal or disturbance and shall be responsible for the consequence of such removal or 
disturbance should the same take place and for their efficient and timely reinstatement. The 
Contractor shall also be responsible for the maintenance of all existing survey marks, boundary 
marks, distance marks and center line marks, either existing or supplied and fixed by the Contractor. 
Contractor shall carry out Geotech investigation at site at his own cost and design the foundations 
accordingly. A copy of the investigation report shall also be forwarded to EMPLOYER and Owner 

 
 
56.2  Before beginning the Works, the Contractor shall at his own cost, provide all necessary reference 

and level posts, pegs, bamboos, flags, ranging rods, strings and other materials for proper layout of 
the works in accordance with the schemes for bearing marks as required. The center, longitudinal 
or face lines and cross lines shall be marked by means of small masonry pillars. Each pillar shall 
have distinct mark at the center to enable theodolite to be set over it.  

 
56.3  Pillars bearing geodetic marks located at the sites of units of Works under construction should be 

protected and fenced by the Contractor. 
 
56.4  On completion of Work, the Contractor must submit the geodetic documents according to which the 

Work was carried out. 
 
57.  Geological Discoveries 
 

All fossils, coins, articles of value or antiquity and structures and other remains or things of geological 
or archaeological interest discovered on the site where the services are performed, be deem to be 
the absolute property of the Owner. The Contractor shall take reasonable precautions to prevent the 
personnel or any other persons from removing or damaging any such article or thing and shall 
immediately upon the discovery thereof and, before removal, acquaint the Owner of such discovery 
any carry out, at the expense of the Owner, the Owner’s orders as to the disposal of the same. 
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58.  Materials to be supplied by Contractor 
 
58.1 Plant and Equipment 

 
The Contractor shall procure and transport all the Plant and Equipment in an expeditious and orderly 
manner to the Site to achieve completion of activities as per schedule to enable commissioning of 
the Project by the scheduled commissioning date. Contractor shall deliver supplies at site in 
accordance to its erection sequence. Owner may hold payment against supplies in case same is 
delivered more than 03 (Three) months before its erection requirement (except for imported items) 

 
58.2 Transportation 
 

The Contractor shall ensure that all the plant and equipment required to complete the Facility at site, 
are procured and dispatched. The Contractor shall at its own risk and expense transport all the Plant 
and Equipment and the Contractor’s Equipment to the Site by the mode of transport that the 
Contractor judges most suitable under all the circumstances. Contractor shall be responsible to 
assess in advance suitability of access roads, bridges, culverts, etc for transportation of ODC 
shipments, if any and arrange to transport them accordingly. 
 

58.3 Packing and Marking 
 

The Contractor shall be responsible for securely protecting and packing the plant & equipment as 
per prescribed standards in force to withstand the journey and ensuring safety of materials and also 
arrival of materials at destination in original condition and good for contemplated use. Packing case 
size & weight shall take into consideration the remoteness of the goods final destination and 
absence of heavy material handling facilities at all points in transit. 
 
Packing lists of materials shall be provided in each package to facilitate checking up of the contents 
at the destination. 
 
In order to import any items, associated with the Solar PV Power Project, from abroad or from any 
other state in India, Contractor shall have to arrange any clearance, permission, if required at his 
own risk, from any Government (Government of State & Government of India) or any Government 
(Government of State & Government of India) controlled organization for transportation of materials 
from manufacturing shop to delivery at Site. Contractor shall take necessary insurances to ensure 
safe transit & consequential risks. All packing material is the property of the Owner and shall be 
immediately taken into the safe storage. 
 

58.4  Storage of Equipment 

 
The plant and equipment thus procured under the scope of the contract must be kept in safe custody 
till put under operation, essentially free from water contact. All the spares, as required for the trouble-
free comprehensive O&M of Plant, must be kept under secure storage during O&M period. 
Contractor has to ensure the appropriate and proper storage arrangement prior to the arrival of the 
equipment including containers, temporary structures, sheds, platforms etc at its own cost.   

 
 

The Contractor shall procure and provide within the Value of Contract the whole of the materials 
required for the construction including steels, cement and other building materials, tools, tackles, 
construction plant and equipment for the completion and maintenance of the Work except the 
materials which will be issued by the Owner and shall make his own arrangement for procuring such 
materials and for the transport thereof. The Owner may give necessary recommendation to the 
respective authority if so desired by the Contractor but assumes no further responsibility of any 
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nature. The Owner will insist on the procurement of materials which bear ISI stamp and/ or which 
are supplied by reputed suppliers. 

 
58.5  The Contractor shall properly store all materials either issued to him or brought by him to the Site to 

prevent damages due to rain, wind, direct exposure to sun, etc. as also from theft, pilferage, etc. for 
proper and speedy execution of his works. The Contractor shall maintain sufficient stocks of all 
materials required by him including commissioning spares.  

 
59.  Stores Supplied by the Owner 
 
59.1 If the Specification of the Work provides for the use of any material of special description to be 

supplied from the Owner’s stores or it is required that the Contractor shall use certain stores to be 
provided by the Owner, such materials and stores, there for as hereinafter mentioned being so far 
as practicable for the convenience of the Contractor, but not so as in any way to control the meaning 
or effect of the Contract, the Contractor shall be bound to purchase and shall be supplied such 
materials and stores as are from time to time required to be used by him for the purpose of the 
Contract only. After the completion of the Work, however, the Contractor has to account for the full 
quantity of materials supplied to him as per relevant clauses in this document.  

 
59.2 All materials so supplied to the Contractor shall remain the absolute property of the Owner and shall 

not be removed on any account from the Site of the Work and shall be at all times open for inspection 
to the Engineer-in-Charge/Project Manager. Any such materials remaining unused at the time of the 
completion or termination of the Contract shall be returned to the Owner’s stores or at a place as 
directed by the Engineer-in-Charge/Project Manager in perfectly good condition at Contractor's cost. 

 
59.3 Owner, at his sole discretion and upon request from Contractor, may provide appropriate space for 

storage outside the site on chargeable basis mutually agreeable to both parties. However, the 
transportation of equipment from store to site shall be arranged by the Contractor at his cost and 
risk 

 
60.  Conditions for Issue of Materials 
 
60.1  i) Materials specified as to be issued by the Owner will be supplied to the Contractor by the Owner 

from his stores. It shall be responsibility of the Contractor to take delivery of the materials and 
arrange for its loading, transport and unloading at the Site of Work at his own cost. The materials 
shall be issued between the working hours and as per the rules of the Owner as framed from time 
to time. Once the material is issued or taken over by the Contractor, then the same will be his own 
liability to store, use & maintain. 

 
ii) The Contractor shall bear all incidental charges for the storage and safe custody of materials at 

site after these have been issued to him. 
 

iii) Materials specified as to be issued by the Owner shall be issued in standard sizes as obtained 

from the manufacturers. 
 

iv) The Contractor shall construct suitable godowns at the Site of Work for storing the materials safe 

against damage by rain, dampness, fire, theft etc. He shall also employ necessary watch and ward 
along with proper illumination establishment for the purpose.  

 
v) It shall be duty of the Contractor to inspect the materials supplied to him at the time of taking 

delivery and satisfy himself that they are in good condition. After the materials have been delivered 
by the Owner, it shall be the responsibility of the Contractor to keep them in good condition and if 
the materials are damaged or lost, at any time, they shall be repaired and/ or replaced by him at his 
own cost.  
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vi) The Owner shall not be liable for delay in supply or non-supply of any materials which the Owner 

has undertaken to supply where such failure or delay is due to natural calamities, act of enemies, 
transport and procurement difficulties and any circumstances beyond the control of the Owner. In 
no case, the Contractor shall be entitled to claim any compensation or loss suffered by him on this 
account. 

 
vii) It shall be responsibility of the Contractor to arrange in time all materials required for the Work 

other than those to be supplied by the Owner. If, however, in the opinion of the Engineer-in-
Charge/Project Manager the execution of the Work is likely to be delayed due to the Contractor's 
inability to make arrangements for supply of materials which normally he has to arrange for, the 
Engineer-in-Charge/Project Manager shall have the right at his own discretion to issue such 
materials, if available with the Owner or procure the materials from the market or as elsewhere and 
the Contractor will be bound to take such materials at the rates decided by the Engineer-in-
Charge/Project Manager. This, however, does not in any way absolve the Contractor from 
responsibility of making arrangements for the supply of such materials in part or in full, should such 
a situation occur nor shall such action by Owner constitute a reason for the delay in the execution 
of the Work. 

 
viii) The Contractor shall, if desired by the Engineer-in-Charge/Project Manager, be required to 
execute an Indemnity Bond in the prescribed form for safe custody and accounting of all materials 
issued by the Owner. 

 
ix) The Contractor shall furnish to the Engineer-in-Charge/Project Manager sufficiently in advance 
a statement showing his requirement of the quantities of the materials to be supplied by the Owner 
and the time when the same will be required by him for the works, so as to enable the Engineer-in-
Charge/Project Manager to make necessary arrangements for procurement and supply of the 
material. 
 
x) Account of the materials issued by the Owner shall be maintained by Contractor indicating the 
daily receipt, consumption and balance in hand. This account shall be maintained in a manner 
prescribed by the Engineer-in-Charge/Project Manager along with all connected papers viz. 
requisitions, issues, etc., and shall be always available for inspection in the Contractor's office at 
Site. 

 
xi) The Contractor should see that only the required quantities of materials are got issued. The 
Contractor shall not be entitled to cartage and incidental charges for returning the surplus materials, 
if any, to the stores wherefrom they were issued.  

 
xii) Materials/ Equipment(s) supplied by EMPLOYER/ Owner shall not be utilized for any purpose(s) 
than issued for.  

 
61.  Material Procured with Assistance of Owner/ Return of Surplus 
 
61.1  Notwithstanding anything contained to the contrary in any or all the clauses of this Contract where 

any materials for the execution of the Contract are procured with the assistance of the Owner either 
by issue from Owner’s stock or purchases made under order or permits or licenses issued by 
Government, the Contractor shall hold the said materials as trustee for the Owner and use such 
materials economically and solely for the purpose of the Contract and not dispose them off without 
the permission of the Owner and return, if required by the Engineer-in-Charge/Project Manager, 
shall determine having due regard to the condition of the materials.  

 
62.  Materials obtained from Dismantling 
 
62.1  If the Contractor in the course of execution of the Work is called upon to dismantle any part for 

reasons other than those stipulated in Clauses 67 and 70 hereunder, the materials obtained in the 
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Work of dismantling etc., will be considered as the Owner’s property and will be disposed off to the 
best advantage of the Owner. 

 
63.  Articles of Value Found 
 
63.1  All gold, silver and other minerals of any description and all precious stones, coins, treasure relics, 

antiquities and other similar things which shall be found in, under or upon the Site, shall be the 
property of the Owner and the Contractor shall duly preserve the same and shall from time to time 
deliver the same to such person or persons indicated by the Owner. 

 
64.  Discrepancies between Instructions 

 
64.1  Should any discrepancy occur between the various instructions furnished to the Contractor, his 

representative or staff or any doubt arises as to the meaning of any such instructions or should there 
be any misunderstanding between the Contractor's staff and the Engineer-in-Charge/Project 
Manager's staff, the Contractor shall refer the matter immediately in writing to the Engineer-in-
Charge/Project Manager whose decision thereon shall be final and conclusive and no claim for 
losses alleged to have been caused by such discrepancies between instructions, doubts, or 
misunderstanding shall in any event be admissible. 

 
65.  Action where no Specification is issued 
 
65.1  In case of any class of Work for which there is no Specification supplied by the EMPLOYER/ Owner 

as mentioned in the Tender Documents such Work shall be carried out in accordance with Indian 
Standard Specifications and if the Indian Standard Specifications do not cover the same, the Work 
should be carried out as per standard Engineering Practice subject to the approval of the Engineer-
in-Charge/Project Manager. 

 
66.  Inspection of Works 
 
66.1 The Engineer-in-Charge/Project Manager will have full power and authority to inspect the Work at 

any time wherever in progress either on the Site or at the Contractor's premises/ workshops 
wherever situated, premises/ workshops of any person, firm or corporation where Work in 
connection with the Contract may be in hand or where materials are being or are to be supplied, 
and the Contractor shall afford or procure for the Engineer-in-Charge/Project Manager every facility 
and assistance to carry out such inspection. The Contractor shall, at all time during the usual working 
hours and at all other time at which reasonable notice of the intention of the Engineer-in-
Charge/Project Manager or his representative to visit the Work shall have been given to the 
Contractor, either himself be present or receive orders and instructions, or have a responsible 
representative duly accredited in writing, present for the purpose. Orders given to the Contractor's 
representative shall be considered to have the same force as if they had been given to the 
Contractor himself. The Contractor shall give not less than 15 (Fifteen) day notice in writing to the 
Engineer-in-Charge/Project Manager for carrying out the inspection , Domestic or Overseas) so as 
to reach out for the inspection by the concerned officials and/or measurement of any work in order 
that the same may be inspected and measured. EMPLOYER/Owner at his own discretion may or 
may not attend the scheduled inspection calls as arranged by the contractor on account of pre-
occupation and other site exigencies.  

 
In the event of breach of above the same shall be uncovered at Contractor's expense for carrying 
out such measurement or inspection. 

 
66.2  The Contractor is to provide at all time during the progress of the Work and the maintenance period, 

proper means of access with ladders, gangways etc. to move and adopt as directed for inspection 
or measurements of the Work by the Engineer-in-Charge/Project Manager. 
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66.3  The Contractor shall make available to the Engineer-in-Charge/Project Manager free of cost all 
necessary instruments and assistance in checking or setting out of Work and in the checking of any 
Work made by the Contractor for the purpose of setting out and taking measurements of Work. 

 
67.  Tests for Quality of Work 
 
67.1  All workmanship shall be of the respective kinds described in the Contract Documents and in 

accordance with the instructions of the Engineer-in-Charge/Project Manager and shall be subjected 
from time to time to such test as the Engineer-in-Charge/Project Manager may direct at the place of 
manufacture or fabrication or on the site or at all or any such places.  

 

The cost of inspection/ pre-dispatch inspection/ in-stage inspection (Exclusive of EMPLOYER/ 
Owners representatives TA/DA) shall be borne by Contractor. Such pre-dispatch inspection(s) at 
the manufacturer’s facility shall be carried out in the presence of the EMPLOYER/Owner or their 
authorized representatives, for such items as is specified by the Engineer-in-Charge/Project 
Manager. Travel expenses for the representatives of EMPLOYER/Owner for such inspections shall 
be borne by the EMPLOYER/Owner respectively. 
 
However, in case re-inspection is necessitated on account of non-acceptance of item(s) due to 
failure on Factory Acceptance Test(s), the cost of associated travel and accommodation for the 
revisit shall be borne by the Contractor. A minimum of 07 (Days) notice shall be given by the 
Contractor for witnessing such inspection at the works  
 
The Contractor shall provide assistance, instruments, labour and materials as are normally required 
for examining, measuring and testing any workmanship as may be selected and required by the 
Engineer-in-Charge/Project Manager and keep all stage inspection/ material TC readily available 
for the Inspector. 

 
67.2 All the tests that will be necessary in connection with the execution of the Work as decided by the 

Engineer-in-Charge/Project Manager shall be carried out at the field-testing laboratory of the Owner 
by paying the charges as decided by the Owner from time to time. In case of non-availability of 
testing facility with the Owner, the required test shall be carried out at the cost of Contractor at 
Government or any other accredited testing laboratory.  

 
67.3 If any tests are required to be carried out in conjunction with the Work or materials or workmanship 

not supplied by the Contractor, such tests shall be carried out by the Contractor and cost of such 
tests shall be reimbursed by the Owner.  

 
67.4 The inverters/ cables and other Balance of system equipment deployed in the solar PV power Plant 

shall have valid test certificates for their qualification as per above specified IEC/ IS Standards by 
one of the NABL Accredited /Govt approved Test Centers in India. In case of module types/ 
equipment for which such Test facilities may not exist in India, test certificates from reputed ILAC 
Member body accredited Labs abroad (with proof of accreditation) will be acceptable. 

 
68.  Samples for Approval  
 

68.1  In case of requirement, the Contractor shall furnish to the Engineer-in-Charge/Project Manager for 
approval, when requested or if required by the specifications, adequate samples of all materials and 
finished to be used in the Work. Such samples shall be submitted before the Work is commenced 
and in ample time to permit tests and examinations thereof. All materials furnished and finishes 
applied in actual Work shall be fully equal to the approved samples. 

 
69.  Action and Compensation in case of Poor/Non-compliant Work 
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69.1  If, against documentary proofs, is established that any work has been executed with unsound, 
imperfect or unskilled workmanship, or with materials of any inferior description, or that any materials 
or articles provided by the Contractor for the execution of the Work are unsound, or of a quality 
inferior to that contracted for, or otherwise not in accordance with the Contract, the Contractor shall 
on demand in writing from the Engineer-in-Charge/Project Manager or his authorized representative 
specifying the Work, materials or articles complained of notwithstanding that the same may have 
been inadvertently passed, certified and paid for, forthwith rectify or remove  and reconstruct the 
Work so specified and provide other proper and suitable materials or articles at his own cost. In the 
case of any such failure the Engineer-in-Charge/Project Manager may on expiry of notice period 
rectify or remove and re-execute the Work or remove and replaced with others, the materials or 
articles complained of to as the case may be at the risk and expense in all respects of the Contractor. 
The decision of the Engineer-in-Charge/Project Manager as to any question arising under this 
clause shall be final and conclusive. No additional time for Project completion shall be granted for 
undertaking such replacement/ rectification works by Contractor. 

 
70.  Suspension of Works 
 
70.1  i) Subject to the provisions of sub-para (ii) of this clause, the Contractor shall, if ordered in writing 

by the Engineer-in-Charge/Project Manager, or his representative, temporarily suspend the Works 
or any part thereof for such written order, proceed with the Work therein ordered to be suspended 
until, he shall have received a written order to proceed therewith. The Contractor shall not be entitled 
to claim compensation for any loss or damage sustained by him by reason of temporary suspension 
of the Works aforesaid. However, suitable time extension may be considered at the sole discretion 
of the owner. 

 
ii) In case of suspensions of entire Work, ordered in writing by Engineer-in-Charge/Project Manager, 
for a period of more than 03 (Three) months, the Contractor shall have the option to terminate the 
Contract. 

 
71.  Owner may do Part of Work 

 
71.1  Upon failure of the Contractor to comply with any instructions given in accordance with the provisions 

of this Contract the Owner has the alternative right, instead of assuming charge of entire Work, to 
place additional labour force, tools, equipment and materials on such parts of the Work, as the 
Owner may designate or also engage another Contractor to carry out the Work. In such cases, the 
Owner shall deduct from the amount which otherwise might become due to the Contractor, the cost 
of such work and material with 110% (Hundred & Ten Percent) of the actual cost of works and 
materials.  

 
72.  Possession prior to Completion 

 
72.1  The Engineer-in-Charge/Project Manager shall have the right to take possession of or use any 

completed or partially completed Work or part of the Work. Such possession or use shall not be 
deemed to be an acceptance of any work completed in accordance with the Contract Agreement. If 
such prior possession or use by the Engineer-in-Charge/Project Manager delays the progress of 
Work, equitable adjustment in the time of completion will be made and the Contract Agreement shall 
be deemed to be modified accordingly. 

 
73.  Defects Liability Period  

[12 (Twelve) Months Period of Liability from the date of Operational Acceptance] 
 
73.1 The Contractor must warrant that the Facilities shall be free from defects in the design, engineering, 

materials and workmanship of the Plant and Equipment supplied and of the work executed. 
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73.2  If it shall appear to the Project Manager that any supplies have been executed with unsound, 
imperfect or unskilled workmanship, or with materials of any inferior description, or that any materials 
or articles provided by the Contractor for the execution of Contractor are unsound or otherwise not 
in accordance with the Contract, the Contractor shall on demand in writing inform the Project 
Manager or its authorized representative specifying the item, materials or articles complained of, 
notwithstanding that the same may have been inadvertently passed, certified and paid for. The 
Contractor shall forthwith rectify or remove and replace that item so specified and provide other 
proper and suitable materials or articles at its own charge and cost, and in the event of failure to do 
so within a period to be specified by the Project Manager in its demand aforesaid, the Project 
Manager may on expiry of notice period rectify or remove and re-execute the time or remove and 
replace with others, the materials or articles complained of as the case may be at the risk and 
expense in all respects of the Contractor. The decisions of the Project Manager in this regard shall 
be final and binding. 

 
73.3  The Contractor shall also be undertaking the operation and maintenance of the Facility and 

consequently shall be required to rectify any defects that emerge during the operation of the 
Facilities for the entire term of this Contract.  

 
73.4 The Defect Liability Period shall be of twelve (12) months from the date of Operation Acceptance, 

during which the Contractor must repair any defect identified by the Project Manager / EIC after 
commissioning of the Plant. All the expenses to repair the defects shall be borne by the Contractor 
and no additional cost charged to the Owner. 

 
73.5  If during the Defect Liability Period any defect should be found in the design, engineering, materials 

and workmanship of the Plant and Equipment supplied or of the work executed by the Contractor, 
the Contractor shall promptly, in consultation and agreement with the Owner regarding appropriate 
remedying of the defects, and at its cost, repair, replace or otherwise make good (as the Contractor 
shall, at its discretion, determine) such defect as well as any damage to the Facilities caused by 
such defect. 

 
73.6  Furthermore, without prejudice to the generality of the foregoing, it is clarified that the Contractor 

shall also be responsible for the repair, replacement or making good of any defect, or of any damage 
to the Facilities arising out of or resulting from any of the following causes: 

 
• Improper operation or maintenance of the Facilities by the Contractor during operation and 

maintenance of the Facility; and 
• Operation of the Facilities outside specifications of the Facilities. 
 
73.7  The Contractor may, with the consent of the Owner, remove any Plant and Equipment or any part 

of the Facilities that are defective from the Site, if the nature of the defect and/or any damage to the 
Facilities caused by the defect is such that repairs cannot be expeditiously carried out at the Site. 

 
73.8   If the repair, replacement or making good is of such a nature that it may affect the efficiency of the 

Facilities or any part thereof, the Owner may give to the Contractor a notice requiring that tests of 
the defective part of the Facilities shall be made by the Contractor immediately upon completion of 
such remedial work, whereupon the Contractor shall carry out such tests. 

 
73.9  If such part fails the tests, the Contractor shall carry out further repair, replacement or making good 

(as the case may be) until that part of the Facilities passes such tests. The tests, in character, shall 
in any case be not inferior to what has already been agreed upon by the Owner and the Contractor 
for the original equipment/part of the Facilities. 

 
73.10  If the Contractor fails to commence the work necessary to remedy such defect or any damage to 

the Facilities caused by such defect within a reasonable time (which shall in no event be considered 
to be less than seven (7) days), the Owner may, following a notice to the Contractor, proceed to do 
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such work, and the costs incurred by the Owner in connection therewith shall be paid to the Owner 
by the Contractor or may be deducted by the Owner from any monies due to the Contractor or 
claimed under the Performance Guarantee, without prejudice to other rights, which the Owner may 
have against the Contractor in respect of such defects. 

 
73.11  If the Facilities or any part thereof cannot be used by reason of such defect and/or making good of 

such defect, the Defect Liability Period of the Facilities or such part, as the case may be, shall be 
extended by a period equal to the period during which the Facilities or such part cannot be used by 
the Owner because of any of the aforesaid reasons. Upon correction of the defects in the Facilities 
or any part thereof by repair/replacement, such repair/replacement shall have the defect liability 
period of twelve (12) months from such replacement. 

 
73.12  In addition, the Contractor shall also provide an extended warranty for any such component of the 

Facilities and for the period of time. Such obligation shall be in addition to the defect liability 
specified. 

 
73.13 Latent defect liability: Notwithstanding, the defect liability period of 12 months above, the plant shall 

carry a latent defect liability of 5 years from date of operational acceptance towards any design/ 
manufacturing defects in the equipment supplied by the Contractor 

 
73.14 The Contractor’s liability under this contract for any reason, what so ever, shall be limited to the 

total Contract Price (Including GST etc) 
 
73.15  Limitation of Liability 

 
Notwithstanding anything contrary contained herein, the aggregate total liability of Contractor under 
the Agreement or otherwise shall be limited to 100% of Agreement/ Contract Value except in case 

of Patent Infringement liability. However, neither party shall be liable to the other party for any 
indirect and consequential damages, loss of profits or loss of production. 
 

73.16  Guarantee/ Warranty 
 

As enumerated in Clause no. 73 (Defect Liability Period) of GCC, the overall DLP should stand valid 
for a period of 12 (Twelve) Months from the date of Operational Acceptance. However, Contractor 
needs to ensure following Guarantees/ Warrantees to the best possible extent for the successful 
execution of the Contract. Subsequently, necessary Guarantee/ Warranty Certificate shall be 
produced by the Contractor prior to Operational Acceptance of the Facility.  

 
Guarantee/ Warranty as defined under Section VII, Scope of work and Technical specifications will 
prevail in this clause. Contractor should guarantee the Plant facility for the workmanship for a period 
of 05 (Five) years from the date of Operational Acceptance. 
 
73.16.1 The Contractor must ensure that the goods supplied under the Contract are new, unused 
and of most recent or current models and incorporate all recent improvements in design and 
materials unless provided otherwise in the Contract. 
 
73.16.2 The Contractor shall transfer the warranty/ guarantees of the equipment as such from the 
OEM/ supplier in the name of the Owner. The period of the warranty / guarantee for each equipment 
shall be as per the “Technical Specifications”  
 
73.16.3 During the period of Warranty / Guarantee the Contractor shall remain liable to replace any 
defective parts, that becomes defective in the plant, of its own manufacture or that of its sub-
Contractors, under the conditions provided for by the Contract under and arising solely from faulty 
design, materials or workmanship & faulty operation/repair, provided such defective parts are not 
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repairable at Site. After replacement, the Contractor is allowed to take back the defective parts to 
its works at his expenses. 
 
73.16.4 At the end of warranty/ guarantee period, the Contractor’s liability shall cease subjected to 
fulfillment of its liability under GCC Clause 73.16 (Defect Liability Period). In respect of goods not 
mentioned for the warranty/ guarantee in “Technical Specifications”, the Owner shall be entitled to 
the benefit of such guarantee given to the Contractor by the original Supplier or manufacturer of 
such goods eg Performance guarantee for 25 yrs for modules, etc. 
 
73.16.5 During the Comprehensive Operation & Maintenance period, the Contractor shall be 
responsible for any defects in the work due to faulty workmanship or due to use of sub-standard 
materials in the work. Any defects in the work during the guarantee period shall therefore, be rectified 
by the Contractor without any extra cost to the Owner within a reasonable time as may be considered 
from the date of receipt of such intimation from the Owner failing which the Owner reserves the right 
to take up rectification work at the risk and cost of the Contractor. 

 
 
74.  Care of Works 
 
74.0 From the commencement to completion of the Work & till the completion of O&M period (If 

applicable), the Contractor shall take full responsibility for the care for all works including all 
temporary works and in case any damages, loss or injury shall happen to the Work or to any part 
thereof or to any temporary works from any cause whatsoever, shall at his own cost repair and make 
good the same so that at completion the Work shall be in good order and in conformity in every 
respects with the requirement of the Contract and the Engineer-in- Charge's instructions. Also 
damage to external property of Third Parties. 

 
74.1  Defects Prior to Taking Over 

 
If at any time, before the Work is taken over, the Engineer-in-Charge/Project Manager shall:  

 
a) Decide that any works done or materials used by the Contractor or by any Sub-Contractor is 
defective or not in accordance with the Contract, or that the works or any portion thereof are 
defective, or do not fulfill the requirements of Contract (all such matters being hereinafter, called 
`Defects' in this clause), and  

 
b) As soon as reasonably practicable, gives to the Contractor notice in writing of the said decision, 

specifying particulars of the defects alleged to exist or to have occurred, then the Contractor shall 
at his own expenses and with all speed make good the defects so specified.  
 
In case, Contractor shall fail to do so, the Owner may take, at the cost of the Contractor, such steps 
as may take in all circumstances, be reasonable to make good such defects. The expenditure so 
incurred by the Owner will be recovered from the amount due to the Contractor. The decision taken 
by the Owner in this regard towards the amount to be recovered from the Contractor will be final 
and binding on the Contractor. As soon as the Work has been completed in accordance with the 
Contract (except in minor respects that do not affect their use for the purpose for which they are 
intended and have passed the tests on completion, the Owner shall be deemed to have taken over 
the Work on the date so certified. 
 

 
74.2  Defects after Taking Over (If applicable) 

 
In order that the Contractor could obtain a Completion he shall make good, with all possible speed, 
any defect arising from the defective materials supplied by the Contractor or workmanship or any 
act or omission of the Contract or that may have been noticed or developed, after the works has 
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been taken over, the period allowed for carrying out such Work will be normally 01 (One) Month. If 
any defect be not remedied within a reasonable time, the Owner may proceed to do the Work at 
Contractor's risk and expense and deduct from the final bill such amount as may be decided by the 
Owner. If by reason of any default on the part of the Contractor a Completion has not been obtained 
in respect of any portion of the Work within 01 (One) Month after the date fixed by the Contract for 
the completion of the Work, the Owner shall be at liberty to use the Work or any portion thereof in 
respect of which a completion has not been obtained, provided that the Work or the portion thereof 
so used as aforesaid shall be afforded reasonable opportunity for completing these works for the 
Completion . 

 
75.  Guarantee/ Transfer of Guarantee 

 
  
For the major Material/Products/Spares of the works & Projects including but not limited to Power 
Conditioning Units (PCU)/ Inverters, Transformers, Batteries (If applicable) etc the Contractor shall 
invariably engage OEMs/Sub-Contractors who are specialists in the field and OEM’s/OPM’s/firms 
of repute and such a OEM/OPM/Sub-Contractor shall furnish guarantees/warranties for their 
workmanship to the Owner directly in the name of Owner only without any deviation. The Contractor 
shall give the guarantee/warrantee to the Owner directly For other minor Material/Products/Spares 
also. 

 
In case of the contract termination/cancellation and wherein the title of Guarantee/Warrantee for the 
major Material/Products/Spares of the works & Projects including but not limited to Power 
Conditioning Units (PCU)/ Inverters, Transformers, Batteries (If applicable) is in the name of the 
Contractor, then all such Guarantee/Warrantees for all such major products/material/spares will 
have to be mandatorily transferred in the name of Owner as soon as the contract is 
terminated/cancelled & no plea/deviation from the Contractor side will be entertained in this regard.  
 
For works like water-proofing, acid and alkali resisting materials, pre-construction soil treatment 
against termite or any other specialized works etc. the Contractor shall invariably engage Sub-
Contractors who are specialists in the field and firms of repute and such a Sub-Contractor shall 
furnish guarantees for their workmanship to the Owner, through the Contractor. In case such a Sub-
Contractor is not prepared to furnish a guarantee to the Owner, the Contractor shall give that 
guarantee to the Owner directly. 

 
76.  Installation and Training of EMPLOYER's/ Owner’s Personnel 
 
76.1  Tools & Tackles 
 

The Contractor shall provide technically suitable tools and tackles for installation & erection of Plant 
& Machineries conforming to relevant BIS safety and technical standards for proper execution of 
work. The Owner, in no way, shall be responsible for supply of any tools and tackles for 
implementation of the work and also to carry out operation & maintenance activities. 
 

76.2 Setting up/Supervision/Labor 
 
76.2.1 Bench Mark:  
 

The Contractor shall be responsible for the true and proper setting-up of the Facilities in relation to 
bench marks, reference marks which are mutually agreed upon by the Contractor and Owner. 
 
If, at any time during the progress of installation of the Facilities, any error shall appear in the 
position, level or alignment of the Facilities, the Contractor shall forthwith notify the Project Manager 
of such error and, at its own expense, immediately rectify such error.  
 



 

Tender for setting up of grid connected 300 MW Ground mounted Solar PV plant at 
Ramagiri, Andhra Pradesh  

  

 

300 MW (AC) Ground mounted Solar 
PV Power Plant Project  

Tender No. 

SECI/C&P/OP/11/013/2023-24 
GCC 

Page 57 of 79 

 

Signature of Bidder 
 

 
 

 

76.2.2 Contractor’s Supervision:  
 

The Contractor shall give or provide all necessary supervision during the installation of the Facilities, 
and the Construction Manager or its deputy shall be constantly on the Site to provide full-time 
supervision of the installation. The Contractor shall provide and employ only technical personnel 
who are skilled and experienced in their respective fields and supervisory staff who are competent 
to adequately supervise the work at hand.  

 
76.2.3 Labour: 
 

The Contractor shall provide and employ on Site in the installation of the Facilities such skilled, semi- 
skilled and unskilled labor as is necessary for proper and timely execution of the Contract. The 
Contractor is encouraged to use local labor that has the necessary skills. 
 
Unless otherwise provided in the Contract, the Contractor shall be responsible for the recruitment, 
transportation, accommodation, sanitation, first aid facility and catering of all labor, local or 
expatriate, required for the execution of the Contract and for all payments in connection therewith. 
 
The Contractor shall be responsible for obtaining all necessary permit(s) and/or visa(s) from the 
appropriate authorities for the engagement and entry of all labour and personnel to be employed by 
Contractor on the Site including that of his sub-Contractors. 
 
The Contractor shall at all times during the progress of the Contract use its best endeavors to 
prevent any unlawful, riotous or disorderly conduct or behavior by or amongst its employees and the 
labour of its SubContractors. 
 
The Contractor shall, in all dealings with its labour and the labour of its SubContractors currently 
employed on or connected with the Contract, pay due regard to all recognized festivals, official 
holidays, religious or other customs and all local laws and regulations pertaining to the employment 
of labor.  
 
The Contractor shall keep the Owner indemnify, during construction as well as during O&M period, 
in respect of compliance with the statutory provisions in respect to the labor employed at site. 
 
Upon completion of the construction activities/ O&M activities, the Contractor shall obtain no – 
objection certificate (NOC) from local/ statutory bodies in respect to the fulfillment of all compliance 
and submit a copy to the Owner prior to the final settlement 

 
76.3  Contractor’s Equipment 
 
76.3.1 All equipment brought by the Contractor onto the Site shall be deemed to be intended to be used 

exclusively for the execution of the Contract. The Contractor shall not remove the same from the 
Site without the Project Manager’s consent that such Contractor’s Equipment is no longer required 
for the execution of the Contract.  

 
All the necessary approvals with due taxes, insurance and license, as required for the use of 
equipment at site, are to be taken by the Contractor. 
 
The equipment should be in a good operating condition for safe use at site. The operator shall be 
competent to operate. It is advised to keep adequate spares, consumables, etc to reduce the 
breakdown time. 

 
76.3.2 Unless otherwise specified in the Contract, upon completion of the Facilities, the Contractor shall 

remove from the Site all Equipment brought by the Contractor onto the Site. 
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76.4  Site Regulations and Safety 

 
Contractor shall submit the EHS policy for the site to the Project Manager/EIC within 14 (fourteen) 
days from effective date and shall abide by the rules and regulations of the EHS policy.  
 
The Contractor shall have to provide necessary and adequate safety measures including personal 
protective equipment and precautions to avoid any accident, which may cause damage to any 
equipment / material or injury to workmen. The Owner shall not be liable for any such accidents 
during the performance of the contract. 
 
The Contractor, if required, will provide necessary safety training to workmen. Also, Contractor shall 
engage sufficient security guards to protect Facility from any theft and unauthorized access to site 
during the entire construction and O&M periods. 
 

76.5  Site Clearance 
 
76.5.1 Site Clearance in Course of Performance 

 
In the course of carrying out the Contract, the Contractor shall keep the Site reasonably free from 
all unnecessary obstruction, store or remove any surplus materials, clear away any wreckage, 
packaging material, rubbish & debris and temporary installations from the Site, and remove any 
Contractor’s Equipment no longer required for execution of the Contract with due approval of the 
Owner. 
 

76.5.2 Site Clearance after Completion 
 
After Completion of all parts of the Facilities, the Contractor shall clear away and remove all 
wreckage, packaging material, rubbish & debris and temporary works & installations of any kind 
from the Site with due approval of the Owner and shall leave the Site and Facilities clean and safe. 
 
 

76.5.3 Disposal of Scrap 
 
The term ‘Scrap’ shall refer to scrap/ waste/ remnants arising out of the unpacking of equipment, 
construction debris, breakage of modules, fabrication of structural steel work and piping work at the 
project site in the course of execution of the contract and shall also include any wastage of cables 
during the termination process while installing the cables. 
 
The Contractor shall with the agreement of the Owner promptly remove from the site any ‘Scrap’ 
generated during Performance of any activities at site in pursuance of the Contract.  
 
The disposal of such Scrap shall vest with the Contractor for the items supplied by the Contractor 
and issued by Owner under this contract for installation and construction without any additional cost 
to the Owner. The removal of scrap shall be subject to the due approval of Owner & Contractor 
producing the necessary clearance from the relevant authorities, if required by the law, in respect of 
disposal of the scrap. The liability for the payment of the applicable GST shall be that of the 
Contractor. 
 
The Contractor shall also indemnify to keep the Owner harmless from any act of omission or 
negligence on the part of the Contractor in following the statutory requirements with regard to 
removal/disposal of scrap. The undertaking shall be furnished by Contractor as per Format enclosed 
in the Section VI of Forms & Formats. Further, in case the laws require the Owner to take prior 
permission of the relevant Authorities before handing over the scrap to the Contractor, the same 
shall be obtained by the Contractor on behalf of the Owner. 
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In case, the scrap is generated against the free issue material supplied by the Owner, the Contractor 
shall maintain a separate record of same and intimate Owner before its disposal thereafter. After 
due approval from Owner, the scrap should be disposed of and its value shall be remitted to the 
Owner. 
 

76.5.4 Watch & Ward and Lighting 
 
The Contractor shall provide and maintain at its own expense all lighting, fencing, watch and ward 
wherever necessary for the proper execution and the protection of the Facilities, or for the safety of 
the Owners and occupiers of adjacent property and for the safety of the public during the entire 
construction and O&M period. 

 
 

76.6  Training  

 
The period and the nature of training for the individual personnel shall be agreed upon mutually 
between the Contractor and the Owner. These personnel shall be given special training at the shops, 
where the equipment will be manufactured and/ or in their collaborator's works and where possible, 
in any other plant where equipment manufactured by the Contractor or his collaborators is under 
installation or test to enable those personnel to become familiar with the equipment being furnished 
by the Contractor. Owner shall bear the cost of Boarding, Lodging & Travel only for the said 
personnels. 
 
The Contractor undertakes to provide training to Personnel selected and sent by the Owner at the 
works of the Contractor without any cost to the Owner. 

 
77.  Replacement of Defective Parts and Materials 

 
77.1 If during the progress of the Work, Owner shall decide and inform in writing to the Contractor, that 

the Contractor has manufactured any plant or part of the plant unsound or imperfect or has furnished 
plant inferior to the quality specified, the Contractor on receiving details of such defects or 
deficiencies shall at his own expenses within 07 (Seven) days of his receiving the notice, or 
otherwise within such time as may be reasonably necessary for making it good, proceed to alter, re-
construct or remove such work and furnish fresh equipment’s up to the standards of the 
specifications.  

 
In case the Contractor fails to do so, Owner may on giving the Contractor 07 (Seven) day notice in 
writing of his intentions to do so, proceed to remove the portion of the Work so complained of and 
at the cost of Contractor's, perform all such works or furnish all such equipment’s provided that 
nothing in the clause shall be deemed to deprive the Owner of or affect any rights under the Contract, 
the Owner may otherwise have in respect of such defects and deficiencies. 
 
 
 

  
78.  Indemnity 

 
78.1 If any action is brought before a Court, Tribunal or any other Authority against the EMPLOYER/ 

Owner or an officer or agent of the EMPLOYER/ Owner, for the failure, omission or neglect on the 
part of the Contractor to perform any acts, matters, covenants or things under the Contract, or 
damage or injury or death caused by the alleged omission or negligence on the part of the 
Contractor, his agents, representatives or his Sub-Contractor's, or in connection with any claim 
based on lawful demands of Sub-Contractor's workmen suppliers or employees, the Contractor, 
shall in such cases indemnify and keep the EMPLOYER/ Owner and/ or their representatives 
harmless from all losses, damages, expenses or decrees arising out of such action. 
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79.  Construction Aids, Equipment, Tools & Tackles 
 
79.1  Contractor shall be solely responsible for making available for executing the Work, all requisite 

Construction Equipments, Special Aids, Barges, Cranes and the like, all Tools, Tackles and Testing 
Equipment and Appliances, including imports & insurance of such equipment etc. as required. In 
case of import of the same the rates applicable for levying of Custom Duty on such Equipment, 
Tools & Tackles and the duty drawback applicable thereon shall be ascertained by the Contractor 
from the concerned authorities of Government of India. It shall be clearly understood that Owner 
shall not in any way be responsible for arranging to obtain Custom Clearance and/ or payment of 
any duties and/ or duty draw backs, license etc. for such equipment’s so imported by the Contractor 
and the Contractor shall be fully responsible for Goods and Service Tax (GST) and documentation 
with regard to the same. Bidder in his own interest may contact, for any clarifications in the matter, 
concerned agencies/ Dept./ Ministries of Govt. of India. All clarifications so obtained and 
interpretations thereof shall be solely the responsibility of the Contractor. 
 

[F] CERTIFICATES AND PAYMENTS 
 

80.  Schedule of Rates and Payments 
 
80.1  Contractor's Remuneration 
 

For EPC/ Lumpsum Turnkey Contracts, the billing procedure will follow as per the prescribed 
payment terms as defined in Special Conditions of Contract (SCC).The price to be paid by the Owner 
to Contractor for the whole of the Work to be done and for the performance of all the obligations 
undertaken by the Contractor under the Contract Documents shall be ascertained by the application 
of the respective Schedule of Rates (the inclusive nature of which is more particularly defined by 
way of application but not of limitation, with the succeeding Clause of this clause) and payment to 
be made accordingly for the Work actually executed and approved by the Engineer-in-
Charge/Project Manager. The sum so ascertained shall (excepting only as and to the extent 
expressly provided herein) constitute the sole and inclusive remuneration of the Contractor under 
the Contract and no further or other payment whatsoever shall be or become due or payable to the 
Contractor under the Contract.  

 
80.2  Schedule of Rates to be Inclusive 

 
The prices quoted by the Contractor shall remain firm till the contract period and shall not be subject 
to escalation. Schedule of Rates shall be deemed to include and cover all costs, expenses and 
liabilities of every description and all risks of every kind to be taken in executing, completing and 
handing over the Work to the Owner by the Contractor. The Contractor shall be deemed to have 
known the nature, scope, magnitude and the extent of the Work and materials required though the 
Contract Document may not fully and precisely furnish them. Bidders in the Schedule of Rates 
should cover all costs as he may consider necessary to cover the cost of any works and materials 
as may be reasonable and necessary to complete the Work. Generality of this present provision 
shall not be deemed to cut down or limit in any way because in certain cases it may and in other 
cases it may not be expressly stated that the Contractor shall do or perform a work or supply articles 
or perform services at his own cost or without addition of payment or without extra charge or words 
to the same effect or that it may be stated or not stated that the same are included in and covered 
by the Schedule of Rates. 
 

80.3  Schedule of Rates to Cover Construction Equipments, Materials, Labour etc. 
 
Without in any way limiting the provisions of the preceding Clause the Schedule of Rates shall be 
deemed to include and cover the cost of all construction equipment, temporary Work (except as 
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provided for herein), pumps, materials, labour, insurance, fuel, consumables, stores and appliances 
to be supplied by the Contractor and all other matters in connection with each item in the Schedule 
of Rates and the execution of the Work or any portion thereof finished, complete in every respect 
and maintained as shown or described in the Contract Documents or as may be ordered in writing 
during the continuance of the Contract.  

 
80.4  Schedule of Rates to Cover Royalties, Rents and Claims 

 
The Schedule of Rates (i.e., Contract Value) shall be deemed to include and cover the cost of all 
Royalties and Fees for the articles and processes, protected by letters, patent or otherwise 
incorporated in or used in connection with the Work, also all Royalties, Rents and other payments 
in connection with obtaining materials of whatsoever kind for the Work and shall include an 
Indemnity to the EMPLOYER/ Owner which the Contractor hereby gives against all actions, 
proceedings, claims, damages, costs and expenses arising from the incorporation in or use on the 
Work of any such articles, processes or materials, other municipal or local Board Charges, if levied 
on materials, equipment or machineries to be brought to site for use on Work shall be borne by the 
Contractor. 

 
80.5  Schedule of Rates to Cover GST/Applicable taxes 

 

No exemption or reduction of Duties, Goods & Service Tax (GST) on Works Contract quay or any 
port dues, transport charges, stamp duties or Central or State Government or Local Body or 
Municipal Taxes or from or of any other body, whatsoever, will be granted or obtained, all of which 
expenses shall be deemed to be included in and covered by the Schedule of Rates. The Contractor 
shall also obtain and pay for all permits or other privileges necessary to complete the Work. 

 
80.6  Schedule of Rates to Cover Risks of Delay 

 
The Schedule of Rates shall be deemed to include and cover the risk of all possibilities of delay and 
interference with the Contractor's conduct of Work which occur from any causes including orders of 
the EMPLOYER/ Owner in the exercise of his power and on account of extension of time granted 
due to various reasons and for all other possible or probable causes of delay. 

 
80.7  Schedule of Rates Cannot be altered 

 
(a) For Engineering, Procurement and Commissioning (EPC) Contracts or Lumpsum Turnkey 

(LSTK) Contracts, the total Project/ Contract Value stands to be fixed inclusive of entire items, 
Materials, Spares, Consumables, Services, Erection and all quoted and unquoted items/ 
Services in the Bill of Quantity (BOQ) of the Tender/ Contract. Contract Value of such EPC 
Contracts comprises of all the related costs required for successful execution of the work. The 
final payment outlay or total cost of the project will be limited to the total value of the EPC 
Contract and O & M Contract. Any kind of variations related to Total Contract Value shall be to 
Contractor’s account. The payment will be made according to the Work carried out, for which 
purpose an item wise, or work wise Schedule of Rates shall be furnished, suitable for evaluating 
the value of Work done and preparing running account bill. 
 

(b) If applicable, For Item Rate Contracts, no alteration will be allowed in the Schedule of Rates by 
reason of works or any part of them being modified, altered, extended, diminished or committed. 
The Schedule of Rates are fully inclusive of rates which have been fixed by the Contractor and 
agreed to by the EMPLOYER/Owner and cannot be altered.  

 

Based on the mechanism of Tender as described in the Special Conditions of Contract (SCC), 
the methodologies described above shall prevail. However, payment for any additional work 
which is not covered in the Schedule of Rates, shall only be released on issuance of change 
order. 
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81. Procedure for Measurement and Billing 
 
81.1  Billing Procedure 
 

Following procedures shall be adopted for billing of works executed by the Contractor. 
 
81.1.1  For EPC/ Lumpsum Turnkey Contracts, the billing procedure will follow as per the prescribed 

payment terms as defined in Special Conditions of Contract (SCC). 
 
81.1.2  If applicable, For Item Rate Contracts, all measurements shall be recorded in sextuplicate on 

standard measurement sheets in duly approved formats for scrutiny and passing by EMPLOYER/ 
Owner. EMPLOYER/ Owner shall scrutinize and check the measurements recorded on the sheets 
and shall certify correctness of the same on the measurement sheets.  

 
81.1.3 Engineer-in-Charge/Project Manager shall pass the bills after carrying out the comprehensive 

checks in accordance with the terms and conditions of the Contracts, within 21 (Twenty-one) days 
of submission of the bills along with all necessary enclosures and documents, complete in all 
respects and send the same to the Owner to effect payment to the Contractor as per the defined 
payment terms. 

 
81.1.4  Owner shall make all endeavor to make payments of undisputed amount of the bills submitted based 

on the joint measurements within 30 (Thirty) days from the date of certification by the Engineer-in-
Charge/Project Manager. Any disputed claims/amounts will be mutually settled and paid 
accordingly. 

 
81.1.5  Measurements shall be recorded as per the methods of measurement spelt out in Contract 

Document.  
 
81.2  Secured Advance on Material 

 
Unless otherwise provided in the SCC of the tender, no ‘Secured Advance' on security of materials 
brought to site for execution of contracted items(s) shall be paid to the Contractor whatsoever. 

 
81.3  Dispute in Mode of Measurement 
 

In case of any dispute as to the mode of measurement not covered by the Contract to be adopted 
for any item of Work, mode of measurement as per latest Indian Standard Specifications shall be 
followed. 
 

81.4  Rounding-Off of Amounts 
 

In calculating the amount of each item due to the Contractor in every certificate prepared for 
payment, sum of less than 50 paise shall be omitted and the total amount on each certificate shall 
be rounded off to the nearest rupees, i.e., sum of less than 50 paise shall be omitted and sums of 
50 paise and more up to one rupee shall be reckoned as one rupee. 

 
82.  Lumpsum in Tender 
 
82.1  The payment against any Lumpsum item shall be made only on completion of that item (Excluding 

Milestones linked payment structure) as per the provision of the Contract after certification by 
Engineer-in-Charge/Project Manager. 

 
83.  Running Account Payments to be regarded as Advance 
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83.1  All running account payments shall be regarded as payment by way of advance against the final 
payment only and not as payments for Work actually done and completed and shall not preclude 
the requiring of bad, unsound and imperfect or unskilled work to be removed and taken away and 
reconstructed or re-erected or be considered as an admission of the due performance of the 
Contract, or any part thereof, in this respect, or of the occurring of any claim by the Contractor, nor 
shall it conclude, determine or affect in any way the powers of the EMPLOYER/ Owner under these 
conditions or any of them as to the final settlement and adjustment of the accounts or otherwise, or 
in any other way vary or affect the Contract.  

 
The final bill shall be submitted by the Contractor within 01 (One) Month of the date of the final 
acceptance of the Work; otherwise, the Engineer-in-Charge/Project Manager's measurement and 
of total amount payable for the Work accordingly shall be final and binding on all parties 

 
84.  Notice of Claims for Additional Payments 

 
84.1  Should the Contractor consider that he is entitled to any extra payment for any extra/ additional 

Works or Material change in original Specifications carried out by him in respect of Work he shall 
forthwith give notice in writing to the Engineer-in-Charge/Project Manager that he claims extra 
payment. Such notice shall be given to the Engineer-in-Charge/Project Manager upon which 
Contractor bases such claims and such notice shall contain full particulars of the nature of such 
claim with full details of amount claimed. Irrespective of any provision in the Contract to the contrary, 
the Contractor must intimate his intention to lodge claim on the Owner within 10 (Ten) days of the 
commencement of happening of the event and quantify the claim within 30 (Thirty) days, failing 
which the Contractor will lose his right to claim any compensation /reimbursement/ damages etc. or 
refer the matter to arbitration. Separate bills shall be raised for the extra claim. 

 
 
84.2  Engineer-in-Charge/Project Manager shall review such claims within a reasonably period of time 

and cause to discharge these in a manner considered appropriate after due deliberations thereon. 
However, Contractor shall be obliged to carry on with the Work during the period in which his claims 
are under consideration by the Owner, irrespective of the outcome of such claims, where additional 
payments for Works considered extra are justifiable in accordance with the Contract provisions,  

 
Owner shall arrange to release the same in the same manner as for normal Work payments. Such 
of the extra works so admitted by Owner shall be governed by all the terms, conditions, stipulations 
and specifications as are applicable for the Contract. Settlement of all extra claims shall be taken 
up after Project commissioning. 
 

 
85  Payment of Contractor's Bill 
 
85.1  Payment due to the Contractor shall be made by the Owner either by e-Banking or by Account 

Payee Cheque forwarding the same to registered office or the notified office of the Contractor. In no 
case, will Owner be responsible if the cheque is mislaid or misappropriated by unauthorized person/ 
persons. In all cases, the Contractor shall present his bill duly pre-receipted on proper revenue 
stamp & payment shall be made in Indian Currency only. 

 
85.2  In general payment of final bill shall be made to Contractor within 60 days of the submission of bill 

on joint measurements, after completion of all the obligations under the Contract against the final 
completion. 

 
86  Receipt for Payment 
 

86.1  Receipt for payment made on account of work when executed by a company, must be signed by a 
person holding due power of attorney in this respect on behalf of the Contractor, except when the 
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Contractors are described in their tender as a limited company in which case the receipts must be 
signed in the name of the company by one of its principal officers or by some other person having 
authority to give effectual receipt for the company. 

 
87.  Handing Over – Taking Over 
 
87.1  Subsequent to Operational Acceptance of the Facilities by the EMPLOYER and within 15 (Fifteen) 

days of the commencement of the O&M period, the Contractor shall furnish an Indemnity Bond/ 
undertaking as per “Sample Forms and Formats” which is to be executed by the Contractor for the 
plant handed over by Owner for performance of its O&M Contract (Entire Solar Photo Voltaic Plant). 

 
The Facility shall be taken over by the Owner upon successful Operational Acceptance in 
accordance with GCC Clause 43.3 (Operational Acceptance). 
 
Immediately after taking over of complete facilities (s), the Facilities will be handed over to the 
Contractor for Comprehensive Operation & Maintenance for a period as mentioned in the Contract 
document.  

. 
 
88.  Final Decision and Final Acceptance 

 
88.1  Upon expiry of the period of liability & the Works have been duly maintained by the Contractor during 

monsoon or such period as hereinbefore provided in Clause 73 & 74 and that the Contractor has in 
all respect duly made-up any subsidence and performed all his obligations under the Contract, the 
Owner give a final acceptance to that effect and the Contractor shall not be considered to have 
fulfilled the whole of his obligations under Contract until Final acceptance shall have been given by 
the Owner notwithstanding any previous entry upon the Work and taking possession, working or 
using of the same or any part thereof by the Owner. 

 
89.  Certificate and Payments on Evidence of Completion 

 
89.1  Except the Final Acceptance, no other payments on general account shall be taken to be an 

admission by the Owner of the due performance of the Contract or any part thereof or of occupancy 
or validity of any claim by the Contractor.  

 
90.  Deductions from the Contract Price 

 
90.1  All costs, damages or expenses which Owner may have paid or incurred, which under the provisions 

of the Contract, the Contractor is liable/ will be liable, will be claimed by the Owner. All such claims 
shall be billed by the Owner to the Contractor regularly as and when they fall due. Such claims shall 
be paid by the Contractor within 15 (Fifteen) days of the receipt of the corresponding bills and if not 
paid by the Contractor within the said period, the Owner may, then, deduct the amount from any 
moneys due including Contract Performance Security or becoming due to the Contractor under the 
Contract or may be recovered by actions of law or otherwise, if the Contractor fails to satisfy the 
Owner of such claims. 

 
 
 

 
[G] TAXES AND INSURANCE 

 

91.  Taxes & Duties – Goods & Service Tax 
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91.1  Except as otherwise specifically provided in the Contract, the Contractor shall bear and pay all taxes, 
duties, levies and charges assessed on the Contractor, its Sub-contractor or their employees by all 
municipal, state or national government authorities in connection with the Facilities in and outside 
of the country where the Site is located.  

 
91.2 The Owner shall bear and pay/reimburse to the Contractor Goods and Services Tax (GST) 

applicable on: (a) Plant and Equipment (including Type Test Charges) and Mandatory Spares to be 
supplied from within the EMPLOYER’s country to be incorporated in the Facilities, by the law of 
country where the site is located, (b) local transportation & insurance, other local costs incidental to 
delivery of plant & equipment including mandatory and (c) Installation Services including Erection, 
Civil & Allied Works and other services. However, all other taxes, duties & levies as may be 
applicable on goods and services specified in under the contract and on the materials used for civil 
construction works and erection & commissioning shall be to the contractor's account and no 
separate claim in this regard will be entertained by the EMPLOYER. Notwithstanding anything to 
contrary contained in the Contract, the Contractor’s right to payment under the Contract is subject 
to issuance of valid tax invoice, payment of applicable GST to the credit of appropriate Government 
and submission of valid particulars of tax invoice under GST returns in accordance with GST Law. 
The Contractor shall issue tax invoices, file appropriate returns, and deposit the applicable GST to 
the account of appropriate government within the time limit prescribed under the GST Law. In the 
event of any default, Contractor shall be liable to pay any penalty/demand raised on Owner due to 
default by Contractor, and the same shall be recovered/Contractor shall make good the loss. The 
Contractor shall be responsible for the issuance of e-way bill and other compliances relating to e-
way bill as per GST law. The Owner will deduct GST at source at the applicable rates in case 
transactions under the contract are liable to GST deduction at source as per the prevailing provisions 
of GST Law.  

 
91.3 If any tax exemptions, reductions, allowances or privileges are available to the Contractor in the 

country where the Site is located, the Owner shall use its best endeavors to enable the Contractor 
to benefit from any such tax savings to the maximum allowable extent.  
 

91.4 The Contractor agrees to and does hereby accept full and exclusive liability for the payment of any 
and GST/all Taxes. now in force or hereafter imposed, increased, modified, from time to time in 
respect of Works and materials and all contributions and taxes for unemployment compensation, 
insurance and old age pensions, PF, ESI etc or annuities now in force or hereafter imposed by any 
Central or State Government authorities which are imposed with respect to or covered by the wages, 
salaries or other compensations paid to the persons employed by the Contractor and the Contractor 
shall be responsible for the compliance of all Sub-Contractors, with all applicable Central, State,  
Municipal and local law and regulation and requirement of any Central, State or local Government 
agency or authority.  

 
Contractor further agrees to defend, indemnify and hold EMPLOYER/ Owner harmless from any 
liability or penalty which may be imposed by the Central, State or Local authorities by reason or any 
violation by Contractor or Sub-Contractor of such laws, suits or proceedings that may be brought 
against the EMPLOYER/ Owner arising under, growing out of, or by reason of the work provided for 
by this Contract, by third parties, or by Central or State Government authority or any administrative 
sub-division thereof. Tax deductions will be made as per the rules and regulations in force in 
accordance with acts prevailing from time to time. 
 

91.5  Bidder should quote all-inclusive prices including the liability of GST (in line with the given SOR 
Format) whether on the works contract as a whole or in respect of bought out components used by 
the Contractor in execution of the Contract. Owner/EMPLOYER shall not be responsible for any 
such liability of the Contractor in respect of this Contract. 

 
91.6  Goods & Service Tax (GST) [applicable for both Centre and state] and other levies [if any] payable 

by the Contractor under the Contract, or for any other cause, shall be included in the rates/ prices 
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and the total bid-price submitted by the Bidder. Applicable rate of GST shall be indicated in Agreed 
SOR formats. 

 
92.  Income Tax 

 
As per Indian Income Tax Act & Rules, Owner is required to deduct Income Tax at source from all 
the payments to be made to Nonresident/ Foreign Contractor. For this purpose, the Contractor shall 
be required to either furnish (i) the certificate from Indian Tax Authority or (ii) Ruling from “the 
Authority for Advance Ruling (AAR)” determining the applicable rate of Income tax in India before 
release of first payment. The Contractor will be required to submit PAN details to the Project 
Manager before the submission of the first bill. If the Owner orders any spare at a later date a, all 
applicable additional taxes & duties, if any, not included in the original price shall be to the account 
of Owner. Notwithstanding anything to contrary contained in the agreement/Purchase Order, 
Contractor/Supplier’s right to payment under the contract/agreement/Purchase Order is subject to 
issuance of valid tax invoice, payment of applicable GST to the credit of appropriate Government 
and submission of a valid particulars of tax invoice under GST returns in accordance with GST Act. 
Unless expressly stated otherwise, a common mechanism for reconciliation of input credit mismatch, 
to be followed by both Owner and Contractor/Supplier, shall be mutually agreed so that both parties 
follow the same procedure for disclosing the transactions in their respective returns. Notwithstanding 
anything in the agreement/ contract, penalty / damages shall be recovered in case the 
Contractor/Supplier makes a default in following the agreed procedure. Contractor/Supplier shall 
issue tax invoices, file appropriate returns, and deposit the applicable GST to the account of 
appropriate government within the time limit prescribed under the GST Law. In the event of any 
default, Contractor/Supplier shall be liable to pay the amount which may be imposed on Owner due 
to such default. Contractor/Supplier should comply with the provisions of e-way bill notified by 
appropriate authorities from time to time. The existing provisions regarding road permit will continue 
till such time if applicable. Owner will deduct GST at source at the applicable rates in case 
transactions under the contract are liable to GST deduction at source as per the prevailing provisions 
of GST Law. 

 
93.  Void 
 
94.  Insurance 
 

To the extent specified in the Contract Agreement, the Contractor shall at its expense take out and 
maintain in effect, or cause to be taken out and maintained in effect, during the performance of the 
Contract, the insurances set forth below in the sums and with the deductibles and other conditions. 
The identity of the insurers and the form of the policies shall be subject to the approval of the Owner, 
who should not unreasonably withhold such approval. 

 
94.1 During the Contract period including O&M period, i.e., during Construction & O&M period, all 

insurance related expenses shall be borne by the Contractor. The goods supplied under the 
Contract shall be fully insured against the loss or damage incidental to manufacture or acquisition, 
transportation, storage and delivery in such a manner that Owner shall not incur any financial loss, 
as long as the plant continues to remain under the custody of the Contractor. During O&M period 
also (after the Construction period is over), the insurances shall be in the scope of the Contractor.  

 
94.2 In case of any loss or damage or pilferage or theft or fire accident or combination of the said incidents 

etc. under the coverage of insurance, the Contractor shall lodge the claim as per rules of insurance. 
Any FIR required to be lodged to local Police Station shall be the responsibility of the Contractor. 

 
94.3   The Contractor shall arrange to supply/ rectify/ recover the materials without waiting for settlement 

of the insurance claim and even if the claim is unsettled for timely completion of the project. The 
final financial settlement with the insurance company shall rest upon the Contractor. 
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94.4  In case of any delay of the project attributable to the Contractor, the Contractor himself in 
consultation with Owner/EMPLOYER shall take the extension of insurance. Any financial 
implications shall be borne by the Contractor. 

 
94.5   The Contractor should arrange for providing insurance coverage to its workmen under Workmen’s 

Compensation Act or similar Rules and Acts as applicable during execution of work for covering risk 
against any mishap to its workmen. The Contractor shall also undertake a Third-Party Insurance 
and shall at all times keep Owner indemnified against any Third-Party claims and shall arrange to 
settle them at the earliest. The Owner/ EMPLOYER will not be liable for any such loss or mishap. 

 
94.6   All other insurance like – transit insurance (Marine/ Cargo/ others as applicable), Construction All 

Risk, Erection All Risk, workmen compensation,fire, third party liability, insurance against theft, 
Contractor’s Equipments,  machinery breakdown policy, business interruption insurance, Property 
damage Insurance & Environmental risk insurance as required during the Construction and O&M 
period of the Plant shall be in the contractor’s scope & shall borne by the Contractor. 

 
94.7   Owner shall be named as co – insured under all insurance policies taken out by the Contractor, 

except for the workmen compensation, third party liability and Owner’s liability insurances. All 
insurers’ rights of subrogation against such co – insured for losses or claims arising out of the 
performance of the contract shall be waived under such policies.  

 
94.8  All the insurance cover taken for the construction and O&M period shall be seamless in nature & 

preferably taken from the same insurance company. 
 
94.9  The insurance is to be suitably taken for the activity/ act which is required to cover all the risks 

associated to the activity / act. The Contractor shall be responsible to take suitable insurance till the 
completion of the O&M contract and indemnify the EMPLOYER/Owner from all associated risks 
whatsoever. 

 
94.10 The Contractor shall be responsible to take suitable insurance(s) and claim management during and 

till the completion of the O&M contract and indemnify the Owner from all associated risks 
whatsoever. 

 
Various Types of Insurance to be taken by Contractor during Construction & O&M period:  
 
94.11 Employees State Insurance (ESI) Act 
 

The Contractor agrees to and does hereby accept full and exclusive liability for the compliance with 
all  obligations imposed by the Employee State Insurance Act 1948 and the Contractor further 
agrees to defend, indemnify and hold EMPLOYER/ Owner harmless for any liability or penalty which 
may be imposed by the Central, State or Local authority by reason of any asserted violation by 
Contractor or Sub-Contractor of the Employees' State Insurance Act, 1948, and also from all claims, 
suits or proceeding that may be brought against the EMPLOYER/ Owner arising under, growing out 
of or by reasons of the work provided for by this Contractor, by third parties or by Central or State 
Government authority or any political sub- division thereof.  
 
The Contractor agrees to fill in with the Employee's State Insurance Corporation, the Declaration 
Forms, and all forms which may be required in respect of the Contractor's or Sub-Contractor's 
employees, who are employed in the Work provided for or those covered by ESI from time to time 
under the Agreement. The Contractor shall deduct and secure the agreement of the Sub-Contractor 
to deduct the Employee's contribution as per the first schedule of the Employee's State Insurance 
Act from wages and affix the Employees Contribution Card at wages payment intervals.  
 
The Contractor shall remit and secure the agreement of Sub-Contractor to remit to the Employee's 
State Insurance Corporation Account, the Employee's contribution as required by the Act. The 
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Contractor agrees to maintain all cards and Records as required under the Act in respect of 
employees and payments and the Contractor shall secure the agreement of the Sub-Contractor to 
maintain such records. Any expenses incurred for the contributions, making contributions or 
maintaining records shall be to the Contractor's or Sub-Contractor's account.   
 
 

94.11 Workmen Compensation and EMPLOYER's/Owner’s Liability Insurance 

 
Insurance shall be effected for all the Contractor's employees engaged in the performance of this 
Contract. If any of the work is sublet, the Contractor shall require the Sub-Contractor to provide 
workman's Compensation and Owner’s liability insurance for the latter’s employees if such 
Employees are not covered under the Contractor's Insurance. 

 
94.12 Accident or Injury to Workmen 

 
The EMPLOYER/ Owner shall not be liable for or in respect of any damages or compensation 
payable at law in respect or in consequence of any accident or injury to any workman or other person 
in the Employment of the Contractor or any Sub-Contractor and the Contractor shall indemnify and 
keep indemnified the EMPLOYER/ Owner against all such damages and compensation (save and 
except and aforesaid) and against all claims, demands, proceeding, costs, charges and expenses, 
whatsoever in respect or in relation thereto. 
 

94.13 Transit/Cargo Insurance 
 
In respect of all items to be transported by the Contractor to the Site of Work and any consequential 
risks, the cost of transit insurance shall be borne by the Contractor and the quoted price shall be 
inclusive of this cost. 
 
Covering loss or damage occurring, while in transit from the supplier’s or manufacturer’s works or 
stores until arrival at the Site, to the Facilities (including spare parts therefor) and to the construction 
equipment to be provided by the Contractor or its Subcontractors. 

 
 
 

94.14 Comprehensive Automobile Insurance 
 
This insurance shall be in such a form as to protect the Contractor against all claims for injuries, 
disability, disease and death to members of public including EMPLOYER’s/ Owner’s men and 
damage to the property of others arising from the use of motor vehicles during on or off the site 
operations, irrespective of the EMPLOYER ship of such vehicles. 
 

94.15 Installation All Risks Insurance 

 
Covering physical loss or damage to the Facilities at the Site, occurring prior to Completion of the 
Facilities, with extended maintenance coverage for the Contractor’s liability in respect of any loss or 
damage occurring during the Defect Liability Period while the Contractor is on the Site for the 
purpose of performing its obligations during the Defect Liability Period. 
 
 

Amount Deductible 
Limits 

Parties Insured From To 

110% of the Ex-works 
value of supply 

Nil Contractor & 
Owner 

Ware House Ware House 
+ 60 Days 
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94.16 Comprehensive General Liability Insurance 
 
a) This insurance shall protect the Contractor against all claims arising from injuries, disabilities, 
disease or death of member of public or damage to property of others due to any act or omission on 
the part of the Contractor, his agents, his employees, his representatives and Sub-Contractor’s or 
from riots, strikes and civil commotion. 
 
b) Contractor shall take suitable Group Personal Accident Insurance Cover for taking care of injury, 
damage or any other risks in respect of his Engineers and other Supervisory staff who are not 
covered under Employees State Insurance Act.  
 
c) The policy shall cover third party liability. The third party (liability shall cover the loss/ disablement 
of human life (person not belonging to the Contractor) and also cover the risk of damage to others 
materials/ equipment/ properties during construction, erection and commissioning at site & during 
O&M period.  

 
The value of third-party liability for compensation for loss of human life or partial/ full disablement 
shall be of required statutory value but not less than INR 02 (Two) Lakhs per death, INR 1.5 (One 
and Half) Lakhs per full disablement and INR 1 (One) Lakh per partial disablement and shall 
nevertheless cover such compensation as may be awarded by Court by Law in India and cover for 
damage to others equipment/ property as approved by the Purchaser. However, third party risk shall 
be maximum to INR 10 (Ten) Lakhs for death. 
 
d) The Contractor shall also arrange suitable insurance to cover damage, loss, accidents, risks etc., 
in respect of all his plant, equipment and machinery, erection tools & tackles and all other temporary 
attachments brought by him at site to execute the work.  
 
e) The Contractor shall take out insurance policy in the joint name of Owner and Contractor from 
one or more nationalized insurance company from any branch office at Project site.  
 
f) Any such insurance requirements as are hereby established as the minimum policies and 
coverages which Contractor must secure and keep in force must be complied with, Contractor shall 
at all times be free to obtain additional or increased coverages at Contractor’s sole expenses.  
 

94.17 The Contractor shall also arrange suitable insurance to cover following during the O&M 
Period:  
 

a) Machinery Breakdown: Electrical & or machinery breakdown of any machinery or other equipment 
resulting in costly repairs or even replacement of the solar panel. 
 

b) Business Interruption: Cover for period of operational downtime i.e., covering the cash flow of the 
solar business as a result of an insured peril, for example fire or storm damage, machinery 
breakdown or equipment failure. 
 

c) Property Damage: The insurance should cover material damage due to external causes such as 
fire, theft, vandalism, sabotage, hail damage, snow load, lightning strike, overload, operational 
mistakes, clumsiness, negligence & theft. 

Amount Deductible 
Limits 

Parties Insured From To 

110% of the Ex-works 
value of supply 

Nil Contractor, Sub 
contractor & 

Owner 

Receipt at 
site 

Upto Defect 
Liability 
period 
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d) EMPLOYERs Liability: Provides cover against the risk of accident from usual workplace risks such 

as working at height & manual handling during construction & O&M period.. 
 

e) Environmental Risk Insurance: Environmental damage coverage indemnifies solar system 
owners of the risk of either environmental damage done by their development or pre-existing 
damage on the development site. 

 
94.18 ANY OTHER INSURANCE REQUIRED UNDER LAW OR REGULATIONS OR BY OWNER:  

 
Contractor shall also carry and maintain any and all other insurance(s) which he may be required 
under any law or regulation from time to time without any extra cost to Owner. He shall also carry 
and maintain any other insurance which may be required by the Owner. 

 

 
 
95  Damage to Property or to any Person or any Third Party 
 
95.1  Contractor shall be responsible for making good to any loss or any damage to structures and 

properties belonging to the Owner or being executed or procured or being procured by the Owner 
or of other agencies within in the premises of all the work of the Owner, if such loss or damage is 
due to fault and/ or the negligence or willful acts or omission of the Contractor, his employees, 
agents, representatives or Sub-Contractors.  

 
95.2 The Contractor shall take sufficient care in moving his plants, equipment and materials from one 

place to another so that they do not cause any damage to any person or to the property of the 
EMPLOYER/ Owner or any third party including overhead and underground cables and in the event 
of any damage resulting to the property of the Owner or of a third party during the movement of the 
aforesaid plant, equipment or materials the cost of such damages including eventual loss of 
production, operation or services in any plant or establishment as estimated by the EMPLOYER/ 
Owner or ascertained or demanded by the third party shall be borne by the Contractor. Third party 
liability risk shall be INR 1 (One) Lakh for single accident and limited to INR 10 (Ten) Lakhs. 

 
95.3 The Contractor shall indemnify and keep the EMPLOYER/ Owner harmless of all claims for 

damages to property other than EMPLOYER’s/ Owner’s property arising under or by reason of this 
agreement, if such claims result from the fault and/ or negligence or willful acts or omission of the 
Contractor, his employees, agents, representative of Sub-Contractor. 

 
 

 
[H] LABOUR LAWS 

 
 

96.  Labour Laws & Indemnity Bond 
 

i) No labour below the age of 18 (Eighteen) Years shall be employed on the Work. 
 
ii) The Contractor shall at his expense comply with all labour laws and keep the EMPLOYER/ Owner 
indemnified in respect thereof. 

Amount Deductible 
Limits 

Parties Insured From To 

To be indicated by the 
Contractor 

Nil Contractor, Sub 
contractor & 

Owner 

Receipt at 
site 

Upto Defect 
Liability 
period 
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iii) The Contractor shall employ labour in sufficient numbers either directly or through Sub- 
Contractor's to maintain the required rate of progress and of quality to ensure workmanship of the 
degree specified in the Contract. 

 
iv) The Contractor shall indemnify the EMPLOYER/ Owner against any payments to be made under 
and for the observance of the provisions of the aforesaid labour compliances without prejudice to 
his right to obtain indemnity from his Sub-Contractor's.  
 
v) The Contractor shall also indemnify to keep the Owner/ EMPLOYER harmless from any act of 
omission or negligence on the part of the Labour Laws compliance in following the statutory 
requirements with regard to Labour laws. Against the signing of the contract, The Indemnity Bond 
shall be furnished by Contractor as per Format enclosed under Forms and Formats for the labour 
law compliance.  
 
vi) Upon completion of the construction activities/ O&M activities, the Contractor shall obtain no – 
objection certificate (NOC) from local/ statutory bodies in respect to the fulfillment of all compliance 
related to labour law and submit a copy to the EMPLOYER/Owner prior to the final settlement 
 
 

 
97.  Void 
 
 
98.  Contractor to Indemnify the EMPLOYER/ Owner 
 
98.1 The Contractor shall indemnify the EMPLOYER/ Owner and every member, office and employee of 

the EMPLOYER/ Owner, also the Engineer-in-Charge/Project Manager and his staff against all 
actions, proceedings, claims, demands, costs and expenses whatsoever arising out of or in 
connection with the matters referred to in Clause 95 and elsewhere and all actions, proceedings, 
claims, demands, costs and expenses which may be made against the EMPLOYER/ Owner for or 
in respect of or arising out of any failure by the Contractor in the performance of his obligations 
under the Contract Document.  

 
The EMPLOYER/ Owner shall not be liable for or in respect of or arising out of any failure by the 
Contractor in the performance of his obligations under the Contract Document. The EMPLOYER/ 
Owner shall not be liable for or in respect of any demand or compensation payable by law in respect 
or in consequence of any accident or injury to any workmen or other person. In the employment of 
the Contractor or his Sub-Contractor the Contractor shall indemnify and keep indemnified the 
EMPLOYER/ Owner against all such damages and compensations and against all claims, damages, 
proceedings, costs, charges and expenses whatsoever in respect thereof or in relation thereto.  
 

98.2 Payment of Claims and Damages 

 
Should the EMPLOYER/ Owner have to pay any money in respect of such claims or demands as 
aforesaid the amount so paid and the costs incurred by the EMPLOYER/ Owner shall be charged 
to and paid by the Contractor and the Contractor shall not be at liberty to dispute or question the 
right of the EMPLOYER/ Owner to make such payments notwithstanding the same, may have been 
made without the consent or authority or in law or otherwise to the contrary.  

 

98.3 In every case in which by virtue of the provisions of Section 12, Sub-section (i) of workmen's 
compensation Act, 1923 or other  applicable provision of Workmen Compensation Act or any other 
Act, the EMPLOYER/ Owner is obliged to pay compensation to a workman employed by the 
Contractor in execution of the Work, the EMPLOYER/ Owner will recover from the Contractor the 
amount of the compensation so paid, and without prejudice to the rights of EMPLOYER/ Owner 
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under Section 12, Sub- section (2) of the said Act, EMPLOYER/ Owner shall be at liberty to recover 
such amount or any part thereof by deducting it from the Contract Performance Security or from any 
sum due to the Contractor whether under this Contract or otherwise. The EMPLOYER/ Owner shall 
not be bound to contest any claim made under Section 12, Sub-section (i) of the said act, except on 

the written request of the Contractor and upon his giving to the EMPLOYER/ Owner full security for 
all costs for which the EMPLOYER/ Owner might become liable in consequence of contesting such 
claim. 

 
99.  Health and Sanitary Arrangements for Workers 
 
99.1 In respect of all labour directly or indirectly employed in the Works for the performance of the 

Contractor's part of this agreement, the Contractor shall comply with or cause to be complied with 
all the rules and regulations of the local sanitary and other authorities or as framed by the Owner 
from time to time for the protection of health and sanitary arrangements for all workers.  

 
99.2  The Contractor shall provide in the labour colony all amenities such as electricity, water and other 

sanitary and health arrangements. The Contractor shall also provide necessary surface 
transportation to the place of work and back to the colony for their personnel accommodated in the 
labour colony. 

 
 
 
 
 

[I] APPLICABLE LAWS & SETTLEMENT OF DISPUTES 
 

100.  Arbitration 

 

a. Settlement of Dispute 

 

i. If any dispute or difference or claim occurs between the Owner and the Supplier in 
connection with or arising out of the contract including without prejudice to the generality 
of the foregoing, any question regarding the formation, existence, validity termination or 
breach, the parties shall seek to resolve any such dispute or difference by mutual 
consent. 

 

ii. If the parties fail to resolve, such a dispute or difference by mutual consent, within 45 
days of its arising, then the dispute shall be referred by either party by giving notice to the 
other party in writing of its intention to refer to Arbitration as hereafter provided regarding 
matter under dispute. No arbitration proceedings will commence unless such notice is 
given. 

 

b. In Case the Contractor Is A Public Sector Enterprise or A Government Department. 

 

i. In the event of any dispute or difference relating to the interpretation and application of the 
provisions of commercial contract(s) between Central Public Sector Enterprises 
(CPSEs)/ Port Trusts inter se and also between CPSEs and Governmental Departments/ 
Organizations (other than those related to taxation matters), such dispute or difference 
shall be taken up by either party for resolution through AMRCD (Administrative 
Mechanism for Resolution of CPSEs Disputes) as mentioned in DPE OM No. 4(1)/2013-
DPE (GM)FTS-1835 dated 22-05-2018, 04.07.2018 and 11.07.2018; and DPE-GM-
056i0003/2019-FTSA-10937 dated 20.02.2020 and as amended from time to time. 
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c. In All Other Cases 
 

i. In all other cases, any dispute submitted by a party to Arbitration shall be heard by an 
Arbitration Panel composed of three Arbitrators, in accordance with the provisions set 
forth below. 

ii. The owner and the supplier shall each appoint one Arbitrator, and these two Arbitrators 
shall jointly appoint a third Arbitrator, who shall chair the Arbitration Panel. If the two 
Arbitrators do not succeed in appointing a third Arbitrator within Thirty (30) days after the 
later of the two Arbitrators has been appointed, the third arbitrator shall, at the request 
of either party, be appointed by the Appointing Authority for third Arbitrator which shall 
be the President, Institution of Engineers. 

 

iii. If one party fails to appoint its Arbitrator within thirty (30) days after the other party has 
named its Arbitrator, the party which has named an Arbitrator may request the Appointing 
Authority to appoint the second Arbitrator. 

 

iv. If for any reason an Arbitrator is unable to perform its function, the mandate of the 
Arbitrator shall terminate in accordance with the provisions of applicable laws and a 
substitute shall be appointed in the same manner as the original Arbitrator. Such a re-
constituted Tribunal may, at its discretion, proceed with the reference from the stage at 
which it was left by the previous Arbitrator (s). 

 

v. Arbitration proceedings shall be conducted with The Arbitration and Conciliation Act, 
1996 and the rules made thereunder and for the time being in force. 

 

vi. The venue or arbitration shall be New Delhi. 
 

vii. The award of the arbitrator shall be final and binding on the parties to this contract. 

 

viii. The decision of a majority of the Arbitrators (or of the third Arbitrator chairing the 
Arbitration Panel, if there is no such majority) shall be final and binding and shall be 
enforceable in any court of competent jurisdiction as decree of the court. The parties 
thereby waive any objections to or claims of immunity from such enforcement. 

 

ix. The Arbitrator(s) shall give reasoned award. 

 

x.  Notwithstanding any reference to the Arbitration herein, the parties shall continue to 
perform their respective obligations under the contract unless they otherwise agree. 

 

xi. Cost of arbitration shall be equally shared between the Owner and the Supplier. 
 

xii. The fees payable to the Arbitrator and the manner of payment of the fees shall be such 
as may be governed by the Fourth Schedule of the Arbitration and Conciliation Act 1996. 

 

xiii. The Courts in Delhi alone shall have jurisdiction to entertain any application or other 
proceedings in respect of anything arising under this Contract and any award or awards 
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made by Arbitration Tribunal hereunder shall be filed (if so required) in the concerned 
Courts in Delhi only. 

 

xiv. The language of the proceedings will be in English. 

 

xv. This Arbitration Clause shall continue to survive termination, completion, or closure 
of the Main contract for 120 days thereafter. 

 
 
101.  Jurisdiction 
  

i. The Contract shall be governed by and interpreted in accordance with laws in force in India. 

The Courts of Delhi shall have exclusive jurisdiction in all matters arising under the Contract. 

 

ii. Mutual Consultation 

If any dispute of any kind whatsoever shall arise between the owner and the supplier in 
connection with or arising out of the Contract, including without prejudice to the generality of 
the foregoing, any question regarding its existence, validity or termination, or the execution 
of the Facilities, whether during the progress of the Facilities or after their completion and 
whether before or after the termination, abandonment or breach of the Contract, the parties 
shall seek to resolve any such dispute or difference by mutual consultation. If the parties fail 
to resolve such a dispute or difference by mutual consultation, then the dispute may be settled 
through Arbitration / other remedies available under the applicable laws. 

 
 
 

[J] SAFETY CODES 
 

102.  General 
 

102.1  Contractor shall adhere to safe construction practice and guard against hazardous, and unsafe 
working conditions and shall comply with Safety rules as set forth herein. 

 
Any hazardous material used during construction or used as part of the plant has to be taken back 
by the supplier for recycling or dumping purpose after its operating / working life, so that it may not 
affect the environment or any living being. Contractor have to comply with State Pollution Board 
regulation. 

 
103.  Safety Regulations 
 
103.1  i) In respect of all labour, directly employed in the Work for the performance of Contractor's part of 

this agreement, the Contractor shall at his own expense arrange for all the safety provisions as per 
safety codes of C.P.W.D., Indian Standards Institution. The Electricity Act, The Mines Act and such 
other acts as applicable. 
 
ii) The Contractor shall observe and abide by all fire and safety regulations of the Owner. Before 
starting construction, Contractor shall consult with Owner’s safety Engineers or Engineer-in-
Charge/Project Manager and must make good to the satisfaction of the EMPLOYER/ Owner any 
loss or damage due to fire to any portion of the work done or to be done under this agreement or to 
any of the EMPLOYER's/Owner’s existing property. 
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104.  First Aid and Industrial Injuries 

 
104.1 i) Contractor shall maintain first aid facilities for its employees and those of its Sub-Contractor. 

 
ii) Contractor shall make arrangements for Ambulance Service, on requirement basis and for the 
treatment of industrial injuries. Names of those providing these services shall be furnished to 
EMPLOYER/ Owner prior to start of construction and their telephone numbers shall be prominently 
posted in Contractor's Site Office. 
 
ii) All critical industrial injuries shall be reported promptly to EMPLOYER/ Owner, and a copy of 
Contractor's report covering each personal injury requiring the attention of a physician shall be 
furnished to the EMPLOYER/ Owner. 

 
105.  General Rules 
 
105.1  Site is a Nonsmoking zone area. Hence, smoking within the battery area is strictly prohibited. 
 
106.  Contractor's Barricades 
 
106.1  i) Contractor shall erect and maintain barricades required in connection with his operation to guard 

or protect: - 
 
a) Excavations 
b) Hoisting Areas. 
c) Areas adjudged hazardous by Contractor's or EMPLOYER's/ Owner’s inspectors. 
d) EMPLOYER's/ Owner’s existing property subject to damage by Contractor's Operations. 
e) Rail Road unloading spots 

 
ii) Contractor's employees and those of his Sub-Contractor's shall become acquainted with 
EMPLOYER's/ Owner’s barricading practice and shall respect the provisions thereof. 
 
iii) Barricades and hazardous areas adjacent to, but not located in normal routes of travel shall be 
marked by red flasher lanterns at nights. 

 
107.  Working at Height 
 

107.1  i) Scaffolding or staging more than 4 meters above the ground or floor, swing suspended from an 

overhead support or erected with stationary support shall have a guard rail properly attached, bolted, 
braced and otherwise retarded at least one meter high above the floor or platform of such scaffolding 
or staging and extending along the entire length of the outside and ends thereof with only such 
openings as may be necessary for the delivery of materials. Such scaffolding or staging shall be so 
fastened as to prevent it from swaying from the building or structure.  

 
ii) Working platform, gangway and stairway should be so constructed that they should not sag 
unduly or unequally and if the height of platform of the gangway or the stairway is more than 4 
meters above the ground level or floor level, they should be closely boarded, should have adequate 
width and should be suitably fastened as in ii) above.  
 
iii) Every opening in the floor of a building or in a working platform shall be provided with suitable 
means to prevent the fall of persons or materials by providing suitable fencing of railing whose 
minimum heights shall be 1 meter. 
 
iv) While working at the substation and for construction of transmission line Towers and their 

subsequent maintenance, experienced manpower should be deployed with appropriate protection 
Equipments, such as insulating gloves, fall arrestor etc. 
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108.  Excavation and Trenching 
 
108.1  All trenches 1.5 Meters or more in depth, shall at all times be supplied with at least one ladder for 

each 50 Meters length or fraction thereof. Ladder shall be extended from bottom of the trenches to 
at least 1 meter above the surface of the ground. The sides of the trenches which are 1.5 Meters in 
depth shall be stepped back to give suitable slope or securely held by timber bracing, so as to avoid 
the danger of sides to collapse. The excavated materials shall not be placed within 1.5 Meters of 
the edge of the trench or half of the trench width whichever is more. Cutting shall be done from top 
to bottom. Under no circumstances undermining or under-cutting shall be done. 

 
109.  Demolition/ General Safety 
 
109.1 i) Before any demolition work is commenced and also during the progress of the demolition work  

 
a) All roads and open areas adjacent to the work site shall either be closed or suitably protected. 
 
b) No electric cable or apparatus which is liable to be a source of danger shall remain electrically 
charged. 
 
c) All practical steps shall be taken to prevent danger to persons employed from risk of fire or 
explosion or flooding. No floor, roof or other part of the building shall be so overloaded with debris 
or materials as to render it unsafe.  
 
ii) All necessary personal safety equipment as considered adequate should be kept available for the 
use of the persons employed on the Site and maintained in condition suitable for immediate use, 
and the Contractor shall take adequate steps to ensure proper use of equipment by those 
concerned.  

 
a) Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided with 

protective footwear and protective gloves.  
 
b) Those engaged in white washing and mixing or stacking or cement bags or any material which 

are injurious to the eyes be provided with protective goggles.  
 
c) Those engaged in welding and cutting works shall be provided with protective face & eye shield, 
hand gloves, etc. 
 
d) Stone breakers shall be provided with protective goggles and protective clothing and seated at 
sufficiently safe intervals. 
 
e) When workers are employed in sewers and manholes, which are in use, the CONTRACTOR shall 
ensure that the manhole covers are opened and are ventilated at least for an hour before the workers 
are allowed to get into the manholes, and the manholes so opened shall be cordoned off with 
suitable railing and provided with warning signals or board to prevent accident to the public.  
 
f) The CONTRACTOR shall not employ men below the age of 18 years and women on the work of 
painting with products containing lead in any form. Wherever men above the age of 18 years are 
employed on the work of lead painting, the following precautions should be taken.  
 
1) No paint containing lead or lead product shall be used except in the form of paste or readymade 
paint. 
2) Suitable face masks should be supplied for use by the workers when paint is applied in the form 

of spray or a surface having lead paint dry rubbed and scrapped.  
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3) Overalls shall be supplied by the Contractor to the workmen and adequate facilities shall be 

provided to enable the working painters to wash them during and on cessation of work.  
 
iii) When the work is done near any place where there is risk of drowning, all necessary safety 

equipment should be provided and kept ready for use and all necessary steps taken for prompt 
rescue of any person in danger and adequate provision should be made for prompt first aid treatment 
of all injuries likely to be sustained during the course of the work.  

 
iv)Use of hoisting machines and tackles including their attachments, anchorage and supports shall 
conform to the following standards or conditions: 
 
a) These shall be of good mechanical construction, sound materials and adequate strength and free 
from latent defect and shall be kept in good working order. 
 
b) Every rope used in hoisting or lowering materials or as means of suspension shall be of durable 
quality and adequate strength and free from patent defects. 
 
c) Every crane driver or hoisting appliance operator shall be properly qualified and no person under 
the age of 21 years should be in charge of any hoisting machine including any scaffolding, winch or 
give signals to the operator.  
 
d) In case of every hoisting machine and of every chain ring hook, shackle, swivel, and pulley block 
used in hoisting or lowering or as means of suspension, the safe working load shall be ascertained 
by adequate means. Every hoisting machine and all gears referred to above shall be plainly marked 
with the safe working load of the conditions under which it is applicable and the same shall be clearly 
indicated. No part of any machine or any gear referred to above in this paragraph shall be loaded 
beyond safe working load except for the purpose of testing.  
 
e) As regards Contractor's machines, the Contractor shall notify the safe working load of the 
machine to the Engineer-in-Charge/Project Manager whenever he brings any machinery to Site of 
Work and get it verified by the Engineer concerned. 
 
v) Motors, gears, transmission lines, electric wiring and other dangerous parts of hoisting appliances 

should be provided with efficient safeguards. Hoisting appliances should be provided with such 
means as to reduce to minimum the accidental descent of the load, adequate precautions should 
be taken to reduce the minimum risk of any part or parts of a suspended load becoming accidentally 
displaced. When workers are employed on electrical installations which are already energized, 
insulating mats, wearing apparel, such as gloves, sleeves, and boots as may be necessary should 
be provided. The workers shall not wear any rings, watches and carry keys or other materials which 
are good conductors of electricity.  
 
vi) All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained 
in safe conditions and no scaffolds, ladder or equipment shall be altered or removed while it is in 
use. Adequate washing facilities should be provided at or near places of work.  
 
vii) These safety provisions should be brought to the notice of all concerned by displaying on a 

notice board at a prominent place at the work-spot. The person responsible for compliance of the 
safety code shall be named therein by the Contractor.  
 
viii) To ensure effective enforcement of the rules and regulations relating to safety precautions, the 

arrangements made by the Contractor shall be open to inspection by the Engineer-in-Charge/Project 
Manager or safety Engineer of the Owner.  
 
ix) Notwithstanding the above clauses there is nothing in these to exempt the Contractor for the 
operations of any other Act or rules in force in the Republic of India. The work throughout including 
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any temporary works shall be carried out in such a manner as not to interfere in any way whatsoever 
with the traffic on any roads or footpath at the site or in the vicinity thereto or any existing works 
whether the property of the Administration or of a third party.  
 
In addition to the above, the Contractor shall abide by the safety code provision as per C.P.W.D. 
Safety code and Indian Standard Safety Code from time to time. 

 
110.  Care in Handling Inflammable Gas 
 
110.1 The Contractor has to ensure all precautionary measures and exercise utmost care in handling the 

inflammable gas cylinder/ inflammable liquids/ paints etc. as required under the law and/ or as 
advised by the fire Authorities of the Owner or Administration. 

 
111.  Temporary Combustible Structures 

 
111.1  Temporary combustible structures will not be built near or around work site. 
 
112.  Precautions against Fire 
 
112.1  The Contractor will have to provide portable Fire Extinguishers, Fire Buckets and drums at worksite 

as per specifications & standards. They will have to ensure all precautionary measures and exercise 
utmost care in handling the inflammable gas cylinders/ inflammable liquid/ paints etc. as advised by 
Engineer-in-Charge/Project Manager. Temporary combustible structure will not be built near or 
around the work-site.  

 
113.  Explosives 
 

113.1  Explosives shall not be stored or used on the Work or on the Site by the Contractor without the 
permission of the Engineer-in-Charge/Project Manager in writing and then only in the manner and 
to the extent to which such permission is given. When explosives are required for the Work they will 
be stored in a special magazine to be provided at the cost of the Contractor in accordance with the 
Explosives Rules. The Contractor shall obtain the necessary license for the storage and the use of 
explosives and all operations in which or for which explosives are employed shall be at sole risk and 
responsibility of the Contractor and the Contractor shall indemnify the EMPLOYER/Owner against 
any loss or damage resulting directly or indirectly therefrom. Only licensed persons shall be engaged 
for handling and working with explosives. 

 
 
114.  Preservation of Place 
 

114.1  The Contractor shall take requisite precautions and use his best endeavors to prevent any riotous 
or unlawful behavior by or amongst his worker and others employed or the works and for the 
preservation of peace and protection of the inhabitants and security of property in the neighborhood 
of the Work. In the event of the Owner requiring the maintenance of a Special Police Force at or in 
the vicinity of the site during the tenure of works, the expenses thereof shall be borne by the 
Contractor and if paid by the Owner shall be recoverable from the Contractor. 

 
115.  Outbreak of Infectious Diseases 
 
115.1  The Contractor shall remove from his camp such labour and their facilities who refuse protective 

inoculation and vaccination when called upon to do. Should Cholera, Plague or other infectious 
diseases break out the Contractor shall burn the huts, beddings, clothes and other belongings or 
used by the infected parties and promptly erect new huts on healthy sites as failing which the work 
may be done by the Owner and the cost thereof recovered from the Contractor. 
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116.  Use of Intoxicants 

 
116.1  The unauthorized sale of spirits or other intoxicants, beverages upon the work in any of the buildings, 

encampments or tenements owned, occupied by or within the control of the Contractor or any of his 
employee is forbidden and the Contractor shall exercise his influence and authority to the utmost 
extent to secure strict compliance with this condition.  

 
In addition to the above, the Contractor shall abide by the safety code provision as per C.P.W.D. 
safety code, Indian Standard Code & OHSAS 18001 framed from time to time.  
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

 
The following Special Conditions of Contract (SCC) shall supplement the General Conditions of Contract 
(GCC). Wherever there is a conflict, the provisions herein shall prevail over those in the GCC. The 
corresponding Clause number(s) of the GCC is/ are indicated in parentheses. 
 

SCC 
No. 

GCC Clause Ref. 
No. (If Applicable) 

Details/ Description/ Special Conditions 

1.  

Definitions 
  

(GCC clause 1) 

 
The Employer/Owner is: 

 
Solar Energy Corporation of India Limited, 
6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, 
New Delhi-110023, India 
 
Kind Attn.: Additional General Manager (C & P) / Sr Manager (C & P) 
Telephone Nos.: - 0091-(0)11-24666220/ 24666231 
Fax No.: - 0091-(0)11-24666220 
Email: - contracts@seci.co.in  
 

2.  

The Engineer-in-Charge:  
 
“Shall be intimated to the successful bidder” 
 

3.  

 
The Time for Commissioning for the cumulative capacity of 300 
MW Ground mounted Solar PV Power Plant at Ramagiri along 
with other associated equipment as per this tender document in 
total shall be 18 (Eighteen) Months from the Date of the 
Notification of Award NOA/LOA/LOI. 
 
Further Contractor is also to provide Operation & Maintenance 
Contract of Solar Photo Voltaic Plant for a period of 05 (Five) years 
from the date of Operational Acceptance of the Plant. 

 

SCC No. Stage Reference from D 

3.1 Issue of NOA/ LOA/ LOI (as applicable) Zero Date (D) 

3.2 Date of successful commissioning D + 18 Months 

 

The contractor shall submit the L2/L3 schedule for the 
project clearly indicating the timelines for submission and 
approval of drawings, procurement, and transportation of 
materials to site, their installation at site, commissioning, PR 
test etc. 

 

 

SCC 
No. 

GCC Clause Ref. No. 
(If Applicable) 

Details/ Description/ Special Conditions 

4 
Location of Site 

 
(GCC clause 2.1.a) 

 
Add following to the existing clause regarding the Site 
Visit:  

 

mailto:contracts@seci.co.in
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1. The proposed solar powered plants are to set up at Ramagiri & 
Muthuvakuntla.  

2. Prospective Bidders are advised to visit the site to study the 
actual conditions and go through the plans/ drawings connected 
to the present scope of work including power evacuation system, 
including conditions, availability of water etc. and get acquainted 
with the same before attending Pre-bid meeting.   

3. The Bidder at the Bidder’s own responsibility, cost and risk shall 
inspect and examine the site and its surrounding, and shall 
satisfy themselves fully before submitting bids as to the form and 
nature of the site, the geological conditions decisive for the 
success of the project, the means of access to the site, the 
loading and unloading facilities etc. In general, the Bidders shall 
themselves obtain all necessary information as to risks, 
contingencies, and other circumstances susceptible to influence 
or affect their bids.  

4. Although certain information is provided in Scope of work of this 
tender document, it should be checked by the Bidders, any 
neglect or failure to obtain or confirm such information will not 
relieve the Bidders from any liability or responsibilities to carry 
out the works according to the contract. SECI will assist the 
Bidders in obtaining the data required but will not assume 
responsibility either for the data obtained or for their 
completeness.  

5. Bidders shall acquaint themselves on their own responsibility 
with laws and regulations in India under which the work is to be 
performed including those which may influence, in general or in 
detail, design, supply, transportation, erection, operation of the 
equipment and requirement of manpower. Any failure or neglect 
to do so will not absolve the potential Contractor from his 
contractual obligation.  

6. It is specially emphasized that it shall be the responsibility of the 
Bidders to have themselves familiarized with the prevailing 
conditions and that no claim relating thereto for additional 
payment or adjustment of a Contract price will be acceptable 
after the submission of their Bid. 

7. It shall be deemed that the tenderer has visited the site/area and 
got fully acquainted with the working conditions and other 
prevalent conditions and fluctuations thereto whether he visits 
the site/area or not and has taken all the factors into account 
while quoting his rates.  

8. Prospective Bidders are advised to carefully read the Tender 
documents along with Annexures, understand them in the proper 
perspective and then fill the Technical Bid Format, Commercial 
Bid Format and Price Bid Format (SOR). 

9. In connection with the site visit, the bidder shall submit an 
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Undertaking along with the bid. 

10. Cutting of trees, bushes and vegetation from site (including 
permission from local authorities) and disposal thereof. The site 
should be maintained in vegetation free condition during erection 
stage (at any point of time) i.e., up to start of O&M Contract. 

5 

Construction Water 
Supply 

 
(GCC clause 2.3) 

 
Add following to the existing clause:  
 
The Contractor shall make own arrangements at his cost from the 
nearest supply source as per Owner terms and conditions, If Owner 
providing the water supply for construction & O&M activity. 
Construction water shall be chargeable as per the prevailing rate at 
respective site of the Owner. 
 

6 

Construction Power 
Supply 

 
(GCC clause 2.4) 

 
Add following to the existing clause:  
 
The Contractor shall make own arrangements at his cost from the 
nearest supply source as per Owner terms and conditions, If Owner 
providing the Power supply for construction activity.  Construction 
Power shall be chargeable as per the prevailing rate at respective 
site of the Owner. 
 

7 

Land for Contractor’s 
Field Office, Godown 

and Workshop 
 

(GCC clause 2.5) 

 
Add following to the existing clause:  
 
The contractor shall make own arrangement at his cost for the 
duration of the execution of the work near the site as per SECI terms 
and conditions for construction of Contractor's Temporary Field 
Office, godowns, workshops and assembly yard required for the 
execution of the Contract. 

8 

Land for Residential 
Accommodation  

 
(GCC clause 2.6) 

 
Replace the existing clause by following:  
 
Contractor has to arrange the accommodation for their staff/labour. 
However, subject to availability, EMPLOYER/owner may provide 
land for temporary construction or quarters or guest house on 
chargeable basis, as per the company rules. The 
EMPLOYER/Owner shall not, however, guarantee the provision of 
land/accommodation. 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

 
Replace the existing clause by following:  

 
Against EPC/ LSTK & O&M Contract of the project, within 30 (Thirty) 
days from the issuance of the Notification of Award/ Letter of 
Intent/Letter of Award, the successful bidder shall furnish 
unconditional and irrevocable individual Bank Guarantees issued by 
any Nationalized Banks in the manner as mentioned below.  
 
The Contract Performance Security shall be in the form of Bank 
Guarantee only and shall be in the currency of the Contract and will 
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9 

 
Contract Performance 

Security 
 

(GCC clause 24) 

be issued in the name of the Owner as “Solar Energy Corporation 
of India Ltd”. 
  
 
The Contract Performance Security against this Contract need to be 

furnished as mentioned below:  

 

1. First Stage (Supply and Services): The value of the Contract 

Performance Security shall be 5% (Five percent) of the Contract 

Value (i.e., total sum of the Supply & Service Contract). This 

Performance security will be valid for a total period of 81 Months 

(18 Months Project commissioning period) + prescribed O & M 

Period, i.e., 60 Months + 03 Months additional) from the date of 

its issuance.  The successful bidder can submit Contract 

Performance Security with initial validity of 36 months and the 

same may be extended after every 36 months till completion of 

the total 75 months period. 

 

2. The Contract Performance Security shall be towards faithful 

performance of the contractual obligations and performance of 

equipment. 

 

3. In case of any default or failure of the Contractor to comply with 

the requirements of any of the Obligations covered under this 

Tender Document and/ or Contract Agreement shall constitute 

sufficient grounds for forfeiture of the entire Contract 

Performance Security, in such cases, the liability on account of 

GST will be borne by the contractor. 

 

4. Further, any delay beyond 30 (Thirty) days shall attract delay 

charges @ 1.25% per month on the total Contract Performance 

Security amount, calculated on pro-rata basis accordingly. 

However, total project completion period shall remain same. Part 

Security shall not be accepted. Further, Owner at its sole 

discretion may cancel the Contract Agreement/ NOA & forfeit 

100% of EMD inclusive of GST, in case Contract Performance 

Security is not submitted within 45 (Forty-Five) days from 

issuance of NOA/LOA/LOI.  

 
Contract Performance Security submitted shall be released to 
the Contractor without any interest not later than 75 (Seventy-
Five) days after the successful completion of the complete 
O&M period (5 Years) subject to the approval and acceptance 
of the O&M period deliverables. 
 
5. Payment on Order Instrument (POI) against PBG:  

 
As an alternative to submission of PBG as above, the successful 
bidder also has an option to submit a letter of undertaking issued by 
either of the following three organizations, viz. (i) Indian Renewable 
Development Agency Limited (IREDA) or (ii) Power Finance 
Corporation Limited or (iii) REC Limited. This Letter of Undertaking 
shall be issued as “Payment on Order Instrument” (POI), wherein 
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the POI issuing organization undertakes to pay in all scenarios under 
which the PBG would be liable to be encashed by SECI within the 
provisions of tender. This instrument would have to be furnished as 
per Format 28 of the tender document, within the timelines, for the 
amount and validity period as per clause above. In case the 
successful bidder chooses to submit POI, delay in submission of the 
POI beyond the timeline stipulated above, will be applicable in this 
case too.  
 
The term “Performance Bank Guarantee (PBG)” occurring in the 
entire tender document shall be read as “e-PBG/Performance Bank 
Guarantee” (PBG)/Payment on Order Instrument (POI)”. 
 
 

10 
Contractor’s 
responsibility  

(GCC clause 32.1.3) 

Replace the existing clause by following:  
 
In the matter of connectivity of Plant to DISCOM’s substation, the 
Owner will take the necessary connectivity permission, however, all 
the other permissions and clearances as deemed required by the 
State Agency/DISCOM for Bay allocation, technical/regulatory 
compliance for interconnection, ROW etc. are to be taken by the 
Contractor. All the required fees including statutory fees, 
Supervision charges etc. shall be paid / born by the contractor. 
 

11 

Materials to be 
supplied by Contractor 
(GCC clause 58.4 and 

58.5) 
 

Replace the existing clause by following:  
 
 
58.4  Storage of Equipment 
 

The plant and equipment thus procured under the scope of 
the contract and PV Modules as supplied by the Owner must 
be kept in safe custody till put under operation, essentially 
free from water contact. All the spares, as required for the 
trouble-free comprehensive O&M of Plant, must be kept 
under secure storage during O&M period. Contractor has to 
ensure the appropriate and proper storage arrangement 
prior to the arrival of the equipment including containers, 
temporary structures, sheds, platforms etc at its own cost.   

 
The Contractor shall procure and provide within the Value of 
Contract the whole of the materials required for the 
construction including steels, cement and other building 
materials, tools, tackles, construction plant and equipment 
for the completion and maintenance of the Work except the 
materials which will be issued by the Owner and shall make 
his own arrangement for procuring such materials and for 
the transport thereof. The Owner may give necessary 
recommendation to the respective authority if so desired by 
the Contractor but assumes no further responsibility of any 
nature. The Owner will insist on the procurement of materials 
which bear ISI stamp and/ or which are supplied by reputed 
suppliers. 
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58.5  The Contractor shall properly store all materials either 
issued to him (PV Modules which will be issued by the 
Owner) or brought by him to the Site to prevent damages 
due to rain, wind, direct exposure to sun, etc. as also from 
theft, pilferage, etc. for proper and speedy execution of his 
works. The Contractor shall maintain sufficient stocks of all 
materials required by him including commissioning spares.  

 

12 

 
Conditions for Issue 

of Materials  

 
(GCC clause 60) 

 

Replace the existing clause by following:  
 

i)  PV modules will be supplied to the Contractor by the Owner from 

the manufacturing plant. The transportation and unloading of the 
PV modules will be done by the supplier of the PV modules from 
the manufacturing plant to the designated storage location at the 
site. It shall be responsibility of the Contractor to take delivery of 
the materials and arrange for its storage at the Site of Work at his 
own cost. Once the material is issued or taken over by the 
Contractor, then the same will be his own liability to store, use & 
maintain. 

 
ii) The Contractor shall bear all incidental charges for the storage and 

safe custody of materials at site after these have been issued or 
taken over by him. 

 
iii) Materials specified as to be issued by the Owner shall be issued 

in standard sizes as obtained from the manufacturers. 
 
iv) The Contractor shall construct suitable storage yard at the Site of 

Work for storing the modules safe against damage by rain, 
dampness, fire, theft etc. He shall also employ necessary watch 
and ward along with proper illumination establishment for the 
purpose.  

 
v) It shall be duty of the Contractor to inspect the materials supplied 

to him at the time of taking delivery/handing over and satisfy 
himself that they are in good condition. After the materials have 
been delivered by the Owner, it shall be the responsibility of the 
Contractor to keep them in good condition and if the materials are 
damaged or lost, at any time, they shall be repaired and/ or 
replaced by him at his own cost. Upon identifying a damaged 
module post handing over of the Modules to the contractor, the 
contractor shall keep them in a separate storage and enlist them, 
upon verification, the entire damaged modules shall be replaced. 
In case of any discrepancy, the differential modules cost shall be 
debited from contractors' RA bills. 

 
 
vi) The Owner shall not be liable for delay in supply or non-supply of 

any materials which the Owner has undertaken to supply where 
such failure or delay is due to natural calamities, act of enemies, 
transport and procurement difficulties and any circumstances 
beyond the control of the Owner. In no case, the Contractor shall 
be entitled to claim any compensation or loss suffered by him on 
this account. 
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vii) It shall be responsibility of the Contractor to arrange in time all 

materials required for the Work other than those to be supplied by 
the Owner. If, however, in the opinion of the Engineer-in-
Charge/Project Manager the execution of the Work is likely to be 
delayed due to the Contractor's inability to make arrangements for 
supply of materials which normally he has to arrange for, the 
Engineer-in-Charge/Project Manager shall have the right at his 
own discretion to issue such materials, if available with the Owner 
or procure the materials from the market or as elsewhere and the 
Contractor will be bound to take such materials at the rates 
decided by the Engineer-in-Charge/Project Manager. This, 
however, does not in any way absolve the Contractor from 
responsibility of making arrangements for the supply of such 
materials in part or in full, should such a situation occur nor shall 
such action by Owner constitute a reason for the delay in the 
execution of the Work. 

 
viii) The Contractor shall, if desired by the Engineer-in-

Charge/Project Manager, be required to execute an Indemnity 
Bond in the prescribed form for safe custody and accounting of all 
materials issued by the Owner. 

 
 
ix) Account of the materials issued by the Owner shall be maintained 

by Contractor indicating the daily receipt, consumption and 
balance in hand. This account shall be maintained in a manner 
prescribed by the Engineer-in-Charge/Project Manager along with 
all connected papers viz. requisitions, issues, etc., and shall be 
always available for inspection in the Contractor's office at Site.  

 
x) Materials/ Equipment(s) supplied by EMPLOYER/ Owner shall not 

be utilized for any purpose(s) than issued for.  
 

13 

 
Inspection of Works 

 
(GCC clause 66) 

 

 

Add following to the existing clause:  

66.4 All PV Modules supplied by the Owner at the site shall be 
inspected at site by the Contractor along with the Owner. In all 
cases necessary test certificates, guarantee certificate in respect of 
material/equipment performance shall be furnished by the 
Contractor.  

 

14 

Training 
 

(GCC clause 76.6) 
 

1.0 Add following to the existing clause:  
 
The contractor shall provide training (free of cost) to the personnel 
of SECI/Nominated person of SECI for 50 (Fifty) man-days at his 
works/or at the mutually agreed designated place/ or at site for 
erection, testing, commissioning and O&M of the Project. Expenses 
towards travel, lodging, and boarding for the personnel shall be 
borne by SECI. Such training may include Class Room & hands on 
experience etc as mutually agreed.  
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15 

Schedule of Rates & 
Payments  

 
(GCC clause 80.1) 

2.0  
3.0 Add following to the existing clause:  

4.0  
5.0 All payment shall be made against invoices raised in line with the 

approved billing. All payment shall be made against invoices raised 
in line with the approved billing break up under individual heads of 
Supply, Services and Civil works. Following general payment terms 
will be followed which will be payable after complying the provision of 
ALMM clause only. 

6.0  
7.0 A. The payment for the Supply Portion of the First Contract (Supply 

Contract) shall be made as per the following terms and conditions: 
8.0  
9.0 i) Interest free initial advance (OPTIONAL) of 10% of the Contract 

Value (i.e., total sum of all the Supply Contract) shall be released to 
the contractor upon receipt of unconditional acceptance of NOA, 
detailed Performa invoice of contractor and against submission of 
unconditional & irrevocable Advance Bank Guarantee (ABG) with a 
validity period up to date of final commissioning total amounting to 
110% of total advance amount. The ABG needs to be submitted in 
addition to the Contract Performance Security.   
 

ii) Seventy percent (70%) payments shall be paid on Pro rata basis 
against supply, receipt and acceptance of Materials at site on 
submission of documents (except Advance Bank Guarantee) 
indicated under clause i) above, Contractor’s detailed invoice & 
packing list identifying contents of each shipment, evidence of 
dispatch (GR/ LR copy),  Manufacturer’s/ Contractor’s Guarantee 
certificate of Quality, submission of the certificate by the Executing 
Agency’s authorized representative that the item(s) have been 
received and MDCC (Material Dispatch Clearance Certificate) issued 
by EMPLOYER’s authorized representative in original.  
 
* In case the Interest-free initial advance (OPTIONAL) of 10% of the 
Contract Value is not availed by the contractor, then this 10% 
payment amount will be payable along with the point No A ii) along 
with the 70% payment milestone. 
 
* In case the interest free advance is availed by the Contractor and 
no progress/work is executed at site till the commissioning period or 
if the contract is terminated due to default of contractor as mentioned 
under the Contract/tender, thereby not adjusting the advance amount 
timely, the entire advance amount will be recovered from the 
Contractor along with one-year SBI MCLR rate. 
 
 
(iii) Ten percent (10%) payments shall be paid against successful 
erection, testing and commissioning of materials on pro rata basis at 
site. 
 
(iv) Final Ten percent (10%) payment of Supplies shall be paid 
against submission of the BG of the equivalent amount & against the 
Operational Acceptance of the plant Facility pursuant to successful 
Guarantee Tests and demonstration of Performance Ratio (PR) 
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including submission of all as-built drawings and O&M manual. This 
BG shall be valid for a period of 18 (Eighteen) months from the date 
of its issuance & will be released after CUF demonstration on 
completion of first year of O&M, pursuant to the submission of all 
requisite documentation up to the final acceptance of the Plant 
facilities. However, in case of any delay, the BG shall be extended 
suitably. 
 
B. The payment for the Service Portion of the First Contract (Services 
Contract) shall be made as per the following terms and conditions. 
No Initial Advance Payment shall be made against the Service 
Portion Part. 
 
i) For Freight and Insurance Portion, the payment shall be made in 
line with Supply Portion of the First Contract, as described in point A 
(ii) of this clause, without releasing any initial advance. The complete 
payment of the freight will be done along with the respective 
deliveries of the supply portion at site. 
 
ii) For Erection, Testing and Commissioning Portion, the payment 
shall be made as detailed below: - 
 
(a) Eighty Percent (80%) of the total price of Design, Engineering, 
Erection, Testing and Commissioning shall be paid on pro-rata basis 
on completion of installation of equipment on certification by the 

Engineer-In-Charge/ Project Manager for the quantum of work 
completed after successful clearance of quality check points involved 
in the quantum of work billed. 
 
(b) Ten Percent (10%) of the total price of Design, Engineering, 
Erection, Testing and Commissioning shall be paid against 
successful commissioning of the plant on pro rata basis for the 
capacity commissioned. 
 
(c) Final Ten percent (10%) payment of Services shall be paid against 
submission of the BG of the equivalent amount & against the 
Operational Acceptance of the plant Facility pursuant to successful 
Guarantee Tests and demonstration of Performance Ratio (PR) 
including submission of all as-built drawings and O&M manual. This 
BG shall be valid for a period of 18 (Eighteen) months from the date 
of its issuance & will be released after CUF demonstration on 
completion of first year of O&M, pursuant to the submission of all 
requisite documentation up to the final acceptance of the Plant 
facilities. However, in case of any delay, the BG shall be extended 
suitably. 
 
iii) For Civil & Allied works portion, of the First contract, the payment 
shall be made as detailed below:  
 
(a) Eighty Percent (80%) of the total price of Civil Works shall be paid 
progressively on certification by the Project Manager/ Engineer In - 
Charge for the quantum of work completed/ Milestones achieved 
after successful clearance of quality check points involved in the 
quantum of work. 
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(b) Ten Percent (10%) of the total price of Civil Works shall be paid 
against successful commissioning of the plant on pro rata basis for 
the capacity commissioned. 

 
(c) Final Ten percent (10%) payment of Civil Works shall be paid 
against submission of the BG of the equivalent amount & against the 
Operational Acceptance of the plant Facility pursuant to successful 
Guarantee Tests and demonstration of Performance Ratio (PR) 
including submission of all as-built drawings and O&M manual. This 
BG shall be valid for a period of 18 (Eighteen) months from the date 
of its issuance & will be released after CUF demonstration on 
completion of first year of O&M, pursuant to the submission of all 
requisite documentation up to the final acceptance of the Plant 
facilities. However, in case of any delay, the BG shall be extended 
suitably. 
 
C. For the Second Contract (Operation & Maintenance Part), the 
payment shall be made as detailed below: - 
 
(a) Operation and Maintenance of the entire Project payment will be 
released on quarterly basis at the end of every quarter for each year 
till 05 (Five) years. 
 
(i) Year 1 : OM -1  
(ii) Year 2 : OM -2 
(iii) Year 3 : OM -3 
(iv) Year 4 : OM -4 
(v) Year 5 : OM -5 
 
In case of any default, Non-Performance or breach of contractual 
conditions of the O&M contract during the O&M period, the 
penalties/deductions, if applicable will be liable to be deducted from 
the Quarterly O&M payments first & then from the Contract 
Performance Security. 
 
D.  The required ESI/PF Challans/any other mandatory compliance 
will also be provided by the Contractor during any of the Service 
(Services + O&M) related payments.   
 
E. All the payment shall be released from Owner’s Head Office upon 
submission of Original Documents like MDCC, delivery challan, 
warranty certificate, LR, WCC, MRN, commissioning certificate, 
handing over certificate, Insurance, PF, ESI, etc as required and 
mentioned against each Milestone payment, duly certified by the 
authorized representative of the EMPLOYER/Owner. 
 
A payment to be taken through “TReDS” or directly from SECI is a 
sole discretion of the supplier. SECI shall not intervene in the 
supplier’s decision to place their invoices on “TReDS” Platform or 
directly taking payments from SECI. 
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“TReDS” option shall only be given to the MSME supplier and any 
other supplier “NOT” registered as MSME with SECI, cannot avail this 
facility. 
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SECTION - VI 
 

 

SAMPLE FORMS  

&   

FORMATS 
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Preamble 
 

This Section (Section - VI) of the Bidding Documents [named as Sample Forms and Formats 
(SFF)] provides proforma to be used by the bidders at the time of their bid preparation and by 
the Contractor subsequent to the award of Contract. 
 
The Bidder shall complete, sign and submit with its bid the relevant FORMS to be used 
unamended, in accordance with the requirements included in the Bidding Documents. 
 
The Bidder shall provide the EMD, if applicable in the form included hereafter acceptable to 
the EMPLOYER, pursuant to the provisions in the instructions to Bidders. 
 
The Performance Security (ies) and Bank Guarantee for Advance Payment forms should not 
be completed by the bidders at the time of their bid preparation. Only the successful Bidder 
will be required to provide the Performance Security(ies) and Bank Guarantee for Advance 
Payment, according to one of the forms indicated herein acceptable to the Owner/EMPLOYER 
and pursuant to the provisions of the General and Special Conditions of Contract, respectively.  
 
Depending on specific facts and circumstances related to the Bid/ Tender and the contract, 
the text of the Forms herein may need to be modified to some extent. The EMPLOYER 
reserves the right to make such modifications in conformity with such specific facts and 
circumstances and rectify and consequent discrepancies, if any. However, modifications, if 
any, to the text of the Forms that may be required in the opinion of the Bidder/ Contractor shall 
be effected only if the same is approved by the EMPLOYER. The EMPLOYER’s decision in 
this regard shall be final and binding. 
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LIST OF FORMS & FORMAT 

Form No. Description 

F-0 COVERING LETTER 

F-1 BIDDER’S GENERAL INFORMATION 

F-4A 
PROFORMA OF "BANK GUARANTEE" FOR "EARNEST MONEY 

DEPOSIT (EMD)” 

F-6 NO DEVIATION CONFIRMATION 

F-7 
DECLARATION REGARDING BANNING AND LIQUIDATION, COURT 

RECEIVERSHIP ETC.  

F-13 BIDDER’S EXPERIENCE 

F-16 
FORMAT OF CHARTERED ACCOUNTANT CERTIFICATE FOR 

FINANCIAL CAPABILITY OF THE BIDDER 

F-17 FORMAT FOR JOINT VENTURE AGREEMENT 

F-17A 
FORMAT FOR POWER OF ATTORNEY FOR JOINT VENTURE 

AGREEMENT 

F-18 FORMAT FOR CONSORTIUM AGREEMENT 

F-18A 
FORMAT FOR POWER OF ATTORNEY FOR CONSORTIUM 

AGREEMENT 

F-19 E-BANKING FORMAT 

F-22 LIST OF BANKS 

F-23 SHAREHOLDING CERTIFICATE 

F-24 POWER OF ATTORNEY FOR BIDDING COMPANY 

F-25 FORMAT FOR CYBER SECURITY AGREEMENT 

F-26 INTEGRITY PACT FORMAT 

F-27 
FORMAT OF PAYMENT ON ORDER INSTRUMENT TO BE ISSUED 

BY IREDA/REC/PFC (IN LIEU OF BG TOWARDS EMD) 

F-28 
FORMAT OF PAYMENT ON ORDER INSTRUMENT TO BE ISSUED 

BY IREDA/REC/PFC (IN LIEU OF BG TOWARDS PBG) 

F-29 
FORMAT FOR UNDERTAKING REGARDING CONFIRMATION ON 

INSPECTION OF MODULE UNDER CONTRACTOR SCOPE 

F-30 Form of Undertaking by the Bidder and the Firm 
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Form F-0 

 

COVERING LETTER 
 

(The Covering Letter should be submitted on the Letter Head of the Bidding Company) 

 

Ref.No. _________         Date: ___________ 

 

From: ____________ (Insert name and address of Bidding Company) 

__________________ 

__________________ 

Tel.#: 

Fax#: 

E-mail address# 

To 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

     6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 

 

Sub: Bid for “Tender for Design, Engineering, Supply(except PV modules), Unloading of PV Modules at 
Site Supplied by the Owner, Construction, Erection, Testing & Commissioning of 300 MW (AC) Ground 
mounted Solar PV Project at Ramagiri, having 5 Years Plant O&M” 
    
Dear Sir / Madam, 

1. We, the undersigned…. [insert name of the ‘Bidder’] having read, examined and understood in detail 

the tender Document for Bid for “Tender for Design, Engineering, Supply(except PV modules), 

Unloading of PV Modules at Site Supplied by the Owner, Construction, Erection, Testing & 

Commissioning of 300 MW (AC) Ground mounted Solar PV Project at Ramagiri, having 5 Years Plant 

O&M” hereby submit our Bid comprising of Techno Commercial Bid and Price Bid.  

"We confirm that neither we nor any of our Parent Company/ Affiliate / Ultimate Parent Company has 

submitted Bid other than this Bid directly or indirectly in response to the aforesaid tender." 

Note: In case a common Company/Companies directly or indirectly hold(s) more than 10% but less than 

26% shareholding in more than one Bidder participating in the Tender, each of such Bidders will be 

required to submit the Disclosure as per the attached format. In such a case, the above-mentioned 

highlighted declaration/statement will be modified suitably by the bidder. In all other cases, this 

disclosure is not required & standard covering letter & other forms & formats will be applicable. 
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2. We give our unconditional acceptance to the tender, dated……………… and tender documents attached 

thereto, issued by Solar Energy Corporation of India Limited, as amended. As a token of our acceptance 

to the tender documents, the same have been initialled by us and enclosed to the Bid. We shall ensure 

that we execute such tender documents as per the provisions of the tender and provisions of such tender 

documents shall be binding on us. 

3. Bid Capacity 

We have bid for the Total capacity of 300 MW under Route __ as per the laid down Technical Eligibility 

Conditions.  

4. Bid Processing Fees 

We have enclosed a Bid Processing Fees of INR………. (Insert Amount), in the form of Demand Draft/ 

Banker’s Cheque no………. (Insert reference of the DD/ Banker’s Cheque) dated………… (Insert date 

of DD/ banker’s cheque) from …………. (Insert name of Bank providing DD/ banker’s cheque) and valid 

up to and including …………. in terms of Clause …… of this tender. 

5. Earnest Money Deposit 

We have enclosed an Earnest Money Deposit of INR………. (Insert Amount), in the form of bank 

guarantee no………. (Insert reference of the bank guarantee) dated………… (Insert date of bank 

guarantee) as per Format F-4A from …………. (Insert name of Bank providing BG) and valid up to and 

including …………. in terms of Clause …… of this tender.  

6. We have submitted our Price Bid strictly as per this tender, without any deviations, conditions and 

without mentioning any assumptions or notes for the Price Bid in the said format(s). 

7. In case we are a Successful Bidder, we shall furnish a declaration at the time of commissioning of the 

Project to the affect that neither we have availed nor we shall avail in future any Incentive other than 

received from Employer/Owner for implementation of the project.  

8. Acceptance 

We hereby unconditionally and irrevocably agree and accept that the decision made by Solar Energy 

Corporation of India Limited in respect of any matter regarding or arising out of the tender shall be 

binding on us. We hereby expressly waive any and all claims in respect of Bid process. 

We confirm that there are no litigations or disputes against us, which materially affect our ability to fulfil 

our obligations with regard to execution of projects of capacity offered by us. 

9. Familiarity with Relevant Indian Laws & Regulations 

We confirm that we have studied the provisions of the relevant Indian laws and regulations as required 

to enable us to submit this Bid and execute the tender documents, in the event of our selection as 

Successful Bidder. We further undertake and agree that all such factors as mentioned in tender have 

been fully examined and considered while submitting the Bid. 
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10. Contact Person 

Details of the contact person are furnished as under: 

Name  : ………………………………………… 

Designation : ……………………………………….... 

Company : …………………………………………. 

Address  : …………………………………………. 

Phone Nos. : …………………………………………. 

Fax Nos.  : …………………………………………. 

E-mail address : …………………………………………. 

11. We are enclosing herewith the Envelope-I (Covering Letter, Processing Fees, EMD, Bid Securing 

Declaration etc through Offline and Online, Techno-Commercial documents through online as per 

clause no. 11.I of Section - II, ITB) and Envelope II (Price Bids) (through online) containing duly signed 

formats, each one duly sealed separately, in one original as desired by you in the tender for your 

consideration as per clause no. 11.0 of Section - II, ITB. 

It is confirmed that our Bid is consistent with all the requirements of submission as stated in the tender 

and subsequent communications from Solar Energy Corporation of India Limited. The information 

submitted in our Bid is complete, strictly as per the requirements stipulated in the tender and is correct 

to the best of our knowledge and understanding. We would be solely responsible for any errors or 

omissions in our Bid.  We confirm that all the terms and conditions of our Bid are valid for acceptance 

for a period as specified in BDS from the date of opening of "Techno-Commercial/ Un-priced Bid". We 

confirm that we have not taken any deviation so as to be deemed non-responsive. 

 

   Dated the_____________day of________, 20…. 

Thanking you, 

We remain, 

Yours faithfully, 

 

 

Name, Designation and Signature of Authorized Person in whose name Power of Attorney/ Board 

Resolution/ Declaration. Copy of Power of Attorney/ Board Resolution/ Declaration should be enclosed 

along with Covering Letter. 
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Form F-1 

 

 

BIDDER’S GENERAL INFORMATION 
 

(To be submitted on the Letter Head of the Bidding Company) 

 

Sr. No. Description Remarks 

1 

Name of the Bidder 

(Incase of JV/ Consortium, name of all the members 

to be indicated and lead member to be identified) 

 

2 Status of the Firm 
 

 

3 Mailing Address of Registered Office  

4 Mailing Address of Operation Office  

5 E-mail  

6 Web site  

7 

Authorized Contact Person(s) with Name, 

Designation, Address and Mobile Phone No., E-

mail address / Fax No. to whom all references shall 

be made 

 

8 Year of Incorporation  

9 Number of Years in Operation  

10 ISO Certifiation Yes/No  

11 Name of the Banker  

12 Branch Details of Bank  

13 Type of Account with Account Number  

14 IFSC Code  

15 Permanent Account Number (PAN) of the Bidder 

 

(Copy of PAN Card to be 

enclosed) 

16 
Whether the Vendor is registered/ Likely to be 

registered under GST 

 

Y

e

s     

      

      

      

 

N

o 
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Yes or No :  

If Yes, then customer will be 

treated as registered customer 

& he will have to provide further 

details as stated on the below 

left hand side 

17 
GST ID (Proof to be submitted – GST No 

acknowledgement OR Email from GoI) 
 

18 GSTN Address  

   

 

 

Sr. No. Description Remarks 

19 PF Registration Number with Details 

 

(Copy of Registration to be 

enclosed) 

20 ESI Registration Number with Details 

 

(Copy of Registration to be 

enclosed) 

21 

Have the Bidder/ Company ever been debarred by 

any Govt. Dept./ Undertaking for undertaking any 

work 

 

Yes/No 

 

(If answer is YES, please 

provide details) 

22 
Reference of any document information attached by 

the Bidder other than specified in the tender. 
 

23 
Whether the Bidder wishes to form a Project 

Company for execution of work 
Yes/No 

24 Bidding company is listed in India Yes/No 

25 Whether company is MSME as on the bidding date Yes/No 

 

 (Signature of Authorized Signatory)  

With Stamp 
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Form F-4A 

 
PROFORMA OF BANK GUARANTEE FOR EARNEST 

MONEY DEPOSIT (EMD): 
 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of 

execution.) 

 

Ref.____________    Bank Guarantee No._____________ 

Date:______________ 

In consideration of the -----[Insert name of the Bidder] (hereinafter referred to as 'Bidder') submitting 

the response to NIT inter alia for selection of the Project  in response to the NIT 

No.____________dated ____ issued by Solar Energy Corporation of India Limited (hereinafter  

referred to as SECI) and SECI considering such response to the NIT of ………[insert the name of the 

Bidder] as per the terms of the NIT, the _______________ [insert name & address of bank] hereby 

agrees unequivocally, irrevocably and unconditionally to pay to SECI at [Insert Name of the Place from 

the address of SECI] forthwith on demand in writing from SECI or any Officer authorized by it in this 

behalf, any amount upto and not exceeding Rupees ------[Insert amount]only, on behalf of M/s. 

_______________________ [Insert name of the Bidder] .      

This guarantee shall be valid and binding on this Bank up to and including ___________[ insert date of 

validity in accordance with NIT] and shall not be terminable by notice or any change in the constitution 

of the Bank or the term of contract or by any other reasons whatsoever and our liability hereunder shall 

not be impaired or discharged by any extension of time or variations or alternations made, given, or 

agreed with or without our knowledge or consent, by or between parties to the respective agreement. 

Our liability under this Guarantee is restricted to Rs.___________ (Rs. ________________________ 

only). Our Guarantee shall remain in force until ________________ [insert date of validity in 

accordance with NIT]. SECI shall be entitled to invoke this Guarantee till _____ [Insert date which is 

30 days after the date in the preceding sentence]. 

The Guarantor Bank hereby agrees and acknowledges that the SECI shall have a right to invoke this 

BANK GUARANTEE in part or in full, as it may deem fit. 

The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition to the written 

demand by SECI, made in any format, raised at the above-mentioned address of the Guarantor Bank, 

in order to make the said payment to SECI. 

The Guarantor Bank shall make payment hereunder on first demand without restriction or conditions 

and notwithstanding any objection by ------------- [Insert name of the Bidder] and/or any other person.  
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The Guarantor Bank shall not require SECI to justify the invocation of this BANK GUARANTEE, nor 

shall the Guarantor Bank have any recourse against SECI in respect of any payment made hereunder. 

This BANK GUARANTEE shall be interpreted in accordance with the laws of India and the courts at 

Delhi shall have exclusive jurisdiction.  

The Guarantor Bank represents that this BANK GUARANTEE has been established in such form and 

with such content that it is fully enforceable in accordance with its terms as against the Guarantor Bank 

in the manner provided herein. 

This BANK GUARANTEE shall not be affected in any manner by reason of merger, amalgamation, 

restructuring or any other change in the constitution of the Guarantor Bank. 

This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and accordingly SECI 

shall not be obliged before enforcing this BANK GUARANTEE to take any action in any court or arbitral 

proceedings against the Bidder, to make any claim against or any demand on the Bidder or to give any 

notice to the Bidder or to enforce any security held by SECI or to exercise, levy or enforce any distress, 

diligence or other process against the Bidder. 

Notwithstanding anything contained hereinabove, our liability under this Guarantee is restricted to Rs. 

___________ (Rs. ________________________ only) and it shall remain in force until ___________ 

[Date to be inserted on the basis of this NIT] with an additional claim period of thirty (30) days thereafter. 

We are liable to pay the guaranteed amount or any part thereof under this Bank Guarantee only if SECI 

serves upon us a written claim or demand. 

 

Signature ____________________ 

Name___________________ 

Power of Attorney No._______________ 

 

For  

  ______[Insert Name of the Bank]__ 

 

Banker's Stamp and Full Address. 

 Dated this ____ day of ____, 20__ 
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Bank Contact Details & E Mail ID is to be provided 
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Form F-6 

 
NO DEVIATION CONFIRMATION 

(To be submitted on the Letter Head of the Bidding Company) 

 

Ref.No. _________         Date: ___________ 

 

From: ____________ (Insert name and address of Bidding Company) 

__________________ 

__________________ 

Tel.#: 

Fax#: 

E-mail address# 

To 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

     6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 

 

Sub: Bid for the “Tender for Design, Engineering, Supply(except PV modules), Unloading of PV Modules at Site 

Supplied by the Owner, Construction, Erection, Testing & Commissioning of 300 MW (AC) Ground mounted 

Solar PV Project at Ramagiri, having 5 Years Plant O&M”.  

Dear Sir / Madam, 

We understand that any 'deviation/ exception' in any form may result in rejection of bid. We, therefore,  
certify that we have not taken any 'exception/ deviation' anywhere in the bid and we agree that if any  
'deviation/ exception' is mentioned or noticed, our bid may be rejected. 
 
 
 
 
 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
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Form F-7 

 
DECLARATION REGARDING BANNING, LIQUIDATION, 

COURT RECEIVERSHIP ETC. 
(To be submitted on the Letter Head of the Bidding Company) 

 

Ref.No. _________         Date: ___________ 

From: ____________ (Insert name and address of Bidding Company) 

__________________ 

__________________ 

Tel.#: 

Fax#: 

E-mail address# 

To 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

     6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 

 

Sub: Bid for the “Tender for Design, Engineering, Supply(except PV modules), Unloading of PV Modules at Site 

Supplied by the Owner, Construction, Erection, Testing & Commissioning of 300 MW (AC) Ground mounted 

Solar PV Project at Ramagiri, having 5 Years Plant O&M”.  

Dear Sir / Madam, 

We hereby confirm that we are not on Banning List by EMPLOYER/ Owner or Public Sector Project  
Management Consultant due to “poor performance” or “corrupt and fraudulent practices” or any other reason 
or banned by Government department/ Public Sector on due date of submission of bid. 
 
Further, we confirm that neither we nor our allied agency/(ies) (as defined in the Procedure for Action in 
case of Corrupt/ Fraudulent/ Collusive/ Coercive Practices) are on banning list of EMPLOYER/ Owner or 

the  
Ministry of New & Renewable Energy. 
 
We also confirm that we are not under any liquidation, court receivership or similar proceedings or  
'bankruptcy'.   
 
In case it comes to the notice of EMPLOYER/ Owner that we have given wrong declaration in this regard, 

the  
same shall be dealt as ‘fraudulent practices’ and action shall be initiated as per the Procedure for action in  
case of Corrupt/Fraudulent/Collusive/Coercive Practices. 
  
Further, we also confirm that in case there is any change in status of the declaration prior to award of  
contract, the same will be promptly informed to EMPLOYER/ Owner by us.  
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Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
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Form F-12 
 

 

DECLATION REGARDING THE MANDATORY PROCUREMENT 

OF  

INVERTERS FROM CLASS I LOCAL SUPPLIERS 

 

(To be submitted on the Letter Head of the Statuary Auditor/Cost 

Auditor of the company (In case of companies) or from a practicing cost 

accountant or practicing chartered accountant (In respect of suppliers 

other than companies) 

 

 

Reference: Ministry of New & Renewable Energy (MNRE) Order No 283/22/2019-

GRID SOLAR dated 23rd Sep 2020 & any amendments thereof, for the Public 

Procurement (Preference to Make in India) to provide for Purchase Preference 

(linked with local content) in respect of Renewable Energy (RE) Sector. 

Reference 2: Department for Promotion of Industry and Internal Trade (DPIIT) 

Notification No. P- 45021/2/2017-PP (BE-lI) dated 4th June, 2020. 

 

Ref.No.   Date:  
  

 

To 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

           6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 

 

 Sub: Bid for “…………………………………………………………..” 

Dear Sir / Madam, 

 

We hereby confirm that in line with the mandate of Ministry of New & Renewable Energy 

(MNRE) Order No 283/22/2019-GRID SOLAR dated 23rd Sep 2020 for the Public 

Procurement (Preference to Make in India) & any amendments thereof, to provide for 

Purchase Preference (linked with local content) in respect of Renewable Energy (RE) 
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Sector & Department for Promotion of Industry and Internal Trade (DPIIT) Notification 

No. P-45021/2/2017-PP (BE-lI) dated 4th June, 2020, we hereby declare that: 

 

 
a) The procurement of Solar Inverters for the subject tender will be done from Class I Local 

suppliers only. 
 

b) The percentage of Local content in the procurement of mentioned Solar Inverters 

is………..% (In words). 

 
 

A Class-I local supplier' means a supplier or service provider, whose goods, services or works 
offered for procurement, has local content equal to or more than 50%, as defined under the above 
said Orders. 

 
False declaration will be in the breach of the code of integrity under Rule 175(1)(i)(h) of the General 
Financial rules for which a bidder or its successors can be debarred for up to two years as per rule 
151 (iii) of the general Financial rules along with such other actions as may be permissible under 
the law. 

 
Also, In case it comes to the notice of EMPLOYER/ Owner that we have given wrong declaration in 
this regard, the same shall be dealt as ‘wrong declaration under fraudulent practices’ and action shall 
be initiated as per the Procedure for action in case of Corrupt/Fraudulent/Collusive/Coercive 
Practices. 

 

 
(Signature and stamp (on each page) of Authorized Signatory of Bidding Company. 

 

Name: …………………………. 
 

Date: …………………………… 
 

Place: …………………………. 
 

Signature and stamp (on each page) of Statuary Auditor/Cost Auditor/ practicing cost accountant 

or practicing chartered accountant of Bidding Company. 

Name: …………………………. 
 

Date: ……………………………. 

 

Place: …………………………… 
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Form F-13 

 
BIDDER’S EXPERIENCE 

(To be submitted on the Letter Head of the Bidding Company) 

Ref.No. _________         Date: ___________ 

From: ____________ (Insert name and address of Bidding Company) 

__________________ 

__________________ 

Tel.#: 

Fax#: 

E-mail address# 

To 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

     6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 

 

Sub: Bid for “Tender for Design, Engineering, Supply(except PV modules), Unloading of PV Modules at Site 

Supplied by the Owner, Construction, Erection, Testing & Commissioning of 300 MW (AC) Ground mounted 

Solar PV Project at Ramagiri, having 5 Years Plant O&M”. 

Dear Sir / Madam, 

Sl. 
No 

Descripti
on 
of   the 
Services 

LOA 
/WO 
No. and 
date 

Full Postal 
Address & 
phone nos. of 
Client. Name, 
designation and 
address of 
Engineer/ 
Officer-in-
Charge (for 
cases other 
than purchase) 

Value of 
Contract/
Order 
(Specify 
Currency 
Amount) 

Date of 
Commenc
ement of 
Services  

Scheduled 
Completion 
Time (Mont
hs) 

Date of 
Actual 
Complet
ion 

Reasons 
for delay 
in 
execution
, if any 

(1) (2) (3) (5) (6) (7) (8) (9) (10) 

 

         

         

 
Place:      [Signature of Authorized Signatory of Bidder]  
Date:      Name: 
      Designation: 
      Seal 
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Form F-16 

 

FORMAT OF CHARTERED ACCOUNTANT CERTIFICATE 
FOR FINANCIAL CAPABILITY OF THE BIDDER 

(To be submitted on the Letter Head of the Chartered Accountant) 

 

Ref.No. _________         Date: ___________ 

To 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

     6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 

 

Sub: Bid for “Tender for Design, Engineering, Supply(except PV modules), Unloading of PV Modules at Site 

Supplied by the Owner, Construction, Erection, Testing & Commissioning of 300 MW (AC) Ground mounted 

Solar PV Project at Ramagiri, having 5 Years Plant O&M”.   

Dear Sir / Madam, 

We have verified the Annual Accounts and other relevant records of M/s……………………………… (Name 
of the bidder) and certify the following 
 
Further, we certify that the Financially Evaluated Entity (ies) had an Annual Turnover  

A. ANNUAL TURNOVER OF LAST 3 YEARS: 

 
Year Amount (Currency) 

Year 1:  

Year 2:  

Year 3:  

 

And 

 
Net worth (strike out whichever is not applicable) of INR………Crore computed as per instructions provided 

in this tender based on unconsolidated audited annual accounts as per last FY. 
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B. FINANCIAL DATA FOR LAST AUDITED FINANCIAL YEAR: 

 
Description Year _____ 

 Amount (Currency) 

1. Current Assets   
2. Current Liabilities   
3. Working Capital (Current Assets-

Current liabilities) 
 

4. Net Worth (As mentioned under 
Annexure to BDS)  

 

 
Yours faithfully 

 

(Signature and stamp (on each page) of Authorized Signatory of Bidding Company. 

 

Name: …………………………. 

Date: …………………………… 

Place: …………………………. 

Signature and stamp (on each page) of Chartered Accountant/Statutory Auditors of Bidding Company. 

 

Name: …………………………. 

Date: ……………………………. 

Place: …………………………… 

 

Notes: 

Audited consolidated annual accounts of the Bidder may also be used for the purpose of financial criteria 

provided the Bidder has at least 50% equity in each company whose accounts are merged in the audited 

consolidated accounts and provided further that the financial capability of such companies (of which 

accounts are being merged in the consolidated accounts) shall not be considered again for the purpose of 

evaluation of the Bid. 
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Form F-17 

 
FORMAT FOR JOINT VENTURE AGREEMENT 

 
(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper of Appropriate Value 

should be in the name of the Joint Venture) 

 
THIS JOINT DEED OF UNDERTAKING executed on this………. day of……….  Two Thousand 
and………....... by ……………………………………………. a company incorporated under  the 
laws of   ………………… and   having its Registered Office at ........................(hereinafter called the "Party 
No.1" which expression shall include its successors & executors) and M/s……………a company 
incorporated under the laws of ……….…………… and having its Registered Office at 
……….………… (hereinafter called the "Party No.2" which expression shall include its successors & 
executors) and M/s.. . ..... . . . . .. . .. . ..... a Company incorporated under the laws of ………………. 
and having its Registered Office at ……………. (hereinafter called the "Party No.3" which 
expression shall include its successors & executors) for the purpose of making a bid and entering into a 
contract [hereinafter called the "Contract" {in case of award)] against the Tender No…….…………. for …… 
(insert name of the package alongwith project name) …………… of Solar Energy Corporation of India 
Limited, a Company incorporated under the Companies Act of 2013 having its registered office at 6th Floor, 
Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India (hereinafter called the 
"EMPLOYER"). 
 
WHEREAS the Party No.1, Party No.2 and Party No.3 have entered into an Agreement dated................ 
 
AND WHEREAS the EMPLOYER invited bids as per the above-mentioned Specification for the design, 
manufacture, supply, erection, testing and commissioning including O & M of Equipment/ Materials 
stipulated in the Tender Documents under …… (insert name of the package alongwith project name) 
……………  
 
AND WHEREAS Clause 2, Section-ITB and BDS (documents establishing the Qualification of Bidder) & 
Qualification Criteria in Annexure to BDS forming part of the Tender Documents, inter-alia stipulates that an 
Undertaking of two or more qualified manufacturers as partners, meeting the requirements of Qualification 
Criteria in Annexure to BDS, as applicable may bid, provided, the Joint Venture fulfills all other requirements 
under Qualification Criteria in Annexure to BDS and in such a case, the Bid Forms shall be signed by all the 
partners so as to legally bind all the Partners of the Joint Venture, who will be jointly and severally liable to 
perform the Contract and all obligations hereunder. 
 
The above clause further states that this Undertaking shall be attached to the bid and the Contract 
Performance Security will be as per the format F-9 enclosed with the Tender Documents without any 
restrictions or liability for either party. 
 
AND WHEREAS the bid is being submitted to the EMPLOYER vide proposal No…………………. dated 
…….... by Party No.1 based on this Undertaking between all the parties; under these presents and the bid 
in accordance with the requirements of Clause 2, Section-ITB and BDS (documents establishing the 
Qualification of Bidder) & Qualification Criteria in Annexure to BDS, has been signed by all the parties. 
 
NOW THIS UNDERTAKING WITNESSETH AS UNDER: 
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In consideration of the above premises and agreements all the parties of this Deed of Undertaking do hereby 
declare and undertake: 
 
1. In requirement of the award of the Contract by the Owner/EMPLOYER to the Joint Venture Partners, 

we, the Parties do hereby undertake that M/s……… the Party No.1, shall act as Lead Partner and 
further declare and confirm that we the parties to the Joint Venture shall jointly and severally be 
bound unto the Owner/EMPLOYER for the successful performance of the Contract and shall be fully 
responsible for the design, manufacture, supply and successful performance of the equipment in 
accordance with the Contract: 

 
2. In case of any breach or default of the said Contract by any of the parties to the Joint Venture, the 

party(ies) do hereby undertake to be fully responsible for the successful performance of the Contract 
and to carry out all the obligations and responsibilities under the Contract in accordance with the 
requirements of the Contract. 

 
3.  Further, if the Owner/EMPLOYER suffers any loss or damage on account of any breach in the 

Contract or any shortfall in the performance of the equipment in meeting the performances 
guaranteed as per the specification in terms of the Contract, the Party(ies) of these presents 
undertake to promptly make good such loss or damages caused to the Owner/EMPLOYER, on its 
demand without any demur. It shall not be necessary or obligatory for the Owner/EMPLOYER to 
proceed against Lead Partner to these presents before proceeding against or dealing with the other 
Party(ies), the Owner/EMPLOYER can proceed against any of the parties who shall be jointly and 
severally liable for the performance and all other liabilities/ obligations under the Contract to the 
Owner/EMPLOYER. 

 
4.  The financial liability of the Parties of this Deed of Undertaking to the Owner/EMPLOYER, with 

respect to any of the claims rising out of the performance or non-performance of the obligations set 
forth in this Deed of Undertaking, read in conjunction with the relevant conditions of the Contract 
shall, however not be limited in any way so as to restrict or limit the liabilities or obligations of any of 
the Parties of this Deed of Undertaking. 

 
5.  It is expressly understood and agreed between the Parties to this Undertaking that the 

responsibilities and obligations of each of the Parties shall be as delineated in Appendix - I (to be 
suitably appended by the Parties alongwith this Undertaking in its bid) to this Deed of Undertaking. 
It is further undertaken by the parties that the above sharing of responsibilities and obligations shall 
not in any way be a limitation of joint and several responsibilities of the Parties under the Contract.
  

6.   It is also understood that this Undertaking is provided for the purposes of undertaking joint and 
several liabilities of the partners to the Joint Venture for submission of the bid and performance of 
the Contract and that this Undertaking shall not be deemed to give rise to any additional liabilities 
or obligations, in any manner or any law, on any of the Parties to this Undertaking or on the Joint 
Venture, other than the express provisions of the Contract.  

 
7.    This Undertaking shall be construed and interpreted in accordance with the provisions of the 

Contract. 
 
8.     In case of an award of a Contract, we the parties to this Deed of Undertaking do hereby agree that 

we shall be jointly and severally responsible for furnishing a Contract Performance Security from a 
bank in favour of the Owner/EMPLOYER in the currency/ currencies of the Contract. 
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9.    It is further agreed that this Deed of Undertaking shall be irrevocable and shall form an integral part 
of the bid and shall continue to be enforceable till the Owner/EMPLOYER discharges the same or 
upon the completion of the Contract in accordance with its provisions, whichever is earlier. It shall 
be effective from the date first mentioned above for all purposes and intents. 

 
IN WITNESS, WHEREOF, the Parties to this Deed of Undertaking have through their authorised 
representatives executed these presents and affixed Common Seals of their companies, on the day, month 
and year first mentioned above. 
 
 
 
 
Common Seal of ………………………. 
has been affixed in my/ our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
 
Designation …………………. 
 
Signature ……………………. 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 
 
 

For Lead Partner (Party No.-1) 
For and on behalf of M/s 
…………………..  
 
 
 
 
 
(Signature of the authorized 
representative) 

Common Seal of ………………………. 
has been affixed in my/our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
 
Designation …………………. 
 
Signature ……………………. 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 
 

For Party No.-2 
For and on behalf of 
M/s………………….. 
 
 
(Signature of the authorized 
 representative) 

Common Seal of ………………………. 
has been affixed in my/ our  

For Party No.-3 
For and on behalf of M/s. 
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presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
 
Designation …………………. 
 
Signature ……………………. 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 

…………………..  
 
 
 
 
 
(Signature of the authorized 
representative) 

 
Note: 
1. For the purpose of executing the Joint Deed of Undertaking, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Joint Venture. 
  
2. The Undertaking shall be signed on all the pages by the authorised representatives of each of the 

partners and should invariably be witnessed. 
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Form F-17A 

 
FORMAT FOR POWER OF ATTORNEY FOR JOINT 

VENTURE AGREEMENT 

 
(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper of Appropriate Value 

should be in the name of the Joint Venture) 

 

KNOW ALL MEN BY THESE PRESENTS THAT WE, the Partners whose details are given hereunder 
................................................................................. have formed a Joint Venture under the laws of 
............................................ and having our Registered Office(s)/ Head Office(s) at 
............................................... (hereinafter called the 'Joint Venture' which expression shall unless 
repugnant to the context or meaning thereof, include its successors, administrators and assigns) acting 
through M/s ................................................................................. being the Partner in-charge do hereby 
constitute, nominate and appoint M/s................................................... a Company incorporated under the 
laws of .............................…………………….... and having its Registered/ Head Office at 
........................................... as our duly constituted lawful Attorney (hereinafter called "Attorney" or 
"Authorised Representative" or "Partner In-charge") to exercise all or any of the powers for and on behalf of 
the Joint Venture in regard to Tender No............................ Package ............................ the bids for which 
have been invited by Solar Energy Corporation of India Limited, 6th Floor, Plate-B, NBCC Office Block 
Tower-2, East Kidwai Nagar, New Delhi-110023, India (hereinafter called the 'EMPLOYER') to undertake 
the following acts: 
 
i)   To submit proposal and participate in the aforesaid Bid Specification of the EMPLOYER on behalf 

of the "Joint Venture". 
 
ii)   To negotiate with the EMPLOYER the terms and conditions for award of the Contract pursuant to 

the aforesaid Bid and to sign the Contract with the Owner/EMPLOYER for and on behalf of the "Joint 
Venture". 

 
iii)  To do any other act or submit any document related to the above.  
 
iv)  To receive, accept and execute the Contract for and on behalf of the "Joint Venture". 
 

It is clearly understood that the Partner In-charge (Lead Partner) shall ensure performance of the 
Contract(s) and if one or more Partner fail to perform their respective portions of the Contract(s), the 
same shall be deemed to be a default by all the Partners. 

 
It is expressly understood that this Power of Attorney shall remain valid binding and irrevocable till 
completion of the Defect Liability Period in terms of the Contract. 

 
The Joint Venture hereby agrees and undertakes to ratify and confirm all the whatsoever the said 
Attorney/ Authorised Representatives/ Partner in-charge quotes in the bid, negotiates and signs the 
Contract with the Owner/EMPLOYER and/or proposes to act on behalf of the Joint Venture by virtue 
of this Power of Attorney and the same shall bind the Joint Venture as if done by itself. 
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IN WITNESS, THEREOF the Partners Constituting the Joint Venture as aforesaid have executed 
these presents on this ...........  day of …………........... under the Common Seal(s) of their 
Companies. 

 
 for and on behalf of the  
 Partners of Joint Venture 
 
 ............................................. 
 
 ............................................. 
 
 ............................................. 
         

 
The Common Seal of the above Partners of the Joint Venture: 
 
The Common Seal has been affixed there unto in the presence of: 
 
WITNESS 
 
1.    Signature...................................................... 
 
 Name ............................................…........... 
 
 Designation ...................................….......... 
 
 Occupation ......................................…........ 
 
2.    Signature.................................................…. 
 
 Name ..................................................….... 
 
 Designation ........................................….... 
 
 Occupation ...............….............................. 
 
Note: 

1. For the purpose of executing the Agreement, the non-judicial stamp papers of appropriate value 
shall be purchased in the name of Joint Venture. 

  
2. The Agreement shall be signed on all the pages by the authorised representatives of each of the 

partners and should invariably be witnessed. 
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Form F-18 

 
FORMAT FOR CONSORTIUM AGREEMENT 

(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper of Appropriate Value 

should be in the name of the Consortium) 

 
THIS JOINT DEED OF UNDERTAKING executed on this………. day of……….  Two Thousand 
and………....... by ……………………………………………. a company incorporated under  the 
laws of   ………………… and   having its Registered Office at ........................(hereinafter called the "Party 
No.1" which expression shall include its successors & executors) and M/s……………a company 
incorporated under the laws of ……….…………… and having its Registered Office at 
……….………… (hereinafter called the "Party No.2" which expression shall include its successors & 
executors) and M/s.. . ..... . . . . .. . .. . ..... a Company incorporated under the laws of ………………. 
and having its Registered Office at ……………. (hereinafter called the "Party No.3" which 
expression shall include its successors & executors) for the purpose of making a bid and entering into a 
contract [hereinafter called the "Contract" {in case of award)] against the Tender No…….…………. for …… 
(insert name of the package alongwith project name) …………… of Solar Energy Corporation of India 
Limited, a Company incorporated under the Companies Act of 2013 having its registered office at 6th Floor, 
Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India (hereinafter called the 
"EMPLOYER"). 
 
WHEREAS the Party No.1, Party No.2 and Party No.3 have entered into an Agreement dated................ 
 
AND WHEREAS the EMPLOYER invited bids as per the above-mentioned Specification for the design, 
manufacture, supply, erection, testing and commissioning including O & M of Equipment/ Materials 
stipulated in the Tender Documents under …… (insert name of the package alongwith project name) 
……………  
 
AND WHEREAS Clause 2, Section-ITB and BDS (documents establishing the Qualification of Bidder) & 
Qualification Criteria in Annexure to BDS forming part of the Tender Documents, inter-alia stipulates that an 
Undertaking of two or more qualified manufacturers as partners, meeting the requirements of Qualification 
Criteria in Annexure to BDS, as applicable may bid, provided, the Consortium fulfills all other requirements 
under Qualification Criteria in Annexure to BDS and in such a case, the Bid Forms shall be signed by all the 
partners so as to legally bind all the Partners of the Consortium, who will be jointly and severally liable to 
perform the Contract and all obligations hereunder. 
 
The above clause further states that this Undertaking shall be attached to the bid and the Contract 
Performance Security will be as per the format F-9 enclosed with the Tender Documents without any 
restrictions or liability for either party. 
 
AND WHEREAS the bid is being submitted to the EMPLOYER vide proposal No…………………. dated 
…….... by Party No.1 based on this Undertaking between all the parties; under these presents and the bid 
in accordance with the requirements of Clause 2, Section-ITB and BDS (documents establishing the 
Qualification of Bidder) & Qualification Criteria in Annexure to BDS, has been signed by all the parties. 
 
NOW THIS UNDERTAKING WITNESSETH AS UNDER: 
 
In consideration of the above premises and agreements all the parties of this Deed of Undertaking do hereby 
declare and undertake: 
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1. In requirement of the award of the Contract by the Owner/EMPLOYER to the Consortium Partners, 

we, the Parties do hereby undertake that M/s……… the Party No.1, shall act as Lead Partner and 
further declare and confirm that we the parties to the Consortium shall jointly and severally be bound 
unto the Owner/EMPLOYER for the successful performance of the Contract and shall be fully 
responsible for the design, manufacture, supply and successful performance of the equipment in 
accordance with the Contract: 

 
2. In case of any breach or default of the said Contract by any of the parties to the Consortium, the 

party(ies) do hereby undertake to be fully responsible for the successful performance of the Contract 
and to carry out all the obligations and responsibilities under the Contract in accordance with the 
requirements of the Contract. 

 
3.  Further, if the Owner/EMPLOYER suffers any loss or damage on account of any breach in the 

Contract or any shortfall in the performance of the equipment in meeting the performances 
guaranteed as per the specification in terms of the Contract, the Party(ies) of these presents 
undertake to promptly make good such loss or damages caused to the Owner/EMPLOYER, on its 
demand without any demur. It shall not be necessary or obligatory for the Owner/EMPLOYER to 
proceed against Lead Partner to these presents before proceeding against or dealing with the other 
Party(ies), the Owner/EMPLOYER can proceed against any of the parties who shall be jointly and 
severally liable for the performance and all other liabilities/ obligations under the Contract to the 
Owner/EMPLOYER. 

 
4.  The financial liability of the Parties of this Deed of Undertaking to the Owner/EMPLOYER, with 

respect to any of the claims rising out of the performance or non-performance of the obligations set 
forth in this Deed of Undertaking, read in conjunction with the relevant conditions of the Contract 
shall, however not be limited in any way so as to restrict or limit the liabilities or obligations of any of 
the Parties of this Deed of Undertaking. 

 
5.  It is expressly understood and agreed between the Parties to this Undertaking that the 

responsibilities and obligations of each of the Parties shall be as delineated in Appendix - I (to be 
suitably appended by the Parties alongwith this Undertaking in its bid) to this Deed of Undertaking. 
It is further undertaken by the parties that the above sharing of responsibilities and obligations shall 
not in any way be a limitation of joint and several responsibilities of the Parties under the Contract.
  

 
6.   It is also understood that this Undertaking is provided for the purposes of undertaking joint and 

several liabilities of the partners to the Consortium for submission of the bid and performance of the 
Contract and that this Undertaking shall not be deemed to give rise to any additional liabilities or 
obligations, in any manner or any law, on any of the Parties to this Undertaking or on the Consortium, 
other than the express provisions of the Contract.  

 
7.    This Undertaking shall be construed and interpreted in accordance with the provisions of the 

Contract. 
 
8.     In case of an award of a Contract, we the parties to this Deed of Undertaking do hereby agree that 

we shall be jointly and severally responsible for furnishing a Contract Performance Security from a 
bank in favour of the Owner/EMPLOYER in the currency/ currencies of the Contract. 

 
9.    It is further agreed that this Deed of Undertaking shall be irrevocable and shall form an integral part 

of the bid and shall continue to be enforceable till the Owner/EMPLOYER discharges the same or 
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upon the completion of the Contract in accordance with its provisions, whichever is earlier. It shall 
be effective from the date first mentioned above for all purposes and intents. 

 
IN WITNESS, WHEREOF, the Parties to this Deed of Undertaking have through their authorized 
representatives executed these presents and affixed Common Seals of their companies, on the day, month 
and year first mentioned above. 
 
 
 
 
Common Seal of ………………………. 
has been affixed in my/ our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
 
Designation …………………. 
 
Signature ……………………. 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 
 
 

For Lead Partner (Party No.-1) 
For and on behalf of M/s 
…………………..  
 
 
 
 
 
(Signature of the authorized 
representative) 

Common Seal of ………………………. 
has been affixed in my/our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
 
Designation …………………. 
 
Signature ……………………. 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 
 

For Party No.-2 
For and on behalf of 
M/s………………….. 
 
 
(Signature of the authorized 
 representative) 

Common Seal of ………………………. 
has been affixed in my/ our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 

For Party No.-3 
For and on behalf of M/s. 
…………………..  
 



 Tender for setting up of grid connected 300 MW Ground mounted Solar PV plant at 
Ramagiri, Andhra Pradesh 

 

 

 

300 MW (AC) Ground 
mounted Solar PV Power 

Plant Project 

 

Tender No.  

SECI/C&P/OP/11/013/2023-24 

 

SFF 
Page 29 of 54 

 
Signature of 

Bidder 
 

 
 

 

 

 

 
Name ……………………….. 
 
Designation …………………. 
 
Signature ……………………. 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 

 
 
 
 
(Signature of the authorized 
representative) 

 
Note: 

1. For the purpose of executing the Joint Deed of Undertaking, the non-judicial stamp papers of 
appropriate value shall be purchased in the name of Consortium. 

  
2. The Undertaking shall be signed on all the pages by the authorized representatives of each of the 

partners and should invariably be witnessed. 
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Form F-18A 

 
FORMAT FOR POWER OF ATTORNEY OF CONSORTIUM 

AGREEMENT 
(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper of Appropriate Value 

should be in the name of the Consortium) 

 

KNOW ALL MEN BY THESE PRESENTS THAT WE, the Partners whose details are given hereunder 
................................................................................. have formed a Consortium under the laws of 
............................................ and having our Registered Office(s)/ Head Office(s) at 
............................................... (hereinafter called the 'Consortium' which expression shall unless repugnant 
to the context or meaning thereof, include its successors, administrators and assigns) acting through M/s 
................................................................................. being the Partner in-charge do hereby constitute, 
nominate and appoint M/s................................................... a Company incorporated under the laws of 
.............................…………………….... and having its Registered/ Head Office at 
........................................... as our duly constituted lawful Attorney (hereinafter called "Attorney" or 
"Authorised Representative" or "Partner In-charge") to exercise all or any of the powers for and on behalf of 
the Consortium in regard to Tender No............................ Package ............................ the bids for which have 
been invited by Solar Energy Corporation of India Limited, 6th Floor, Plate-B, NBCC Office Block Tower-2, 
East Kidwai Nagar, New Delhi-110023, India (hereinafter called the 'EMPLOYER') to undertake the following 
acts: 
 
i)   To submit proposal and participate in the aforesaid Bid Specification of the EMPLOYER on behalf 

of the "Consortium". 
 
ii)   To negotiate with the Owner/EMPLOYER the terms and conditions for award of the Contract 

pursuant to the aforesaid Bid and to sign the Contract with the Owner/EMPLOYER for and on behalf 
of the "Consortium". 

 
iii)  To do any other act or submit any document related to the above.  
 
iv)  To receive, accept and execute the Contract for and on behalf of the "Consortium". 
 

It is clearly understood that the Partner In-charge (Lead Partner) shall ensure performance of the 
Contract(s) and if one or more Partner fail to perform their respective portions of the Contract(s), the 
same shall be deemed to be a default by all the Partners. 

 
It is expressly understood that this Power of Attorney shall remain valid binding and irrevocable till 
completion of the Defect Liability Period in terms of the Contract. 

 
The Consortium hereby agrees and undertakes to ratify and confirm all the whatsoever the said 
Attorney/ Authorized Representatives/ Partner in-charge quotes in the bid, negotiates and signs the 
Contract with the Owner/EMPLOYER and/or proposes to act on behalf of the Consortium by virtue 
of this Power of Attorney and the same shall bind the Consortium as if done by itself. 

 
IN WITNESS, THEREOF the Partners Constituting the Consortium as aforesaid have executed 
these presents on this ...........  day of …………........... under the Common Seal(s) of their 
Companies. 
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 for and on behalf of the  
 Partners of Consortium 
 
 ............................................. 
 
 ............................................. 
 
 ............................................. 
         

 
The Common Seal of the above Partners of the Consortium: 
 
The Common Seal has been affixed there unto in the presence of: 
 
WITNESS 
 
1.    Signature...................................................... 
 
 Name ............................................…........... 
 
 Designation ...................................….......... 
 
 Occupation ......................................…........ 
 
2.    Signature.................................................…. 
 
 Name ..................................................….... 
 
 Designation ........................................….... 
 
 Occupation ...............….............................. 
 
Note: 

1. For the purpose of executing the Agreement, the non-judicial stamp papers of appropriate value 
shall be purchased in the name of Consortium. 

  
2. The Agreement shall be signed on all the pages by the authorized representatives of each of the 

partners and should invariably be witnessed. 
 

 
 
 
 
 
 
 
 
 

 



 Tender for setting up of grid connected 300 MW Ground mounted Solar PV plant at 
Ramagiri, Andhra Pradesh 

 

 

 

300 MW (AC) Ground 
mounted Solar PV Power 

Plant Project 

 

Tender No.  

SECI/C&P/OP/11/013/2023-24 

 

SFF 
Page 32 of 54 

 
Signature of 

Bidder 
 

 
 

 

 

 

Form F-19 

 
e-BANKING FORMAT 

(To be submitted on the Letter Head of the Bidder) 

 

1. Bidder/ Customer Name : 
 
2. Bidder/ Customer Code : 
 
3. Bidder/ Customer Address : 
 
4. Bidder/ Customer E-mail ID : 
 
5. Particulars of Bank Account 

a) Name of Bank  : 
b) Name of Branch  : 
c) Branch Code  : 
d) Address   : 
e) Telephone Number : 
f) Type of Account   : 
g) Account Number : 
h) RTGS IFSC Code : 
i) NEFT IFSC Code : 
j) 9 digit MICR code : 
 

I/ We hereby authorize Solar Energy Corporation of India Limited to release any amount due to me/ us in 
the bank account as mentioned above. I/ We hereby declare that the particulars given above are correct 
and complete. If the transaction is delayed or lost because of incomplete or incorrect information, we would 
not hold the Solar Energy Corporation of India Limited responsible. 

 
 

(Signature of Vendor/ Customer) 
 

 
BANK CERTIFICATE 

 
We certify that --------------------------- has an Account no. ---------------------------- with us and we confirm that 
the details given above are correct as per our records. 
 
 
 
Bank stamp 
 
 
 
Date                (Signature of authorized officer of bank) 
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LIST OF BANKS 

(For Reference Purpose) 

 

 

 
SBI AND ASSOCIATES OTHER PUBLIC SECTOR BANKS 

1. State Bank of India  1. IDBI Bank Limited 

2. State Bank of Indore FOREIGN BANKS 

 1. Bank of America NA 

 2. Bank of Tokyo Mitsubishi UFJ Ltd.  

 3. BNP Paribas 

 4. Calyon Bank 

 5. Citi Bank N.A.  

NATIONALISED BANKS 6. Deutsche Bank A.G 

1. Allahabad Bank 
7. The HongKong and Shanghai Banking    
     Corpn. (HSBC) Ltd. 

2. Andhra Bank 8. Standard Chartered Bank  

3. Bank of India 9. Societe Generale 

4. Bank of Maharashtra 10. Barclays Bank 

5. Canara Bank  11. Royal Bank of Scotland (RBS) 

6. Central Bank of India 12. Bank of Nova Scotia 

7. Corporation Bank  13. Development Bank of Singapore (DBS) 

8. Dena Bank 
14. Credit Agricole Corporate and 
       Investment Bank 

9. Indian Bank SCHEDULED PRIVATE BANKS 

10. Indian Overseas Bank 1. Federal Bank Limited 

11. Oriental Bank of Commerce 2. Kotak Mahindra Bank Limited 

12. Punjab National Bank   3. Axis Bank Limited 

13. Punjab & Sind Bank 4. ICICI Bank Limited 

14. Syndicate Bank 5. HDFC Bank Limited 

15. Union Bank of India 6. Yes Bank Limited 

16. United Bank of India  7. IDFC Bank Limited 

17. UCO Bank 8. IndusInd Bank 

18. Vijaya Bank 9. Karur Vysya Bank 

19. Bank of Baroda 10. South Indian Bank 

 11. RBL 
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SHAREHOLDING CERTIFICATE 
(To be submitted on the Letter Head of the Bidder) 

 
 

Name of the Equity Holder 
Type and Number 
of Shares Owned 

% of Equity 
Holding 

Extent of Voting 
Rights 

    

    

    

    

    

    

    

    

    

    

    

    

 
 
Yours faithfully 

 

(Signature and Stamp of Authorized Signatory of Bidder) 

 

Name: …………………………. 

Date: …………………………… 

Place: …………………………. 
 
 
 
 
 
 
 
(Signature and Stamp of Company Secretary/ Director/ Chartered Accountant)  
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POWER OF ATTORNEY FOR BIDDING COMPANY 

(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper of Appropriate Value 

should be in the name of the Bidder) 

 
Know all men by these presents, We ……………………………………………………. (name and address of 
the registered office of the Bidding Company as applicable) do hereby constitute, appoint and authorize 
Mr./Ms. ……………………………. (name & residential address) who is presently employed with us and 
holding the position of ……………………………………… as our true and lawful attorney, to do in our name 
and on our behalf, all such acts, deeds and things necessary in connection with or incidental to submission 
of our Bid for ……………………… (insert details of Tender) in response to the Tender No 
………………………………… dated ………….. issued by Solar Energy Corporation of India Limited (SECI), 
New Delhi including signing and submission of the Bid and all other documents related to the Bid, including 
but not limited to undertakings, letters, certificates, acceptances, clarifications, guarantees or any other 
document which the SECI may require us to submit.  The aforesaid Attorney is further authorized for making 
representations to the Solar Energy Corporation of India Limited, New Delhi and providing information/ 
responses to SECI, New Delhi representing us in all matters before SECI, New Delhi and generally dealing 
with SECI, New Delhi in all matters in connection with Bid till the completion of the bidding process as per 
the terms of the above mentioned Tender. 
 
We hereby agree to ratify all acts, deeds and things done by our said attorney pursuant to this Power of 
Attorney and that all acts, deeds and things done by our aforesaid attorney shall be binding on us and shall 
always be deemed to have been done by us. 
 
All the terms used herein but not defined shall have the meaning ascribed to such terms under the Tender. 
 
Signed by the within named 
 
……………………………………………….. (Insert the name of the executant company) 
 
through the hand of 
 
Mr. ………………………………………………… 
 
duly authorized by the Board to issue such Power of Attorney 
 
 
Dated this ………………………………… day of ………………… 
Accepted  

 
 
……………………………………………….. 
Signature of Attorney 
(Name, designation and address of the Attorney) 
 
 
 
Attested 
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………………………………………………… 
(Signature of the executant) 
(Name, designation and address of the executant) 
 
 
………………………………………………… 
Signature and stamp of Notary of the place of execution 
 
Common seal of ……………………… has been affixed in my/ our presence pursuant to Board of 
Director’s Resolution dated…………… 
 
 
WITNESS 
 
1. ………………………………………………………….. 
 (Signature) 
  

Name………………………………………………… 
  

Designation ……………………………………… 
 

2. …………………………………………………………. 
 (Signature) 
  

Name………………………………………………… 
  

Designation ……………………………………… 
 

Notes: 
 
The mode of execution of the power of attorney should be in accordance with the procedure, if any, laid 
down by the applicable law and the charter documents of the executant(s) and the same should be under 
common seal of the executant affixed in accordance with the applicable procedure.  Further, the person 
whose signatures are to be provided on the power of attorney shall be duly authorized by the executant(s) 
in this regard. 
 
The person authorized under this Power of Attorney, in the case of the Bidding Company/ Lead Member 
being a public company, or a private company which is a subsidiary of a public company, in terms of the 
Companies Act, 1956, with a paid-up share capital of more than Indian Rupees Five Crores, should be the 
Managing Director/ Whole Time Director/ Manager appointed under section 269 of the Companies Act, 
1956.  In all other cases the person authorized should be a director duly authorized by a board resolution 
duly passed by the Company. 
 
Also, wherever required, the executant(s) should submit for verification the extract of the chartered 
documents and documents such as a Board resolution/ power of attorney, in favour of the person executing 
this power of attorney for delegation of power hereunder on behalf of the executant(s). 
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Form F-25 

To be executed by the successful bidder and shall form part of the Contract Agreement. 

This Non-Disclosure Agreement (“Agreement”) is made effective on this……(“Effective Date”)     

      By and Between, 

Solar Energy Corporation of India Limited, which expression includes its successors and assigns) 

having its Registered Office at 6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, 

New Delhi-110023, hereinafter referred as Disclosing Party / SECI. 

And 

……………………….having its registered office at ……………… which expression includes successors 

and assigns, hereinafter referred as Receiving Party / Contractor. 

 

Both collectively referred to as “Parties” and individually as “Party”. 

WHEREAS 

 

A. SECI, Solar Energy Corporation of India Limited (SECI) is a CPSU under the administrative 

control of the Ministry of New and Renewable Energy (MNRE), set up on 20th Sept, 2011 to 

facilitate the implementation of JNNSM and achievement of targets set therein. It is the only 

CPSU dedicated to the solar energy sector. It was originally incorporated as a section-3 (not 

for profit) company under the Companies Act, 2013. In the present outlook of the RE sector, 

especially solar energy, SECI has a major role to play in the sector’s development. The 

company is responsible for implementation of a number of schemes of MNRE for large-scale 

grid-connected projects under JNNSM, solar park scheme and grid-connected solar rooftop 

scheme along with a host of other specialised schemes. In addition, SECI is also developing its 

own Solar, Floating & Hybrid innovative RE Projects & is providing consultancy services to 

various major CPSUs for developing turnkey basis RE Projects. The company also has power 

trading license and is active in this domain through trading of solar power from projects set up 

under the schemes being implemented by it. 

B. The Contractor is engaged in …………………………….. 

C. SECI and Contractor are desirous of pursuing a mutually beneficial relationship through the 

execution of Contract awarded by SECI to the Contractor vide No…. Dated ….... The Contractor 

agrees that in the course of their association for executing the said Contract Agreement, there 

may be sharing of confidential information between them. Through this Agreement, both parties 

define the obligations with respect to the confidential information. 

D. Contractor may receive from the other Party i.e. SECI certain technical, non-technical, financial, 

business and other proprietary and confidential information in relation to their respective 

businesses and contract specific tasks. 

E. Due to various Information Security related risks associated with the execution of the contract, 

SECI desires to mitigate the perceived risks and seeks to protect its physical and intellectual 
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assets through defined agreements with the Contractor. 

 

NOW THEREFORE, in consideration of the above premises the sufficiency of which is hereby 

acknowledged, the Contractor agrees as follows: 

1. Confidential Information 

“Confidential Information” shall mean any and all information disclosed to, or otherwise acquired 

or identified or observed by the Receiver including its subsidiaries and affiliates, and each of their 

respective directors, employees, representatives and agents from the Disclosing Party and its 

affiliated companies, relating to the business of the Disclosing Party, or received from others 

that the Disclosing Party is obligated to treat as confidential, and other materials and information 

of a confidential nature whether communicated in writing, orally, electronically, photographically, 

or recorded in any other form of media, including, but not limited to, all sales and operating 

information, contractor’s information, employee and other human resource information, existing 

and potential business and marketing plans and strategies, financial information, cost and pricing 

information, data media, know-how, designs, specifications, technical configurations, concepts, 

reports, methods, processes, techniques, operations, devices, , product schematics or drawings, 

descriptive material, patent and patent applications, trade secrets, trademarks, trade names, 

specifications, software (source code or object code) and the like, whether or not the foregoing 

information is patented, tested, reduced to practice, or subject to copyright or any other 

intellectual property right. 

“Confidential Materials" shall mean all tangible materials containing Confidential Information, 

including without limitation drawings, schematics, written or printed documents, computer disks, 

tapes, and compact disks (CD), whether machine or user readable. 

Notwithstanding the above, all Confidential Information shall be specifically marked as 

“CONFIDENTIAL” while disclosing the same to the Receiving Party. If the same is orally 

disclosed then the same to be reduced in writing and marked as “CONFIDENTIAL”. Supplier, 

sub-contractor and other parties engaged by the Disclosing party shall have the same rights and 

obligations for the Confidential Information. 

 

2. Obligations of Receiving Party relating to Information Security 

Contractor agrees to conform to the following requirements: 

a) All intelligent electronic devices (IEDs), including devices with embedded software, Automation 

servers Controllers, HMIs and associated network components wherein the data is routable 

(equipped with Ethernet/optical Ethernet, Serial/Optical Serial) must have capabilities to 

exceed or meet applicable technical requirements under IEEE-1686:2013 for satisfying 

IEC/ISO:62443-2-3, IEC/ISO:62443-2-4 and IEC/ISO:62443-3-3 requirements. 

 

b) Contractor agrees to submit required evidences for conformance to IEC/ISO:15408 for 

identified network-based systems such as routers, firewalls, SIEMs etc. 
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c) Contractor agrees to provide IT architecture details such as Firmware details, Operating 

System, databases, middle-ware, application frameworks and related third-party drivers, 

software component libraries, including usage of virtualization/container technologies, of all 

devices qualifying under clause (a) above to facilitate vulnerability analysis of the device. SECI 

reserves the right to undertake appropriate black-box testing of any system, sub-system to 

independently ascertain vulnerability of the product/solution. 

 

d) Contractor agrees to enable use of Indian Regional Navigational Satellite Constellation (IRNSS) 

based Time Synchronization signals through appropriate use of GPS technologies that support 

PTP (IEEE 1588) , if available commercially. 

In case the same are not available commercially, Contractor may supply the GPS Clock as 
per their solution requirement. However, in case SECI supply the Indian Regional 
Navigational Satellite Constellation (IRNSS) based Time Synchronization signals through 
appropriate use of GPS technologies that support PTP (IEEE 1588) during this contract 
period (up to start of the Factory System Test), Contractor shall replace the existing Clock 
with the SECI supplied timing solution in the Control and Protection system, without any cost 
implication to SECI. 

 

e) Contractor commits to ensure, its adherence to secure software development life-cycle 

processes as per IEC/ISO:24748-1 or a similar standard and commits itself for voluntary 

disclosure of vulnerabilities in the system. Contractor agrees to develop and provide patches, 

including those of the third-party software components, for the Contractor disclosed 

vulnerabilities and also for the vulnerabilities discovered/ reported by any third party 

organization. The Contractor agrees to ensure supply and installation of patches up to the 

defect liability period of the system. 

f) For all software, operating system, software patches, version upgrades, firmware images etc 

authorized by the Contractor to be installed during the Life-Cycle of the project, the Contractor 

agrees to inform SECI through a digitally signed email, the SHA-256 checksum of all software 

components. 

g) The Contractor agrees to provide a list of all equipment and processes where data encryption 

is used. All required details for Key Management shall be provided to SECI. SECI at its own 

cost, shall supply requisite digital certificates/keys for installation and configuration of such 

systems as may be required for securing its interest. 

h) SECI shall provision Notebook PCs as per recommendations of the Contractor, which shall be 

only authorized device from which access to the network in use by SECI, shall be permitted for 

any preventive maintenance, update and configuration. 

i) The Contractor agrees to sign an undertaking as per Annexure-A, for its commitment to ensure 

bug and malware-free software/ software patches/ embedded software/ firmware in systems 

such as PLC Cards/ Logic Cards/ other microprocessor based intelligent systems. The 

Contractor agrees to declare with each shipment, whether during initial supply stage or 

subsequent repairs, diagnostics or upgrades, that it shall be solely responsible for any Criminal 

and/ or Civil Liabilities arising from failures due to such malware/bug. The Contractor further 

agrees to send a digitally signed statement by email, detailing SHA-256 checksum of all 



 Tender for setting up of grid connected 300 MW Ground mounted Solar PV plant at 
Ramagiri, Andhra Pradesh 

 

 

 

300 MW (AC) Ground 
mounted Solar PV Power 

Plant Project 

 

Tender No.  

SECI/C&P/OP/11/013/2023-24 

 

SFF 
Page 40 of 54 

 
Signature of 

Bidder 
 

 
 

 

 

 

firmware/software components installed during any field/factory activity. 

j) The Contractor agrees not to access through use of WiFi/ Bluetooth based networking to any 

device anywhere in the controlled network. All Bluetooth/ WiFi devices shall be disabled from 

associated firmware and Operating System in applicable devices of the controlled network. 

k) The Contractor agrees to submit details of all devices equipped with Serial Ports 

(RS232C/RS485/USB etc including with Optical interface), Virtual Serial Ports and Serial over 

Ethernet. Only SECI permitted devices shall be attached to serial ports. The Contractor agrees 

to provide systems to log details of any serial devices connected during the operation of the 

equipment. 

 

3. Protection of Confidential Information 

a. Use 

The Receiving Party understands and acknowledges that the Confidential Information has 

been developed or obtained by the Disclosing Party by the investment of significant time, 

effort and expense, and that Confidential Information is a valuable, special and unique 

asset of the Disclosing Party. Therefore, the Receiving Party agrees to hold in confidence 

and not to disclose the Confidential Information, to any person or entity without similar 

obligations agreed between the Receiving Party and such person or entity. The Receiving 

Party will use the same standard of care it would use to secure and safeguard its own 

confidential information of similar importance, but in no event less than reasonable care. 

 

b. No copying. 

The Receiving Party will not copy or modify any Confidential Information without the prior 

written consent of the Disclosing Party, except where such copy or modification is required 

for the purpose of the execution of the contract. Any permitted reproduction of confidential 

information must contain all confidential or proprietary legends which appear on the original. 

The Receiving Party shall immediately notify the Disclosing Party in the event of any loss or 

unauthorized disclosure or use of the confidential information. 

 

c. Permitted disclosures. 

The Receiving Party shall permit access to the Disclosing Party’s confidential information 

solely to the Receiving Party’s Representatives and contractors who (i) have a need to 

know such information; and (ii) have signed the specified confidentiality agreement / similar 

contract conditions in favour of Receiving Party 

All staff of Receiving Party (on-roll or outsourced) shall be bound by the terms of this 

Agreement. The Contractor agrees to individually authorize each of the member of staff 

assigned with the project, binding them individually with the terms of similar to this 

Agreement during and also post-employment. 

 

d. Additional obligations. 
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The Receiving Party shall 

(i) notify the Disclosing Party promptly of any material unauthorized possession, use or 

knowledge, or attempt thereof, of the Disclosing Party’s confidential information by any 

person or entity which may become known to the Receiving Party; 

(ii) promptly furnish to the Disclosing Party full details of the unauthorized possession, use 

or knowledge, or attempt thereof; 

(iii) use reasonable efforts to assist the Disclosing Party in investigating or preventing the 

recurrence of any unauthorized possession, use or knowledge, or attempt thereof, of 

confidential information; 

(iv) use reasonable efforts to cooperate with the Disclosing Party in any litigation and / or  

investigation against third parties deemed necessary by the Disclosing Party to protect 

its proprietary rights; 

(v) promptly use all reasonable efforts to prevent a recurrence of any unauthorized 

possession, use or knowledge of confidential information; 

(vi) comply with the directives of authorized agencies of Government of India, through 

appropriate technical configurations and custom modifications to achieve compliance 

as sought by them from time to time; and 

(vii) extend its services as may be required, at least once annually, during the Information 

Security audits. 

 

e. Unauthorized Disclosure of Information. 

If it appears that the Receiving Party has disclosed (or has threatened to disclose) 

Confidential Information in violation of this Agreement, the Disclosing Party shall be entitled 

to an injunction to restrain the Receiving Party from disclosing, in whole or in part, the 

Confidential Information. The Disclosing Party shall not be prohibited by this provision from 

pursuing other remedies, subject to suitable notice of the same to Receiving Party and 

Receiving Party wilfully neglecting such notice or duties under the Agreement after such 

notice including a claim for losses and damages. 

f. Exceptions 

The following shall not be considered as Confidential Information: 

(a) Any information that the Receiving Party can show by documentary evidence was in its 

possession prior to the disclosure to it hereunder; or 

(b) Any information that comes into the possession of the Receiving Party’s 

Representatives, from another party who is under no obligation to the other to maintain 

confidentiality of such information; or 

(c) Any information that becomes generally known other than through the fault of the 

Receiving Party, 

(d) Any particular portion of the Confidential Information which was developed by Receiving 

Party’s Representatives independently of and without reference to any Confidential 

Information or other information that the Disclosing Party has disclosed in confidence to any 

third party. 

(e) Information available in the public domain whether in tangible or intangible form. 
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(f) Information that is not proprietary or confidential to the Disclosing Party but an 
information received from third party not connected to the Project. 

(g) Information that has not been marked by the Disclosing Party as “Confidential”. 

The burden of proving these exceptions to the provisions of this Agreement resides 

with the Receiving Party. 

4. Remote Support. Remote Support shall be permitted only as per SECI ISO27001 Policy and 

Procedures. Further, remote support will only be permitted from within geographical boundaries of 

India. SECI reserves the right to only permit the remote support with the presence of SECI’s 

authorized representative at the remote end. 

 

5. Compelled Disclosure. In the event that Receiving Party or any of Receiving Party’s 

Representatives is requested or required (by oral questions, interrogatories, requests for 

information or documents, subpoena, civil investigative demand or similar incidents) to disclose any 

of the Confidential Information to the authorities as per mandatory law, it is agreed that Receiving 

Party or Receiving Party’s Representatives, as the case may be, will provide Disclosing Party with 

prompt notice of such request(s) so that Disclosing Party may seek an appropriate protective order 

or other appropriate remedy and/or waive compliance with the confidentiality provisions of this 

Agreement. In the event that such protective order or other remedy is not obtained, or Disclosing 

Party grants a waiver hereunder, Receiving Party or Receiving Party’s Representatives may furnish 

that portion (and only that portion) of the Confidential Information which Receiving Party is legally 

compelled to disclose and will exercise reasonable efforts to obtain assurance that confidential 

treatment will be accorded any Confidential Information so furnished. 

 

6. Information Security Audit. SECI reserves the right to undertake a second party / third party 

Information Security Audit at any point as may be required, to ascertain the risk/ vulnerability/ 

threats and the Contractor agrees to take necessary corrective measures in-situ or within a defined 

time frame, as the case may be. 

 

7. Term and Termination 

This Agreement shall be valid during the contractual period w.e.f. the date of signing of the 

main contract agreement. 

8. Return of Confidential Information. 

Upon the written request of the Disclosing Party, the Receiving Party shall return to the 

Disclosing Party all written materials / digital media containing the Confidential 

Information to the extent possible by the Receiving Party. The Receiving Party shall also 

deliver to the Disclosing Party written statements signed by the Receiving Party certifying 

that all materials have been returned within five (5) thirty (30) days of receipt of the 

request. Any unreturned Confidential Information shall be required to be maintained with 

similar confidentiality obligation for 10 years or as per applicable law, whichever is longer. 

9. Remedies. 

Receiving Party acknowledges that money damages may be incalculable and an 

insufficient remedy for any breach of this agreement by Receiving Party and that any 
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such breach may cause Disclosing Party irreparable harm. Accordingly, Receiving Party 

also agrees that, in the event of any breach or threatened breach of this Agreement, 

Disclosing Party, in addition to any other remedies at law or in equity it may have, shall be 

entitled, without the requirement of posting a bond or other security, to equitable relief, 

including injunctive relief and specific performance. 

10. Relationship of Parties 

Neither party has an obligation under this Agreement to purchase any service or item from the 

other party, or commercially offer any products using or incorporating the Confidential 

Information. This Agreement does not create any agency, partnership or joint venture. 

 

11. No Grant of Proprietary Rights 

The Receiving Party recognizes and agrees that, except as expressly and specifically set forth in 

this agreement, nothing herein shall be construed as granting any proprietary right, by license, 

implication, estoppel or otherwise, to any of the Disclosing Party’s, confidential information, trade 

mark, trade name or to any invention or any patent right that has issued or that may issue based 

on such confidential information. All information disclosed is provided “as is” without any 

warranties of any kind. 

12. Governing Law 

This Agreement shall be governed by and interpreted in accordance with the Indian laws without 

regard to its conflict of law principles. In particular, the provisions of Information Technology Act 

2000, and rules framed thereunder shall be applicable. Further the outline of system level 

requirements shall be in conformance to IS:16335-2015 standard. The applicable Information 

Security Policy shall be the ISO-27001:2013 policy and procedures of SECI as modified from 

time to time. 

13. Jurisdiction and Venue. In connection with any litigation arising hereunder, Parties hereby 

(i) irrevocably and unconditionally submit to the exclusive jurisdiction of courts in 

Delhi and 

(ii) Further that disputes if any, shall be dealt with as per the provisions of the dispute 

settlement clause mentioned in the contract / General Conditions of Contract (GCC). 

14. General Provisions. 

(a) This Agreement sets forth the entire understanding of the Parties regarding confidentiality. Any 

amendments must be in writing and signed by both parties. 

(b) This Agreement is intended to facilitate only the exchange of Confidential Information and is 

not intended to be, and shall not be construed to create a teaming agreement, joint venture 

association, partnership, or other business organization or agency arrangement and no Party 

shall have the authority to bind the other without the separate prior written agreement thereof. 

(c) This Agreement contains the entire agreement and understanding between the Parties hereto 

relating to the subject matter hereof and supersedes all other prior agreements and 

understandings both written and oral, between the Parties with respect to the subject matter 

hereof. This Agreement may be executed in several counterparts, each of which will be 

deemed an original, and all of which taken together will constitute one single Agreement 
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between the Parties with the same effect as if all the signatures were upon the same  instrument. 

 

IN WITNESS WHEREOF, the parties hereto have executed this Agreement at …….. by their duly 

authorized representatives as of the date first set forth above. 

Solar Energy Corporation of India Limited 

 
Signature:    

 
 
 

Signature:    

 
Name: 

 
Name : 

 

Title 

 

Title : 
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Format 26 

 

INTEGRITY PACT FORMAT 

 

Signed copy of Integrity Pact is attached separately with the tender document  
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Format 27 

 

FORMAT OF PAYMENT ON ORDER INSTRUMENT TO BE ISSUED BY IREDA/REC/PFC 

(IN LIEU OF BG TOWARDS EMD) 

 

No.           Date  

SECI,          Registered 

__________, 

__________ 

 

Reg: M/s ________________(insert name of the Bidder) – Issuance of Payment on Order 

Instrument for an amount of Rs._____________ 

 

Dear Sir, 

 

1. It is to be noted that M/s ____________ (insert name of the POI issuing Agency) 

(‘IREDA/REC/PFC’) has sanctioned a non-fund based limit loan of Rs. ___________ (Rupees 

____________ only) to M/s _________________ under the Loan Agreement executed on 

___________ to execute Renewable Energy Projects.   

 

2. At the request of M/s ________________, on behalf of ________________ (insert name of the 

Bidder), this Payment on Order Instrument (POI) for an amount of Rs. _____________ 

(Rupees_________(in words)). This Payment on Order Instrument comes into force immediately.  

 

3. In consideration of the ___________________________________ [Insert name of the Bidder] 

(hereinafter referred to as 'Bidder') submitting the response to tender document for Tender for 

Design, Engineering, Supply(except PV modules), Unloading of PV Modules at Site Supplied 

by the Owner, Construction, Erection, Testing & Commissioning of 300 MW (AC) Ground 

mounted Solar PV Project at Ramagiri, having 5 Years Plant O&M have bid for the ________ 

capacity for the said tender in response to the Tender No. ____________ dated ___________ 

issued by Solar Energy Corporation of India Limited (hereinafter referred to as SECI) and SECI 

considering such response to the Tender of ………[Insert the name of the Bidder] as per the terms 

of the Tender, the _______________ [Insert name & address of IREDA/PFC/REC] hereby agrees 

unequivocally, irrevocably and unconditionally to pay to SECI at [Insert Name of the Place from 

the address of SECI] forthwith without demur on demand in writing from SECI or any Officer 

authorized by it in this behalf, any amount upto and not exceeding Rupees ________________ 
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[Insert EMD amount as per the package capacity quoted in line with the tender document], only, 

on behalf of M/s _______________________ [Insert name of the Bidder]. 

 

4. In consideration of the above facts, IREDA/REC/PFC, having its registered office at 

_________________, agrees to make payment for the sum of Rs. __________ lakhs (in 

words…………………………….) to SECI on the following conditions: -  

  

(a) IREDA/REC/PFC agrees to make payment of the above said amount unconditionally, 

without demur and without protest upon receipt of request from SECI within the validity 

period of this letter as specified herein;  

 

(b) The commitment of IREDA/REC/PFC, under this Payment of Order Instrument will have 

the same effect as that of the commitment under the Bank Guarantee issued by any Public 

Sector Bank and shall be enforceable in the same manner as in the case of a Bank Guarantee 

issued by a Bank and the same shall be irrevocable and shall be honored irrespective of any 

agreement or its breach between IREDA/REC/PFC or its constituents notwithstanding any 

dispute that may be raised by the  against SECI; 

 

(c) The liability of IREDA/REC/PFC continues to be valid and binding on IREDA/REC/PFC 

and shall not be terminated, impaired and discharged, by virtue of change in its constitution 

and specific liability under letter of undertaking shall be binding on its successors or 

assignors; 

 

(d) The liability of IREDA/REC/PFC shall continue to be valid and binding on 

IREDA/REC/PFC and shall not be terminated/ impaired/ discharged by any extension of 

time or variation and alternation made given or agreed with or without knowledge or consent 

of the parties (SECI and Bidding Party), subject to the however to the maximum extent of 

amount stated herein and IREDA/REC/PFC is not liable to any interest or costs etc; 

 

(e) This Payment of Order Instrument can be invoked either partially or fully, till the date of 

validity;  

 

(f) IREDA/REC/PFC agrees that it shall not require any proof in addition to the written demand 

by SECI made in any format within the validity period. IREDA/REC/PFC shall not require 

SECI to justify the invocation of the POI against the bidder, to make any claim against or 

any demand against the bidder or to give any notice to the bidder; 
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(g) The POI shall be the primary obligation of IREDA/REC/PFC and SECI shall not be obliged 

before enforcing the POI to take any action in any court or arbitral proceedings against the 

bidder; 

 

(h) Neither SECI is required to justify the invocation of this POI nor shall IREDA/REC/PFC 

have any recourse against SECI in respect of the payment made under letter of undertaking;  

 

5. Notwithstanding anything contrary contained anywhere in this POI or in any other documents, 

this POI is and shall remain valid upto ________________ and IREDA/REC/PFC shall make 

payment thereunder only if a written demand or request is raised within the said date and to the 

maximum extent of Rs. …………………….. and IREDA/REC/PFC shall in no case, be liable for 

any interest, costs, charges and expenses and IREDA’s/REC’s/PFC’s liability in no case will 

exceed more than the above amount stipulated. 

6. In pursuance of the above, IREDA/REC/PFC and SECI have signed an Umbrella Agreement dated 

____ setting out the terms and conditions for issue of letter of undertaking by IREDA/REC/PFC 

to SECI and the said terms and conditions shall be read as a part of this letter of undertaking issued 

for the project of the project of PP mentioned above.  

 

Thanking you, 

Yours faithfully 

For and on behalf of 

      

M/s. ______________________ 

   (Name of the POI issuing agency). 

 

 

     (  ) 

         General Manager (TS)  

Copy to:-  

M/s. __PP_________________  

_______________________ 

_______________________ As per their request  

 

    (  ) 

General Manager (TS) 
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Format 28 

 

FORMAT OF PAYMENT ON ORDER INSTRUMENT TO BE ISSUED BY IREDA/REC/PFC 

(IN LIEU OF PBG) 

 

No.          Date  

SECI,          Registered 

 

__________, 

__________ 

 

Reg: M/s ________________(insert name of the Bidder) (Tender No. __________(insert project 

ID issued by SECI) – Issuance of Payment on Order Instrument for an amount of 

Rs._____________ 

 

Dear Sir, 

 

1. It is to be noted that M/s ____________ (insert name of the POI issuing Agency) 

(‘IREDA/REC/PFC’) has sanctioned a non-fund based limit loan of Rs. ___________ 

(Rupees____________only) to M/s _________________ under the Loan Agreement executed on 

___________ to execute Renewable Energy Projects.   

 

2. At the request of M/s ________________, on behalf of ________________ (insert name of the 

Bidder), this Payment on Order Instrument (POI) for an amount of Rs. _____________ 

(Rupees_________ (in words)). This Payment on Order Instrument comes into force immediately.  

 

3. In consideration of the ______ [Insert name of the Bidder] (hereinafter referred to as successful 

Bidder) submitting the response to tender document for Tender for Design, Engineering, 

Supply(except PV modules), Unloading of PV Modules at Site Supplied by the Owner, 

Construction, Erection, Testing & Commissioning of 300 MW (AC) Ground mounted Solar 

PV Project at Ramagiri, having 5 Years Plant O&M have bid for the ________ capacity for 

the said tender in response to the Tender No. ____________ dated ___________ issued by Solar 

Energy Corporation of India Limited (hereinafter referred to as SECI) and SECI considering such 

response to the Tender of ………[insert the name of the successful bidder] (which expression 

shall unless repugnant to the context or meaning thereof include its executers, administrators, 

successors and assignees) and issuing Letter of Award No ______ to (Insert Name of successful 

bidder) as per terms of Tender and the same having been accepted by the selected successful 
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bidder for execution of supply [from successful bidder, M/s _____ ]. As per the terms of the 

Tender, the _______________ [insert name & address of IREDA/PFC/REC] hereby agrees 

unequivocally, irrevocably and unconditionally to pay to SECI at [Insert Name of the Place from 

the address of the SECI] forthwith on demand in writing from SECI or any Officer authorized by 

it in this behalf, any amount up to and not exceeding Rupees------ [Total Value] only, on behalf 

of M/s __________ [Insert name of the successful bidder]. 

 

4. In consideration of the above facts, IREDA/REC/PFC, having its registered office at 

_________________, agrees to make payment for the sum of Rs. __________ lakhs (in 

words…………………………….) to SECI on the following conditions:-   

 

(a) IREDA/REC/PFC agrees to make payment of the above said amount unconditionally, 

without demur and without protest upon receipt of request from SECI within the validity 

period of this letter as specified herein;  

 

(b) The commitment of IREDA/REC/PFC, under this Payment of Order Instrument will have 

the same effect as that of the commitment under the Bank Guarantee issued by any Public 

Sector Bank and shall be enforceable in the same manner as in the case of a Bank Guarantee 

issued by a Bank and the same shall be irrevocable and shall be honored irrespective of any 

agreement or its breach between IREDA/REC/PFC or its constituents notwithstanding any 

dispute that may be raised by the  against SECI; 

 

(c) The liability of IREDA/REC/PFC continues to be valid and binding on IREDA/REC/PFC 

and shall not be terminated, impaired and discharged, by virtue of change in its constitution 

and specific liability under letter of undertaking shall be binding on its successors or 

assignors; 

 

(d) The liability of IREDA/REC/PFC shall continue to be valid and binding on 

IREDA/REC/PFC and shall not be terminated/ impaired/ discharged by any extension of 

time or variation and alternation made given or agreed with or without knowledge or consent 

of the parties (SECI and Bidding Party), subject to the however to the maximum extent of 

amount stated herein and IREDA/REC/PFC is not liable to any interest or costs etc; 

 

(e) This Payment of Order Instrument can be invoked either partially or fully, till the date of 

validity;  

 

(f) IREDA/REC/PFC agrees that it shall not require any proof in addition to the written demand 

by SECI made in any format within the validity period. IREDA/REC/PFC shall not require 
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SECI to justify the invocation of the POI against the successful bidder, to make any claim 

against or any demand against the successful bidder or to give any notice to the successful 

bidder; 

 

(g) The POI shall be the primary obligation of IREDA/REC/PFC and SECI shall not be obliged 

before enforcing the POI to take any action in any court or arbitral proceedings against the 

successful bidder; 

 

(h) Neither SECI is required to justify the invocation of this POI nor shall IREDA/REC/PFC 

have any recourse against SECI in respect of the payment made under letter of undertaking;  

5. Notwithstanding anything contrary contained anywhere in this POI or in any other documents, 

this POI is and shall remain valid upto________________ and IREDA/REC/PFC shall make 

payment thereunder only if a written demand or request is raised within the said date and to the 

maximum extent of Rs………………………..and IREDA/REC/PFC shall in no case, be liable 

for any interest, costs, charges and expenses and IREDA’s/REC’s/PFC’s liability in no case will 

exceed more than the above amount stipulated. 

6. In pursuance of the above, IREDA/REC/PFC and SECI have signed an Umbrella Agreement dated 

____ setting out the terms and conditions for issue of letter of undertaking by IREDA/REC/PFC 

to SECI and the said terms and conditions shall be read as a part of this letter of undertaking issued 

for the project of the project of PP mentioned above.  

 

Thanking you, 

Yours faithfully 

For and on behalf of 

 

    M/s. ______________________ 

   (Name of the POI issuing agency). 

 

 

 

     (  ) 

           General Manager (TS)  

 

Copy to:-  

M/s. __PP_________________  

_______________________ 
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_______________________ As per their request  

    (  ) 

    General Manager 

(TS) 
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Form F-29 

 

UNDERTAKING REGARDING CONFIRMATION ON 

INSPECTION OF MODULE UNDER CONTRACTOR’S 

SCOPE 
 

(To be submitted on the Letter Head of the Bidding Company) 

 

 

Ref.No. _________         Date: ___________ 

 

From: ____________ (Insert name and address of Bidding Company) 

__________________ 

__________________ 

Tel.#: 

Fax#: 

E-mail address# 

To 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

     6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 

 

Sub: Bid for the “Tender for Design, Engineering, Supply(except PV modules), Unloading of PV Modules at Site 

Supplied by the Owner, Construction, Erection, Testing & Commissioning of 300 MW (AC) Ground mounted 

Solar PV Project at Ramagiri, having 5 Years Plant O&M”.  

Dear Sir / Madam, 

We hereby confirm that the inspection of Module when supplied at site will be inspected by us in the 
presence of Owner. And hence inspection of Module at site will be under our scope. 
 
 
 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
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Form F-30 

 

FORM OF UNDERTAKING BY BIDDER AND THE FIRM 

 

Joint Undertaking by the Indian Bidder and the Firm, for the Grid Connected 300 

MW Ground Mounted Solar PV Plant at Ramagiri, Andhra Pradesh, in which the 

Firm and the Bidder are jointly and severely liable to the Owner for the Complete 

Performance of Contract.  

 

We, M/s ........................................................................ a Company incorporated under 

the......................................... having its Registered Office at ................................ (The 

Firm) and M/s ..................................... a company incorporated under the 

........................................ ............................ having its registered office 

at................................. (The Bidder) jointly undertake the following on 

..........................................day of.................... for the work of “Grid Connected 300 MW 

Ground Mounted Solar PV Plant at Ramagiri, Andhra Pradesh” to Solar Energy 

Corporation of India Limited (A Government of India Enterprise) incorporated under the 

Companies Act, 2013, having its Registered Office at 6th Floor, Plate-B, NBCC Office 

Block Tower-2, East Kidwai Nagar, New Delhi-110023.  

 

Solar Energy Corporation of India Limited has invited bids for Grid Connected 300 

MW Ground Mounted Solar PV Plant at Ramagiri, Andhra Pradesh vide its Tender 

No. SECI/C&P/OP/11/013/2023-24 for Design, Engineering, Supply (Except PV 

Modules), Construction, Erection, Testing & Commissioning of 300 MW (AC) Ground 

Mounted Solar PV Project at Ramagiri, Andhra Pradesh having 5 Years Plant O&M 

under CPSU Scheme Phase II, Tranche III. M/s. ……………………………………....... 

(Bidder) is submitting its proposal in response to the aforesaid Invitation for 

Development of grid connected Solar PV Project(s) of 300 MW capacity against Tender 

No. SECI/C&P/OP/11/013/2023-24. 
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SECTION - VIII 
 

 

SCHEDULE OF 

RATES (SOR) 
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1. Bidders are required to quote for the Total Contract Price on Lumpsum basis in 

cognizance with the Tender Terms & Conditions. 

 

2. Bidder’s quoted prices shall be strictly as per various Formats included under this Section [i.e. 

Section-VIII, Schedule of Rates (SOR)]. Bidder shall quote Lumpsum (LS) Price for the entire 

scope of work including Design, Engineering, Manufacture, Supply (except PV Modules), 

Storage, Civil Work, Erection, Testing & Commissioning as per the Technical Specifications 

(TS) as defined under Section-VII. 

 

3. All the Columns of quoted items in the Schedule of Rates including currency must be filled with 

required information, as applicable. 

 

4. Bidder must quote the price in enclosed SOR formats only. The formats shall not be changed 

and/ or retyped. 

 

5. Bidder to note that breakup of Lumpsum price is to be provided for assessment of Evaluated 

Bid Value (EBV), however total price payable under the Contract shall be restricted to the 

Lumpsum Price/ Contract Price only. 

 

6. The Lumpsum Price shall be considered as Total Contract Price Which Owner agrees to pay 

and the Contractor agrees to accept as full compensation for the Contractor’s full performance 

of the Work in accordance with the provisions of the Contract Documents. Contract Price shall 

not be subjected to any adjustment except in case of Change Order or Statutory Variations in 

accordance with the provisions of the Contract. 

 

7. The price quoted shall be Lumpsum price on Turnkey basis. Unless the basic parameter 

changes or additional/ extra requirements are made, total payments to be made to the 

contractor shall be limited to Lumpsum price indicated, irrespective of the progressive payments 

made during execution based on the split up of price. 

 

8. Obligation of the Contractor is not limited to the quantities that the Contractor may either indicate 

in the Schedule of Breakup of Lumpsum Prices along with his bid or in further detailed break of 

Lumpsum prices furnished along with the bid or after award of work. Contractor shall carry entire 

scope of work/ supplies as detailed in various sections/ volumes of the Tender Document within 

the quoted Lumpsum Price (Contract Price). 

 

9. Lumpsum Prices quoted by the Bidder shall include cost of any other supplies/ work(s) not 

specifically mentioned in the Bidding Document but necessary for the efficient, trouble free 

commissioning & operation of the Plant and to make this package job complete. Quoted price 

is FIRM and fixed till complete execution of the entire order. Also, variation on account of 

Foreign Exchange rate is not to be payable extra.  

 

10. Spares for start-up/ commissioning and mandatory spares required are in Contractor's Scope 

and deemed included in the quoted Lumpsum Prices. 

 

11. Bidder shall furnish following Forms of Schedule of Rates: - 



 Tender for setting up of grid connected 300 MW Ground mounted Solar PV plant at 
Ramagiri, Andhra Pradesh 

  

 

300 MW (AC) Ground mounted 
Solar PV Power Plant Project 

 

Tender No.  

SECI/C&P/OP/11/013/2023-24 

 

SOR 
Page 3 of 3 

 
Signature 
of Bidder 

 

 
  

 

 
Schedule No. 1: Ex Works basis Supply of Plant and Mandatory Spare Parts Supplied from 
Within the Owner’s Country on EXW basis (i.e., including GST) 
 
Schedule No. 2: Freight, Design, Civil & Installation and Other Services including GST/Taxation  
 
Schedule No. 3: Net Present Value (NPV) of O&M Price including GST/Taxation for the total 
O&M period for the plant facilities to be calculated at a given discounting rate 
 
Schedule No. 4: Grand Summary (Schedule Nos.1 to 3) 

 

 

12. INR = Indian Rupees 

 

13. Bidder confirms that he has noted the contents of the Preamble to the Schedule of Rates, 

Schedule of Rate, Bid Document and quoted his Prices accordingly without any deviation. 

 

14. O & M Charges on YoY basis must be equal or in ascending order only. 

 

15. Although, its a lumpsum turnkey contract,  the line items of the SOR Sheet or the Project BBU 

prepared on the basis of SOR will be used for the treatment of Change in Law , Payments, 

Short-Closure, Quantity Variations or for any other reasons not specified here but are in interest 

of the project. 
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